

Our ref: SSD-11802230-PA-32

Hussain Mohsin
Project Director
Department of Education NSW
C/o- School Infrastructure NSW
Level 8, 259 George Street
SYDNEY, NSW 2000

Attn: Greg Smith (gregory.smith174@det.nsw.edu.au)

31/10/2024

Sydney Olympic Park High School (SSD-11802230)
Extension Request for Public Domain Works, Condition D17

Dear Mr Mohsin

I refer to your letter requesting a time extension to complete a limited scope of public domain works, which was submitted to the Planning Secretary for approval in accordance with condition D17, Schedule 2 of the project development consent for the Sydney Olympic High School (SSD-11802230).

I note that:

- the outstanding public domain works are limited in scope and relates to streetlighting and services cabling;
- industrial action has impacted requiring AusGrid outages necessary for carrying out the limited public domain works;
- a Crown certificate has been issued confirming that the high school was built in accordance with the relevant provisions of the Building Code of Australia 2019 Volume 1 Amendment 1; and
- the delayed works will not impact on the energy supply post school operation.

For the reasons noted above, an alternative timing for completing the works has been proposed for 10 March 2025.

Accordingly, as a nominee of the Planning Secretary, I approve the time extension until 10 March 2025 to complete the limited public domain works, associated with lighting and cabling works, under condition D17 of SSD- 11802230.

If you have any questions, please contact Hala Fua at hala.fua@planning.nsw.gov.au.

Yours sincerely



Dominic Crinnion

Director
Infrastructure Management

As nominee of the Secretary