

Kiersten Fishburn
The Planning Secretary
Department of Planning, Housing and Infrastructure
12 Darcy Street
Parramatta NSW 2150

16 January 2026

Attn: Shiraz Ahmed

Dear Ms. Fishburn

Jindabyne Education Campus (SSD-15788005): E11 Green Star Certification – Extension of Time Request

I refer to SSD Application SSD-15788005, construction of Jindabyne Education Campus School approved on 10 August 2022.

The project is currently managing delays in obtaining Green Star certification. These delays are a result of complications from the temporary traffic arrangements along Barry Way. Round 2 submission of Green Star Certificate details to the GBCA was recently completed by the School Infrastructure NSW project team.

Therefore, full certification is not anticipated until potentially mid-2026. The Department of Education formally requests an extension of time to deliver the requirements of condition E11 until July 2026.

Should you wish to discuss the above further please do not hesitate to contact the undersigned.

Yours sincerely

Hugh Sterndale-Smith

Hugh Sterndale-Smith
Senior Post Approvals and Compliance Officer
NSW Department of Education

