



ACCIONA Energía  
Level 38, 360 Elizabeth Street  
Melbourne, Victoria, Australia 3000  
PO Box 24110 Melbourne, 3001  
Phone: +61 3 9027 1000  
[www.accionacom.au](http://www.accionacom.au)

4<sup>th</sup> March 2025

To:

Nicole Brewer  
Director, Energy Assessment  
Department of Planning, Housing and Infrastructure

Dear Nicole,

**Extension request for Response to Submissions - Keri Keri Wind Farm (SSD-38358962)**

I am reaching out to formally request an extension for the submission of the **Response to Submissions (RTS) for Keri Keri Wind Farm (SSD-38358962)** to **Q4 2025 (19 Dec 2025)** due to circumstances beyond Acciona's control.

Several external factors have impacted our ability to progress the RtS within the originally anticipated timeframe. Given these challenges, additional time is required to allow us to incorporate further refinements to the project design and ensure alignment with regulatory and environmental considerations.

I would be grateful if you could please confirm this extension request at your nearest convenience.

Yours sincerely

**Fraser Lloyd**  
**Acciona Energía**  
**Project Developer**

Signature: Fraser Lloyd