

Our ref: SSD-39170713-PA-9

Kathryn Saunders
Town Planning Advisor
Health Administration Corporation NSW
C/o Health Infrastructure NSW
1 Reserve Road
Artarmon, NSW 2065

Attn: Stephanie Jackman (Stephanie.Jackman@health.nsw.gov.au)

25/09/2023

St George Hospital Redevelopment Stage 3 (SSD-39170713)
Out of Hours Work (OOHW) Notification, Condition C6(d)

Dear Ms Saunders

I refer to your submission notifying the Planning Secretary of OOHW for a crane delivery and installation under condition C6(d) of SSD-39170713.

I note the OOHW notification:

- has been reviewed by the Applicant, and no issues have been raised to the Department;
- is limited to crane delivery and installation;
- states road closure approval has been granted by George's River Council with relevant police permits, bus permits and road occupancy licence;
- states affected residents to be notified in accordance with condition C7;
- has been submitted to the Department at least 7 days prior to conducting the OOHW; and
- covers the period outside of normal construction hours from 23 September 2023 until 24 September 2023.

Accordingly, I acknowledge the OOHW crane delivery and installation notification in accordance with condition C6(d) of SSD-39170713 from Saturday 23 September 2023 until Sunday 24 September 2023 with back-up contingency dates of Saturday 30 September 2023 and Sunday 1 October 2023, or Saturday 7 October 2023 and Sunday 8 October 2023.

Please note that if there are any inconsistencies between the OOHW notification and the conditions of consent, the conditions will prevail.

If you have any questions or would like to discuss this matter, please contact Matt Wood at matthew.wood@dpie.nsw.gov.au.

Yours sincerely

A handwritten signature in black ink, appearing to read 'Shiraz Ahmed', with a long horizontal stroke extending to the right.

Shiraz Ahmed
Team Leader - Social Projects
Infrastructure Management

As nominee of the Planning Secretary