

Our ref: SSD-49073460-PA-24

Andreas Brohl
Project Director
Department of Education NSW
C/o School Infrastructure NSW
Level 8, 8 Central Avenue
Eveleigh, NSW 2015

Attn: Greg Smith (gregory.smith174@det.nsw.edu.au)

28/01/2025

Darcy Road Public School Upgrade (SSD-49073460)
Revised Staging Report, Condition A11

Dear Andreas

I refer to your revised Staging Report seeking approval of the Planning Secretary under condition A11 of SSD-49073460. I acknowledge and thank you for your response to the Department's request for additional information.

I note the revised Staging Report:

- was reviewed by the Applicant, and no issues were raised to the Department;
- relates to Stage 2 and Stage 3 construction, shifting Covered Outdoor Learning Area (COLA) works from Stage 3 to Stage 2;
- indicates that no additional or new stages to the already approved project construction stages have been included; and
- contains the information as required by condition A12.

I also note that the project Staging Report, Revision 12 dated 15 January 2024, prepared by RP Infrastructure, was approved by the Department on 7 March 2024 under SSD-49073460. The construction of Stage 2 works commenced in March 2024 as notified by SINSW under PA-11.

Accordingly, as nominee of the Planning Secretary, I approve the revised Staging Report, Revision 14 dated 24 January 2025, prepared by Taylor Construction Group Pty Ltd, in accordance with condition A11 of SSD-49073460.

Please note that if there are any inconsistencies between the approved revised Staging Report and the conditions of consent, the conditions will prevail.

Also, please make the revised Staging Report with this letter available for public access on the project website as per condition A26.

Should you have any questions, please contact Jeremy Martin at jeremy.martin@dpie.nsw.gov.au.

Yours sincerely

A handwritten signature in black ink, appearing to read 'Shiraz Ahmed', with a long horizontal flourish extending to the right.

Shiraz Ahmed
Team Leader - Social Infrastructure Projects
Infrastructure Management

As nominee of the Planning Secretary