

## CSR LIMITED

Triniti 3 39 Delhi Road North Ryde  
NSW 2113 Australia  
Locked Bag 1345 North Ryde BC  
NSW 1670 Australia  
T 61 2 9235 8000  
F 61 2 8362 9024  
[www.csr.com.au](http://www.csr.com.au)  
ABN 90 000 001 276

17 December 2020

Attention: Melanie Hollis  
Senior Planning Officer  
Resource Assessments  
Planning Industry & Environment  
Locked Bad 5022  
**PARRAMATTA NSW 2124**

Dear Melanie

### **BRINGELLY BRICKWORKS EXTENSION PROJECT (SSD\_5684) SCHEDULE 3 CONDITION 14 NOTIFICATION OF DELAY REQUIREMENT**

PGH Pavers & Bricks Pty Limited (**PGH**) owns and operates the Bringelly Brickworks manufacturing and quarry facility located at Greendale Rd, Bringelly (**Site**).

Modification 1 for SSD\_5684 (**SSD**) was approved in October 2016, PGH bricks issued a notice of commencement to the Department of Planning, Industry and Environment (**DPIE**) on 18<sup>th</sup> February 2020, advising that PGH were commencing development under the SSD approval by carrying out surveying works for the construction of a noise bund at the site. [*refer to Annexure A for a copy of this letter*]

PGH is requesting an extension to **Condition 14 in Schedule 3**, the condition reads;

#### **Access Road Intersection Construction**

14. *Within **12 months** of commencing development under this consent, unless otherwise agreed with the Secretary, the Applicant must design and construct the new site access road intersection with Greendale Road in accordance with applicable AUSTROADS standards, to the satisfaction of Camden Council. The Applicant must notify the Secretary in writing within 30 days of obtaining Council approval.*

*Within 7 days of completing construction and the new site access road being operational, the existing site access road must be permanently closed.*

PGH is requesting the Secretaries agreement to extend the timeframe prescribed in Condition 14 in Schedule 3 by 24 months, the revised Condition would state '*Within **36 months** of commencing development*' rather than the current 12 months.

To support this request, PGH has attached two Noise Assessment Reviews undertaken by Muller Acoustic Consulting (**MAC**)

MAC was appointed by PGH in September 2019, to undertake a Technical Review of the historic Noise Assessment undertaken in 2013 (Wilkinson Murray Pty Limited).

The 2019 assessment was commissioned after several noise control options had been implemented at the project site. The scope of the assessment was to review site noise emissions to quantify the effectiveness of the noise controls against relevant noise criteria.

In addition to the 2019 technical review, a recent Noise Monitoring Assessment was undertaken in December 2020 to ensure the implemented noise controls remain effective.

The 2019 report concluded that attended noise monitoring confirmed the implementation of noise control treatments to the crusher and box feeder buildings, satisfies relevant daytime noise criteria. Therefore, the requirement to relocate the driveway as a noise mitigation measure should be re-evaluated.

The request for Secretary approval to extend the timeframe prescribed in Condition 14 in Schedule 3 by 24 months allows PGH time to re-evaluate “feasible and reasonable” noise control measures to ensure the project site remains compliant with the appropriate noise criteria at surrounding residence.

If you have any questions in relation to the requested extension of **Condition 14 in Schedule 3** please do not hesitate to contact the undersigned.

Regards  
Debbie Cook  
National WHSE Manager- PGH Bricks and Pavers Pty Ltd.

**Contact details.**

**Phone:** 0401893413

**Email:** [decook@pghbricks.com.au](mailto:decook@pghbricks.com.au)