

Jason Desmond  
Environment and Community Manager  
Mt Owen/Glendell Operations  
158 Hebden Road  
Ravensworth NSW 2330

21/08/2020

Dear Mr Desmond,

**Mt Owen Continued Operations Project (SSD-5850)  
Extension of Time to Secure Biodiversity Offset Areas**

I refer to your letter dated 5 August 2020 seeking a further extension of time to make suitable arrangements for the long-term security of four biodiversity offset areas, as required under conditions 27 and 29 of Schedule 3 of SSD-5850.

The Department understands that Glencore submitted the final applications to the Biodiversity Conservation Trust (BCT) on 14 July 2020 and the BCT indicated the approval process would take 14 weeks. As such the Biodiversity Stewardship Agreements (BSAs) are unlikely to be finalised before 4 September 2020.

Consequently, I wish to advise that the Planning Secretary has approved a further three-month extension of time for the finalisation of the following BSAs:

- Cross Creek Offset;
- Stringybark Creek Habitat Corridor Offset;
- Esparanga Offset; and
- Mitchell Hills Offset.

Please ensure that BSAs are finalised by no later than **4 December 2020**.

If you have any further enquiries in relation to this matter, please contact Joe Fittell at the details above.

Yours sincerely,



Matthew Sprott  
Director  
Resource Assessments (Coal & Quarries)  
as nominee of the Planning Secretary