



Jason Desmond  
Environment and Community Manager  
Mt Owen/Glendell Operations  
158 Hebden Road  
Ravensworth NSW 2330

02/12/2020

Dear Mr Desmond,

**Mt Owen Continued Operations Project (SSD-5850)  
Planning Agreement**

I refer to your letter dated 1 December 2020 requesting an extension of time to enter into a Planning Agreement with Singleton Council, as required under conditions 15 and 16 of Schedule 2 of the development consent (SSD-5850).

The Department notes Glencore has scheduled a meeting with Council in December 2020 to finalise the agreement. The Department understands that a further three-month extension has been requested to allow execution of the agreement. Consequently, the Planning Secretary has granted the requested extension.

Please ensure that the Planning Agreement is finalised by no later than **4 March 2021**.

If you have any further enquiries in relation to this matter, please contact Joe Fittell at the details above.

Yours sincerely,

**Director**  
**Resource Assessments**  
as nominee of the Planning Secretary