

28 March 2025



Department of Planning, Housing and Infrastructure
Planning Secretary
12 Darcy Street
Parramatta NSW 2150

To the Planning Secretary,

RE: Ungula Wind Farm – Notification of Date of Commencement of Construction

In accordance with Condition C7 of Schedule 2 of the NSW Development Consent (SSD-6687), Squadron Energy is notifying the Department of Planning, Housing and Infrastructure (the Department) that construction of Stage 1 of the Ungula Wind Farm Project will commence on the 31st of March 2025.

In accordance with the Department's approval under Condition C3 of Schedule 2 of the Development Consent, granted on 15 March 2022, Stage 1 encompasses the Wind Farm and associated infrastructure, and excludes the 'Battery storage facility'. The Battery Storage Facility forms Stage 2 of the project. Notification for Stage 2 works will be provided prior to commencing construction of Stage 2, in accordance with Condition C7.

Regular project updates will be provided on the project website at <https://www.squadronenergy.com/our-projects/uungula-wind-farm> and the Ungula Wind Farm emails address is info@uungulawindfarm.com.au.

If you have any question or would like to further discuss, please do not hesitate to contact me.

Yours sincerely,

A handwritten signature in black ink that reads "Sheree Kidziak". The script is fluid and cursive, with the first name and last name clearly distinguishable.

Sheree Kidziak
Environmental Advisor
For and behalf of Squadron Energy Ltd Pty.