

Statement of Changes

The Walden

173-179 Walker Street and 11-17 Hampden Street

Project no. **223139**

Status **TP**

Rev **C**

Date **9/02/2026**

The following is a list of changes between the application on the above site dated 1st April 2015, as considered by Department of Planning, Housing and Infrastructure, and the revised drawings dated 6th of February 2026.

General Changes

Item	Change	Drawing Ref.	Reason
1.	Cover sheet revisions	DA00.00	In response to changes made to drawings
2.	A 2500 mm wide culvert along the boundary has been introduced. This is to accommodate stormwater infrastructure that has been relocated from the street into the site.	DA 01.04 – DA 01.08	Result of civil coordination
3	The substation layout has been revised. - Planter bed along northern boundary removed - Façade adjusted accordingly	DA 00.06 – DA00.07 DA 01.05 – DA 01.11 DA 02.01 - DA 02.02 DA 03.06	Result of Design Development and services coordination
4	Basement piles along the northern boundary have been removed, and the basement footprint reduced.	DA 01.04 – DA 01.05	Result of services and civil coordination