



Tuesday, 31 May 2022

Attention: Jessie Evans
Director – Resource Assessments

Department of Planning, Industry and Environment
4 Parramatta Square, 12 Darcy Street
Parramatta
2150

Boral
ABN 13 008 421 761
Level 18, 15 Blue Street
North Sydney, NSW 2060

PO Box 1228
North Sydney, NSW 2059

T: +61 (02) 9220 6300
F: +61 (02) 9233 6605

boral.com.au

Dear Jessie

SSD 7009: Marulan South Limestone Mine Continued Operations Project – extension of time for approval of management plans

On 27 October 2021, Department of Planning and Environment (DPE) granted an extension of time until 19 May 2022 for the approval of the Rehabilitation Strategy (RS).

On 25 May 2022 DPE granted an extension of time until 30 June 2022 for the approval of the:

1. Noise Management Plan.
2. Air Quality and Greenhouse Gas Management Plan.
3. Water Management Plan (WMP).
4. Traffic Management Plan.

Approval of these plans within the timeframe agreed by DPE is dependant on the length of time it takes the various agencies to comment on the WMP and RS and the time it takes for DPE to review and approve the above plans and strategy.

To allow for any delays, Boral requests DPE to extend the date for approval of these plans and strategy to 31 July 2022.

Please don't hesitate to contact me if any of the above requires clarification or you require additional information.

Yours Sincerely,

Les Longhurst
Marulan Program manager
Mobile: 0401 895 032
Email: les.longhurst@boral.com.au