



Friday, 18<sup>th</sup> March, 2022

Attention: Jessie Evans  
Director – Resource Assessments

Department of Planning, Industry and Environment  
4 Parramatta Square, 12 Darcy Street  
Parramatta  
2150

**Boral**  
ABN 13 008 421 761  
Level 18, 15 Blue Street  
North Sydney, NSW  
2060

PO Box 1228  
North Sydney, NSW  
2059

T: +61 (02) 9220 6300  
F: +61 (02) 9233 6605

Dear Jessie

**SSD 7009: Marulan South Limestone Mine Continued Operations Project – extension of time for approval of management plans**

On 27 October 2021, Department of Planning, Industry and Environment (DPIE) granted an extension of time until 19 February 2022 for the approval of the following management plans:

1. Noise Management Plan (CoC B8);
2. Air Quality and Greenhouse Gas Management Plan (CoC B31);
3. Water Management Plan (including the Groundwater Management Plan) (CoC B45 and B46);
4. Traffic Management Plan (CoC B90 and B91);

DPIE also granted an extension of time until 19 May 2022 for the approval of the Rehabilitation Strategy required under CoC B79.

The current status of these plans and strategy is as follows:

- Boral submitted the Air Quality and Greenhouse Gas Management Plan to DPIE on 21 February 2022 and is awaiting approval of this plan;
- Boral submitted the Traffic Management Plan to TfNSW and Council on 22 December 2021 for review and comment. Comments were received from TfNSW on 19 January 2022. Boral has been chasing Council for comments every two weeks and is yet to receive comments;
- Boral has completed the preparation of the Noise Management Plan, which is currently being formatted and will be submitted to DPIE during the week commencing 21 March 2022;

- Boral has completed the Groundwater Management Plan and is likely to finalise the Water Management Plan by the end of March 2022. These plans will then need to be provided to the relevant agencies for comment for a minimum period of two weeks. Assuming this comment period takes four weeks it is likely that the WMP will be submitted to DPIE at the beginning of May 2022.
- The Rehabilitation Strategy is being finalised and is likely to be submitted to DPIE at the end of March or early April.


Therefore, Boral requests that DPIE approve an extension to the timeframe for approval of the four plans listed above as follows:

5. Noise Management Plan – 31 May 2022.
6. Air Quality and Greenhouse Gas Management Plan – 31 May 2022.
7. Water Management Plan – 30 June 2022.
8. Traffic Management Plan (CoC B90 and B91) – 31 May 2022.

At this stage Boral does not require an extension to the timeframe for approval of the Rehabilitation Strategy.

Please don't hesitate to contact me if any of the above requires clarification or you require additional information.

Yours Sincerely,



Les Longhurst  
Marulan Program manager  
Mobile: 0401 895 032  
Email: les.longhurst@boral.com.au