



Jim Lawler  
Associate & Project Director  
Groundwork Plus Pty Ltd

6 Mayneview Street  
Milton, QLD, 4064

26/06/2020

Dear Mr Lawler

**Coraki Quarry (SSD 7036)  
Extension of Time to Independent Traffic Audit**

I refer to your request (SSD-7036-PA-3) to delay the Independent Traffic Audit as required by condition 28 of Schedule 3 of the development consent for the Coraki Quarry Project (SSD-7036).

The Department considers delaying this audit to align with the timing of the next Independent Environmental Audit is justified.

Accordingly, the Planning Secretary has granted an extension of time and directs that the Independent Traffic Audit must be submitted by 30 June 2021. Please ensure that, as required by condition 28, a response to any recommendations made in the audit report, is provided in the submission.

If you wish to discuss the matter further, please contact Colin Phillips, Team Leader, Energy and Resource Assessments on 02 9274 6483.

Yours sincerely

A handwritten signature in black ink, appearing to read 'M Sprott'.

Matthew Sprott  
Director  
Resource Assessments (Coal & Quarries)

as nominee of the Planning Secretary