



RWE Renewables Australia Pty Ltd | Suite 5, Level 9 | 350 Collins Street | Melbourne, VIC 3000

Katie Weekes
Senior Assessment Officer –
Post Approvals Planning and Assessment

NSW Department of Planning, Housing
and Infrastructure
Locked Bag 5022
Parramatta NSW 2124

24th September 2024

RWE Renewables Australia Pty Ltd

Suite 5, Level 9
350 Collins Street
Melbourne, VIC 3000
Australia

+61 (0) 3 9600 2698
www.rwe.com

ABN 72 626 156 894
ACN 626 156 894

Re: Limondale BESS Construction Start Date

Dear Katie,

As required under SSD-8025-MOD2, Schedule 2, Condition 8, please be advised that RWE Renewables Australia Pty LTD (RWE) intend to mobilise to site for the Limondale BESS project on 14th October 2024 and are looking to begin construction works on 21st October 2024.

In general, works that will be undertaken for the Limondale BESS project will include:

- Mobilisation to site of plant and equipment required for construction
- Temporary site offices and amenities
- Delivery and installation of a lithium ion technology BESS with a capacity of 50MW and an eight hour discharge duration
- Civil works
- Electrical works
- Demobilisation and clean-up

If any further information is required, please contact me at ma.sherrington@rwe.com as needed.

Yours sincerely,

Malcolm Sherrington
Senior Construction Manager
RWE Renewables Australia Pty Ltd