

REF: EDR-EPC-LTR-041

NSW Department of Planning and Environment
4 Parramatta Square,
12 Darcy Street, Parramatta
NSW 2150

17/01/2022

Sent via Major Projects Portal

RE: Commencement of Construction Stage 2b(ii) (SSD 8392)

The purpose of this letter is to notify the department of the commencement of construction for the Darlington Point Solar Farm as required by the consolidated Consent (Sch 2 condition 9). Construction is scheduled to commence on the **17th of January 2023** for stage 2b(ii) of the project.


Stage 2b(ii) activities are summarised below and comprise connection into the TransGrid Darlington Point Substation via 132kV underground cable, control and communications conduits and the construction of a new switch bay at the existing TransGrid Darlington Point Substation.

The following management plans have been updated and approved for stage 2b(ii):

- Traffic Management Plan
- Accommodation and Employment Strategy
- Environmental Management Strategy
- Biodiversity Management Plan

Payments required to retire the bio-diversity credits have been made (confirmation attached). The certificate of credit requirement is expected at the end of the week (20th of January).

Kind Regards,



Nurudeen Huthman

Project Manager

Contractor's Representative