

To: NSW Planning, Industry & Environment

Att: Maria Divis

Email: maria.divis@planning.nsw.gov.au

March 4th, 2022

Dear Ms Divis

Re: SSD 8662 revised strategy and program for construction of Stage 2 Warehouse

In accordance with SSD 8662 Consent, Schedule 2, Condition A9 (c) we hereby advise

- A. The Construction Traffic Management Plan & the Sediment Control Plan have been updated for the Stage 2 Warehouse Construction Works at 238 – 258 Captain Cook Drive Kurnell NSW 2231. Both documents have been submitted via the planning portal under SSD-8662-PA-35 for the Planning Secretary review. Both documents are subplans for the Construction Environmental Management Plan and subject to the department approval of both documents, the Construction Environmental Management Plan will be updated accordingly.
- B. The updated Program Plan of Works for Stage 2 Warehouse at the Dicker Data Distribution Centre is:
- Commence civil earthworks for warehouse stage 2 after the 30th of March 2022
 - Warehouse Construction planned commencement early June 2022
 - Warehouse Construction completion early December 2022
 - Commence business operation in January 2023

Dicker Data Ltd awaits the Planning Secretary's acceptance/approval confirmation advice.

Regards



Brad Begley

Property Manager