



17 June 2021

Secretary
Department of Planning, Industry and Environment,
Locked Bag 5022,
Parramatta NSW 2124

Dear Secretary

Sydney Opera House
SSD 8663 - Sydney Opera House Concert Hall & Learning Centre
Condition A23: Revision of Strategies, Plans and Programs

As required by Condition A23 of development consent SSD 8663, Sydney Opera House, in consultation with the principal contractor, Taylor Construction Group, has reviewed the management plans required under the consent. The review was undertaken on 17 June 2021.

The review did not identify any necessary revisions to the management plans.

Yours sincerely,

A handwritten signature in black ink, appearing to read 'P. Doyle'.

Peter Doyle
Project Manager