

19 February 2020

Mr David Gibson
Team Leader
NSW Department of Planning, Industry and Environment
GPO Box 404
Parramatta 2124

Dear David

RE: SSD 8766 – Nepean Hospital Redevelopment (Stage 1) – Notification of modified dates for approved Out of Hours Work

I refer to the Department's letter dated 12 February 2020, granting approval for OOHW for the delivery and installation of a second tower crane to the Nepean Hospital Redevelopment site as follows:

- Saturday 22 February 2020 – 6:30am – 6:30pm
- Sunday 23 February 2020 – 7:00am – 6:00pm

As a result of recent inclement weather, the project program has been delayed, and consequently, the date for the second tower crane set-up has been postponed. We are writing to advise that the crane erection has now been rescheduled as follows:

- Saturday 7 March 2020 – 6:30am – 6:30pm
- Sunday 8 March 2020 – 7:00am – 6:00pm

The crane delivery and installation will occur in accordance with the requirements (b) – (e) of the Department's approval letter 12 February 2020.

Should you seek further information please do not hesitate to contact me on 0438 220 252.

Yours sincerely



Rachel Mitchell

A/ Manager, Planning