

Cameron Sargent  
Team Leader, Key Sites Assessments  
4 Parramatta Square  
12 Darcy Street  
Parramatta NSW 2150

18/10/2021

Dear Cameron,

**The new Sydney Fish Market Early Works SSD-8924 and Main Works SSD-8925  
Modification 5 – Alteration of Construction Hours during HSC**

I am writing to you to apply to modify the consent to both SSD-8924 and SSD-8925 approved by the Minister for Planning and Public Places on 12 June 2020 for the early works, construction, use and operation of the new Sydney Fish Market at Blackwattle Bay.

Infrastructure NSW (INSW) seek to modify this consent in accordance with the provisions of Section 4.55(1A) of the Environmental Planning and Assessment Act 1979 (EP&A Act).

The modification application seeks to amend condition C6 of both consents for the duration of the HSC period. The application seeks to amend these hours between 9 November to 3 December 2021 only, in order to minimise the impact on students sitting the HSC exams at the adjacent Sydney Secondary College.

**Condition C6 - Hours of Construction**

INSW are requesting for Condition C6 to be modified:

**Early Works Condition C6**

*C6. Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried out between the following hours:*

- (a) 9.00 am to 12.00 pm, Monday to Friday;*
- (b) 2.00 pm to 5.00 pm Monday to Friday; and*
- (c) 9.00 am to 12.00 pm, Saturday.*

Main Works Condition C6

C6. Rock breaking, rock hammering, sheet piling, pile driving, and similar activities may only be carried out between the following hours:

- (a) 9.00 am to 12.00 pm, Monday to Friday;
- (b) 1.00 pm to 5.00 pm Monday to Friday; and
- (c) 9.00 am to 1.00 pm, Saturday.

As per letter from Multiplex (Appendix A) INSW are seeking for the hours of noisy works to be altered as per the table below:

Day	Date	Proposed Respite Periods			Total of Respite Hours
		1	2	3	
WEEK 1					
Tuesday	9/11/2021	7:00am - 7:45am (45 minutes)	9:50am - 12:30pm (2 hours 40 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 35 minutes
Wednesday	10/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 11:30am (2 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	5 hours 55 minutes
Thursday	11/11/2021	7:00am - 7:45am (45 minutes)	11:25am - 2:30pm (3 hours 5 minutes)		3 hours 50 minutes
Friday	12/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
WEEK 2					
Monday	15/11/2021	7:00am - 7:45am (45 minutes)	9:20am - 12:30pm (3 hours 10 minutes)	1:50pm - 5:00pm (3 hours 10 minutes)	7 hours 5 minutes
Tuesday	16/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Wednesday	17/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Thursday	18/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Friday	19/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:50pm - 4:00pm (2 hours 5 minutes)	5 hours 55 minutes
WEEK3					
Monday	22/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Tuesday	23/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Wednesday	24/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:50pm - 4:00pm (2 hours 10 minutes)	6 hours

Thursday	25/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Friday	26/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 3:30pm (1 hour 35 minutes)	5 hours 25 minutes
WEEK 4					
Monday	29/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Tuesday	30/11/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:50pm - 4:00pm (2 hours 10 minutes)	6 hours
Wednesday	1/12/2021	7:00am - 7:45am (45 minutes)	9:25am - 11:30am (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Thursday	2/12/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)	1:55pm - 5:00pm (3 hours 5 minutes)	6 hours 55 minutes
Friday	3/12/2021	7:00am - 7:45am (45 minutes)	9:25am - 12:30pm (3 hours 5 minutes)		3 hours 50 minutes

This is supported by the Acoustic consultant SLR (Appendix B) and Multiplex will continue to work with SLR to ensure that the works are still completed in accordance with the noise mitigation principles of the Construction Noise and Vibration Management Plan.

INSW request for the condition to be amended for the period of the HSC exams (9 November to 3 December 2021) to enable for noisy works to occur outside of exam times. This has been requested by the principle of Sydney Secondary College (appendix C) as the school is in close proximity to the site.

Appendix D includes the minutes from the recent Community Consultative Committee (CCC) meeting, held on Wednesday 13 October, and has noted that the change to the respite hours were discussed and supported by the CCC. INSW will provide a letter with the signatures of the CCC members within a week of this submission showing their support for this modification.

### **Conclusion**

There are minimal impacts of the modification of the consent to both SSD-8924 and SSD-8925 as it is supported by the CCC who represent the community who are most effected by the development. The proposed modification is considered to be in the public interest.

Yours sincerely,



Humfrey Whitaker

Program Director – Blackwattle Bay

---

Appendix A – Letter from Multiplex, dated 18 October 2021

To whom it may concern,

We write in application to the Department of Planning, Industry and Environment (DPIE) for amendment to the noted hours of construction within SSDA 8924 and 8925. We draw your attention to Condition C6 which reads as follows:

*C6. Rock breaking, rock hammering, sheet piling, pile driving and similar activities may only be carried out between the following hours:*

- a) 9:00am to 12:00 pm, Monday to Friday;
- b) 1:00pm to 5:00 pm Monday to Friday; and
- c) 9:00am to 1:00pm, Saturday

Condition C6 prohibits works such as rock breaking, rock hammering, sheet piling and pile driving during the following times:

- a) 7:00am to 9:00am, 12:00pm to 1:00pm and 5:00pm to 5:30pm, Monday to Friday; and
- b) 7:30am to 9:00am and 1:00pm to 3:30pm, Saturday;

In light of the recently rescheduled HSC examinations which will now take place from Tuesday 9<sup>th</sup> November 2021 to Friday 3<sup>rd</sup> December 2021, it is a requirement per COVID-19 health guidelines for Sydney Secondary College to provide ventilation to students undertaking their examinations. This will be achieved by the opening of windows and doors, which will in turn increase students' exposure to outside noise sources.

Rather than carry out the activities permitted by Condition C6 during the HSC examination period, Multiplex proposes to co-ordinate these construction activities so they do not take place during the sitting of HSC exams. Co-ordination of works around HSC exams is not possible given current respite periods detailed in Condition C6, as it is too common for respite periods to not overlap with HSC exams.

In light of the above, we are requesting amendment to the hours of construction within SSDA 8924 and 8925. We are proposing the hours by which we are allowed to undertake activities outlined in Condition C6 to be in line with the hours specified in Condition C2, with respite hours to be as follows:

- a) 7:00am to 7:45am, Monday to Friday; and
- b) During HSC exams in line with HSC Written Exam Timetable, Monday to Friday


For clarity, the proposed amendments to the times by Condition C6 applies is limited to the HSC exam period from Tuesday 9<sup>th</sup> November 2021 to Friday 3<sup>rd</sup> December 2021, after which the current Condition C6 is reinstated.

We note that the proposed amendment to hours by which Condition C6 applies was presented to the Community Consultative Committee in its most recent monthly meeting dated Wednesday 13/10/2021. The proposal was met with overwhelming support from the committee members.

We accompany this letter with a letter from our acoustic consultant, a letter of support from the Sydney Secondary College School Principal and a table summarising the proposed amended times applicable to Condition C6 during HSC examination period. These amended times amend from day-to-day to suit the HSC examination timetable.

Please do not hesitate to reach out to myself should you have any queries. Your consideration to this matter is mostly appreciated.

Yours sincerely,



Paul Couani

Project Manager

Mob: 0401-719-593

E: paul.couani@multiplex.global

## new Sydney Fish Market - Proposed Respite Periods during HSC examinations

Day	Date	Proposed Respite Periods		
		1	2	3
Tuesday	9/11/2021	7:00am - 7:45am	9:50am - 12:30pm	1:55pm - 5:00pm
Wednesday	10/11/2021	7:00am - 7:45am	9:25am - 11:30am	1:55pm - 5:00pm
Thursday	11/11/2021	7:00am - 7:45am	11:25am - 2:30pm	
Friday	12/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Monday	15/11/2021	7:00am - 7:45am	9:20am - 12:30pm	1:50pm - 5:00pm
Tuesday	16/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Wednesday	17/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Thursday	18/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Friday	19/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:50pm - 4:00pm
Monday	22/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Tuesday	23/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Wednesday	24/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:50pm - 4:00pm
Thursday	25/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Friday	26/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 3:30pm
Monday	29/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Tuesday	30/11/2021	7:00am - 7:45am	9:25am - 12:30pm	1:50pm - 4:00pm
Wednesday	1/12/2021	7:00am - 7:45am	9:25am - 11:30am	1:55pm - 5:00pm
Thursday	2/12/2021	7:00am - 7:45am	9:25am - 12:30pm	1:55pm - 5:00pm
Friday	3/12/2021	7:00am - 7:45am	9:25am - 12:30pm	

\* Rock breaking, rock hammering, sheet piling and pile driving permitted outside of the above times during approved hours of construction as stipulated in Condition C2 of the Conditions of Consent.

---

Appendix B – Letter from SLR, dated 8 October 2021

8 October 2021

610.30264-L05-v0.2 Respite Hours 20211008.docx

Multiplex  
22/135 King St,  
Sydney NSW 2000

**Attention: Annika Sisavat**

Dear Annika

## New Sydney Fish Markets Proposed Alteration of Construction Respite Periods

For the construction of the new Sydney Fish Market the SSD-8925 development consent conditions have adopted standard construction hours. Additionally, SSD-8925 stipulates that certain activities may only be conducted during certain periods of the approved construction hours. The approved construction hours are reproduced below in **Table 1**.

**Table 1 Construction Hours**

Day	Activity Type	Approved Construction Hours
Monday to Friday	Standard Construction Activities	7 am to 5:30 pm
	Rock breaking, rock hammering, sheet piling, pile driving, and similar activities	9 am to 12 pm 1 pm to 5 pm
Saturdays	Standard Construction Activities	7.30 am to 3.30 pm
	Rock breaking, rock hammering, sheet piling, pile driving, and similar activities	9 am to 1 pm
Sundays or Public Holidays	All activities	No construction

It may be noted from **Table 1** that the total duration of respite hours from noisy works (including piling) is 3.5 hours per day (Monday to Friday 7.00 to 9.00am, 12.00 to 1.00pm and 5.00 to 5.30pm).

It is understood that Sydney Secondary College (SSC) has upcoming HSC examinations during the period 9 November to 3 December 2021. Table 13 of the new Sydney Fish Market *Construction Noise & Vibration Management Plan* (CNVMP, SLR report 610.30264-R01-v1.1) includes the following mitigation measures to be considered for the project:

Action Required	Applies To	Details
<b>Management Measures</b>		
Construction respite period during normal hours and out-of-hours work	Ground-borne noise & vibration Airborne noise	Respite Offers should be considered made where there are high noise and vibration generating activities near receivers. As a guide work should be carried out in continuous blocks that do not exceed 3 hours each, with a minimum respite period of one hour between each block. <b>The actual duration of each block of work and respite should be flexible to accommodate the usage of and amenity at nearby receivers.</b>

It is understood that Multiplex has proactively engaged with SSC to adjust the timing and duration of each block of work to accommodate the HSC exam timetable as indicated in the Proposed Respite Schedule. SLR notes that the cumulative respite hours per day are equal to the current hours of 3.5 hours per day, adjusted to better align with the key examination time periods.

SLR considers that this demonstrates effective community liaison to accommodate the usage of surrounding noise sensitive receivers and is in accordance with the noise mitigation principles of the CNVMP and the reasonable and feasible work practices provided in the Interim Construction Noise Guideline (ICNG).

The cumulative respite hours per day are unchanged which is a positive indication that the amenity of other noise sensitive receivers would not be adversely impacted, provided the required notifications are completed in advance of the works.

On that basis SLR recommends that this adjustment of respite hours be adopted for the new Sydney Fish Market project for the HSC examinations to be held during the period 9 November to 3 December 2021.

Yours sincerely



MARK IRISH  
Principal Consultant

Checked/  
Authorised by: AMi

---

Appendix C – Letter from the Principal at Sydney Secondary College, dated 7 October 2021

7 October 2021

Paul Couani  
Project Manager  
Multiplex Australasia  
Level 22  
135 King Street  
**SYDNEY NSW 2000**

E: [Paul.Couani@multiplex.global](mailto:Paul.Couani@multiplex.global)

Dear Paul,

**Support To Amend the Respite Periods During the HSC Exam Period**

We write to express our support of Multiplex Constructions' proposal to amend the 'respite periods' during the HSC exam period from 9 November 2021 to 3 December 2021, to enable hammering of building piles to fall outside of HSC exam timetable. We understand that in the current Development Approval, pile hammering activities are not permitted during the hours of 7:00 a.m. to 9:00 a.m., 12:00 p.m. and 1:00 p.m. and 5:00 p.m. to 5:30 p.m. Quite often during the HSC exam period, these 'respite periods' occur outside of HSC exam sittings, which effectively means that the pile hammering activities would be permitted to occur during HSC exams, but not permitted to occur outside of HSC exams.

There are currently 385 students in Year 12 at Sydney Secondary College Blackwattle Bay who will sit the HSC this year, and considering the COVID-19 pandemic, we are required to ensure external windows to the school are kept open. This requirement has resulted in a heightened concern for the school with regards to noise impacts during the HSC exam block. To offer our students the opportunity to concentrate during these very important exams, we are in full support of Multiplex Constructions' proposal to amend the times by which pile hammering activities are permitted to take place to enable these activities to be coordinated outside of HSC exam sittings.

We have attached a copy of the published NESA HSC timetable for 2021 for your reference. Please do not hesitate to contact me should you like to discuss this matter further.

Kind regards,



**Leiza Lewis**  
Principal

**QUALITY OPPORTUNITY DIVERSITY**

# HSC WRITTEN EXAM TIMETABLE

HSC written exams will be held from 9 November to 3 December. See all [COVID updates](#) for HSC students.

All HSC written exams, except for Collaborative Curriculum and Assessment Framework for Languages (CCAFL) exams, are going ahead in 2021. See a list of [cancelled CCAFL exams](#).

Students can:

- see what [exam equipment](#) they can take into the exam room, including [approved calculators](#)
- view their personalised timetables via [Students Online](#).

Schools will have access to their cohort timetables via [Schools Online](#).

Download a [PDF version of the timetable](#) (PDF 188KB, 6 pages).

## 2021 HSC written exam timetable

\* Approximate finishing time

### Week 1

Monday 8 November	Tuesday 9 November	Wednesday 10 November	Thursday 11 November	Friday 12 November
	<b>English Advanced</b> Paper 1 – Texts and Human Experiences 9.50am – 11.30am  <b>English Standard</b> Paper 1 – Texts and Human Experiences 9.50am – 11.30am  <b>English Studies</b> 9.50am – 12.30pm  <b>English as an Additional Language or Dialect (EAL/D)</b> Paper 1 – Module A and Focus on Writing 9.50am – 11.30am  <b>Aboriginal Studies</b> 1.55pm – 5.00pm  <b>Chinese and Literature</b> 2.00pm – 5.00pm  <b>Chinese in Context</b> 2.00pm – 4.40pm  <b>Classical Greek Extension</b> 2.00pm – 4.00pm  <b>German Beginners</b> 2.00pm – 4.40pm  <b>Modern Greek Continuers</b> 2.00pm – 5.00pm  <b>Modern Hebrew Continuers</b> 2.00pm – 5.00pm  <b>Vietnamese Continuers</b> 2.00pm – 5.00pm	<b>English Advanced</b> Paper 2 – Modules 9.25am – 11.30am  <b>English Standard</b> Paper 2 – Modules 9.25am – 11.30am  <b>English as an Additional Language or Dialect (EAL/D)</b> Paper 2 – Module B and Module C 9.25am – 10.30am Listening Paper 10.40am – 11.10am*  <b>Music 1</b> Aural Skills 1.55pm – 3.00pm*  <b>Music 2</b> Musicology and Aural Skills 3.25pm – 5.00pm*	<b>Economics</b> 11.25am – 2.30pm  <b>Classical Hebrew Extension</b> 11.30am – 1.30pm	<b>Classical Greek Continuers</b> 9.25am – 12.30pm  <b>Software Design and Development</b> 9.25am – 12.30pm  <b>Textiles and Design</b> 9.25am – 11.00am  <b>German Continuers</b> 9.30am – 12.30pm  <b>Spanish Extension</b> 9.30am – 11.30am  <b>Modern History</b> 1.55pm – 5.00pm

### Week 2

Monday 15 November	Tuesday 16 November	Wednesday 17 November	Thursday 18 November	Friday 19 November
<b>Mathematics Advanced</b> 9.20am – 12.30pm  <b>Mathematics Standard 1</b> 9.20am – 11.30am  <b>Mathematics Standard 2</b> 9.20am – 12noon  <b>Mathematics Extension 2</b> 1.50pm –	<b>Ancient History</b> 9.25am – 12.30pm  <b>Classical Hebrew Continuers</b> 1.55pm – 5.00pm  <b>Financial Services (VET)</b> 1.55pm – 4.00pm  <b>Japanese and Literature</b>	<b>Personal Development, Health and Physical Education</b> 9.25am – 12.30pm  <b>French Extension</b> 9.30am – 11.30am  <b>Automotive (VET)</b> <i>Vehicle Body</i> 1.55pm – 4.00pm	<b>Engineering Studies</b> 9.25am – 12.30pm  <b>Retail Services (VET)</b> 9.25am – 11.30am  <b>Chinese Beginners</b> 9.30am – 12.10pm  <b>French Beginners</b>	<b>Community and Family Studies</b> 9.25am – 12.30pm  <b>Chinese Extension</b> 9.30am – 11.30am  <b>French Continuers</b> 9.30am – 12.30pm  <b>Mathematics Extension 1</b>

5.00pm	2.00pm – 5.00pm	<i>vehicle body Mechanical Technology</i>	9.30am – 12.10pm	1.50pm – 4.00pm
	Japanese Beginners 2.00pm – 4.40pm	Society and Culture 1.55pm – 4.00pm	Japanese Extension 9.30am – 11.30am	Primary Industries (VET) 1.55pm – 4.00pm
	Japanese Continuers 2.00pm – 5.00pm	Chinese Continuers 2.00pm – 5.00pm	Latin Extension 9.30am – 11.40am	Tourism, Travel and Events (VET) 1.55pm – 4.00pm
	Japanese in Context 2.00pm – 4.40pm	German Extension 2.00pm – 4.00pm	Modern Greek Beginners 9.30am – 12.10pm	Modern Greek Extension 2.00pm – 4.00pm
	Spanish Beginners 2.00pm – 4.40pm		Legal Studies 1.55pm – 5.00pm	
	Spanish Continuers 2.00pm – 5.00pm			

## Week 3

Monday 22 November	Tuesday 23 November	Wednesday 24 November	Thursday 25 November	Friday 26 November
<b>Biology</b> 9.25am – 12.30pm	<b>Drama</b> 9.25am – 11.00am	<b>Construction (VET)</b> 9.25am – 11.30am	<b>Studies of Religion I</b> 9.25am – 11.00am	<b>Human Services (VET)</b> 9.25am – 11.30am
<b>Industrial Technology</b> 1.55pm – 3.30pm <i>Automotive Technologies Electronics Technologies Graphics Technologies Metal and Engineering Technologies Multimedia Technologies Timber and Furniture Technologies</i>	<b>Arabic Extension</b> 9.30am – 11.30am	<b>Indonesian Extension</b> 9.30am – 11.30am	<b>Studies of Religion II</b> 9.25am – 12.30pm	<b>Physics</b> 9.25am – 12.30pm
<b>Latin Continuers</b> 1.55pm – 5.00pm	<b>Italian Continuers</b> 9.30am – 12.30pm	<b>Science Extension</b> 10.20am – 12.30pm	<b>Agriculture</b> 1.55pm – 5.00pm	<b>Visual Arts</b> Art Criticism and Art History 1.55pm – 3.30pm
<b>Korean and Literature</b> 2.00pm – 5.00pm	<b>Business Studies</b> 1.55pm – 5.00pm	<b>History Extension</b> 1.50pm – 4.00pm	<b>Information and Digital Technology (VET)</b> 1.55pm – 4.00pm <i>Digital animation Networking and hardware Web and software applications</i>	
<b>Korean Beginners</b> 2.00pm – 4.40pm		<b>Entertainment Industry (VET)</b> 1.55pm – 4.00pm	<b>Arabic Continuers</b> 2.00pm – 5.00pm	
<b>Korean Continuers</b> 2.00pm – 5.00pm			<b>Italian Beginners</b> 2.00pm – 4.40pm	
<b>Korean in Context</b> 2.00pm – 4.40pm			<b>Italian Extension</b> 2.00pm – 4.00pm	

## Week 4

Monday 29 November	Tuesday 30 November	Wednesday 1 December	Thursday 2 December	Friday 3 December
<b>Chemistry</b> 9.25am – 12.30pm	<b>Geography</b> 9.25am – 12.30pm	<b>Hospitality (VET)</b> 9.25am – 11.30am <i>Kitchen Operations and Cookery Food and Beverage</i>	<b>Dance Section I</b> Core Appreciation 9.25am – 10.30am	<b>Food Technology</b> 9.25am – 12.30pm
<b>Design and Technology</b> 1.55pm – 3.30pm	<b>English Extension 1</b> 1.50pm – 4.00pm	<b>Earth and Environmental Science</b> 1.55pm – 5.00pm	<b>Dance Section II</b> Major Study Appreciation 10.40am – 12noon	
<b>Indonesian and Literature</b> 2.00pm – 5.00pm	<b>Business Services (VET)</b> 1.55pm – 4.00pm	<b>Electrotechnology (VET)</b> 1.55pm – 4.00pm	<b>Information Processes and Technology</b> 9.25am – 12.30pm	
<b>Indonesian Beginners</b> 2.00pm – 4.40pm			<b>Investigating Science</b> 1.55pm – 5.00pm	
<b>Indonesian Continuers</b> 2.00pm – 5.00pm				

---

Appendix D – Minutes from the CCC meeting held on 13 October 2021

## MEETING ATTENDANCE RECORD & MINUTES

<b>PROJECT NAME</b>	New Sydney Fish Market (new SFM)
<b>MEETING NAME</b>	Community Consultative Committee (CCC) – Main Works
<b>MEETING NUMBER</b>	06
<b>DATE</b>	Wednesday, 13 October 2021
<b>TIME</b>	4:30 PM – 6:00 PM
<b>LOCATION</b>	Microsoft Teams

### Attendees

<b>NAME</b>	<b>INITIALS</b>	<b>ORGANISATION</b>
David Johnson	DJ	Chair
Nicola Frowen	NF	Stakeholder Rep - Dragon Boats NSW (via Teams)
Jan Wilson	JW	Stakeholder Rep – Coalition of Glebe Groups
Mark Tietjen	MT	Stakeholder Rep - Glebe Rowing Club
John Faulkner	JF	Community Representative
Asa Wahlquist	AQ	Stakeholder Rep – The Glebe Society
Graeme Milton	GM	Stakeholder Rep - Strata Committee, 84 Wentworth Park Road
Greg Lin	GL	Infrastructure NSW
Jess Scully	JS	City of Sydney (via Teams)
Elizabeth Elenius	EE	Stakeholder Rep – Pyrmont Action Inc.
Vlad Popovski	VP	Infrastructure NSW (Observer)
David Maher	DM	Multiplex
Michelle Delmage	MD	Multiplex (Minutes)
Paul McGirr	PM	Community Representative
Lauren Drummond	LD	Sydney Fish Market
Jenny Burn	JB	Community Representative (Alternate)
Leiza Lewis	LL	Stakeholder Rep -Sydney Secondary College
Paul Couani	PC	Multiplex, Project Mgr (Observer)
Daniel Saman	DS	Multiplex, Project Mgr (Observer)

### Apologies

<b>NAME</b>	<b>INITIALS</b>	<b>ORGANISATION</b>
Malcolm Morrison	MM	Stakeholder Rep - Strata Committee, 84 Wentworth Park Road
Lindsay Charles	LC	Community Representative
Paul Elliott	PE	Stakeholder Rep – Blackwattle Bay Residents Gp

## Welcome and introductions

- DJ welcomed everyone to the sixth new Sydney Fish Market main works CCC and commented that the meeting was being held on the Teams platform due to current NSW Health advice around capacity for indoor gatherings. DJ made an acknowledgement of Country and paid respects to elders past and present.

## Apologies

- DJ noted apologies for the CCC meeting

## Declaration of Pecuniary and other interests

- DJ asked the committee to declare any pecuniary or other financial interests – none were declared.

## Business arising from previous minutes

- No further additions

## Main Works Update

- DM commenced the main works update by introducing guest presenters Paul Couani (PC) and Daniel Saman (DS) as Project Managers from Multiplex, as well as Zoe Smith an environmental consultant from Senversa and Mark Irish an acoustic consultant from SLR.
- DM spoke about some of the images representing the last 4 weeks on site. Notably artworks on the site perimeter hoarding, continuing on with pile extraction, seabed debris removal as well as demolition of the existing seawall and construction of revetment. Sydney Fish Market wharf works have also recently commenced.
- DM also provided a four week look-ahead of upcoming works as detailed in the slide pack. As part of the upcoming works is the cofferdam establishment works which will be presented in further detail.
- PC commenced the cofferdam installation update. The cofferdam is essentially a bathtub that allows for the basement of the new Sydney Fish Market to be constructed. It is scheduled to be installed in the coming weeks by J Steel utilising Giken Japanese Technology. A video showing how piles are installed using a press-in method was shown to members. The Giken technology has a number of other benefits including: being a low noise technology which minimises disturbance to the community as well as a number of environmental benefits.
- Mark Irish from SLR presented the next slide on the acoustic output that specifically relates to Sheet Piling via the press-in method presented. Mark highlighted it is significantly quieter than the vibratory piling installation methods, but further measurements would be undertaken once the works commence to verify the data supplied.
- GM asked a question about the anticipated measurements for the noise receivers at 84 Wentworth Park Road. Mark stated that the anticipated 97 dBA reading is the sound power level of the actual equipment at the source and not the noise level at the receiver. GM asked if he could be provided with the information that states the anticipated noise levels for the receivers at 84 Wentworth Park Road. This information is in line with the current Construction Noise and Vibration Management Plan, MPX will resupply this information.

### **Action: MD/DM to supply GM with the anticipated noise levels for the receivers at 84 Wentworth Park Road in relation to the Giken Technology sheet piling.**

- Last month MPX announced that as a prerequisite for upcoming larger scale seabed re-profiling works and to meet requirements of the acid sulphate soil management plan that MPX would be undertaking a small scale trial to ensure the environmental controls and management plans in place were effective (for example, the silt curtain). Zoe Smith from Senversa presented some of the detail and results from these trials noting that results were pleasing in the simulations carried out. Notably, results for pH and turbidity were consistent with baseline conditions.

- AW asked about the other heavy metals and contaminants on site and asked if there was any measurement of these occurring. Zoe responded that the presentation was relevant to the results of the small scale trial, but added there is weekly monitoring of heavy metals and other contaminants in Blackwattle Bay as part of the new Sydney Fish Market project which are published on the project website.
- MD discussed the chalk board on site hoarding initiative that evolved as a result of local residents expressing their artistic side. Some of the local community and members of the CCC have expressed their support for the initiative on an ongoing basis. GL added INSW support and noted that the initiative was subject to DPIE approval.
- JF has requested if MPX could provide further updates to the CCC regarding overall timelines for the project to which GL noted that the current anticipated completion is Q4 2024 and that any significant changes to the timeframe will be communicated to the committee. DM also agreed to provide upcoming milestones for the benefit of the committees understanding.

## **General Business**

### **Bridge Road and Road Safety**

- An email was sent to committee members by the chair, DJ, on Wednesday 13 October outlining a resolution prepared by JF that formally states the committees concerns in relation to pedestrian, cyclist and traffic issues around the site of the new Sydney Fish Market. The intention of the resolution is to request that relevant agencies give these matters urgent attention.
- JS provided an update on some of safety issues followed up on behalf of the City of Sydney. Namely that there has been communication with Leichardt PAC to enforce the speed limit on a number of main roads around the site. JS also reported the request for funding for additional signage is currently being considered by NSW Treasury.
- DM introduced Project Manager Daniel Saman who presented the various details of both temporary and permanent plans for traffic lights on Bridge Road. DS also noted the final design has not been completed and extensive design development, authority approval processes and services infrastructure sequencing works required to be completed prior to installation of temporary traffic lights are the key factors driving the Q4 2022 timeframe.
- LL raised another local traffic issue for the attention of the CCC in that ~400 students from Sydney Secondary College will be able to drive to school for the upcoming school term and park on site to reduce the risk of exposure to Covid-19 on public transport.
- DJ asked for a member to second the resolution put forward by JF, and it was seconded by AW. The majority of members supported the resolution and opposed by PM. It was noted that the resolution did not propose a traffic solution but rather focused on highlighting the problem and expecting the traffic experts to review and devise a suitable outcome.

### **Change to respite hours to accommodate Sydney Secondary College HSC students**

- DM raised a proposal put forward to DPIE to amend respite hours from 9 November 2021 to 3 of December 2021 to coincide with HSC examination times and give students the best possible chance of success with their HSC exams. This would mean that there is longer durations of respite periods during this time, however at different times of the day to the current consented respite hours.
- LL, Principal of SSC, thanked Multiplex and added that the school has the largest year 12 cohort in NSW with around 84% aspiring to go onto University study. The cohort has already had their studies severely disrupted by the impacts of Covid-19 over the past 2 years. Other members of the CCC endorsed the proposal.

Meeting closed at 6.08pm

### Actions Register

No	Action Item	Owner	Status
1	MD to send through link of minutes and presentations on project website via email to CCC members	MD	Closed
2	MD to follow up with Seabin to further explore some of the environmental aspects on behalf of CCC	MD	Open
3	MD to follow up with Seabin to discuss potential opportunities with SSC students	MD	Open
4	MD to discuss with the site team the opportunity and timing for a guided silt curtain tour and explanation for interested CCC members	MD	Open
5	MD and Senversa to provide follow-up information relating to water quality testing, locations and possible collaboration opportunities for SSC students	MD	Open
6	MD to connect Dave Higgon and LC to further discuss indigenous pathway opportunities and our APIC plan for the new SFM project	MD	Closed
7	MD will make a library of photos available for committee members to utilise	MD	Closed
8	Multiplex to follow-up on PM's question regarding test pile location	MD/DM	Closed
9	DM / GL to provide an update on timeline for the installation of Traffic Lights on Bridge Road at future meeting	DM/GL	Closed
10	Present RMS Plans to CCC for future meeting	DM/GL	Open
11	DM to respond to GM enquiries re: working hours for Bridge Road Investigation and Tree Removal Works.	DM	Closed
12	MD/MPX to inform CCC of plans for information boards around the new SFM site	MD	Open

13	MPX to provide ongoing update on planning for Bridge Road Cycling Pathway	DM/MD	Open
14	MPX to review this occurrence with environmental consultants pertaining to smoke from the new SFM site	DM/MD	Closed
15	MD/DM to supply GM with the anticipated noise levels for the receivers at 84 Wentworth Park Road in relation to the Giken Technology sheet piling.	DM/MD	Open