

Kurt Daley
Construction Manager - Diocese of Maitland
984 Hunter Street
Newcastle West, NSW 2302

Our Ref: SSD-8989-PA-64

15/09/2021

Dear Mr. Daley,

**Catherine McAuley Catholic College (SSD 8989)
Time Extension Request for Interim Access Arrangements, Condition F20**

I refer to the Time Extension Request for the Interim Access Arrangements, which was submitted to the Planning Secretary for approval in accordance with condition F20 of SSD 8989.

I note that the Interim Access Arrangements, referred to in condition E38A, were limited to a 9 (nine) months duration starting on 3 February 2021. I also note that the construction works have been delayed due to the COVID-19 and other reasons, and, therefore, the school has requested for the time extension until 20 January 2022.

As nominee of the Planning Secretary, I approve the Time Extension for the Interim Access Arrangements until 20 January 2022 in accordance with condition F20 of SSD 8989.

I remind you to complete all the construction works within the approved timelines, as above.

If you have any questions or would like to discuss this matter, please do not hesitate to contact Sidonie Crepeau at sidonie.crepeau@planning.nsw.gov.au.

Yours sincerely,



Shiraz Ahmed
Team Leader - Social Projects
Infrastructure Management

As nominee of the Secretary