

David Schwebel
Department of Planning, Housing and Infrastructure,
4 Parramatta Square
12 Darcy Street
Parramatta NSW 2150

RE: SSD-9138102 – Condition D27 Extension of time on Independent Audit and Reporting

Dear David,

On behalf of ESR Developments (Australia) Pty Ltd (**the Applicant**) and In relation to Consent Condition D27 we would like to request an extension of time on the completion of the first Independent Audit for the External Road Works which was due to be completed on 24th August 2025 (6 months after the commencement date of 24th February 2025), we would like to request for an extension for the completion of the audit by **30th September 2025** and subsequently the submission of the Audit report to the Planning Secretary by **11th November 2025**.

Condition	Description	Original completion date	Revised completion date
D27	Completion of External Road Works Independent Audit	24 th August 2025	30 th September 2025
D27(f)	Submission of audit report to the Planning Secretary	5 th October 2025	11 th November 2025

Kind regards

Alasdair Cameron
Infrastructure Delivery Director
0402 458 226
Alasdair.cameron@esr.com