

NESF Pty Ltd ACN 634 831 262 Suite 2, Level 2, 15 Castray Esplanade Battery Point, TAS, 7004

3 February 2022

Dear Compliance Team,

New England Solar Farm (SSD-9255) Notification of Commencing Construction – Stage 1

Pursuant to Condition 4 Schedule 4 of the New England Solar Farm's Development Consent, UPC\AC Renewables hereby provides notice to the Department of Planning, Industry, and Environment (DPIE) that it will be commencing construction of Stage 1 of New England Solar Farm on 7 February 2022. The project staging remains consistent with DPIE approval dated 11 February 2021.

Please do not hesitate to contact me should you have any questions.

Kind Regards,
UPC\AC Renewables Australia

Tim Greenaway NESF Project Director