

Hussein Najdi
Project Director
School Infrastructure NSW
Level 8, 259 George Street
SYDNEY, NSW 2000

Attn: Olivia Hirst (olivia.hirst1@det.nsw.edu.au)

14/04/2022

Dear Mr. Najdi,

**Samuel Gilbert Public School Redevelopment (SSD-9274)
Revised Staging Report, Conditions A9 and A13(c)**

I refer to a revised Staging Report (Version 11 dated 11 April 2022) submitted to the Planning Secretary for approval pursuant to condition A13(c), Schedule 2 of the project Development Consent for the Samuel Gilbert Public School Redevelopment (SSD-9274). I acknowledge and thank you for your response to the Department's review comments and response for additional information.

I note that the revised Staging Report:

- creates a new Stage 3 which includes the construction and occupation of Building Q (Hall), a car park and selected external work areas to facilitate the early occupation of completed Stage 2 works;
- has been reviewed by the Applicant, and no issues were raised; and
- contains the information required under condition A10 of the consent.

Accordingly, as nominee of the Planning Secretary, I approve the revised Staging Report, Version 11 dated 11 April 2022, in accordance with condition A13(c) of SSD-9274.

Please ensure that the revised Staging Report is placed on the project website at the earliest convenience.

If there is any inconsistency between the approved document and the conditions of consent, then the requirement of condition of consent will prevail.

If you have any questions or wish to discuss the matter further, please contact Hala Fua, who can be contacted at Hala.Fua@planning.nsw.gov.au.

Yours sincerely



Matthew Todd-Jones
A/Director
Infrastructure Management

As nominee of the Secretary