

Michael Kavanagh
Senior Project Director
School Infrastructure NSW
Level 8, 259 George Street
SYDNEY, NSW 2000

Our ref: SSD-9343-PA-70

Attn: Kendal Caynes (Kendal.Caynes1@det.nsw.edu.au)

13/09/2022

Meadowbank Education and Employment Precinct Schools Project (SSD-9343)

Roadworks, Signposting and Associated Markings, Condition D9(d)

Public Domain Upgrades, Conditions D14(f) and D15

Dear Mr. Kavanagh,

I refer to your request to the Planning Secretary seeking a time extension to complete the Hermitage Road footpath work, under conditions D9(d) and D14(f) of the consent for the Meadowbank Education and Employment Precinct Schools Project (SSD-9343).

I note that:

- the Hermitage Road footpath work has not been completed to date due to the timeframe taken in obtaining the required Authority Approvals for the relocation of their assets;
- email evidence, dated 22 April 2022, has been provided of Council's comments on the Concept Plan for the Hermitage Road footpath work;
- civil plans have been provided showing relevant Authorities assets requiring relocation;
- a construction works program has been provided by the engaged Contractor; and
- an alternate time extension until 15 August 2023 has been proposed based on obtaining the required Authority Approvals, construction timeframe, supply chain and potential weather risks.

Accordingly, as nominee of the Planning Secretary, I approve a time extension until 15 August 2023 to complete the Hermitage Road footpath work in accordance with condition D9(d) and D14(f) of SSD-9343. I also approve a time extension until 15 August 2023 to submit the required evidence of the completed D14(f) works to the Certifier under condition D15 of SSD-9343.

I remind you to continue implementing the proposed mitigation measures and procedures, contained in the approved Pedestrian Safety and Management Strategy, until all public domain works are completed in accordance with the post occupation consent requirements. Also, I remind you to continue submitting an update to the Planning Secretary on a monthly basis outlining the implementation of these measures and procedures until all the required public domain works are completed.

Please note that if there is any inconsistency between the approved document and the conditions of consent, then the requirements of conditions of consent will prevail.

If you have any questions or would like to seek any clarifications, please do not hesitate to contact Matt Wood on 9373 2855, or at matthew.wood@dpie.nsw.gov.au.

Yours sincerely

A handwritten signature in dark ink, appearing to read 'D Crinnion'. The signature is written in a cursive style with a large 'D' and a distinct 'C'.

Dominic Crinnion
Acting Director
Infrastructure Management

As nominee of the Planning Secretary