

Jim Betts
Planning Secretary
Department of Planning, Industry and Environment
12 Darcy Street
Parramatta NSW 2150

21 July 2021

Attention: Shiraz Ahmed

Dear Mr. Ahmed

**Alterations and Additions to Kent Road Public School (SSD 9344):
Extension of Time - ESD certification process to address conditions E13.**

I refer to Alterations and Additions to Kent Road Public School approved on 30 August 2019.

In accordance with condition E13 reproduced below, SINSW are seeking the Secretary's approval for a 1 month extension of time for submission of approved **Alternative 4 star Green Star Design and As Built** rating in accordance with the agreed alternative methodology, complying with Condition B13.

E13. Unless otherwise agreed by the Planning Secretary, within six months of commencement of operation, Green Star certification must be obtained demonstrating the development achieves a minimum 4 star Green Star design and As Built rating. If required to be obtained, evidence of the certification must be provided to the Certifying Authority and the Planning Secretary.

Kent Road PS commenced school operations Day 1 Term 1, 2021 (28 January). The date of submission for compliance of condition E13 would be 28 July 2021. We request extension until 28 August 2021.

We confirm the alternative pathway documentation has been submitted to our independent assessor who has commenced their review. This 1 month extension will provide additional time required to complete thorough review of the submission and complete all necessary task as agreed in the alternative pathway.

Should you have any queries regarding this correspondence or require any further information regarding this matter, please don't hesitate to contact the undersigned.

Yours sincerely



Chris King
Project Director
School Infrastructure NSW

Attachments:

- **Attachment 1** – Approved process for as-built verification of ESD outcomes at Kent Road Public School.

