

Mr Jim Lewis  
Project Director  
School Infrastructure NSW  
Level 10, 259 George Street  
Sydney NSW 2000

Attn: Gavin Ng (Gavin.Ng4@det.nsw.edu.au)

15/07/2020

Dear Mr Lewis

**Jordan Springs Public School (SSD 9354)**  
**Extension of Timing to Provide Evidence of Completion of Car Parking Arrangements - D19**

I refer to your submission dated 14 July 2020 seeking the Planning Secretary's approval to extend the timing for providing evidence of completion of car parking arrangements as required under condition D19 of SSD 9354.


I understand that the request for time extension will allow SINSW to obtain the required evidence from TfNSW that the car parking arrangements (warning signs and speed limit) are in place as per their requirements. I note that the time extension has been requested for four weeks from the prescribed school operational day 1 Term 3, 2020.

As nominee of the Planning Secretary, I approve the time extension from the date of this letter to 15 August 2020 in accordance with condition D19 of SSD 9354.

Please note that the extension of time does not allow you to undertake any construction works for which approval is yet to be obtained prior to operation/occupation of the car parking arrangements.

If you have any questions or wish to discuss the matter further, please contact Shiraz Ahmed at 9274 6534/or email [shiraz.ahmed@planning.nsw.gov.au](mailto:shiraz.ahmed@planning.nsw.gov.au).

Yours sincerely



Erica van den Honert  
Director, Infrastructure Management  
Infrastructure Management

As nominee of the Planning Secretary

