

DOC21/1277121

Jim Betts
Planning Secretary
Department of Planning, Industry and Environment
Locked Bag 5022
Parramatta NSW 2150

Attn: Shiraz Ahmed

2 December 2021

Dear Mr Ahmed,

New Warnervale Public School (SSD 9439): Submission of Notification of Commencement in accordance with Condition B2

I refer to the New Warnervale Public School approved on the 1 May 2020.

In accordance, with condition B2 of the Development Consent, the Department of Education would like to notify the Department of Planning, Industry and Environment of our intention to commence works onsite.

On 1 December 2021 a Staging Report was submitted to the Department of Planning, Industry and Environment in accordance with Conditions A9 and A10. The Department of Education would like to notify of our intention to commence works for the following stages;

- Stage 1 Works including construction of new school facilities including teaching spaces, special program spaces, a library, administrative spaces, a canteen, a school hall and associated works including landscaping
- Stage 2(a) Works including construction finalization to the roundabout and school entry/access the west of pedestrian crossing and include build up of basecourse and cutter seal, signage, pedestrian pavements and northern neighbour property access to the eastern end of Warnervale Road.
- Stage 2(b) Works including construction of the roadway to the east of the pedestrian crossing and include build up of basecourse and cutter seal, operation of bus bays proposed for the north and south side of Warnervale Road and sections of pedestrian pavement to the east along the school frontage.

The works above commenced on site following notification of commencement in accordance with B1 dated 13 August 2020.

Yours sincerely

A handwritten signature in black ink, appearing to read 'David Wheeler', with a stylized, flowing script.

David Wheeler
Project Director
Schools Infrastructure NSW

