

Our Ref: SSD-9483-PA-29

Angelo Parissis
Senior Project Director
School Infrastructure NSW
Level 8, 259 George Street
SYDNEY, NSW 2000

Attn: Olivia Hirst (Olivia.Hirst1@det.nsw.edu.au)

30/05/2022

Dear Mr. Parissis,

**Chatswood Education Precinct (SSD-9483)
Revised Staging Report, Conditions A13(c) and A14**

I refer to the revised Staging Report seeking satisfaction of the Planning Secretary in accordance with conditions A13(c) and A14 of SSD-9483. I also acknowledge and thank you for your response to the Department's request for additional information.

I note that the revised Staging Report:

- has been reviewed by the Applicant and no issues have been raised;
- contains the information required by condition A10 regarding staged operations of the redevelopment; and
- is now limited to eight (8) operational stages with overall completion by Term 2, 2023.

Accordingly, as nominee of the Planning Secretary, I am satisfied that the revised Staging Report, Version 13 dated 23 May 2022, is prepared in accordance with conditions A13(c) and A14 of SSD-9483.

Please note that if there is any inconsistency between the approved documents and the conditions of consent, then the requirements of the conditions of consent will prevail.

If you have any questions or would like to seek any clarification, please do not hesitate to contact Matt Wood on 9373 2855, or at matthew.wood@dpie.nsw.gov.au.

Yours sincerely,



Dominic Crinnion
**Acting Director
Infrastructure Management**

As nominee of the Planning Secretary