



Angelo Parissis  
Senior Project Director  
School Infrastructure NSW  
Level 8, 259 George Street  
Sydney, NSW 2000

Our Ref: SSD-9483-PA-26

Attn: Olivia Hirst (olivia.hirst1@det.nsw.edu.au)

04/02/2022

Dear Mr. Parissis,

**Chatswood Education Precinct (SSD 9483)**  
**Request For a Time Extension to Variation to Construction Hours, Condition C6(d)**

I refer to your request to the Planning Secretary seeking a time extension to variation to the construction hours in accordance with condition C6(d) of SSD 9483.

I note that the out of hours work, relating to the water connection feed to the school, could not be conducted within the timeframe as per the Department's approval letter dated 9 December 2021 due to a delay in obtaining relevant permits. I understand that you have now received the relevant permits from Council and Transport for NSW.

As nominee of the Planning Secretary, I approve the time extension of variation to the construction hours until 28 February 2022 under condition C6(d) of SSD 9483 subject to you complying with the conditions as stated in the Department's letter dated 9 December 2021.

If you have any questions or wish to discuss the matter further, please contact Sidonie Crepeau at [sidonie.crepeau@planning.nsw.gov.au](mailto:sidonie.crepeau@planning.nsw.gov.au).

Yours sincerely,

**Jake Shackleton**  
**Director – Infrastructure Management**

As nominee of the Planning Secretary