



Mr David Wheeler  
Project Director  
Level 8, School Infrastructure NSW  
259 George Street  
Sydney, NSW 2150

Attn: Gavin Ng (Gavin.Ng4@det.nsw.edu.au)

18/12/2020

Dear Mr Wheeler,

**Lake Cathie Public School Redevelopment (SSD 9491)  
Acknowledgment of the revised Staging Report - A9**

I refer to your submission to the Department of a revised Staging Report, Rev 04 dated 13 November 2020, under condition A9 of SSD 9491.

I note that that the following changes have been made to the approved Staging Report:

- Page 3 – Project duration amended from 17 months to 15 months
- Page 3 – Figure 1 reflecting updated staging (start finish dates)
- Page 4 – Figure 2 amended to remove bus bay from stage 1
- Page 5 – Reference to bus bay completion removed
- Page 6 – Stage 1 Figure 1 updated
- Page 6 – Stage 2 Figure 2 updated
- Page 7 – Stage 3 wording amended to reflect revised schedule of works
- Page 7 – Stage 3 figure 3 updated
- Page 8 – Project duration amended from 17 months to 15 months
- Page 26 – Condition E12 deferred to Stage 3

Please note that the Department has no comment on the revised Staging Report.

If you wish to discuss the matter further, please contact Shiraz Ahmed at 02 9274 6534.

Yours sincerely

Shiraz Ahmed  
Team Leader - Social Projects  
Infrastructure Management