

Deanne Forrest
Project Director – M7/M12 Integration Project
Transport for NSW
27-29 Argyle Street
Parramatta, NSW 2150

05/12/2024

Subject: M7/M12 Integration Project – M7 Widening (SSI-663): Operational Noise Review - Alternate Timeframe Request (Condition 96A)

Dear Ms Forrest,

I refer to your letter, dated 18 November 2024, seeking an alternate timeframe for the submission of the Operational Noise Review under condition 96A of SSI-663.

I note you are seeking an alternate timeframe to allow for additional:

- discussions between John Holland, WSO Co and TfNSW, including specialised acoustic consultants;
- modelling, and subsequent updates to the ONR;
- reviews prior to submission, including review by the Acoustic Advisor; and
- consultation with relevant local Councils.

As nominee of the Planning Secretary, I agree to your request for an alternate timeframe to submit the Operational Noise Review under condition 96A of SSI-663 by 21 February 2025.

If you wish to discuss the matter further, please contact Sarah Kamarudin at sarah.kamarudin@dpie.nsw.gov.au.

Yours sincerely

A handwritten signature in grey ink, appearing to read "Shelley Reed".

Shelley Reed
Team Leader
Infrastructure Management

As nominee of the Secretary