

Rikard Smit
Project Director M7-M12 Integration
Transport for NSW
7 Harvest St
MACQUARIE PARK NSW 2113

02/10/2025

Subject: M7-M12 Integration Project – M7 Widening (SSI 663) – Request for Extension of Time (condition 1I) to submit Road Network Performance Plan (condition 99A).

Dear Mr Smit,

I refer to your letter dated 16 September 2025, seeking Planning Secretary agreement for an extension of time to 30 April 2026, to submit the Road Network Performance Plan (RNPP) for the M7 Widening, under condition 1I of SSI 663.

The Department notes:

- the information outlining the progress in the preparation of the RNPP to date, including; stakeholder consultation workshops, preparation of draft RNPP and detailed internal reviews by Transport for NSW.
- that the required extension of time to submit the RNPP is necessary for additional road traffic modelling, Transport for NSW internal approval processes and continued stakeholder consultation to be undertaken.
- the commitment of Transport for NSW to seek time efficiencies and to provide regular updates to the Department relevant to the preparation the RNPP.

Accordingly, as nominee of the Planning Secretary, I agree to the extension of time to **30 April 2026** for the RNPP to be submitted for information in accordance with Condition 1I of SSI 663.

If you wish to discuss the matter further, please contact Leanne Mariani on leanne.mariani@dpie.nsw.gov.au

Yours sincerely



Sam Heaton
Acting Team Leader
Infrastructure Management

As nominee of the Secretary

