

Mr Peter Chudleigh
Project Development Manager
Regional Project Delivery – Transport for NSW
Level 6, 90 Crown Street
Wollongong NSW 2500

15/10/2021

Dear Peter

**Albion Park Rail Bypass (SSI 6878)
Extension Request – conditions E47 and E52**

I refer to your submission on 26 August 2021 seeking an extension of time to complete Operational Noise Mitigation Measures. This includes architectural at-property treatments and building condition surveys submitted for approval under conditions E47 and E52 of SSI 6878.

Transport for NSW has delivered all early works architectural at-property treatments as previously committed to in the approved Construction Noise and Vibration Management Sub-Plan. Of the 81 residential properties remaining who are eligible for at-property treatments, 72 properties have been treated.

As nominee of the Planning Secretary, I approve the extension for the delivery of Operational Noise Mitigation Measures and Building Condition Survey Reports, as outlined in your submission, under conditions E47 and E52 of SSI 6878.

Accordingly, the remaining Operational Noise Mitigation Measures under condition E47 must be completed by 31 December 2021. All building condition surveys (condition E52) are to be finalised by 30 June 2022.

Please ensure this approval is placed on the project website in accordance with condition B11. If you wish to discuss the matter further, don't hesitate to contact Lee McCourt on 8289 6969.

Yours sincerely



Jake Shackleton
Director – Infrastructure Management

As nominee of the Planning Secretary