

Our ref: SSI-7127-PA-112

Mr Jeffrey Gilham
Senior Project Manager – Western Sydney Project Office
Transport for NSW
27-29 Argyle Street
Parramatta NSW 2150

13 April 2022

Subject: Northern Road Upgrade (SSI 7127) – Operational Noise Compliance Report (D9)

Dear Mr Gilham

I refer to your submission dated 5 April 2022, seeking approval from the Planning Secretary for an alternative timeframe for submitting the Operational Noise Compliance Report (ONCR) for Stage 6 of the Northern Road Upgrade under condition D9 of SSI 7127.

Condition D9 requires the ONCR to be submitted within 12 months of the commencement of operation of the CSSI or unless otherwise agreed by the Secretary.

Transport NSW (TfNSW) is seeking the extension as part of the surrounding road network is temporarily closed due to Western Sydney International Airport works. Therefore, TfNSW is seeking a three-month extension to the submission of the ONCR.

As nominee of the Planning Secretary, I approve the request for an alternative timeframe to submit the TNR 6 ONCR for Stage 6 of the Northern Road Upgrade until 24 February 2023.

Please ensure you make this approval letter publicly available on the project website. If you wish to discuss the matter further, don't hesitate to contact Amy Porter at amy.porter@planning.nsw.gov.au.

Yours sincerely

A handwritten signature in blue ink, appearing to read "Lee McCourt".

Lee McCourt
Team Leader
Infrastructure Management

As nominee of the Secretary