

Peter Borrelli
Project Director
Inland Rail
ARTC
Level 16, 180 Ann Street
Brisbane QLD 4000

10/10/2021

Dear Mr Borrelli

**CSSI 7474 Narrabri to North Star Phase 1 (N2NS)
Condition E19 and E24 Time Extension Request**

I refer to your request for an extension of time for the submission of reporting on amendments to the ecosystem and species credit requirements and the final construction footprint for the Narrabri to North Star Phase 1 project required under Conditions E19 and E24, respectively, of CSSI 7474.

I note that under Conditions E19 and E24 this information is to be submitted to the Planning Secretary within six (6) months of the commencement of construction, which would equate to 10 October 2021, or as agreed by the Planning Secretary. I also note that you are requesting an extension of one (1) month through to 10 November 2021 to submit this information.

I consider that adequate justification has been provided for the extension of the time request to satisfy Conditions E19 and E24.

Therefore, as nominee of the Planning Secretary I approve an extension of time for one (1) month, with the requirements of Conditions E19 and E24 to be met by 10 November 2021.

If you have any questions, please contact Matthew Todd-Jones on 02 8289 6673/ at Matthew.Todd-Jones@planning.nsw.gov.au.

Yours sincerely



Jake Shackleton
Director – Infrastructure Management

As nominee of the Planning Secretary