

Simon Cooper
Project Director – Western Harbour Tunnel
Transport for NSW
20-44 Ennis Road
Milsons Point NSW 2061

28/05/2025

Subject: Western Harbour Tunnel – Stage 3 (SSI-8863): Place Design and Landscape Plan - Updated addendum staging timeframes (condition A15)

Dear Mr Cooper

I refer to your letter dated 23 May 2025, requesting approval to amend the delivery timeframe of the Stage 3 Western Harbour Tunnel (WHT) Place Design and Landscape Plan (PDLP) addendums required by condition E179 under condition A15 of SSI-8863.


The WHT PDLP was approved to be delivered in three stages on 19 August 2024 which includes the main WHT PDLP document and two addendum documents. I note the following two PDLP addendums in the table below require updated timeframes due to ongoing consultation with key stakeholders and delays in detailed design.

Accordingly, as nominee of the Planning Secretary, under condition A15 of SSI-8863, I approve your request to update the staging timeframes of the Stage 3 WHT Place Design and Landscape Plan addendums as detailed in the table below.

WHT PDLP Addendum	Approved date for public consultation / Planning Secretary submission (E179)
Cammeray residual land addendum	Q3 2026 / Q3 2026
Berrys Bay Master Plan addendum	Q2 2025 or Q3 2025 / Q2 or Q3 2025

If you wish to discuss the matter further, please contact Sarah Kamarudin at sarah.kamarudin@dpie.nsw.gov.au.

Yours sincerely



Dominic Crinnion

Director
Infrastructure Management

As nominee of the Planning Secretary