

Appendix E
Staging Plan

Staging Steps:

- 01. Demolition of Goldfields House
- 02. Demolition of Fairfax House
- 03. Excavation of Basement Areas
- 04. Basements Constructed
- 05. Construction of Towers

