

**Ref: 034-D13 Noise monitor**

25 January 2022

Infrastructure Management  
Department of Planning, Industry & Environment  
4 Parramatta Square  
12 Darcy Street,  
PARRAMATTA NSW 2150

**Attention: Lee McCourt**

Dear Lee,

**St Marys Intermodal (SSD-7308) – Condition D13 & D19 Monthly Status Update**

I refer to the Department's letter dated 11 November 2021 that acknowledged the delays in deploying the ultimate noise monitoring system required by Condition D13 and registration of a covenant as required by Condition D19.

Below is the update the requirements for Conditions D13 and D19.

**1. D13 Noise Monitor**

The interim noise monitor is operating as required and below is a link to the website.

[https://aecom.vdvcloud.com/vdv\\_direct\\_login.php?ref=7&id=CAE559&dashboard=1148&hide\\_header=1&hide\\_menu=1](https://aecom.vdvcloud.com/vdv_direct_login.php?ref=7&id=CAE559&dashboard=1148&hide_header=1&hide_menu=1)

Wabtec are undertaking site inspections to confirm final design requirements and they have confirmed the ultimate noise monitoring system with RFID readers is to be installed in February 2022.

**2. D19 Registration of Covenant**

Documents are being signed by authorised Pacific National representatives for lodgement to Penrith City Council in January 2022.

If you have any questions or wish to discuss this further, please contact me on 0477 474 091.

Yours faithfully

**Urbanco Group Pty Ltd**



**Guy Evans**  
**Director**

Cc Rohan Togher Pacific National  
David Djulbic Pacific National