Project Approval

Section 75J of the Environmental Planning & Assessment Act 1979

I, the Minister for Planning and Infrastructure, approve the project application referred to in Schedule
1, subject to the conditions in Schedule 2

These conditions are required to:

. prevent, minimise, and/or offset adverse environmental impacts;

. set standards and performance measures for acceptable environmental performance;
. require regular monitoring and reporting; and

. provide for the ongoing environmental management of the project.

The Hon Brad Hazzard MP
Minister for Planning and Infrastructure

Sydney 2011 File No: S02/01634
SCHEDULE 1
Application No.: MP 07_0112
Proponent: NSW Roads and Traffic Authority
Approval Authority: Minister for Planning and Infrastructure
Land: Land generally commencing at the northern end of the existing

dual carriageway highway at Allgomera and stretching 42
kilometres north, ending at the Waterfall Way interchange at
Raleigh, traversing the Nambucca and Bellingen local
government areas.

Project: The construction and operation of approximately 42 kilometres
of two lane divided carriageways, referred to as the Pacific
Highway Upgrade — Warrell Creek to Urunga Project.

Major Project: The proposal is declared a major project under section
75B(1)(b) of the Environmental Planning and Assessment Act
1979, by virtue of an Order made by the then Minister for
Planning and gazetted on 5 December 2006. The Order was
amended by the then Minister for Planning on 3 December
2010 and gazetted on 10 December 2010.

Critical Infrastructure: The proposal is declared to be critical infrastructure under
section 75C of the Environmental Planning and Assessment
Act 1979, by virtue of an Order made by the then Minister for
Planning and gazetted on 5 December 2006. The Order was
amended by the then Minister for Planning on 3 December
2010 and gazetted on 10 December 2010.
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DEFINITIONS

Act, the

Environmental Planning and Assessment Act, 1979

Ancillary facility

Temporary facility for construction, including for example an office and
amenities compound, construction compound, batch plant (concrete or
bitumen), materials storage compound, maintenance workshop or
testing laboratory.

Conditions of
Approval

The Minister's conditions of approval for the project.

Construction

Includes all work in respect of the project other than survey; acquisitions;
fencing; investigative drilling or excavation; building/road dilapidation
surveys; minor clearing or translocation (except where heritage,
threatened species, populations or endangered ecological communities
would be affected, unless otherwise approved by the Director General in
consultation with EPA); or other activities determined by the
Environmental Representative to have minimal environmental impact
(e.g. minor access roads and adjustments for services/utilities, etc).

Department, the

NSW Department of Planning and Infrastructure

Director General, the

Director General of the NSW Department of Planning and Infrastructure

Director General’s
approval, agreement
or satisfaction

A written approval from the Director General (or delegate).

Where the Director General's approval is required under a condition of
this approval, the Director General will endeavour to provide a response
within one month of receiving an approval request. The Director General
may ask for additional information if the approval request is considered
incomplete. When further information is requested the time taken for the
Proponent to respond in writing will be added to the one month period.

DPI Department of Primary Industry (includes divisions such as Agriculture,
Forestry, Fisheries and Minerals and the NSW Office of Water (NOW)).
EEC Endangered Ecological Communities

Environmental
Assessment

Upgrading the Pacific Highway - Warrell Creek to Urunga -
Environmental Assessment (Volumes 1 and 2), prepared by Sinclair
Knight Merz Pty Ltd for the NSW Roads and Traffic Authority and dated
January 2010

EPA

Environmental Protection Authority

EPL

Environment Protection Licence under the Protection of the Environment
Operations Act 1997

Feasible and
Reasonable

Consideration of best practice taking into account the benefit of
proposed measures and their technological and associated operational
application in the NSW and Australian context. Feasible relates to
engineering considerations and what is practical to build. Reasonable
relates to the application of judgement in arriving at a decision, taking
into account mitigation benefits and cost of mitigation versus benefits
provided, community views and nature and extent of potential
improvements.

Where requested by the Director General, the Proponent must provide
evidence as to how feasible and reasonable measures were considered
and taken into account.

Minister, the

Minister for Planning and Infrastructure

NOW

New South Wales Office of Water

OEH

Office of Environment and Heritage

Operation

Means the operation of the project, but does not include commissioning
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trials of equipment or temporary use of parts of the project during
construction.

Project

The project that is the subject of Major Project Application 07_0112

Proponent

Roads and Maritime Services

Publicly available

Available for inspection in hard copy and/or electronic format by a
member of the general public (for example available on the project
website as well as at a local display site).

Relevant council

Nambucca and/ or Bellingen as applicable

Response to
Submissions

Upgrading the Pacific Highway - Warrell Creek to Urunga -
Environmental Assessment Submissions and Preferred Project Report,
prepared by the RTA and dated November 2010

Sensitive receiver

Residence, education institution (e.g. School, university, TAFE college),
health care facility (e.g. nursing home, hospital) and religious facility
(e.g. church).

SoC

Final Statement of Commitments as provided in the Response to
Submissions

NSW Government
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SCHEDULE 2

PART A — ADMINISTRATIVE CONDITIONS

Terms of Approval

Al. The Proponent shall carry out the project generally in accordance with the:

(@ Major Projects Application 07_0112;

(b)  Upgrading the Pacific Highway — Warrell Creek to Urunga — Environmental Assessment
(Volumes 1 and 2), prepared by Sinclair Knight Merz Pty Ltd for the NSW Roads and
Traffic Authority and dated January 2010;

(c)  Upgrading the Pacific Highway — Warrell Creek to Urunga — Environmental Assessment
Submissions and Preferred Project Report, prepared by the NSW Roads and Traffic
Authority and dated November 2010;

(d) Letter from the NSW Roads and Traffic Authority titled Pacific Highway Upgrade —
Warrell Creek to Urunga Upgrade Addendum to Submissions Report — Fauna Crossing
Structures, dated 25 May 2011 and accompanying attachments and Letter from the
NSW Roads and Traffic Authority titled Pacific Highway Upgrade — Warrell Creek to
Urunga Upgrade Addendum to Submissions Report — Fauna Crossings Structures,
dated 1 June 2011 and accompanying attachment;

(e) The Roads and Maritime Services modification request and letter dated 23 October 2012
(07_0112 MOD1);

Q) The Roads and Maritime Services modification request and letter dated 23 November
2012 to correct a minor error in C28 (07_0112 MOD2);

(@) The Roads and Maritime Services modification request and letter dated 18 January 2013
to correct minor errors in condition A1 (07_0112 MOD3); and

(h)  The conditions of this approval.

A2. Inthe event of an inconsistency between:

(@) The conditions of this approval and any document listed from condition Al(a) to Al(h)
inclusive, the conditions of this approval shall prevail to the extent of the inconsistency;
and

(b)  Any document listed from condition Al(a) to Al(h) inclusive, and any other document
listed from condition Al(a) and Al(h) inclusive, the most recent document shall prevail to
the extent of the inconsistency.

A3. The Proponent shall comply with any reasonable requirement(s) of the Director General arising
from the Department’s assessment of:

(@) any reports, plans or correspondence that are submitted in accordance with this
approval; and

(b)  the implementation of any actions or measures contained within these reports, plans or
correspondence.

A4. Subject to confidentiality, the Proponent shall make all documents required under this approval
available for public inspection on request.

Staging

A5. The Proponent may elect to construct and/ or operate the project in stages. Where staging of
the project is proposed, these conditions of approval are only required to be complied with at
the relevant time and to the extent that they are relevant to the specific stages of works. Where
staging is proposed, the Proponent shall submit a Staging Report to the Director General prior
to the commencement of the first proposed stage, which provide details of:

(@) how the project would be staged including general details of work activities associated
with each stage and the general timing of when each stage would commence; and

(b)  details of the relevant conditions of approval, which would apply to each stage and how
these shall be complied with across and between the stages of the project.

The Proponent shall ensure that an updated Staging Report (or advice that no changes to

staging are proposed) is submitted to the Director General prior to the commencement of each

stage, identifying any changes to proposed staging or applicable conditions.
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The Proponent shall ensure that relevant plans, sub-plans and other management documents
required by the conditions of this approval relevant to each stage (as identified in the Staging
Report) are submitted to the Director General no later than one month prior to the
commencement of the relevant stages, unless an alternative timeframe is agreed to by the
Director General.

Statutory Requirements

A6. The Proponent shall ensure that all necessary licences, permits and approvals required for the
development of the project are obtained and maintained as required throughout the life of the
project. No condition of this approval removes the obligation for the Proponent to obtain, renew
or comply with such necessary licences, permits or approvals except as provided under Section
75U of the Act. This shall include relevant certification requirements in accordance with section
109R of the Act.

Limits of Approval

A7. This approval shall lapse ten years after the date on which it is granted, unless construction
works the subject of this project approval are physically commenced on or before that date.

A8. The Proponent shall implement the bridge crossing option (Option 2 in the Environmental
Assessment) to traverse the floodplain from the northern bank of the Nambucca River to the
existing Pacific Highway.

A9. The proposed trailer exchange facility located in the vicinity of the Nambucca Heads rest area
does not form part of this approval.

NSW Government 5
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PART B — PRIOR TO CONSTRUCTION

Biodiversity

B1.

B2.

B3.

B4.

BS.

B6.

B7.

Mitigation Measures — Fauna and Waterway Crossings

The Proponent shall implement the fauna and waterway crossings identified in the documents
listed under condition Al(d) at the locations and in accordance with the minimum design
dimensions identified in the documents listed under condition A1(d), unless otherwise agreed to
by the Director General.

As part of detailed design, the Proponent shall further investigate design refinements to improve
fauna connectivity between Chainages 19150 and 19820.

All investigations into fauna crossings design undertaken during detailed design (with respect to
the crossing design and locations identified in conditions B1 and B2 shall be undertaken with
the input of a qualified and experienced ecologist and in consultation with EPA and DPI
(Fisheries) through a process of workshops and on-site ground verification. Where detailed
design refinements are made, the Proponent shall prior to the commencement of construction
of the relevant crossings, submit a report to the Director General identifying the final design of
the fauna crossings and demonstrating consistency with the locations and minimum design
parameters identified in the documents listed under condition A1(d) or where there have been
changes, how the new location and/ or design would result in a better biodiversity outcome. The
report shall also clearly identify how the fauna crossings structures will work in conjunction with
complementary fauna exclusion fencing measures to be implemented for the project. The report
must be accompanied by evidence of consultation with EPA and DPI (Fisheries) in relation to
the suitability of any changes to the crossings design.

The Proponent shall in consultation with EPA, ensure that the design of the project as far as
feasible and reasonable, incorporates provision for glider crossings (such as widened medians
and maintenance or enhancement of habitat within the medians and corresponding carriageway
boundaries) where the alignment crosses areas of recognised glider habitat.

The Proponent shall in consultation with DPI (Fisheries) ensure that all waterway crossings are
designed and constructed consistent with the principles of the Guidelines for Controlled
Activities Watercourse Crossings (DWE), Fish Note: Policy and Guidelines for Fish Friendly
Waterway Crossings (NSW Fisheries) and Policy and Guidelines for Design and Construction of
Bridges, Roads, Causeways, Culverts and Similar Structures (NSW Fisheries). As far as
feasible and reasonable, culvert replacements as part of the project shall incorporate
naturalised bases and where multiple cell culverts are proposed for creek crossings, shall
include at least one cell for fish passage, with an invert or bed level that mimics creek flows.

Mitigation Measures - Nest Boxes

Prior to the commencement of any construction work that would result in the disturbance of any
native vegetation (or as otherwise agreed to by the Director General), the Proponent shall in
consultation with EPA prepare and submit for the approval of the Director General a Nest Box
Plan to provide replacement hollows for displaced fauna consistent with the requirements of
SoC F7. The plan shall detail the number and type of nest boxes to be installed which must be
justified based on the number and type of hollows removed (based on detailed pre-construction
surveys), the density of hollows in the area to be cleared and adjacent forest, and the
availability of adjacent food resources. The plan shall also provide details of maintenance
protocols for the nest boxes installed including responsibilities, timing and duration.

Mitigation Measures - Amorphospermum whitei and Mar  sdenia longiloba

Prior to the commencement of any construction work that would result in the disturbance of
Amorphospermum whitei and Marsdenia longiloba, the Proponent shall in consultation with the
EPA develop a management plan for these species which:

(@) investigates the potential for the translocation of plants impacted by the project;
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B8.

(b) if investigation under Condition B7(a) reveals translocation of impacted plants is feasible,
includes details of a translocation plan for the plants consistent with the Australian
Network for Plant Conservation 2" Ed 2004: Guidelines for the Translocation of
Threatened Species in Australia, including details of ongoing maintenance such as
responsibilities, timing and duration;

(c) identifies a process for incorporating appropriate compensatory habitat for the impacted
plants in the Biodiversity Offset Strategy referred to in Condition B8 should the
information obtained during the investigation referred to in Condition B7(a) find that
translocation is not feasible or where the monitoring undertaken as part of condition B10
finds that translocation measures have not been successful (as identified through
performance criteria); and

(d) includes detail of mitigation measures to be implemented during construction to avoid
and minimise impacts to areas identified to contain these species, including excluding
construction plant, equipment, materials and unauthorised personnel.

Unless otherwise agreed to by the Director General, the Plan shall be submitted for the Director
General’s approval prior to the commencement of any construction work that would result in the
disturbance of Amorphospermum whitei and Marsdenia longiloba.

Biodiversity Offsets

The Proponent shall, in consultation with the EPA and DPI (Fisheries), develop a Biodiversity
Offset Strategy that identifies available options for offsetting the biodiversity impacts of the
project in perpetuity, with consideration to EPA’s Principles for the Use of Biodiversity Offsets in
NSW (EPA Website, June 2011). Unless otherwise agreed to by EPA, offsets shall be provided
on a like-for-like basis and at a minimum ratio of 4:1 for areas of high conservation value
(including EEC and threatened species or their habitat identified in the Environmental

Assessment to be impacted by the project and poorly conserved vegetation communities

identified as being more than 75% cleared in the catchment management area) and 2:1 for the

remainder of native vegetation areas (including mangroves, seagrass, salt marsh and riparian
vegetation). The Strategy shall include, but not necessarily be limited to:

(@ confirmation of the vegetation communities/ habitat (in hectares) to be offset and the size
of offsets required (in hectares);

(b) details of the available offset measures that have been identified to compensate for the
biodiversity impacts of the project, such as (but not necessarily limited to): suitable
compensatory land options and/ or contributions towards biodiversity programs for high
conservation value areas on nearby lands (including research programs). Where the use
of State Forest land managed in accordance with an Integrated Forestry Operations
Approval is proposed to offset biodiversity impacts, the Proponent shall clearly
demonstrate how this would provide the biodiversity outcomes required under this
condition including any additional offset requirements to cover residual impacts;

(c) the decision-making framework that would be used to select the final suite of offset
measures to achieve the aims and objectives of the Strategy, including the ranking of
offset measures;

(d) a process for addressing and incorporating offset measures for changes to impact
(where these changes are generally consistent with the biodiversity impacts identified for
the project in the documents listed under condition A1, including:
i. changes to footprint due to design changes;
ii. changes to predicted impacts resulting from changes to mitigation measures;
iii. identification of additional species/habitat through pre-clearance surveys; and
iv. additional impacts associated with ancillary facilities; and

(e) options for the securing of biodiversity options in perpetuity.

The Biodiversity Offset Strategy shall be submitted to, and approved by, the Director General
prior to the commencement of any construction work that would result in the disturbance of any
native vegetation, unless otherwise agreed by the Director General. Unless otherwise agreed,
the Biodiversity Offset Strategy shall be submitted to the Director General for approval no later
than 6 weeks prior to the commencement of any construction that would result in the
disturbance of any native vegetation.
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The Proponent may elect to satisfy the requirements of this condition by implementing a
suitable offset package which addresses impacts from multiple Pacific Highway Upgrade
projects (including the Warrell Creek to Urunga Project) within the North Coast Bio-region. Any
such agreement made with the EPA must be made in consultation with the Department and
approved by the Director General within a timeframe agreed to by the Director General.

B9. Within two years of the approval of the Biodiversity Offset Strategy, unless otherwise agreed by
the Director General, the Proponent shall prepare and submit a Biodiversity Offset Package
which identifies the final suite of offset measures to be implemented for the project for the
approval of the Director General. The Package shall be developed in consultation with EPA,
and shall provide details of:

(@ the final suite of the biodiversity offset measures selected for the project demonstrating
how it achieves the requirements and aims of the Biodiversity Offset Strategy (including
specified offset ratios);

(b) the final selected means of securing the biodiversity values of the offset package in
perpetuity including ongoing management, monitoring and maintenance requirements;
and

(c) timing and responsibilities for the implementation of the provisions of the package over
time.

The requirements of the Package shall be implemented by the responsible parties according to

the timeframes set out in the Package.

Ecological Monitoring

B10. Prior to the commencement of any construction work that would result in the disturbance of any
native vegetation, the Proponent shall develop an Ecological Monitoring Program  to monitor
the effectiveness of the mitigation measures implemented as part of the project. The program
shall be developed in consultation with EPA and prepared by a suitably qualified ecologist and
shall include but not necessarily be limited to:

(&) an adaptive monitoring program to assess the effectiveness of the mitigation measures
identified in condition B1 to B6, B7(b), B7(d), B21(c) and B31(b) and allow amendment to
the measures if necessary. The monitoring program shall nominate appropriate and
justified monitoring periods and performance targets against which effectiveness will be
measured. The monitoring shall include operational road Kill surveys to assess the
effectiveness of fauna crossing and exclusion fencing implemented as part of the project;

(b)  mechanism for developing additional monitoring protocols to assess the effectiveness of
any additional mitigation measures implemented to address additional impacts in the
case of design amendments or unexpected threatened species finds during construction
(where these additional impacts are generally consistent with the biodiversity impacts
identified for the project in the documents listed under condition A1,

(c)  monitoring shall be undertaken during construction (for construction-related impacts) and
from opening of the project to traffic (for operation/ongoing impacts) until such time as
the effectiveness of mitigation measures can be demonstrated to have been achieved
over a minimum of five successive monitoring periods (i.e. 5 years) after opening of the
project to traffic, unless otherwise agreed to by the Director General. The monitoring
period may be reduced with the agreement of the Director General in consultation with
EPA, depending on the outcomes of the monitoring;

(d) provision for the assessment of the data to identify changes to habitat usage and if this
can be attributed to the project;

(e) details of contingency measures that would be implemented in the event of changes to
habitat usage patterns directly attributable to the construction or operation of the project;
and

) provision for annual reporting of monitoring results to the Director General and EPA, or
as otherwise agreed by those agencies.

The Program shall be submitted for the Director General’'s approval prior to the commencement

of any construction work that would result in the disturbance of any native vegetation. Unless

otherwise agreed, the Program shall be submitted to the Director General for approval no later
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than 6 weeks prior to the commencement of any construction that would result in the
disturbance of any native vegetation.

Hydrology and Flooding

B11.

B12.

B13.

B14.

B15.

The Proponent shall undertake further flood modelling during detailed design to ensure that the
Nambucca River crossing is designed and constructed with the aim of not exceeding the afflux
and other flood characteristics predicted in the Environmental Assessment and Response to
Submissions.

Prior to the commencement of construction within areas affected by an increased afflux from

the project, the Proponent shall in consultation with the EPA, DPI (Fisheries) and Nambucca

Shire Council undertake flood modelling of the Nambucca River and floodplain based on the

detailed design of the project, and submit the flood modelling report for the approval of the

Director General. The flood modelling shall:

(a) assess the impacts of the project on flood behaviour (in relation to Nambucca River and
floodplain;

(b)  confirm the location and size of structures for the crossing the Nambucca River and
floodplain which meet the performance criteria outlined in Condition B11;

(c) examine flood behaviours through the full range of flood events including but not limited
to the 10%, 5%, 2%, 1% 0.5% and 0.2% Annual Exceedence Probability;

(d) examine any changes in the flood behaviour under climate change conditions; and

(e) examine any changes to existing conditions for flood timing, afflux, inundation, flood
velocity, scour and siltation flood warning and flood evacuation strategies including stock.

Prior to commencement of construction within areas affected by an increased afflux from the

Nambucca River and Kalang River crossings, the Proponent shall submit a hydrological

mitigation report for the approval of the Director General detailing all feasible and reasonable

flood mitigation measures for all properties where flood impacts are predicted to increase as a

result of the project. The Report shall be based on detailed floor level survey and associated

assessment of potentially flood affected properties. The report shall:

(@) identify all properties likely to have an increased flooding impact and detail the predicted
increased flooding impact;

(b) identify mitigation measures to be implemented where increased flooding is predicted to
adversely affect access, property or infrastructure;

(c) identify measures to be implemented to minimise scour and dissipate energy at locations
where flood velocities are predicted to increase as a result of the project and cause
localised soil erosion and/or pasture damage;

(d) be developed in consultation with EPA, the relevant Council, NSW State Emergency
Service and directly-affected property owners; and

(e) identify operational and maintenance responsibilities for items (a) to (e) inclusive.

The Proponent shall not commence construction of the project on or within areas likely to alter
flood conditions until such time as works identified in the hydrological mitigation report have
been completed, unless otherwise agreed by the Director General.

Based on the mitigation measures identified in condition B13, the Proponent shall prepare a
final schedule of feasible and reasonable flood mitigation measures proposed at each directly-
affected property in consultation with the property owner. The schedule shall be provided to the
relevant property owner(s) no later than two months prior to the implementation of the mitigation
works, unless otherwise agreed by the Director General. A copy of each schedule of flood
mitigation measures shall be provided to the relevant Council and the Department prior to the
implementation / construction of the mitigation measures on the property.

In the event that the Proponent and the relevant property owner cannot agree on feasible and
reasonable flood mitigation measures to be applied to a property within one month of the first
consultation on the measures (as required under Condition B14), the Proponent shall employ a
suitably qualified and experienced independent hydrological engineer (who has been approved
by the Director General for the purposes of this condition prior to the commencement of
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B16.

construction) to advise and assist affected property owners in negotiating feasible and
reasonable mitigation measures.

The Proponent shall provide assistance to the relevant Council’s and/ or NSW State Emergency
Service to prepare any new or necessary update(s) to the relevant plans and documents in
relation to flooding, to reflect changes in flooding levels, flows and characteristics as a result of
the project, as identified in the documents listed under condition Al and the modelling
undertaken as part of condition B12.

Water Quality

B17.

The Proponent shall prepare and implement a Water Quality Monitoring Program  to monitor

the impacts of the project on SEPP 14 wetlands, surface water quality and groundwater

resources during construction and operation. The Program shall be developed in consultation
with EPA and DPI and shall include but not necessarily be limited to:

(a) identification of surface water and groundwater quality monitoring locations which are
representative of the potential extent of impacts from the project;

(b) identification of works and activities during construction and operation of the project,
including emergencies and spill events, that have the potential to impact on surface
water quality and risks to oyster farming in the Nambucca, Bellinger, and Kalang rivers;

(c) representative background monitoring of surface water and groundwater quality
parameters for a minimum of six (6) months (considering seasonality) prior to the
commencement of construction to establish baseline water conditions;

(d) development and presentation of indicators or standards against which any changes to
surface water quality will be assessed, having regard to the Australian and New Zealand
Guidelines for Fresh and Marine Water Quality 2000 (ANZECC, 2000);

(e) contingency and ameliorative measures in the event that adverse impacts to surface
water quality are identified,;

) a minimum monitoring period of three years following the completion of construction or
until any disturbed waterways/ groundwater resources are certified by an independent
expert as being rehabilitated to an acceptable condition. The monitoring shall also
confirm the establishment of operational water control measures (such as sedimentation
basis and vegetation swales); and

(g) reporting of the monitoring results to the Department, EPA and DPI.

The Program shall be submitted to the Director General for approval six (6) months prior to the
commencement of construction of the project, or as otherwise agreed by the Director General.
A copy of the Program shall be submitted to EPA and DPI prior to its implementation.

Heritage Impacts

B18. As part of detailed design, the Proponent shall ensure that the final design of the alignment is
aligned to minimise project impacts on the Cow Creek Aboriginal Reserve (21-6-0228) as far as
practicable and detail these design considerations in the Heritage Management Plan required to
be prepared under condition B31(e).

B19. Prior to the commencement of pre-construction and construction activities affecting the
following Aboriginal sites the Proponent shall undertake the relevant salvage mitigation
measures outlined in the Environmental Assessment for these sites:

(&) Butchers Creek 1 (previously PAD 1);

(b)  Stoney Creek 1 (previously PAD 24);

(c) Bald Hill Road 1 (previously PAD 7);

(d) Old Coast Road Stone Artefact (previously PAD 2);

(e) Boggy Creek Artefact 1 & resource gathering area (previously PAD 16);
) Cow Creek Artefact Scatter (previously PAD 8);

() Kalang Spur Artefact Scatter (previously PAD 12);

(h) Kalang Flat 1 9(a) (previously PAD 9);

0] Kalang Flat 2 9(b) (previously PAD 9);

)] South Arm Road 1;

(k)  Tyson’'s Flat Ridge Artefact Scatter (previously PAD 29);
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)] Tyson'’s Flat 1 (previously PAD 28); and
(m) Tyson’s Flat 2 (previously PAD 27).

The results of the salvage program shall be provided to the Department, OEH and Aboriginal
stakeholders within six months of the completion of the salvage program, unless otherwise
agreed by the Director General.

B20. Prior to the commencement of pre-construction and construction activities affecting the possible
house site identified as Site 12 in Table 19-3 of the Environmental Assessment, the Proponent
shall prepare an archaeological assessment in consultation with the OEH (Heritage Branch),
and generally in accordance with the Departments Archaeological Assessments Guideline
(1996), and submit the assessment for the Director General’s approval.

Any further archaeological work recommended on this site by the assessment shall be
undertaken by the Proponent in consultation with the OEH (Heritage Branch) and reported to
the Director General within six months of the completion of the work, unless otherwise agreed
by the Director General.

Urban Design and Landscaping

B21. Prior to the commencement of construction (unless otherwise agreed to by the Director
General), the Proponent shall prepare and implement an Urban Design and Landscape Plan
for the project. The pan shall be prepared in consultation with the relevant Council and shall
present an integrated urban design for the project. The plan shall include, but not necessarily be
limited to:

(& a principle goal of achieving the urban design objectives outlined in Section 13.4 of
Volume 1 of the Environmental Assessment;

(b)  sections and perspective sketches;

(c) locations along the project corridor directly or indirectly impacted by the construction of
the project (e.g. temporary ancillary facilities, access tracks, watercourse crossings, etc.)
which are proposed to be actively rehabilitated, regenerated and/ or revegetated to
promote biodiversity outcomes and visual integration. Details of species to be
replanted/ revegetated shall be provided,, including their appropriateness to the area and
considering existing vegetation and habitat for threatened species;

(d) location of existing vegetation and proposed landscaping, including use of indigenous
and endemic species where possible. The plan shall assess the visual screening affects
of existing vegetation and the proposed landscaping at residences and businesses,
which have been identified as likely to experience high visual impact as a result of the
project. Where high residual impacts are identified to remain, the plan shall in
consultation with affected receptors, identify opportunities for providing at-receptor
landscaping to further screen views of the project. Where agreed to with the landowner,
these measures shall be implemented during the construction of the project;

(e) strategies for progressive landscaping incorporating other environmental controls such
as erosion and sedimentation controls, drainage, noise mitigation;

) location and design treatments for built elements including retaining walls, cuttings,
bridges, and noise barriers;

(g) location and design treatments for any associated footpaths and cyclist elements, and
other features such as seating, lighting (in accordance with AS 4282-1997 Control of the
Obtrusive Effect of Outdoor Lighting), fencing, and signs;

(h) evidence of consultation with the community on the proposed urban design and
landscape measures prior to its finalisation; and

0] monitoring and maintenance procedures for the built elements and landscaping
(including weed control) including responsibilities, timing and duration and contingencies
where landscaping measures fail.

The Plan shall be submitted for the approval of the Director General prior to commencement of
construction of the project. The Plan may be submitted in stages to suit the staged construction
program of the project.
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Traffic and Access

B22.

B23.

The Proponent shall ensure that the project is designed in consultation with DPI (Forests NSW)
to ensure that access of a standard that is at least equivalent to that currently existing and
which meets relevant road safety standards is maintained within the State forests to enable
continued forestry operations, fire management and recreation during construction and
operation.

The Proponent shall ensure that the project is designed to incorporate appropriate signage for
townships along the project alignment, in consultation with the relevant Council and businesses
in the towns. The signage policy shall be developed, consistent with the RTA’s standard
signposting policy, and provide information on the range of services available within the towns
including advice that the route through the towns may be taken as an alternative route to the
bypass.

Property and Landuse

B24.

The Proponent shall ensure that the project is designed to minimise land take impacts to

surrounding properties (including agricultural properties) as far as feasible and reasonable, in

consultation with the affected landowners. Where the viability of existing agricultural operations

are identified to be highly affected by the land requirements of the project, the Proponent shall

as part of detailed design employ a suitably qualified and experienced independent agricultural

specialist (that is approved by the Director General for the purpose of this condition), to assist

in the following (where agreed to by the relevant landowner):

(@ identifying alternative farming opportunities for the relevant properties including purchase
of other residual land to enable existing/new agricultural activities to continue; and/or

(b) negotiating appropriate compensation and/or arrangements for the purchase of the
property under the Land Acquisition (Just Terms Compensation) Act 1991.

Compliance Tracking

B25.

The Proponent shall develop and implement a Compliance Tracking Program  to track
compliance with the requirements of this approval. The Program shall be submitted to the
Director General for approval prior to the commencement of construction and relate to both the
construction and operational phases of the project, and include, but not necessarily be limited
to:

(@) provisions for the notification of the Director General of the commencement of works
prior to the commencement of construction and prior to the commencement of operation
of the project (including prior to each stage, where works are being staged);

(b)  provisions for periodic review of project compliance with the requirements of this
approval, Statement of Commitments and documents listed under condition Al;

(c) provisions for periodic reporting of compliance status against the requirements of this
approval, Statement of Commitments and documents listed under condition Al to the
Director General including at least one month prior to the commencement of construction
and operation of the project and at other intervals during the construction and operation,
as identified in the Program;

(d) a program for independent environmental auditing in accordance with ISO 19011:2003 -
Guidelines for Quality and/ or Environmental Management Systems Auditing;

(e) mechanisms for reporting and recording incidents and actions taken in response to those
incidents;

) provisions for reporting environmental incidents to the Director General during
construction and operation; and

(g) procedures for rectifying any non-compliance identified during environmental auditing,
review of compliance or incident management.

Community Information and Involvement

Provision of Electronic Information

B26. Prior to the commencement of construction, the Proponent shall establish and maintain a new
website, or dedicated pages within an existing website, for the provision of electronic
information associated with the project. The Proponent shall, subject to confidentiality, publish
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B27.

B28.

and maintain up-to-date information on the website or dedicated pages including, but not

necessarily limited to:

(@ information on the current implementation status of the project;

(b) a copy of the documents referred to under condition Al of this approval, and any
documentation supporting modifications to this approval that may be granted from time to
time;

(c) acopy of this approval and any future modification to this approval,

(d) a copy of each relevant environmental approval, licence or permit required and obtained
in relation to the project;

(e) a copy of each current strategy, plan, program or other document required under this
approval; and

) the outcomes of compliance tracking in accordance with the requirements of Condition
B25.

Complaints and Enquiries Procedure

Prior to the commencement of construction, the Proponent shall ensure that the following are

available for community complaints and enquiries during the construction period:

(a) atelephone number on which complaints and enquiries about construction and operation
activities may be registered,;

(b) a postal address to which written complaints and enquiries may be sent; and

(c) an email address to which electronic complaints and enquiries may be transmitted.

The telephone number, the postal address and the email address shall be published in a
newspaper circulating in the local area prior to the commencement of construction and prior to
the commencement of project operation. The above details shall also be provided on the
website (or dedicated pages) required by this approval.

The Proponent must prepare and implement a Construction Complaints Management System
consistent with AS 4269 Complaints Handling prior to the commencement of construction
activities and must maintain the System for the duration of construction activities.

Information on all complaints received, including the means by which they were addressed and
whether resolution was reached and whether mediation was required or used, must be
maintained by the Proponent and included in a complaints register. The information contained
within the System must be made available to the Director General on request.

Community Involvement

The Proponent shall prepare and implement a Community Communication Strategy  for the
project. This Strategy shall be designed to provide mechanisms to facilitate communication
between the Proponent, the Contractor, the Environmental Representative, the relevant Council
and the local community (broader and local stakeholders) on the construction and
environmental management of the project. The Strategy shall include, but not necessarily be
limited to:

(a) identification of stakeholders to be consulted as part of the Strategy, including affected
and adjoining landowners;

(b)  procedures and mechanisms for the regular distribution of information to stakeholders on
the progress of the project and matters associated with environmental management;

(c) procedures and mechanisms through which stakeholders can discuss or provide
feedback to the Proponent and/or Environmental Representative in relation to the
environmental management and delivery of the project;

(d)  procedures and mechanisms through which the Proponent can respond to any enquires
or feedback from stakeholders in relation to the environmental management and delivery
of the project; and

(e) procedures and mechanisms that would be implemented to resolve any issues/disputes
that may arise between parties on the matters relating to environmental management
and the delivery of the project. This may include the use of an appropriately qualified and
experienced independent mediator.
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The Proponent shall maintain and implement the Strategy throughout construction of the
project. The Strategy shall be approved by the Director General prior to the commencement of
construction, or as otherwise agreed by the Director General.

Environmental Management

Environmental Representative

B29. Prior to the commencement of construction of the project, or as otherwise agreed by the
Director General, the Proponent shall nominate for the approval of the Director General a
suitably qualified and experienced Environment Representative(s) that is independent of the
design (including preparation of documentation referred to condition Al), and construction
personnel. The Proponent shall employ the Environmental Representative(s) for the duration of
construction, or as otherwise agreed by the Director General. The Environment
Representative(s) shall:

(@ be the principal point of advice in relation to the environmental performance of the
project;

(b)  be consulted in responding to the community concerning the environmental performance
of the project;

(c) monitor the implementation of all environmental management plans and monitoring
programs required under this approval;

(d)  monitor the outcome of all environmental management plans and advise the Proponent
upon the achievement of all project environmental outcomes;

(e) have responsibility for considering and advising the Proponent on matters specified in
the conditions of this approval, and all other licences and approvals related to the
environmental performance and impacts of the project;

) ensure that environmental auditing is undertaken in accordance with the requirements of
condition B25 and the project Environmental Management System(s);

() be given the authority to approve/ reject minor amendments to the Construction
Environment Management Plan. What constitutes a “minor” amendment shall be clearly
explained in the Construction Environment Management Plan required under condition
B30; and

(h)  be given the authority and independence to require reasonable steps be taken to avoid
or minimise unintended or adverse environmental impacts, and failing the effectiveness
of such steps, to direct that relevant actions be ceased immediately should an adverse
impact on the environment be likely to occur.

Construction Environmental Management Plan

B30. Prior to the commencement of construction, the Proponent shall prepare and (following
approval) implement a Construction Environmental Management Plan for the project. The
Plan shall outline the environmental management practices and procedures that are to be
followed during construction, and shall be prepared in consultation with the EPA, DPI and
relevant Council and include, but not necessarily be limited to:

(@) a description of all relevant activities to be undertaken during construction of the project
or stages of construction, as relevant;

(b)  statutory and other obligations that the Proponent is required to fulfil during construction
including all approvals, consultations and agreements required from authorities and other
stakeholders, and key legislation and policies. Evidence of consultation with relevant
public authorities, shall be included identifying how issues raised by these public
authorities have been addressed in the plan;

(c) a description of the roles and responsibilities for all relevant employees involved in the
construction of the project including relevant training and induction provisions for
ensuring that all employees, including contractors and sub-contractors are aware of their
environmental and compliance obligations under these conditions of approval;

(d) identification of ancillary facility site locations, including an assessment against the
location criteria outlined in condition C27;

(e) an environmental risk analysis to identify the key environmental performance issues
associated with the construction phase and details of how environmental performance
would be monitored and managed to meet acceptable outcomes including what actions
will be taken to address identified potential adverse environmental impacts (including any
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()
(9)
(h)

impacts arising from concurrent construction works with adjacent Pacific Highway

Upgrade projects, as relevant). In particular, the following environmental performance

issues shall be addressed in the Plan:

0] measures to monitor and manage dust emissions including dust generated by
haulage trucks, traffic on unsealed public roads and stockpile management;

(i)  measures to monitor and manage waste generated during construction including
but not necessarily limited to: general procedures for waste classification,
handling, reuse, and disposal; how contaminated materials would be handled and
disposed; use of secondary waste material in construction wherever feasible and
reasonable; procedures for dealing with green waste including timber and much
from clearing activities; and measures for reducing demand on water resources
(including the potential for reuse of treated water from sediment control basins);

(i)  measures to monitor and manage spoil and fill including details of how excavated
material would be handled, stockpiled, reused and disposed and a stockpile
management protocol detailing location criteria that would guide the placement of
stockpiles and minimum management measures (including rehabilitation) that
would be implemented to avoid/ minimise amenity impacts to surrounding
residents and environmental risks (including to surrounding watercourses);

(iv) measures to monitor and manage hazard and risks including emergency
management; and

(v)  the issues identified in condition B31;

details of community involvement and complaints handling procedures during

construction, consistent with the requirements of conditions B26 to B28;

details of compliance and incident management consistent with the requirements of

condition B25; and

procedures for the periodic review and update of the Construction Environmental

Management Plan as necessary (including where minor changes can be approved by the

Environmental Representative).

The Plan shall be submitted for the approval of the Director General no later than one month
prior to the commencement of construction, or within such period otherwise agreed by the
Director General. Construction works shall not commence until written approval has been
received from the Director General.

B31. As part of the Construction Environment Management Plan for the project required under
condition B30 of this approval, the Proponent shall prepare and implement the following sub
plan(s):

(&) a Construction Traffic Management Plan , prepared in accordance with the RTA's QA
Specification G10 — Control of Traffic and Traffic Control at Work Sites Manual (2003) to
manage disruptions to highway and local traffic movements as a result of construction
traffic associated with the project. The Plan shall be developed in consultation with
Council and shall include, but not necessarily be limited to:

0] identification of construction traffic routes and quantification of construction traffic
volumes (including heavy vehicle/spoil haulage) on these routes;

(i)  details of vehicle movements for construction sites and site compounds including
parking, dedicated vehicle turning areas, and ingress and egress points;

(i)  potential impacts to traffic on the existing highway and associated local roads
including intersection level of service and potential disruptions to arrangements for
pedestrians, property access, public transport, parking and/ or cyclist;

(iv) details of temporary and interim traffic arrangements including intersections,
property access and alternative traffic routes;

(v) traffic and other arrangements to minimise impacts including safe pedestrian
access at all times, and the provision of alternative facilities and locations for
pedestrians and/or cyclist access;

(vi) aresponse procedure for dealing with traffic incidents; and

(vii)  mechanism for the monitoring, review and amendment of this plan;
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(b) a Construction Flora and Fauna Management Plan  to detail how construction impacts
on ecology will be minimised and managed. The Plan shall be developed in consultation
with the EPA and shall include, but not necessarily be limited to:

(i)

(if)
(i)

(iv)

v)

(Vi)

(Vi)

(viii)

details of pre-construction surveys undertaken to verify the construction
boundaries/ footprint of the project based on detailed design and to confirm the
vegetation to be cleared as part of the project (including tree hollows, threatened
flora and fauna species, mangroves and riparian vegetation). The surveys shall be
undertaken by a qualified ecologist and include surveys of existing bridges and
culverts for the presence of micro-bat roosting at least 6 months prior to the
planned disturbance of such structures and targeted surveys for the Giant Barred
Frog within and in the vicinity of the project corridor undertaken during suitable
conditions;

updated sensitive area / vegetation maps based on B31(b)(i) above and previous
survey work;

a Giant Barred Frog management plan, in the case that this species or its habitat
is identified to occur in the project corridor or its vicinity, based on surveys
undertaken as part of B31(b)(i);

a micro-bat management strategy, in the case that micro bats or evidence of
roosting are identified during pre-construction surveys. The strategy shall detail
measures to avoid, minimise and mitigate impacts to these species and identified
roost sites, including short and long term management measures;

details of general work practices to minimise the potential for damage to native
vegetation (particularly EECs) not proposed to be cleared as part of the project
and native fauna during construction, including (but not necessary limited to):
fencing of sensitive areas, a protocol for the removal and relocation of fauna
during clearing, presence of an experienced ecologist to oversee clearing activities
and facilitate fauna rescues and re-location, clearing timing with consideration to
breeding periods, measures for maintaining existing habitat features (such as bush
rock and tree branches etc), seed harvesting and appropriate topsoil
management, construction worker education, weed management, erosion and
sediment control and progressive re-vegetation;

specific procedures to deal with EEC/ threatened species anticipated to be
encountered within the project corridor including re-location, translocation and/or
management and protection measures;

a procedure for dealing with unexpected EEC/ threatened species identified during
construction including stopping works and notification of EPA, determination of
appropriate mitigation measures in consultation with EPA (including relevant re-
location measures) and update of ecological monitoring and/ or biodiversity offset
requirements consistent with conditions B8 and B10; and

mechanism for the monitoring, review and amendment of this plan;

(c) a Construction Noise and Vibration Management Plan to detail how construction

noise

and vibration impacts will be minimised and managed. The Plan shall be

developed in consultation with the EPA and include, but not necessarily be limited to:

(i)
(i)

(i)

(iv)

v)

NSW Government

identification of nearest sensitive receptors and relevant construction noise and
vibration goals applicable;

identification of key noise and/or vibration generating construction activities (based
on representative construction scenarios) that have the potential to impact on
surrounding sensitive receivers including expected noise/ vibration levels;
identification of all feasible and reasonable measures proposed to be implemented
to minimise construction noise and vibration impacts (including construction traffic
noise impacts);

procedure for dealing with out-of-hour works in accordance with condition C4,
including procedures for notifying the Director General concerning complaints
received in relation to the extended hours approved under condition C4(d);
procedures and mitigation measures to ensure relevant vibration and blasting
criteria are achieved, including a suitable blast program supported by test blast
results, applicable buffer distances for vibration intensive works, use of low-
vibration generating equipment/ vibration dampeners or alternative construction
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methodology, and pre- and post- construction dilapidation surveys of sensitive
structures where blasting and/ or vibration is likely to result in building damage;

(vi)  procedures for notifying sensitive receivers of construction activities that are likely
to affect their noise and vibration amenity, as well as procedures for dealing with
and responding to noise complaints; and

(vii) a program for construction noise and vibration monitoring clearly indicating
monitoring frequency, location, how the results of this monitoring would be
recorded and, procedures to be followed where significant exceedences of
relevant noise and vibration goals are detected;

(d) a Construction Water Quality Management Plan  to manage surface water quality and
groundwater impacts during construction of the project. The Plan shall be developed in
consultation with EPA, DPI (Fisheries and NOW) and include, but not necessarily be
limited to:

0] a contingency plan, consistent with the Acid Sulfate Soils Manual, to deal with the
unexpected discovery of actual or potential acid sulfate soils;

(i)  a tannin leachate management protocol to manage the stockpiling of mulch and
use of cleared vegetation and mulch filters for erosion and sediment control;

(i)  details of how construction activities would be managed and mitigated to minimise
erosion and sedimentation consistent with condition C17;

(iv) where construction activities have the potential to impact on waterways or
wetlands (through direct disturbance such as construction of waterway crossings
or works in close proximity to waterways or wetlands), site specific mitigation
measures to be implemented to minimise water quality, riparian and steam
hydrology impacts as far as practicable, including measures to stabilise bank
structure and rehabilitate affected riparian vegetation to existing or better condition
(including relevant performance indicators and monitoring requirements). The
timing of rehabilitation of the waterways shall be as agreed to with DPI (Fisheries
and NOW) shall be identified in the plan;

(v)  construction water quality monitoring requirements consistent with condition B17;
and

(vi) agroundwater management strategy, including (but not necessarily limited to):

i. description and identification of groundwater resources (including depths of
the water table and groundwater quality) potentially affected by the proposal
based on baseline groundwater monitoring undertaken in accordance with
condition B17(c);

ii. identification of surrounding licensed bores, dams or other water supplies and
groundwater dependant ecosystems and potential groundwater risks
associated with the construction of the project on these groundwater users
and ecosystems;

iii. measures to manage identified impacts on water table, flow regimes and
quality and to groundwater users and ecosystems;

iv. groundwater inflow control, handling, treatment and disposal methods; and

v. a detailed monitoring plan to identify monitoring methods, locations,
frequency, duration and analysis requirements; and

(e) a Construction Heritage Management Plan  to detail how construction impacts on
Aboriginal and non-Aboriginal heritage will be minimised and managed. The Plan shall
be developed in consultation with the OEH (Heritage Branch) (for non-Aboriginal
heritage) and OEH and Registered Aboriginal Stakeholders (for Aboriginal heritage), and
include, but not necessarily be limited to:

(i) In relation to Aboriginal Heritage:

i. details of management measures to be carried out in relation to already
recorded sites and potential Aboriginal deposits (including further
archaeological investigations, salvage measures and/ or measures to protect
unaffected sites during construction works in the vicinity);

ii. procedures for dealing with previously unidentified Aboriginal objects
excluding human remains (including halting of works in the vicinity,
assessment of the significance of the item(s) and determination of
appropriate mitigation measures including when works can re-commence by
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(i)

NSW Government

a qualified archaeologist in consultation with registered Aboriginal
stakeholders, assessment of the consistency of any new Aboriginal heritage
impacts against the approved impacts of the project, and registering of the
new site in the OEH AHIMS register);

procedures for dealing with human remains (including halting of works in the
vicinity and notification of the NSW Police, OEH and registered Aboriginal
stakeholders and not-recommending any works in the area unless authorised
by OEH and/ or the NSW Police); and

Aboriginal cultural heritage induction processes for construction personnel
(including procedures for keeping records of inductions undertaken for the
duration of the project) and procedures for ongoing Aboriginal consultation
and involvement; and

In relation to non-Aboriginal Heritage:

details of management measures to be carried out in relation to already
recorded sites (including further heritage investigations, archival recordings
and/ or measures to protect unaffected sites during construction works in the
vicinity), consistent with the measures listed in Environmental Assessment
Table 19-4;

procedures for dealing with previously unidentified non-Aboriginal objects,
(including halting of works in the vicinity, assessment of the significance of
the item(s) and determination of appropriate mitigation measures including
when works can re-commence by a qualified archaeologist and assessment
of the consistency of any new non-Aboriginal heritage impacts against the
approved impacts of the project; and

non-Aboriginal cultural heritage induction processes for construction
personnel.
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PART C — DURING CONSTRUCTION

Biodiversity

C1.

The Proponent shall employ all feasible and reasonable measures to minimise the clearing of
native vegetation to the greatest extent practicable during the construction of the project.

Air Quality Impacts

c2.

The Proponent shall employ all feasible and reasonable measures (including temporary
cessation of relevant works, as appropriate) to ensure that the project is constructed in a
manner that minimises dust emissions from the site, including wind-blown, traffic-generated
dust, stockpiles and material tracking from construction sites onto public roads.

Noise and Vibration Impacts

Construction Hours

C3. The Proponent shall only undertake construction activities associated with the project during the
following standard construction hours:

(& 7:00am to 6:00pm Mondays to Fridays, inclusive; and

(b)  8:00am to 1:00pm Saturdays; and

(c) atnotime on Sundays or public holidays.

C4. Works outside of the construction hours identified in conditions C3 may be undertaken in the
following circumstances:

(@  works that generate noise that is not audible at any sensitive receptor;

(b)  for delivery of materials required outside these hours by the Police or other authorities for
safety reasons; or

(c) where itis required in an emergency to avoid the loss of lives, property and/or to prevent
environmental harm; or

(d)  construction works undertaken through sparsely populated areas in which sensitive
receptors are located greater than 300 metres away from the project boundary. In this
case construction is permissible during the following hours: 6.00am to 6.00pm Monday to
Friday and 7.00am to 4.00pm Saturdays and at no time on Sundays or public holidays.
These works hours may be reviewed and/ or revoked by the Director General in
consultation with the EPA in the case of excessive or unresolved noise complaints; or

(e) where an EPL applies to the construction of the project, construction hours which are
approved in accordance with the conditions of an EPL for the project; or

) where an EPL does not apply to the construction of the project, Out of Hours Works as
agreed to by the Director General in accordance with condition C5.

C5. For the purposes of condition C4 (f), certain construction activities (Out of Hours Works) may be
allowed to occur outside the construction hours specified in conditions C3 with the prior written
approval of the Director General. Requests for out of hours approval will be considered for
construction activities which cannot be undertaken during the construction hours specified in
conditions C3 for technical or other justifiable reasons and will be considered on a case by case
or activity-specific basis. Any request for Out of Hours Works must be accompanied by:

(@) details of the nature and need for activities to be conducted during the varied
construction hours;

(b)  written evidence to the EPA and the Director General that activities undertaken during
the varied construction hours are justified, appropriate consultation with potentially
affected receivers and notification of Council has been undertaken, issues raised have
been addressed, and all feasible and reasonable mitigation measures have been put in
place; and

(c) evidence of consultation with the EPA on the proposed variation in standard construction
hours.

Despite the above, Out of Hours Works may also occur in accordance with an approved

Construction Environment Management Plan or Construction Noise and Vibration Management
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C6.

C7.

Cs.

Co.

C10.

Plan for this project, where that plan provides a process for considering the above on a case by
case or activity specific basis by the Proponent, including factors a) to c) above.

Blasting associated with the project shall only be undertaken during the following hours:

(& 9:00 am to 5:00 pm, Mondays to Fridays, inclusive;

(b)  9:00 am to 1:00 pm on Saturdays; and

(c) atnotime on Sundays or public holidays.

This condition does not apply in the event of a direction from police or other relevant authority
for safety or emergency reasons to avoid loss of life, property loss and/or to prevent
environmental harm.

Construction Noise and Vibration Goals

The Proponent shall implement all feasible and reasonable noise mitigation measures with the
aim of achieving the construction noise management levels detailed in the Interim Construction
Noise Guideline (DECC, 2009) during construction activities. Any activities that could exceed
the construction noise management levels shall be identified and managed in accordance with
the Construction Noise and Vibration Management Plan required under condition B31(c) of this
approval.

The Proponent shall implement all feasible and reasonable mitigation measures with the aim of

achieving the following construction vibration goals and ground-borne noise levels:

(@) for structural damage vibration, the vibration limits set out in the German Standard DIN
4150 Part 3-1999 Structural Vibration in Buildings - Effects on Structures;

(b)  for works in the vicinity of the heritage structures, the vibration limits set out in the
German Standard DIN 4150-3: 1999 Structural Vibration — part 3: Effects of vibration on
structures; and

(c) for human exposure, the acceptable vibration values set out in the Environmental Noise
Management Assessing Vibration: A Technical Guideline (DEC 2006); and

(d) the ground-borne noise levels set out in the Interim Construction Noise Guidelines
(DECC, 2009).

The Proponent shall ensure that airblast overpressure generated by blasting associated with
the project does not exceed the criteria specified in Table 1 when measured at the most
affected residence or other sensitive receiver. To ensure that criteria are satisfied at the most
affected residence or other sensitive receiver, blasting trials shall be undertaken prior to the
commencement of the project blasting program, with results from the trials used to determine
site specific blast design to satisfy the criteria specified in Table 1.

Table 1 - Airblast overpressure criteria

Airblast overpressure Allowable exceedance
(dB(Lin Peak))

115 5% of total number of blasts over a 12 month period

120 0%

The Proponent shall ensure that ground vibration generated by blasting associated with the
project does not exceed the criteria specified in Table 2 when measured at the most affected
residence or other sensitive receiver. To ensure that criteria are satisfied at the most affected
residence or other sensitive receiver, blasting trials shall be undertaken prior to the
commencement of the project blasting program, with results from the trials used to determine
site specific blast design to satisfy the criteria specified in Table 2.

Table 2 — Peak particle velocity criteria

Peak particle velocity Allowable exceedance
(mms-1)

5 5% of total number of blasts over a 12 month period

10 0%
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C11.

Cl2.

The blasting criteria identified in condition C9 and/ or C10 do not apply where the Proponent
has a written agreement with the relevant landowner to exceed the criteria identified in condition
C9 and/ or C10 and the Director General has approved the terms of the written agreement. In
obtaining the Director General approval for any such agreement, the Proponent shall submit to
the Director General:

(8) details of the proposed blasting program and justification for the proposed increase to
blasting criteria including alternatives considered (where relevant);

(b) an assessment of the environmental impacts of the increased blast limits on the
surrounding environment and most affected residences or other sensitive receivers
including, but not limited to noise, vibration and air quality and any risk to surrounding
utilities, services or other structures;

(c) details of the blast management, mitigation and monitoring procedures to be
implemented; and

(d) details of consultation undertaken and agreement reached with the relevant landowners
(including a copy of the agreement in relation to increased blasting limits).

The following exclusions apply to the application of this condition:

(&) any agreements reached may be terminated by the landowner at any time should
concerns about the increased blasting limits be unresolved,;

(b) the blasting limit agreed to under any agreement can at no time exceeed a maximum
Peak Particle Velocity vibration level of 25 mm/s or maximum Airblast Overpressure level
of 125 dBL; and

(c) the provisions under condition C11 (to increase applicable blast criteria in agreement
with the relevant landowners) do not apply where the property is a heritage property.

Operational Noise Mitigation Review

Unless otherwise agreed to by the Director General, within six months of commencing
construction, the Proponent shall in consultation with EPA prepare and submit for the approval
of the Director General, a review of the operational noise mitigation measures proposed to be
implemented for the project. The review shall:

(&) confirm the operational noise predictions of the project based on detailed design. This
operational noise assessment shall be based on an appropriately calibrated noise model
(which has incorporated additional noise monitoring, where necessary for calibration
purposes). The assessment shall specifically include verification of noise levels at
Nambucca Heads Rest Area, based on additional noise monitoring undertaken at this
location;

(b) review the suitability of the operational noise mitigation measures identified in the
documents listed under condition Al to achieve the criteria outlined in the Environmental
Criteria for Road Traffic Noise (EPA, 1999) and the Industrial Noise Policy (EPA, 2000)
in relation to the Nambucca Heads Rest Area, based on the operational noise
performance of the project predicted under (a) above; and

(c) where necessary, investigate additional feasible and reasonable noise mitigation
measures to achieve the criteria outlined in the Environmental Criteria for Road Traffic
Noise (EPA, 1999) and the Industrial Noise Policy (EPA, 2000) in relation to the
Nambucca Heads Rest Area including the applicability of noise walls in the vicinity of
River Road in Macksville.

Heritage Impacts

C13.

C14.

This approval does not allow the Proponent to destroy, modify or otherwise physically affect
human remains.

The Proponent shall not destroy, modify or otherwise physically affect the Aboriginal cultural
sites identified in Table 15-3 of the Environmental Assessment (including AHIMS site numbers
21-6-36, 21-6-0287, 21-6-0016, 21-6-0163, 21-6-0039, 21-6-0090, 21-6-0102, 21-6-0141, 21-6-
0164, 21-6-0064, and 21-6-0044), Boggy Creek spiritual area, Buchanan Conflict Site at Cow
Creek (21-6-00286), burial site, Cabbage tree palm resource site, Aboriginal mirrah (21-3-
0034), Rosewood Scarred Tree or potential archaeological deposits (PAD) 31.
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C15. The Proponent shall not destroy, modify or otherwise physically affect the following historic
sites: the ferry/ punt crossing at Boulton Hill; old municipal tip; Valla Gold Mine; former stock
route; tramway and quarry, Martells Road; the native swamp conservation area; and ‘vegetation
group remnant forest’ conservation area.

C16. The measures to protect any Aboriginal or historic heritage sites near or adjacent to the project
during construction shall be detailed in the Heritage Management Plan required under condition
B31(e).

Sedimentation, Erosion and Water

C17. Soil and water management measures consistent with Managing Urban Stormwater - Soils and
Construction Vols 1 and 2, 4th Edition (Landcom, 2004) and Managing Urban Stormwater Soils
And Construction Vols 2A and 2D Main Road Construction (DECC 2008) shall be employed
during the construction of the project for erosion and sediment control.

C18. Where available, and of appropriate chemical and biological quality, the Proponent shall use
stormwater, recycled water or other water sources in preference to potable water for
construction activities, including concrete mixing and dust control.

Property and Landuse
Property Impacts

C19. The Proponent shall construct the project in a manner that minimises impacts to private
properties and other public or private structures (such as dams, fences, utilities, services etc)
along the project corridor. In the event that construction of the project results in direct or indirect
damage to any such property or structure, the Proponent shall arrange and fund repair of the
damage to a standard comparable to the in existence prior to the damage.

C20. The Proponent shall ensure that access to all properties is maintained during construction
unless agreed with the property owner in advance and that any access physically affected by
the Project is reinstated to at least an equivalent standard, in consultation with the landowner.

C21. The Proponent shall in consultation with relevant landowners construct, the project in a manner
that minimises intrusion and disruption to agricultural operations/activities in surrounding
properties (e.g. stock access, access to farm dams etc).

Forestry Impacts

C22. Where the project traverses Nambucca, Newry and Little Newry State Forests, the Proponent
shall in consultation with DPI (Forestry) ensure that construction activities do not unduly disrupt
existing forestry activities, access for fire fighting and recreation activities during construction.

Traffic Impacts

C23. Road dilapidation reports shall be prepared for all local roads likely to be used by construction
traffic prior to use by construction heavy vehicles. A copy of the relevant report shall be
provided to the relevant Council. Any damage resulting from the construction of the project,
aside from that resulting from normal wear and tear, shall be repaired at the cost of the
Proponent. The roads likely to be used by heavy construction vehicles should be identified in
the Traffic Management Plan required under condition B31(a).

Waste Management

C24. The Proponent shall not cause, permit or allow any waste generated outside the site to be
received at the site for storage, treatment, processing, reprocessing, or disposal on the site,
except as expressly permitted by a licence under the Protection of the Environment Operations
Act 1997, if such a licence is required in relation to that waste.

C25. The Proponent shall maximise the reuse and/or recycling of waste materials generated on site
as far as practicable, to minimise the need for treatment or disposal of those materials off site.
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C26. The Proponent shall ensure that all liquid and/or non-liquid waste generated on the site is

assessed and classified in accordance with Waste Classification Guidelines (DECC, 2008), or
any future guideline that may supersede that document and where removed from the site is only
directed to a waste management facility lawfully permitted to accept the materials.

Ancillary Facilities

C27. Unless otherwise approved by the Director General in accordance with this condition, the sites

for ancillary facilities associated with the construction of the project shall:

(@)  be located more than 50 metres from a waterway;

(b)  have ready access to the road network or direct access to the construction corridor;

(c) be located in areas of low ecological significance and require minimal clearing of native
vegetation (not beyond that already required by the project);

(d)  be located on relatively level land,;

(e) be separated from the nearest residences by at least 200 metres (or at least 300 metres
for a temporary batching plant);

) be above the 20 ARI flood level unless a contingency plan to manage flooding is
prepared and implemented;

(g) notunreasonably affect the land use of adjacent properties;

(h)  provide sufficient area for the storage of raw materials to minimise, to the greatest extent
practical, the number of deliveries required outside standard construction hours; and

0] be located in areas of low heritage conservation significance (including identified

Aboriginal cultural value) and not impact on heritage sites beyond those already

impacted by the project.

Ancillary sites identified that do not meet the above criteria shall be assessed against this
criteria to demonstrate how any impacts can be mitigated and managed to acceptable
standards (including demonstrating consistency with project impacts identified in the
documents listed under condition Al, to the satisfaction of the Director General. Such
assessment(s) can be submitted separately or as part of the Construction Environmental
Management Plan required under condition B30.

C28. The Director General’'s approval is not required for minor ancillary facilities (e.g. lunch sheds,
office sheds, and portable toilet facilities) that do not comply with the criteria set out in condition
C27 of this approval and which:

(a) are located within an active construction zone within the approved project footprint; and
(b)  have been assessed by the Environmental Representative to have:

(i) minimal amenity impacts to surrounding residences, with consideration to matters
such as noise and vibration impacts, traffic and access impacts, dust and odour
impacts, and visual (including light spill) impacts, and

(i) minimal environmental impact in respect to waste management, and no impacts on
flora and fauna, soil and water, and heritage beyond those approved for the project;
and

(c) have environmental and amenity impacts that can be managed through the
implementation of environmental measures detailed in a Construction Environment

Management Plan for the project.
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PART D — PRIOR TO OPERATIONS

Operational Environment Management System

D1. Prior to the commencement of operation, the Proponent shall incorporate the project into its
existing environmental management systems.
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PART E — DURING OPERATIONS

Operational Noise

E1l. Within 12 months of the commencement of operation of the project, or as otherwise agreed by
the Director General, the Proponent shall undertake operational noise monitoring to compare
actual noise performance of the project against noise performance predicted in the review of
noise mitigation measures required by condition C12 and prepare an Operational Noise
Report to document this monitoring. The Report shall include, but not necessarily be limited to:

(@)

(b)
(©)

(d)

()
(f)

(9)

noise monitoring to assess compliance with the operational noise levels predicted in the
review of operational noise mitigation measures required under condition C12 and
documents specified under condition A1l of this approval;

a review of the operational noise levels in terms of criteria and noise goals established in
the Environmental Criteria for Road Traffic Noise (EPA, 1999);

methodology, location and frequency of noise monitoring undertaken, including
monitoring sites at which project noise levels are ascertained, with specific reference to
locations indicative of impacts on sensitive receivers;

details of any complaints and enquiries received in relation to operational noise
generated by the project between the date of commencement of operation and the date
the report was prepared,;

any required recalibrations of the noise model taking into consideration factors such as
actual traffic numbers and proportions;

an assessment of the performance and effectiveness of applied noise mitigation
measures together with a review and if necessary, reassessment of all feasible and
reasonable mitigation measures; and

identification of any additional feasible and reasonable measures to those identified in
the review of noise mitigation measures required by condition C12, that would be
implemented with the objective of meeting the criteria outlined in the Environmental
Criteria for Road Traffic Noise (EPA, 1999), when these measures would be
implemented and how their effectiveness would be measured and reported to the
Director General and the EPA.

The Proponent shall provide the Director General and the EPA with a copy of the Operational
Noise Report within 60 days of completing the operational noise monitoring referred to a) above
and no later than 12 months after the date of the commencement of operation, or as otherwise
agreed by the Director General.
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