Davis Langdon Gx

SYDNEY SHOWGROUNDS AT HOMEBUSH
CAPITAL INVESTMENT VALUE (CIV)

Summary of Estimated Costs

A. Construction $ $
Demolition Works 850,000
New Stands & Associated Works 41,350,000
Refurbishment of Existing Stands 6,350,000
Temporary Seats 2,450,000
Pitch and Associated Works 9,650,000
External Works 500,000
External Services 1,350,000
62,500,000
B. Development and Other Costs
Consultant Fees 7,350,000
Statutory & Authority Fees 150,000
Furniture, Fittings & Equipment (Operating Equipment) 3,000,000
10,500,000

Suggested Budget at August 2010 Rates (excl GST) $73,000,000
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Malcolm Butcher, Director
Davis Langdon Australia Pty Ltd
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U:\3.0 JOBS\41087 - Sydney Showgrounds\1_0 CP\August 2010\Estimated Cost Summary (19 Aug 2010).doc Page 1



	SYDNEY SHOWGROUNDS AT HOMEBUSH
	CAPITAL INVESTMENT VALUE (CIV)
	Summary of Estimated Costs


