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2 August 2024 
 Waste & Management Services P/L 

ABN: 62 163 367 388 
Principal Planning Officer   PO Box 394 
Department of Planning and Environment  Walkerville SA 5081 
4 Paramatta Square, 12 Darcy Street  Telephone     0400 330 313 
Parramatta NSW 2150  
Attention: Sheelagh Laguna  

  
  
  
Attn: To Whom It May Concern 
  
Dear Sir Madam 
 
Re: SSD-10096818: Buronga Landfill - Notice of Commencement of Works 
 
On 19 July 2023, Department of Planning and Environment (DPE) provided Development Consent for the 
Buronga Landfill Expansion (SSD-10096818). As part of this consent, there were a number of conditions that 
required the proponent (Wentworth Shire Council (Council)) to notify/provide confirmation that certain 
requirements were fulfilled prior to the commencement of works on site. This letter serves to fulfill these 
requirements. 

To assist in confirming compliance with Conditions of Consent, please find a table below identifying areas 
where items requiring items be undertaken to the satisfaction of the Planning Secretary or the provision of 
notification to the Planning Secretary is to be undertaken.  

Condition Requirement  Discussion 

A9.(A) 

The date of commencement of each of the 
following phases of the development must 
be notified to the Planning Secretary in 
writing, at least one month before that date, 
or as otherwise agreed with the Planning 
Secretary: 
(a) construction; 
(b) … 

Works on site are scheduled to comment 
on site in late August/early September 
with this letter providing the required 
notice to the Planning Secretary. 

B12  

Six months prior to the commencement of 
each stage of landfill cell construction, the 
Applicant must submit to the 
satisfaction of the Planning Secretary a 
Landfill Cell Design Report (LCDR) which 
details the design, construction, 
operation and rehabilitation of the stage. 

The LCDR was submitted on 2 December 
2023 
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B13 

The Applicant must: 
(a) not commence each stage of landfill cell 
construction until the LCDR required by 
condition B12 is approved by the Planning 
Secretary; 
(b) … 

Approval was received for the LCDR on 5 
February 2024 

B16 

Prior to the commencement of operations, 
the Applicant must prepare a Water 
Management Plan (WMP) to the satisfaction 
of the Planning Secretary. The WMP must 
form part of the LEMP required by condition 
C2. 

The Water Management Plan (WMP) was 
prepared as part of the development of 
the site LEMP which has been provided to 
the EPA and forms part of the licence for 
the site. A copy of the LEMP is provided 
for your reference. 

B21  

Prior to the commencement of works for 
new landfill cells, the Applicant must 
prepare a Leachate Management Plan (LMP) 
to the satisfaction of the Planning Secretary. 
The LMP must form part of the LEMP 
required by condition C2. 

The Leachate Management Plan (LMP) 
was prepared as part of the development 
of the site LEMP which has been provided 
to the EPA and forms part of the licence 
for the site. A copy of the LEMP is 
provided for your reference. 

B27 

Prior to the commencement of any works on 
site, the Applicant must prepare an Air 
Quality Management Plan (AQMP) to the 
satisfaction of the Planning Secretary. The 
AQMP must form part of the LEMP required 
by condition C2. 

The Air Quality Management Plan (AQMP) 
was undertaken as part of the 
development of the site LEMP which has 
been provided to the EPA and forms part 
of the licence for the site. A copy of the 
LEMP is provided for your reference. 

B29 

Prior to the commencement of any works on 
site, the Applicant must upgrade the 
intersection treatment at the site entrance 
and Arumpo Road to the satisfaction of the 
Roads Authority 

Council has undertaken the intersection 
treatment works with activities now 
complete. 

B32 

At least one month prior to the 
commencement of construction of the 
development or within such further period 
as the Planning Secretary may agree, the 
Applicant must prepare and submit a Fire 
Safety Study (FSS) for the approval of the 
Planning Secretary. 

The Fire Safety Study was undertaken as 
part of the development of the site LEMP 
which has been provided to the EPA and 
forms part of the licence for the site. A 
copy of the LEMP is provided for your 
reference. 

B33 

At least one month prior to the 
commencement of construction of the 
development or within such further period 
as the Planning Secretary may agree, the 
Applicant must prepare and submit an 
Emergency Response Plan (ERP) for the 
approval of the Planning Secretary. 

The Emergency Response Plan (ERP) was 
prepared as part of the development of 
the site LEMP which has been provided to 
the EPA and forms part of the licence for 
the site. A copy of the LEMP is provided 
for your reference. 

C2 

The Applicant must prepare a Landfill 
Environmental Management Plan (LEMP), in 
accordance with the requirements of 
condition C1 and to the satisfaction of the 
Planning Secretary. 

This has been prepared and has been 
provided to the EPA and forms part of the 
licence for the site. A copy of the LEMP is 
provided. 
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To also assist to demonstrate Council’s compliance with a number of the above conditions, a copy of the 
draft EPA licence is also provided. This licence was issued following the supply of the LEMP documentation 
and agreement around its contents.  
 
I trust this covers your requirement but if you need anything else, please don’t hesitate to contact me. 
 
Kind Regards 
Waste and Management Services   

 
 
Geoffrey Webster 
Director 
 


