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Consistency with the Concept Plan (Mod 2) Statement of Commitments 
Subject Commitment Timing Comment 

1. Public Benefit a. Thakral will construct a new through site link between George Street and Carrington Street and 
associated public infrastructure works to an equivalent value of $20,000,000 as identified in the letter to 
the Department of Planning included at Appendix C of the PPR prepared by JBA dated March 2011.  
 

b. The proponent will enter into a Project Delivery Agreement with Transport for NSW, relating to the 
delivery of public infrastructure works on land generally west of Carrington Street. 

To be demonstrated with the relevant 
Project Application. 

 

 
 
To be demonstrated prior to a 
determination of an application for 
physical works on land generally east 
of Carrington Street. 

The proposed development provides a new 
through site link between George Street and 
Carrington Street and associated public 
infrastructure works as detailed in Section 4.23 of 
the EIS. 

  

The proponent is in the process of entering into the 
Project Delivery Agreement with Transport for 
NSW. 

2. Design – 
Concourse 
areas 

a. The detailed design of the development east of Carrington Street is to provide a provisional minimum total 
combined pedestrian exit to the east via George Street and the Hunter Connection of 20 metres 
(including the 4 metre width of the Hunter Connection) and unimpeded flow to the street.  The detailed 
design of the eastern exit is to demonstrate that the unimpeded combined exit width to the east is via the 
most convenient route from the concourse to street level, and must not be impeded by obstructions to 
pedestrian movement. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street. 

The required 20m pedestrian width has been 
provided. The design provides the most 
convenient route from concourse to street level.  

b. Thakral will undertake further detailed pedestrian demand modelling to confirm that the 20 metre 
provisional total combined width of pedestrian exit to George Street (including the 4 metre width of 
the Hunter Connection) is the appropriate requirement to ensure the necessary exit widths to meet 
pedestrian demand to 2060, and to test the performance of proposed access ways and vertical 
transport (escalators, stairs, lifts etc) as part of the resolution of the detailed design of the eastern 
concourse.  Thakral commits to ensuring that the design of the eastern access way accords with 
Transport NSW functional specification requirements. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

Pedestrian Modelling at Appendix X demonstrates 
that the proposed widths are appropriate to meet 
pedestrian demand modelling to 2060. 

c. Thakral will undertake further ongoing consultation and agreement with Transport NSW in relation to 
resolution of the detailed design of the eastern concourse, and will ensure that the eastern 
concourse design will allow for full and seamless integration with the future Wynyard Station 
concourse designs west of Carrington Street. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

The design of the eastern concourse has been 
prepared in consultation with Transport for NSW to 
allow for integration of future Wynyard Station 
concourse designs.  

d. The future Project Application(s) relating to the detailed design of the eastern access ways will include 
detailed information on proposed materials, fixtures and finishes.  Proposed materials, surfaces, lighting 
etc to be used in the public station accessways will be coordinated with Transport NSW and where 
necessary, the City of Sydney Council, to ensure that the Wynyard Precinct reads as a totality. 

e. The future Project Application for the development of CityOne Wynyard will be required to demonstrate 
the manner in which the detailed design satisfies the design criteria included at Appendix G of the PPR.  

To be demonstrated as part of the 
Project Delivery Agreement.   

 

 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street. 

The detailed information relating to the proposed 
materials is provided at Appendix A. A physical 
materials sample board has also been submitted 
under separate cover.  

The proposed development satisfies all the design 
criteria (see Appendix K). 
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f. The detailed design of the development is to accommodate the existing pedestrian connections to the 
Hunter Connection and the Met Centre as shown on the Concept Plan Drawings. This requirement 
relates to the final location of the connections. During the demolition and construction stages of the 
project, these connections may be temporarily closed or altered in accordance with any Demolition or 
Construction Management Plan prepared in relation to items 11 and 12 of this Statement of 
Commitments. If any temporary closure (or partial closure) of the Hunter Connection or Met Centre 
connection is necessary, the period of temporary closure will be minimised as much is practicably 
possible. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

The proposed design accommodates the Hunter 
Connection. The Met Centre connection forms part 
of the Stage 2 site.  

g. A consistent quality in design is to be achieved for retail premises outside the paid area of Wynyard 
Station.  The detailed design of the location and configuration of retail premises is to be resolved as part 
of any project application relating to the detailed design of the non-paid concourse areas. 

To be demonstrated with any Project 
Application relating to the design of the 
new station concourse (unpaid areas) 

N/A to Stage 1. 

 h. A signage strategy will be prepared for the development to the satisfaction of Transport NSW and 
consistent with Transport NSW’s Interchange Guidelines.   

To be submitted with any Project 
Application for the concourse. 

A Signage Strategy forms part of Appendix A. 

3. Design – 
Commercial 
building 

 

a. The detailed design of the commercial building lobby is to further consider the impact of the floor space in 
relation to both the volume of the transit hall space and the spatial experience as pedestrians move 
through the space between George and Carrington Street.  Options for reducing and reconfiguring the 
foyer floor space are to be fully explored in accordance with the principles identified in the PPR prepared 
by JBA dated March 2011 as part of the resolution of the design of the commercial tower.  The final 
detailed proposal submitted for the commercial foyer space is to demonstrate that the floor space does 
not detract from the sense of grandeur of the space, and does not obstruct sightlines for pedestrians 
moving through the space to the street. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

The detailed design of the commercial building 
lobby relocated it out of the Transit Hall and on to 
Carrington Street to ensure a grand civic space is 
provided.  

b. The detailed design of the building elevation on Carrington Street is to test a range of architectural 
treatments for the facade, in particular a range of fenestration options between RL 56 and RL 63m.  
The detailed design of the building facade is to clearly differentiate the facade treatment of the 
podium and tower elements. The facade treatments and materials will be detailed in the Project 
Application for the building. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

Different façade treatments within the same 
architectural language have been applied to the 
podium and tower elements. The treatments are 
shown in Appendix A.  

c. A further Accessibility Strategy is to be prepared outlining the measures that will be adopted in the 
detailed design to ensure that at completion, the development provides adequate access for people with 
disabilities in accordance with the Concept Access Review prepared by Morris Goding Accessibility 
Consulting.  Accessibility during demolition and construction works is to be separately addressed in the 
Demolition and Construction Management Plans required at items 11 and 12 of this Statement of 
Commitments. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

An Accessibility Review is included at Appendix 
EE. The Review demonstrates that the 
development will provide adequate access for 
people with disabilities. The Construction 
Management Plan at Appendix V addresses the 
need to provide appropriate disabled access 
during construction. 

 

d. The future Project Application for the development of CityOne Wynyard will be required to demonstrate 
the manner in which the detailed design satisfies the design criteria included at Appendix G of the PPR.   

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street. 

The proposed development satisfies all the design 
criteria (see Appendix K). 

a. The detailed design of any public domain works proposed to either Carrington Street, or to Wynyard 
Park, will be subject to further consultation with public transport authorities and City of Sydney 

To be demonstrated with any relevant 
Project Application relating to works 

Initial consultation has commenced in relation to 
the public domain and a Public Domain Plan is 
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4. Design – 
Public domain 

 

Council.  Future Project Application(s) will demonstrate, where applicable, appropriate pedestrian / 
bus user integration with the existing Carrington Street bus interchange. 

within the Carrington Street road 
reservation or Wynyard Park 

included at Appendix R. The final design of the 
public domain will be undertaken in consultation 
with the relevant stakeholders.  

b. The detailed design of the public domain east of Carrington Street is to be generally in accordance 
with the Public Domain Plan prepared by Hassell included at Appendix B. 

To be demonstrated with any relevant 
Project Application 

The proposed public domain within Stage 1 is 
generally in accordance with the Public Domain 
Plan prepared by Hassell. 

c. A detailed public domain plan illustrating all works proposed to be carried out is to be submitted with each 
relevant application. 

To be demonstrated with any relevant 
Project Application 

See Appendix F. 

d. The detailed public domain plan(s) are to be prepared in consultation with City of Sydney Council to 
ensure that there is an appropriate level of integration in terms of design and standard of finishes 
between the development and other public domain spaces immediately adjoining the site that are the 
responsibility of the Council. 

To be demonstrated with any relevant 
Project Application 

See above.  

e. The design of any proposed future station entrances within Wynyard Park is to be undertaken in 
accordance with the following design principles : 

 Improve the amenity of the Park be removing the dome structure and minimising any above 
ground intrusions into the Park. 

 Provide a clearly legible east west pedestrian connection between York and Carrington 
Streets to improve access to Wynyard Station. 

 Enhance the quality of the public domain, improve the amenity for park uses and minimise the 
extent of hard landscaped areas. 

 Design the public domain for passive uses. 
 Incorporate sustainability and water sensitive urban design measures and water elements 

where appropriate 
 Provide clear north-south and east-west views and visual connections through the Park. 
 Provide opportunities for light and natural ventilation into Wynyard Station to improve the 

amenity of commuters. 
 Ensure that the public domain is designed with regard to the heritage values of the park. 
 Use materials and public domain treatments sympathetic to the heritage status of the Park. 
 Minimise the impacts of any new station entrance(s) on existing trees and vegetation. 
 Provide way finding and directional signage. 
 Ensure that the public domain is designed with regard crime prevention through environmental 

design. 

To be demonstrated with any relevant 
Project Application relating to works 
within Wynyard Park 

N/A 

5. Heritage – 
new built form 

a. The design of the new building will maintain the clear distinction between the new building form and the 

adjacent heritage items through articulation and where appropriate lightness and transparency where it 

adjoins the more solid masonry forms of the adjacent heritage items. 

To be demonstrated / submitted with 
any Project Application relating to the 
detailed design of the new commercial 
tower / extension and refurbishment of 
Shell House 

The detailed design of the podium facades 
maintains a clear distinction between the new 
building form and the adjacent heritage items.  
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b. Further heritage assessment will be undertaken to support the detailed design of the future built 
form, including materials and finishes and facade design. 

To be demonstrated with any relevant 
Project Application  

See Appendix T. 

c. Further detailed studies on heritage items within Wynyard Station will be undertaken to assist in the 

design of these aspects and will need to indentify original (1932) structure and finishes. 

To be demonstrated with any relevant 
Project Application 

N/A 

6. Heritage – 
Former Shell 
House 

a. The roof top addition will be designed to be distinguished as an addition to assist in the interpretation and 
evolution of the building form. 

To be demonstrated / submitted with 
any Project Application relating to Shell 
House 

The roof top addition can be easily read as an 
addition.  

b. The roof addition will appear as a light framed structure. To be demonstrated / submitted with 
any Project Application relating to Shell 
House 

The roof addition is a light framed glass structure.  

c. Further research will be undertaken into the conservation of the glazed terra cotta facing material of the 
west, north and part east facades and the clock tower. 

To be demonstrated / submitted with 
any Project Application relating to Shell 
House 

The clock tower facades are being retained.  

d. The detailed design will address deterioration of some internal structural elements of the Clock Tower: 
e.g. spalling concrete. 

To be demonstrated / submitted with 
any Project Application relating to Shell 
House 

See Appendix T. 

e. Archival recording will be undertaken of the former Shell House in accordance with the guidelines 
published by the Heritage Branch of the NSW Department of Planning.  

Archival record will be carried out prior 
to commencement of internal 
demolition and construction, during the 
construction process and on 
completion. 

Noted.  

f. Heritage interpretation of the history of the site will be incorporated into the detailed design. To be demonstrated / submitted with 
any Project Application relating to Shell 
House. 

See Appendix T. 

7. Wynyard Lane a. <Deleted> <Deleted> N/A 

b. The detailed design of any public domain works proposed in relation to the closure of Wynyard Lane, will 
be subject to further ongoing consultation with Transport NSW and City of Sydney Council and will be 
documented in the detailed Project Application relating to construction of the eastern concourse. 

To be demonstrated with any Project 
Application relating to works east of 
Carrington Street. 

N/A 

8.  RailCorp 
Infrastructur
e and 
Services 

a. The future Project Application(s) will include a detailed assessment of any potential impacts to 
RailCorp infrastructure and mitigation and management measures, including relocation of 
infrastructure and services (if required).  As part of the preparation of the detailed assessment and 
mitigation and management measures, Thakral will consult with RailCorp. 

To be demonstrated with any relevant 
Project Application relating to works 
east of Carrington Street 

See Appendix Q. 

9. Crime and 
Public Safety  

a. Thakral will be responsible for the operational management of the Thakral owned and leased areas of the 
non-paid concourse of Wynyard Station. 

To be demonstrated as part of any 
relevant Project Application 

Noted. 
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b. All elements of the future development east of Carrington Street are to be designed in accordance with 
the principles of Crime Prevention Through Environmental Design 

To be demonstrated as part of any 
relevant Project Application 

 

See Appendix AA. 

c. A Crime and Public Safety Management Plan for the non-paid concourse areas owned and leased by the 
proponent is to be developed in consultation with Sydney Trains and is to provide details with respect to 
operational management by trained staff and security personnel, regular patrolling of the leased areas, 
and installation of CCTV to provide a higher level of security and safety for the area. 

To be demonstrated with a letter of 
support from Sydney Trains to the 
certifying authority prior to the issue of 
a Construction Certificate for the non-
paid concourse areas.  

Noted.  

10. Infrastructure 
and utility 
services 

a. A detailed survey of existing utility services impacting on the site is to be undertaken. The survey is to 
identify the type, extent and location of existing utility services including power, gas, water, sewer, 
stormwater and communications. 

To be submitted with the first Project 
Application  

See Appendix H. 

b. The detailed design of the proposed development is to identify the required capacity and intended 
location of new infrastructure services required by the development.  Identification of site utility services 
requirements is to occur in consultation with all relevant authorities, including but not limited to Energy 
Australia, RailCorp and Telstra.   

To be submitted with any relevant 
Project Application 

See Appendix H. 

c. Further investigation of the existing Railcorp substations beneath  
Wynyard Park (Upper concourse level 2) and on Basement Level 1, and their connecting high 
voltage cables is to be undertaken if (at the next stage of design development) it is determined that 
major works are likely to occur in these areas.  

Details to be submitted with any Project 
Application proposing the carrying out 
of works beneath Wynyard Park that 
impacts this infrastructure 

N/A 

11. Water 
management 

a. Stormwater drainage from roof and terrace areas is to be sized to cater for a 1:100 year ARI storm 
frequency event and connected to a rainwater re-use tank. 

To be submitted with  any relevant 
Project Application 

 

 

The stormwater system has been designed to 
cater for a 1:100 year storm. 

b. The potential for reuse of rainwater using a suitable filtration method for water closet and flushing 
and landscape irrigation is to be explored during the detailed design stage.  

To be submitted with  any relevant 
Project Application 

 

A rainwater reuse tank is proposed.  

c. The City of Sydney Council is to be consulted during the preparation of the Stormwater Management 
Plan. 

To be submitted with  any relevant 
Project Application 

See Appendix J. 

12. Traffic, 
Parking and 
Servicing 

a. A detailed Traffic and Parking Report will be submitted with the future Project Application in the Wynyard 
Park precinct, including along George Street and Carrington Street. 

To be demonstrated with any relevant 
Project Application for works east of 
Carrington Street 

See Appendix S. 

b. The Traffic and Parking Report will address impacts on traffic flows, road closures, provision of taxi ranks, 
bicycle parking travel demand management, CBD Light rail extension and impacts on proposed metro 
corridor. 

To be demonstrated with any relevant 
Project Application for works east of 
Carrington Street 

See Appendix S. 
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c. <Deleted>  N/A 

d. Vehicular egress from the car park to Cumberland Street will only be available until such time as 
Transport NSW terminates Thakral’s existing lease over the former tram tunnels.  At this time, 
vehicles will exit the development onto Margaret Street 

Proponent, ongoing Noted 

e. <Deleted>  N/A 

f. All onsite parking areas are to conform to the requirements of AS2890.1:2004. To be demonstrated with any relevant 
Project Application for works east of 
Carrington Street 

See Appendix S. 

g. All service / delivery areas are to conform to the requirements of AS2890.1:2002 subject to driveways 
complying with City of Sydney DCP 1996. 

To be demonstrated with any relevant 
Project Application for works east of 
Carrington Street 

See Appendix S. 

13. Geotech  a. A detailed geotechnical investigation is to be carried out to inform the detailed design of the proposed 
development.  

b. A monitoring regime will be required for continuous monitoring of movements during excavation. 
Regular inspection of adjacent buildings will be required during excavation to identify any minor 
structural damage to be repaired as required. Arrangements for ongoing approval and monitoring of 
rail infrastructure will be agreed with RailCorp. 

c. All geotechnical investigations and subsequent specification and programming of shoring and 
excavation will be carried out in co-operation with RailCorp, State Transit, RTA and Sydney City 
Council. 

Detailed investigations to be staged in 
accordance with the staging of 
demolition and bulk excavation works 
and prior to the commencement of 
construction works for the relevant 
stage 

Noted 

14. Noise, 
Vibration & 
Electrolysis 

a. Building facade treatment is to ensure compliance with internal noise levels recommended in 
Australian Standard AS2107. 

b. Mechanical services equipment must not, either singularly or in total, emit noise levels which exceed 
the noise limits in DECC’s Industrial Noise Policy and / or the City of Sydney Council DCP. 

c. All demolition and construction work on site will comply with the noise level and operating time 
schedule in the City of Sydney ‘Code of Practice – Construction Hours/Noise 1992’. Details of the 
specific noise control measures to be adopted to ensure compliance with the Code of Practice are to 
be provided with the Construction Management Plan referred to at Item 13. 

d. The detailed design of the development is to take into consideration electrolysis from rail operations. 

To be demonstrated / submitted with 
any relevant Project Application 

See Appendix P. 

 

See Appendix P. 

 

See Appendix P. 

 

 

See Appendix Z. 

15. Demolition a. A Demolition Management Plan is to be prepared detailing the proposed staging and methodology of 
demolition works and demonstrating the manner in which the safe operation of the station and its 
accesses will be maintained.   

To be submitted with any Project 
Application that includes demolition 

See Construction Management Plan  and Staging 
Drawings at Appendix V. 

b. The Demolition Management Plan is to identify plans of any temporary or permanent shoring, 
underpinning and / or retaining walls around the site. 

To be included in the Demolition 
Management Plan 
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c. The proposed demolition methods and sequencing are to be reviewed by RailCorp, State Transit, 
and RTA prior to demolition commencing. 

To be demonstrated with the relevant 
Project Application 

 

d. Future Project Application(s) will demonstrate an appropriate demolition and construction 
management methodology to ensure appropriate impacts on existing bus operations and pedestrian 
safety and amenity.   

 

To be demonstrated with the relevant 
Project Application 

 

16. Construction  a. A Construction Management Plan is to be submitted as part of any future development on the site.  
The Construction Management Plan is to be prepared taking into consideration the likely timing of 
construction of Barangaroo, particularly in relation to potential cumulative traffic impacts.  In this 
regard consultation is to be undertaken with the Barangaroo Development Authority and City of 
Sydney Council. 

b. The Construction Management Plan will be prepared in consultation with Transport NSW and City of 
Sydney Council and will include details: 

 in relation to scheduling and staging of demolition and construction works; 

 on how access between George Street and Wynyard Station will be maintained; 

To be submitted with any relevant 
Project Application 
 
 
 
 

To be submitted with any relevant 
Project Application 

See Appendix V. 

 on the pedestrian access arrangements during construction works including the appropriate 

staging, methodology and management requirements to ensure that access to relevant adjoining 

development is maintained during construction; and 

 noise and dust management measures. 

c. The Construction Management Plan will take into account Wynyard Park’s use as an evacuation 
point for the tenants of 60 Margaret Street.   

d. A detailed Construction Traffic Management Plan will be submitted as part of any future development 
on the site.   

 

 
 
 
 
To be submitted with any relevant 
Project Application 

To be submitted with any relevant 
Project Application 

 

 

 

 

 

N/A 

 

See Appendix W. 

17. ESD a. The detailed design of the commercial office component of the development is to achieve a minimum 
5 Green Star rating.   

b. The potential for delivery of a central plant for the office component of the development is to be 
considered at the detailed design stage. 

c. <Deleted> 

To be demonstrated / submitted with 
any Project Application relating to the 
design of the commercial tower 

The proposed development will achieve a 5 Green 
Star rating. See Appendix L. 

 

 

d. The detailed design of the non-commercial office components of the development is to implement 
the guiding principles of Green Star to the greatest extent reasonably practical. 

To be demonstrated with any Project 
Application relating to the design of the 
station concourse 

Noted. See Appendix L. 



One Carrington Street SSD  Consistency with the Concept Plan Statement of Commitments |  March 2014 

 

 JBA Planning  12721 8 
 

Subject Commitment Timing Comment 

18. Wind a. A detailed wind tunnel model will be prepared demonstrating that the detailed design of the 
development will maintain wind flows in adjacent streets, Wynyard Park and Station entries at an 
acceptable criterion for walking comfort. The study will demonstrate that Council’s DCP standards 
relating to wind will be met.   

To be submitted with any Project 
Application relating to the commercial 
tower 

The development will achieve an acceptable 
criterion for walking comfort (see Appendix M). 

19. Fire & Life 
Safety 

a. A comprehensive and detailed Fire & Life Safety Report is to be prepared for the unpaid concourse and 
retail area and tower building east of Carrington Street demonstrating that at completion, the detailed 
design of the proposed development will comply with current industry standards as specified by the 
Building Code of Australia.  The comprehensive Fire and Life Safety report will provide further analysis of 
fire and life safety issues, consider the relevant requirements of emergence egress / access within the 
wider Wynyard Station precinct, and address an integrated fire and life safety system as relevant.  The 
detailed Fire & Life Safety Report is to demonstrate specific measures for implementation of the 
preliminary: 

 * Emergency Egress Strategy; 

 * Smoke Hazard Management Strategy; and 

 * Fire Resistance Strategy  

To be submitted with any Project 
Application relating to the design of the 
station concourse east of Carrington 
Street 

See Appendix X. 

20. Structure a. The structural design of the development is to comply with the most current version of the following 
Codes of Practices: 

* AS1170.0/2002 Structural design actions; 

* AS1170.1/2002 Permanent imposed & other actions 

* AS1170.2/2002 Wind actions 

* AS1170.4/2007 Earthquake loads 

* AS3600/2001 Concrete structures 

* AS 4100/1998 Steel structures 

* AS3700/2001 Masonry structures 

* AS4678/2002 Earth retaining structures 

b. The condition of existing structures to be kept is to be inspected to establish the extent to which items 
require repair, replacement or modification. 

c. The fire resistance levels of all structural elements shall comply with the relevant requirements of the 
BCA code or the requirements of a suitably qualified Fire Engineering Consultant where this 
supersedes the BCA. 

d. A structural engineering report will be prepared to consider any potential impact of demolition or 
construction activities on the Metcentre. 

To be demonstrated with any relevant 
Project Application 

See Appendix Y. 

21. Dilapidation 
survey 

a. A dilapidation inspection of all properties and infrastructure services adjoining the development on 
land east of Carrington Street will be carried out to establish the extent of any existing damage and 
enable any deterioration during construction to be readily identified. 

b. A copy of the dilapidation inspection is to be provided to the Director General of the Department of 
Planning 

To be submitted to the Director General 
of the Department of Planning prior to 
the commencement of any demolition 
works 

Noted. 
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22. Hazardous 
Materials Survey 

a. A Hazardous Materials Survey is to be prepared for existing building structures. To be submitted with any Project 
Application proposing demolition works 

See Appendix BB. 

23. 
Contamination 

a. If impacted fill is identified during excavation, a plan and procedures should be prepared to manage the 
assessment and disposal of any surplus material. 

During construction.  Noted. 

24. 
Overshadowing 

a. Future Project Application(s) will verify that the overshadowing impacts of the detailed design of the future 
building are within the shadow impacts assessed as part of the Concept Plan and that there is absolutely 
no overshadowing of the heritage listed GPO facade or steps in Martin Place. 

To be submitted with the Project 
Application relating to the commercial 
tower. 

See Appendix O. 

25. Archaeology  a. Further detail with respect to the potential archaeological impacts of the proposed works and 
identification of any recommended mitigation measures will be included in the future Project 
Application(s) that will identify the extent of excavation / subsurface works. 

To be submitted with any relevant 
Project Application. 

 

See Appendix FF. 

26. Further 
Assessment 

a. Future Project Application(s) will be accompanied by the following  
relevant studies: 

 Heritage Impact Statement; 

 Construction Management Plan; 

 Acoustic Assessment; 

 Electrolysis Impact Assessment; 

 Dilapidation Survey; 

 Geotechnical Assessment; and 

 Structural Engineering Assessment.  

To be submitted with any relevant 
Project Application. 

 

See: 
Appendix T 

Appendix V 

Appendix P 

Appendix Z 

Appendix V 

Appendix CC  

Appendix Y 

 


