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30 October 2020 
 
Karen Harragon 
Director, Social and Other Infrastructure 
Department of Planning, Industry and Environment 
Locked Bag 5022  
Parramatta NSW 2124 
 
Attn: Jason Maslen 
 
 
Dear Karen 
 
Inner Sydney High School (SSD 7610 MOD 4): Section 4.55(1A) Modification Update 
– Inclusion of Staging Conditions  
 
I refer to the modification application for Inner Sydney High School (SSD 7610 MOD 4), 
submitted pursuant to section 4.55(1A) of the Environmental Planning and Assessment Act 
1979 (EP&A Act) on 8 October 2020. The Department of Education (DoE) is seeking to 
update the modification to request the inclusion of new conditions in Part A of the consent 
to facilitate the staging of the development.  
 
Reason for the further proposed amendment 
 
The proposed amendment to MOD 4 is sought to allow the development to be constructed 
and operated in stages in accordance with an approved Staging Report.  
 
The inclusion of these staging conditions will allow for the lodgement of a Staging Report 
which can provide for flexibility when elements of the project are not necessarily completed 
/ ready at the same time. Staging will also facilitate the continued operation of the school 
with minimal disruption. 
 
It should be noted that no changes to the proposed scope of works as approved under the 
original SSD application are proposed in association with the requested inclusion of the 
staging conditions. Furthermore, the ability to stage the development will not will create any 
additional environmental impacts beyond those considered under the original SSD 
application. 
 
Proposed amendments 
 
It is requested that the following new conditions be inserted at the end of Part A of the Consent: 
 
Staging of the development 
 
A23. The project may be constructed and operated in stages. Where compliance with conditions 

is required to be staged due to staged construction or operation, a Staging Report (for 
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either or both construction and operation as the case may be) must be prepared and 
submitted to the satisfaction of the Planning Secretary. The Staging Report must be 
submitted to the Planning Secretary no later than one month before the commencement 
of construction (unless otherwise agreed to in writing by the Planning Secretary) of the 
first of the proposed stages of construction (or if only staged operation is proposed, one 
month before the commencement of operation of the first of the proposed stages of 
operation). 

 
Note: Works may commence upon the Planning Secretary’s approval of a Staging Report 
and satisfaction of all relevant conditions. 

 
A24. Should the staging of the project (for construction or operation) change from that set out 

in a Staging Report approved under condition A23, a revised Staging Report must be 
submitted to the satisfaction of the Planning Secretary. 

 
A25. A Staging Report prepared in accordance with condition A23 or A24, must: 

(a)  if staged construction is proposed, set out how the construction of the whole of the 
project will be staged, including details of work and other activities to be carried out in 
each stage and the general timing of when construction of each stage will commence 
and finish; 

(b)  if staged operation is proposed, set out how the operation of the whole of the project 
will be staged, including details of work and other activities to be carried out in each 
stage and the general timing of when operation of each stage will commence and 
finish (if relevant); 

(c)  specify how compliance with conditions will be achieved across and between each of 
the stages of the project; and 

(d)  set out mechanisms for managing any cumulative impacts arising from the proposed 
staging. 

 
A26. Where a Staging Report is approved under conditions A23 or A24, the project must be 

staged in accordance with the latest Staging Report approved by the Planning Secretary. 
 
A27. Where construction or operation is being staged in accordance with a Staging Report 

approved under conditions A23 or A24, the terms of this consent that apply or are relevant 
to the works or activities to be carried out in a specific stage must be complied with at the 
relevant time for that stage as identified in the latest Staging Report approved by the 
Planning Secretary. 

 
It is further requested that in order to avoid confusion, the heading associated with the 
existing Condition A5 be amended in the following manner: 
 
Staging, of the development combining and updating strategies, plans or programs 
 
 
Summary and Conclusion 
 
DoE considers the inclusion of the additional condition to be minor and that the modification 
application can still be assessed under section 4.55(1A) of the EP&A Act as it involves 
substantially the same development and would have minimal environmental impact.  
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DoE looks forward to working with the Department to resolve the matters outlined above. Should 
you require any additional information please contact Helen Mulcahy from our Statutory 
Planning Team on 0437 184 280 or via email at Helen.Mulcahy@det.nsw.edu.au. 
 
Yours sincerely 
 
 
 
 
 
Gareth James 
Project Director 
School Infrastructure NSW 
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