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SSD 9095 
 
Jim Betts 
Planning Secretary 
Department of Planning and Environment 
GPO Box 39 
Sydney NSW 2001 
 
22 September 2020 
 
Attn: Shiraz Ahmed 
 
Dear Shiraz 
 
Redevelopment of Armidale Secondary College and SSD 9095: Submission of 
a Staging Report in accordance with Conditions A11 & A12. 
 
I refer to Redevelopment of Armidale Secondary College approved on 29 May 
2019. 
 
As per the requirements of conditions A11 & A12, the Department Of Education 
submits the following document for approval. 
 
 

a) Staging Report, Armidale Secondary College, 21 September 2020, FINAL 
b) Appendix 1 of this correspondence – Condition Satisfaction Table for A12. 

 
Should you wish to discuss the above further please do not hesitate to contact the 
undersigned.   
 
 
 
 
Yours sincerely 
 
 
 
 
 
Robert Crestani 
Project Director 
Schools Infrastructure NSW 
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Appendix 1 - Condition Satisfaction Table A12  
 
 
Condition Requirement  Section in Report Provided  
Staging Report  
A12. The Staging Report must:  
(a) if staged construction is proposed, set out 
how the construction of the whole of the 
project will be staged, including details of 
work and other activities to be carried out in 
each stage and the general timing of when 
construction of each stage will commence 
and finish; 

Section 3 

(b) if staged operation is proposed, set out 
how the operation of the whole of the project 
will be staged, including details of work and 
other activities to be carried out in each stage 
and the general timing of when operation of 
each stage will commence and finish (if 
relevant); 

Section 4 

(c) specify how compliance with conditions 
will be achieved across and between each of 
the stages of the project; and 

Section 5 and Appendix 2 

(d) set out mechanisms for managing any 
cumulative impacts arising from the proposed 
staging. 

Section 4.2 

 


