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1. DOCUMENT CONTROL 

1.1 CEMP SIGN OFF 

Approval of the CEMP by the Planning Secretary is a hold point for the commencement of Construction. 
The CEMP is only valid if reviewed, approved and signed off in accordance with the process 
documented in Section 7.3.2.  A record of the approval (and re-approval of any revisions) will be 
maintained in Table 1-1. This refers to internal Abergeldie review and approval processes. Planning 
Secretary approval is required separately in accordance with the Conditions of Approval. 

Table 1-1 CEMP Review and Approval Register 

FUNCTION POSITION NAME SIGNATURE DATE 

Prepared by Abergeldie Environmental Manager Glen Isbester 

 

10/4/2026 

Reviewed by Abergeldie Project Manager Balwanth 
Kondakindi  

10/4/2026 

Approved by Abergeldie Project Manager Balwanth 
Kondakindi  

10/4/2026 

1.2 DOCUMENT REVISION STATUS 

Each page of this document bears a document name and revision date. The document is uncontrolled 
when printed. Any changes within this document that modify either the scope or intent of the original 
document are highlighted in the right margin by a vertical bar ( | ). When revisions to the document are 
issued, Table 1-2 will be updated to show the most recent revision level. The revised document will be 
forwarded to the holders of controlled copies as shown in Table 1-3. Recipients are responsible for 
destroying or marking “superseded” on the previous revision. 

Table 1-2 CEMP Revision Register 

REVISION # REVISION DATE AMENDMENT DESCRIPTION 

00 19/12/2025 Initial Issue 

01 2/3/2026 Updated in response to DCCEEW comments 

02 17/03/2026 Updated in response to DCCEEW and Water NSW comments 

03 29/03/2026 Updated in response to ER Comments 

04 10/04/2026 Updated in response to minor ER Comments 

Significant amendments to the CEMP shall be reviewed and re-approved in accordance with CEMP 
Section 7.3.2. Some appendices/associated plans (SEPs, CNVMP, ACHMP, SWMP, WRMP, BMP, 
Accommodation and Employment Plan) are revised independently of this CEMP and would not trigger a 
revision. Controlled versions of these documents will be kept on the Project SharePoint page with all 
previous revisions marked as “superseded”.  
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1.3 DISTRIBUTION (CONTROLLED COPIES) 

Table 1-3 CEMP Distribution Register 

ISSUED TO COMPANY/POSITION DATE 

Jonas Ball DCCEEW Environmental Manager 10/4/2026 
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2. INTRODUCTION 

2.1 PURPOSE OF CEMP 

This Construction Environmental Management Plan (CEMP) has been prepared for the Billabong Creek 
Environmental Water Regulators (SSI-50831979) (Parts 2A and 2C) project to be delivered for the 
Department of Climate Change, Energy, the Environment and Water (DCCEEW). 

The purpose of the CEMP is to specify the environmental protection measures required to minimise 
potential environmental impacts and comply with applicable legislative requirements and approvals for 
construction of the project. 

The CEMP (and relevant CEMP subplans) must be endorsed by the Environmental Representative (ER) 
and then submitted to the Planning Secretary for approval one month before the commencement of 
construction. An alternative submission timeframe may be approved by the Planning Secretary in writing 
in accordance with Condition A8. Construction cannot commence until the Plan is approved by the 
Planning Secretary. 

In accordance with Condition C16, the CEMP(s) and CEMP Sub-plans as approved, including any minor 
amendments approved by the ER, must be implemented for the duration of construction. 

The CEMP has been developed in accordance with Abergeldie Integrated Management System (IMS) 
processes to address the environmental risks associated with the project.  

2.2 OBJECTIVES OF CEMP 

The objectives of the CEMP are to: 

▪ Describe the project, including construction activities and locations. 

▪ Evaluate and manage the environmental aspects and potential environmental impacts of construction. 

▪ Identify measures to prevent adverse and unauthorised environmental impacts and ensure compliance 
with environmental legislation and project requirements. 

▪ Specify how environmental mitigation measures should be implemented during construction. 

▪ Identify the need for, and facilitate obtaining, external environmental licences, permits and approvals. 

▪ Define responsibilities for environmental mitigation during construction and ensure all project personnel 
and sub-contractors involved in the project are aware of their responsibilities. 

▪ Facilitate consultation and communication with external stakeholders. 

▪ Provide a basis for environmental monitoring, auditing, and reporting of compliance with requirements.  

▪ Outline mechanisms for review and improvement of environmental performance of the project. 
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2.3 SCOPE OF CEMP 

The CEMP has been prepared to address the requirements of: 

▪ Environmental Impact Statement for Billabong Creek Regulators, DCCEEW / 3Rivers, October 2024. 

▪ Response to Submissions for Billabong Creek Regulators, DCCEEW, May 2025. 

▪ Billabong Creek Regulators Request for Additional Information DCCEEW September 2025 

▪ SSI-50831979 Approval and included Conditions of Approval, 19 February 2026 

▪ Contract Agreements and associated Technical Specifications and Schedules. 

▪ Applicable environmental legislation, regulations (NSW and Commonwealth) and guidelines. 

▪ Abergeldie Integrated Management System (IMS), to meet the requirements of AS/NZS ISO14001. 

In accordance with Condition C9, a Biodiversity Management Plan, an Aboriginal Cultural Heritage 
Management Plan and a Local Accommodation and Employment Plan have been prepared to meet 
Condition C6(h). The Biodiversity Management Plan has been prepared in accordance with Condition C10. 
The Aboriginal Cultural Heritage Management Plan has been prepared in accordance with Condition C11.  
A Soil and Water Management Plan has been prepared to meet Condition C13. The Local Accommodation 
and Employment Plan has been prepared in accordance with Condition C12. These plans are sub-plans 
of the CEMP. 

This CEMP is intended as a working reference, providing line management and employees with a 
documented resource necessary for them to achieve the objectives of Abergeldie and those of our Client.  

The CEMP applies to all works and activities undertaken by the Abergeldie project team including sub-
contractors. It is a requirement that all project personnel comply with the CEMP and its requirements.  

Abergeldie acknowledge that they shall be bound by the Terms and Conditions contained within the 
Contract. 

This CEMP has been prepared in accordance with the Environmental Management Plan Guideline for 
Infrastructure Projects (DPIE, 2020). Refer to Appendix J for a copy of the completed EMP preparation 
checklist from Appendix A of the Guideline. 

2.4 CONDITIONS OF APPROVAL 

The Billabong Creek Environmental Water Regulators - SSI-50831979 Conditions of Approval 19 February 
2026 most relevant to the CEMP are detailed in Table 2-1 below. 

Table 2-1 Key Conditions of Approval 

CONDITION REQUIREMENT SECTION 
REFERENCE 

C5 A Construction Environmental Management Plan (CEMP) must be prepared having 
regard to the Environmental Management Plan Guideline for Infrastructure Projects 
(Department of Planning, Industry and Environment, 2020). 

Section 2.3 

C6 The CEMP must provide:  
Section 3 
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CONDITION REQUIREMENT SECTION 
REFERENCE 

(a) a description of activities to be undertaken during construction (including the 
scheduling of construction); 

(b) details of environmental and social policies, guidelines and principles to be 
followed in the construction of the SSI; 

(c) a program for ongoing analysis of the key environmental and social impact 
risks arising from the activities described in subsection (a) of this condition, 
including an initial risk assessment undertaken before the commencement of 
construction of the SSI; 

(d) details of how the activities described in subsection (a) of this condition will be 
carried out to: 
(i) meet the performance outcomes stated in the documents listed in 

Condition A1 and as required by this approval; and 
(ii) manage the risks identified in the risk analysis undertaken in subsection 

(c) of this condition; 
(e) an inspection program detailing the activities to be inspected and frequency of 

inspections; 
(f) a protocol for managing and reporting any: 

(i) incidents; and 
(ii) non-compliances with this approval or statutory requirements; 

(g) procedures for rectifying any non-compliance with this approval identified 
during compliance auditing, incident management or at any time during 
construction; 

(h) a list of all the CEMP Sub-plans required in respect of construction, as set out 
in Condition C9. Where staged construction of the SSI is proposed, the CEMP 
must also identify which CEMP Sub-plan applies to each of the proposed 
stages of construction; 

(i) an organisational chart including description of the roles and environmental 
responsibilities for relevant employees and any independent appointments; 

(j) for training and induction for employees, including contractors and sub-
contractors, in relation to environmental, social and compliance obligations 
under the terms of this approval; and 

(k) for periodic review and update of the CEMP and all associated plans and 
programs 

Note: CEMP(s) may reflect the staged construction of the SSI through geographical 
activities, temporal activities or activity based contracting and staging. 

 
Section 4 
 
Sections 4.8 
Section 4.9 
Appendix B 
 
Section 4.10 
Appendix C 
 
 
 
 
Section 6.1 
 
 
Section 5.8 
Section 6.4 
 
Section 6.4 
 
Section 4.10 
 
 
 
Section 5.1 
Appendix I 
 
Section 5.3 
 
Section 7.3 
 

C7 CEMP(s) (and relevant CEMP sub-plans) must be submitted to the Planning Secretary 
for approval. 

Section 1.1 
Section 2 

C8 Where a CEMP (and relevant CEMP sub-plans) requires Planning Secretary’s 
approval, the CEMP (and relevant CEMP sub-plans) must be endorsed by the ER and 
then submitted to the Planning Secretary for approval no later than one month before 
the commencement of construction, or where construction is staged, no later than one 
month before the commencement of each stage. 

Section 2.1 

C15 The CEMP must include considerations about contamination at the sites, including all 
known and suspected contamination present in soils at the sites and consider the 
potential for groundwater to also be contaminated. Additionally, it must outline clear 
measures to mitigate impacts to human health and the environment from the 
contamination and identify the parties responsible for implementing these measures, as 
well as consider the information outlined in Billabong Creek Regulators – Landfill Gas 
Investigation (GHD, 2025). 

Section 4.8 
Section 4.10.6 
Appendix F 

C16 The CEMP(s) and CEMP Sub-plans as approved, including any minor amendments 
approved by the ER, must be implemented for the duration of construction. 

Section 2.1 
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3. PROJECT OVERVIEW 

3.1 CLIENT 

The Billabong Creek Environmental Water Regulators (SSI-50831979) (Part 2A and 2C) project is being 
undertaken by Abergeldie for DCCEEW.  

3.2 PROJECT LOCATION 

The Project is situated in rural south-west NSW within Edward River Local Government Area (LGA).  

The Hartwood Weir is located about 10 kilometres east of Conargo village. Land in the vicinity of the 
Project is mostly used for dryland and irrigated cropping and grazing. The closest regional centre to the 
proposal is Deniliquin (about 40 kilometres south-east of Wanganella and 30 kilometres south-west of 
Conargo). The existing Hartwood Weir is downstream of the Billabong Creek and Forest Creek junction. 
WaterNSW owns the land on which Hartwood Weir is located (lot 1 DP1144789, lot 2 DP1144789 and 
lot 3 DP181995). Downstream of this land includes both private and Crown land. Land on the right bank 
(eastern side) of the creek is privately-owned agricultural land. Billabong Creek around the weir is a 
Crown Waterway. The land on the left bank (western side) is Crown Land and includes a Crown License 
(R92577) and a Crown Enclosure Permit (R30139). 

Wanganella Weir (lot 7004 DP1024203, lot 7005 DP1024202) is located on Billabong Creek. 
Wanganella village is located around one kilometre north of the site. The weir contains eleven drop 
board bays to regulate flows, however the drop boards are no longer in place as they were removed in 
the 1980s. It now operates as a fixed crest weir with a concrete apron and abutments. The weir was 
constructed for the Wanganella village water supply. The extent of the weir pool at full supply level 
upstream of the structure is around 13 kilometres. The site is part of the Wanganella Recreation 
Reserve, known to local residents as Wanganella Common. The area is a Crown land reserve (R88408) 
for the preservation of fauna and for public recreation. It is understood to be managed by Edward River 
Council. Billabong Creek at this location is a Crown Waterway. Existing access to the site is from the 
Cobb Highway on the western side of the Creek. Zara Road is located on the eastern side of the creek 
but there is no formed access track on this side. Zara Road also intersects with another Crown Reserve 
(R58165). Surrounding land uses include cropping and grazing. 

The Hartwood Weir is zoned as RU1 Primary Production under the Conargo Local Environmental Plan 
(LEP) 2013. The Wanganella Weir is zoned as RU1 Primary Production under the Conargo Local 
Environmental Plan (LEP) 2013. 

The new Hartwood Regulator will be located immediately downstream of the existing Hartwood Weir. 
The new Wanganella Regulator will be located immediately downstream of the existing Wanganella 
Weir.  

The location of the project is shown in Figure 3-1 below. 
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Figure 3.1 Location of the Project 

The location of the new regulators and other components of the new infrastructure are shown in Figures 
3.2 to 3.12. 

3.3 PROJECT BACKGROUND  

The Yanco Creek Modernisation Project (YCMP) is progressing the upgrade of infrastructure to enable 
smarter use of water in the Yanco Creek system, including Yanco, Billabong, Colombo and Forest 
Creeks. It encompasses a series of initiatives aiming to improve water management as part of 
commitments within the SDLAM program. 

The modernisation of the Yanco Creek system aims to: 

• create a community and government partnership to maintain and improve flows 

• keep the Yanco, Billabong, Forest and Colombo Creeks flowing 

• be smart in the use of available water 

• modernise ageing infrastructure 

• ensure project benefits for irrigators, town water supplies, native fish, water birds, culture and 
heritage, and recreational use. 

The modernisation focuses on delivering equivalent and/ or improved environment outcomes through 
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infrastructure and smarter use of water. Some of the expected benefits in the Yanco, Billabong, Forest, 
Colombo creeks and Murrumbidgee River system include: 

• more efficient delivery of environmental water 

• improved fish passage (e.g. new fishways) 

• improved knowledge and understanding of First Nations cultural heritage 

• improved connection to Country 

• an economic, training and employment boost for local communities 

• improved levels of service for water users (e.g. more flexible irrigation scheduling) 

• a reduced risk of further non-strategic water market purchases from the southern-connected 
Basin to meet Basin Plan commitments. 

The Yanco Creek modernisation is also progressing the construction of works that will restore fish 
passage along creeks and enable native fish to safely negotiate barriers to movement. 

The Hartwood Regulator and Wanganella Regulator are sub-projects of the YCMP program. 

3.4 PROJECT DESCRIPTION 

The Project involves replacing two existing weirs, Hartwood Weir and Wanganella Weir, along Billabong 
Creek with new regulators including fishway. 

The core structures of the Hartwood and Wanganella regulators would include: 

• concrete piers with maintenance bulkhead slots 

• automated layflat gates across the crest of the structure to assist with flow management and 
downstream fish passage 

• a low turbulence ‘keyhole’ type vertical slot fishway with allowances for variable headwater to 
provide upstream fish passage 

• automated sidewinder gates within the vertical slot fishway to allow for variable headwater 
conditions 

• fixed concrete crests on the opposite side of the gates to the vertical slot fishway 

• concrete apron downstream of the structure 

• concrete wingwalls upstream and downstream of the structure 

• access from a trafficable deck for maintenance 

• walkway grating over gates to facilitate operations and maintenance 

• crushed rock maintenance pads, access and turnaround areas adjacent to the structure 
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• rock beaching upstream and downstream of structure for erosion protection 

• control house 

• sheet pile cut-off walls beneath the structure 

• fencing of the structures to prevent public access 

• SCADA control system. 

The Project will also involve the following elements: 

• Power supply to the regulators will be provided by a mix of underground and overhead electricity 
cables connecting the structures to the grid. 

• Access to the regulators will require permanent tracks for maintenance and some additional 
tracks to support construction only. Track upgrades include a new drainage culvert at Hartwood.  

• The existing Forest Creek block bank is in a degraded condition. This will be replaced with a 
similar earthen structure in the same location.  

The Wanganella flood bypass channel will be constructed to reduce potential upstream flooding impacts 
from the Wanganella Regulator. The channel will enable flood waters to drain between the billabongs in 
the Wanganella Reserve during flood events. 

An existing privately owned borrow pit on lot 56 / DP756322 near Hartwood Weir will be extended to 
provide material for the construction of Hartwood Regulator and Forest Creek block bank. 

The key features of the Hartwood regulator are shown in Figures 3.2, 3.3, 3.5, 3.6, 3.7, 3.8 and 3.9 
below. The key features of the Wanganella regulator are shown in Figures 3.4, 3.10, 3.11 and 3.12 
below. 
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• Cranes including: 

o fixed crane 

o 160-220 tonne capacity pin jab crawler crane 

o track or crawler crane (60 tonne) 

o mobile crane 

o franna crane.  

• Crew bus  

• Water cart  

• Concrete pump 

• Frontend loader 

• Compactor 

• Concrete vibrator  

• Dump truck  

• Pneumatic hammer  

• Sumps and dewatering pumps 

• Asphalt truck & sprayer 

• Grader 

• Piler driver (vibratory)  

• Smooth drum roller  

• Roller (large pad foot)  

• Vibratory roller 

• Bulldozer D9 

• Tub grinder/ mulcher 

• Power generator  

• Crew boat or barge  

• Excavator (25 tonnes and 13 tonnes)  

• Light tower 
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• Scraper 651 

• Chainsaw 4-5 hp 

3.7 CONSTRUCTION STAGING AND TIMING 

Construction of the Project will start in early 2026 and be completed by the end of 2026 and take around 
12 months to complete. 

A detailed construction program is provided in Appendix H. 

3.8 CONSTRUCTION HOURS OF WORK 

In accordance with Condition of Approval E29, standard construction hours for the project are: 

▪ Monday to Friday 7am to 6pm 

▪ Saturday 8am to 1pm 

▪ At no time on Sundays or NSW public holidays 

Any Out of Hours Works (OOHW) that are proposed outside of the standard construction hours will 
require assessment and approval. 

In accordance with Condition of Approval E30, notwithstanding Condition E29, Work may be undertaken 
outside the hours specified in any of the following circumstances (a, b, or c below): 

(a) Safety and Emergencies 

(i) for the delivery of materials required by the NSW Police Force or other authority for safety 
reasons; or 

(ii) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or loss 
of property (external to the SSI) or to prevent environmental harm, except where construction 
programming has led to the incident. 

On becoming aware of the need for emergency work in accordance with Condition E30 (a)(ii), the ER, 
the Planning Secretary and the EPA must be notified of the reasons for such work. Best endeavors must 
be used to notify all noise and/or vibration affected residents and owners/occupiers of properties 
identified sensitive land use(s) of the likely impact and duration of those Work. 

Note: If an activity is scheduled to take a long period to be completed, this activity should be commenced 
as early as possible and aim to be started and completed within the Work hours identified in Condition 
E29. Programming should not form part of the rationale to undertake safety and emergencies under 
Condition E30(a)(ii). It is essential to prioritise timely completion of activities to ensure the safety and 
well-being of workers and anyone else who may be affected by the construction activities. 

(b) Work that meets all of the following criteria 

(i) Work that causes LAeq(15 minute) noise levels: 
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• no more than 5 dB(A) above the rating background level at any residence in accordance 
with the ICNG, and 

• no more than the ‘Noise affected’ NMLs specified in Table 3 of the ICNG at other 
sensitive land use(s); and 

(ii) Work that causes LAFmax noise levels no greater than 15 dB(A) above the night period 
rating background level at any residence during the night period as defined in the ICNG; and 

(iii) Work that causes: 

• continuous or impulsive vibration values, measured at the most affected residence are no 
more than the preferred values for human exposure to vibration, specified in Table 2.2 of 
Assessing Vibration: a technical guideline (DEC, 2006), and 

• intermittent vibration values measured at the most affected residence are no more than the 
preferred values for human exposure to vibration, specified in Table 2.4 of Assessing 
Vibration: a technical guideline (DEC, 2006). 

(c) By Approval 

(i) negotiated agreement with the substantial majority of affected residents and sensitive land 
use(s) for Work which is not subject to an EPL. 

Note: Appendix B of the Conditions of Approval provides guidance regarding negotiated agreements. 

It is intended that agreements with potentially impacted residents in Wanganella will be negotiated to 
allow works to occur all day on Saturday and Sunday. Works would typically not be planned in this 
period. 

3.9 CONSTRUCTION WORKFORCE 

The construction workforce is expected to fluctuate depending on the phase of construction and 
associated activities. 

It is anticipated that up to around 26 personnel per day will be on each site. This will relate to the more 
labour-intensive activities including the regulator and fishway construction. Other activities, such as 
mobilisation and site setup will require less personnel on site each day. 

A Local Accommodation and Employment subplan has been prepared in accordance with Condition C12 
and includes measures to ensure there is sufficient accommodation for the workforce associated with 
the development and options to prioritise the employment of local workers for construction and 
operation. 

3.10 RESTORATION 

The sites will be rehabilitated and restored to their previous condition, as far as possible. 

Due to the remote location of the regulator sites and the site’s natural landscape, a frequent 
maintenance program is not cost effective or in keeping with the existing environment. 
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A Rehabilitation Plan has been developed as part of the Biodiversity Management Plan, in accordance 
with Condition C10(c)(v) and C10(c)(ix), which details rehabilitating and revegetating temporary 
disturbance areas and controlling weeds and feral pests. 

The Rehabilitation Plan considers the following: 

• Endemic plant species would be planted in a natural planting design to replicate the existing 
environment and encourage natural re-vegetation. 

• Stabilisation of the riverbanks through of re-vegetation of endemic species. Recycled rock and 
gravel edge interspersed with endemic riparian grass species would screen the fishway and 
regulator and integrate it into the surrounding landscape character while adhering. 

• Encouragement of natural revegetation through provision of suitable ground surface. This would 
include: 

o back filling excavations with spoil from on site, where possible 

o the storage and re-use of topsoil from any grubbing and levelling activities 

o using material from local borrow pits where possible, when additional material is needed. 

• Weed management will be conducted during construction and at the completion to construction 
to reduce competition with newly planted native species and improve the appearance of the sites. 

• Once vegetation is established, a maintenance program will not be required. 

An excavator with a rock grab will be used to place rock on the excavated river embankment as scour 
protection. 
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4. ENVIRONMENTAL MANAGEMENT PLANNING 

4.1 INTEGRATED MANAGEMENT SYSTEM 

Abergeldie Complex Infrastructure operates an Integrated Management System (IMS), comprising of 
policies, procedures, forms, management plans and proformas that define the minimum requirements by 
which Abergeldie functions. Abergeldie Procedure BMS000 Management System Overview, provides a 
detailed description of the Abergeldie IMS. A summary of its elements is depicted below: 

 

The IMS is Third Party certified against Australia and New Zealand ISO 14001:2015 – Environmental 
Management Systems, ISO 45001:2018 Occupational Health and Safety Management Systems and ISO 
9001: 2015 Quality Management Systems.  

Abergeldie maintains a company intranet that serves as the repository for the management system 
documents. All documentation is controlled through this environment and ensures project personnel 
always have access to the most current documents for the purposes of meeting company and legal 
requirements.  

4.2 ENVIRONMENTAL MANAGEMENT DOCUMENTATION 

As per BMS000, Abergeldie’s environmental management system includes: 

▪ Environmental and Sustainability Policies. 

▪ Planning for works by assessing environmental risks and potential impacts on the environment. 

▪ Obtaining all approvals, permits and licences required to undertake works. 

▪ Undertaking activities, only after the appropriate environmental protection measures are in place. 

▪ Undertaking environmental due diligence to assess effectiveness of risk mitigation measures via 
inspections, monitoring, audits and communication and addressing non-compliance. 
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▪ Providing appropriate resources, training and management review processes. 

The following chart shows the environmental management documentation applicable to the project. 

 

4.3 ENVIRONMENTAL POLICY 

Abergeldie is committed to building better communities, by ensuring the environment is protected and 
considered in all areas of the business to enhance, maintain, and restore the environment and the 
communities within. 

Abergeldie’s Environmental Policy describes Abergeldie’s commitment to continual improvement in 
environmental performance and compliance with applicable legal requirements. The policy is 
communicated to staff, sub-contractors and other relevant project stakeholders at the time of induction.  

The Environmental Policy is available on the Abergeldie Management System Manual (MSM) intranet, 
signposted on noticeboards and included in Appendix A.  

4.4 REGULATORY & OTHER REQUIREMENTS 

4.4.1 Environmental Planning and Legislative Requirements 

Environmental legislation relevant to the construction of the project are identified in Table 4-1. The table 
will be reviewed at least annually as part of the management review detailed in Section 8 or at any time if 
legislation or other requirements change. Any applicable and relevant changes will be communicated to 
the Abergeldie employees and subcontractors using methods outlined in Section 6. 

Environmental Impact Assessment 

Environmental Planning Approval

Environmental Legislation  

Contractual Requirements

IMS Policies, Procedures, Forms

Construction 
Environmental 

Management Plan

CEMP Sub-Plans

Environmental Licences, Permits and 
Approvals

Site Environmental Plans (SEP's)

Environmental Hold Points

Records and Reports

Environmental 
Risk Assessment
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Table 4-1 Regulatory and Other Requirements 

ENVIRONMENTAL PLANNING INSTRUMENT 
OR LEGISLATION 

RELEVANCE TO PROPOSAL 

PLANNING  

State Environmental Planning Policy 
(Transport and Infrastructure) 2021 

The Project is permissible without consent as a result of the operation 
of the Transport and Infrastructure SEPP. Section 2.159(2A) of the 
Transport and Infrastructure SEPP states that “Development for the 
purposes of the maintenance or replacement of existing water storage 
facilities may be carried out by or on behalf of a public authority without 
consent on any land”. 

As the Project is appropriately characterised as being for the purpose 
of a water storage facility in accordance with the definitions provided 
in section 2.158 of the Transport and Infrastructure SEPP, and is being 
undertaken by a public authority, it can be carried out without consent 
on any land. 

State Environmental Planning Policy 
(Planning Systems) 2021 

Schedule 3 (Section 4) of the Planning Systems SEPP identifies that 
development for the purpose of a water storage facility carried out by 
a public authority and having a value of greater than $30 million. The 
project will be undertaken by a public authority and have a value of 
greater than $30 million and it meets the requirements of Section 4 of 
Schedule 3 of the Planning Systems SEPP. 

As the project is permissible without consent and meets Section 4 of 
Schedule 3 of the Planning Systems SEPP, it is declared State 
significant infrastructure. As declared State significant infrastructure, 
the NSW Minister for Planning and Public Spaces is the approval 
authority for the proposal. 

LEGISLATION  

Environmental Planning and Assessment Act 
1979 

The Project is declared State significant infrastructure by operation of Part 5, 
Division 5.2 of the EP&A Act. Section 5.12(2) of the EP&A Act provides that 
a State environmental planning policy may declare any development, or any 
class or description of development, to be State significant infrastructure. 
The Planning Systems SEPP (section 2.13(1)) provides that development is 
State significant infrastructure if it is permissible without development 
consent under Part 4 of the EP&A Act and it is specified in the categories of 
development in Schedule 3 of the Planning Systems SEPP. 
 
As the Project is State significant infrastructure, it is subject to the 
environmental assessment requirements in Part 5 Division 5.2 of the EP&A 
Act and the Secretary's Environmental Assessment Requirements (SEARs). 
 
An EIS was prepared to support the application for approval of the Project 
under Part 5 Division 5.2 of the EP&A Act. It addressed the SEARs issued 
by the NSW Department of Planning, Housing and Infrastructure (DPHI) on 
17 October 2024 and the form and content requirements of sections 190 and 
192 of the EP&A Regulation and the State Significant infrastructure 
Guidelines – Preparing an Environmental Impact Statement (Department of 
Planning, Industry and Environment (DPIE), 2021b). 
 
This EIS provided the information required to support NSW DCCEEW’s 
application for approval of the Billabong Creek Regulators Project and 
addressed relevant legislative requirements and the SEARs. The form and 
content requirements for the EIS are contained in sections 190 and 192 of 
the EP&A Regulation.  
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ENVIRONMENTAL PLANNING INSTRUMENT 
OR LEGISLATION 

RELEVANCE TO PROPOSAL 

Roads Act 1993 Section 138 of the Roads Act 1993 provides that consent from the relevant 
road authority is required to disturb, erect a structure, or carry out a work in, 
on or over a public road. Clause 5(1) of Schedule 2 exempts public 
authorities from this requirement, except in relation to works on or over 
classified and Crown roads. 
 
The Project includes the following works on or over Conargo Road and the 
Cobb Highway which are classified roads. Works at these locations will 
potentially involve intersection works for haul roads and the installation of an 
overhead transmission line 
. 
Approval would be sought under Section 138 of the Roads Act 1993. 

Crown Land Management Act 2016 Section 5.21 of the Crown Land Management Act 2016 outlines the need for 
a licence for the use or occupation of Crown Land. 
 
The Project includes works located on Crown Land and an Ongoing Licence 
Application will be required to be submitted to Crown Lands. The existing 
weir is subject to existing licences and therefore consultation with Crown 
Lands will be undertaken to confirm the need for a new licence or the need 
to amend the existing licence. 

Fisheries Management Act 1994 Section 199 of the Fisheries Management Act 1994 (FM Act) states that a 
public authority undertaking dredging and/or reclamation work must before 
works commence give the Minister for Agriculture written notice of the 
proposed work and to consider any matters raised by the Minister within 21 
days after giving the notice. 
 
The Project is being undertaken by a public authority and involves 
excavation works within Billabong Creek at the Hartwood weir site, such 
works are defined as dredging in accordance with the FM Act. Notification is 
therefore required to the Minister prior to works occurring. 
 
Section 218(5) of the FM Act states that when a public authority proposes to 
construct, alter or modify a dam, weir or reservoir on a waterway, that they 
must notify the Minister for Agriculture of the proposal and where the 
Minister requests the inclusion of a suitable fishway or fish by-pass. 
 
The Project is being undertaken by a public authority and involves works to 
replace an existing weir on Billabong Creek. The proponent is therefore 
required to notify the Minister of the works. As the Project includes fishway 
and fish by-pass it is unlikely the Minister will require further works to be 
included. 

Biodiversity Conservation Act 2016 Sections 7.9(1)(b) and 7.9(2) provide that an application for approval of State 
significant infrastructure must be accompanied by a biodiversity 
development assessment report (BDAR) unless the proposed development 
is not likely to have any significant impact on biodiversity values. Section 
7.14(2) provides that, when determining an application in accordance with 
the EP&A Act, the Minister for Planning must take into account the likely 
impact of a proposed development on biodiversity values as assessed in the 
BDAR. A Biodiversity Development Assessment Report was prepared as 
part of the EIS. 

Environment Protection and Biodiversity 
Conservation Act 1999 

In accordance with the Environment Protection and Biodiversity 
Conservation Act 1999 (EPBC Act) proposed actions with the potential to 
significantly impact matters protected by the EPBC Act must be referred to 
the Australian Minister for the Environment and Water to determine whether 
they are controlled actions and require approval from the Minister. The 
following matters are defined as protected matters by Part 3 of the EPBC 
Act: 

• matters of national environmental significance 
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ENVIRONMENTAL PLANNING INSTRUMENT 
OR LEGISLATION 

RELEVANCE TO PROPOSAL 

• the environment of Commonwealth land 

• the environment in general if they are being carried out by a 
Commonwealth Government agency 

The Project is not being carried out by a Commonwealth Government 
agency and no significant impacts on the environment of Commonwealth 
land have been identified. The Project has the potential to impact on the 
following matters of national environmental significance: 

• threatened species (both flora and fauna) 

• ecological communities 

• migratory species. 

Although no significant impacts on these species have been predicted, the 
Project was referred to the Australian Minister for the Environment and 
Water. The decision on the referral (024/09939) was made on 17 September 
2024. This decision under Section 75 of the EPBC Act was that the Project is 
not a controlled action. 

4.4.2 Guidelines and Standards 

Other guidelines, specifications and policy documents relevant to this Plan include:  

▪ Managing Urban Stormwater: Soils and Construction, Volume 1 and Volume 2 (DEC 2004) (the “Blue 
Book”),  

▪ Interim Construction Noise Guidelines (OEH 2010)  

▪ NSW EPA Waste Classification Guidelines 2014 

▪ Water Discharge and Reuse Guideline (EMF WG GUI 04,002) 

▪ Safework NSW Code of Practice: How to Manage and Control Asbestos in the Workplace 2022 

▪ Safework NSW Code of Practice: How to Safely Remove Asbestos 2022 

▪ Contaminated Land Guidelines: Consultants Reporting on Contaminated Land (NSW EPA, 2020) 

▪ National Environmental Protection (Assessment of Site Contamination) Measure 1999 – Schedule B2 
(NEPC), updated 2013) 

▪ IECA (2008). Best Practice Erosion and Sediment Control. International Erosion Control Association 
(Australasia). Picton, NSW. 

▪ National Environment Protection (Ambient Air Quality) Measure (NEPM, 2021) 

▪ NSW EPA Contaminated Land Guidelines, Sampling Design Guidelines Parts 1 and 2, 2022 (NSW 
EPA 2022) 

▪ NSW EPA Guidelines on the Duty to Report Contamination Under the CLM Act 1997, 2015; 

▪ NSW EPA Guidelines for the NSW Site Auditor Scheme (Third Edition), 2017 (NSW Guidelines for 
the NSW Site Auditor Scheme) 

▪ NSW EPA Contaminated Land Guidelines, Consultants Reporting on Contaminated Land 2020 
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▪ NSW EPA Draft Position Statement: Management of Asbestos-Contaminated Sites 2022 

▪ NSW Road Noise Policy, Dept. of Environment, Climate Change and Water 2011 

▪ NSW Noise Policy for Industry (NPfI), Environment Protection Authority 2017 

▪ NSW Assessing Vibration – a technical guideline (AVTG), Department of Environment and 
Conservation 2006 

▪ British Standard BS 6472-2008, ‘Evaluation of human exposure to vibration in buildings (1-80Hz) 

▪ British Standard 7385: Part 2-1993 'Evaluation and measurement of vibration in buildings' 

▪ German Standard DIN4150-2016 Vibration in buildings – Part 3: Effects of vibration on Structures. 

▪ Department of Primary Industries ‘Policy and Guidelines for Fish Habitat Conservation and 
Management’ (DPI 2013). 

▪ Policy and Guidelines for Fish Friendly Waterway Crossings (November 2003). 

▪ Hygiene protocol for the control of disease in frogs (DECCW 2008). 

▪ Australian Standard AS 4373 Pruning of Amenity Trees. 

▪ Australian Standard 4970 – 2009 Protection of Trees. 

▪ Revised Australian and New Zealand Guidelines for Fresh and Marine Water Quality (ANZECC and 
ARMCANZ, 2018) 

▪ Department of Environment and Conservation (DEC): Bunding & Spill Management. Insert to the 
Environment Protection Manual for Authorised Officers - Technical section "Bu" November 1997 

▪ Fairfull, S. and Witheridge, G. (2003) Why do Fish Need to Cross the Road? Fish Passage 
Requirements for Waterway Crossings. NSW Fisheries, Cronulla. 

▪ NSW Fisheries, November 2003. Fishnote – Policy and Guidelines for Fish Friendly Waterway 
Crossings (Ref: NSWF – 1181) 

▪ Approved Methods for the Sampling and Analysis of Water Pollutants in NSW – March 2004 

▪ Book 4 Dryland Salinity: Productive Use of Saline Land and Water, (NSW DECC, 2008) 

▪ Guidelines for treatment of stormwater runoff from roads infrastructure (AP-R232/03) (Austroads, 
2003) 

▪ NSW Waste and Resource Recovery Strategy 2014-21 (EPA, 2014) 

▪ Net Zero Government Operations Policy (DCCEEW 2024) 

▪ EPA Resource Recovery Orders and Exemptions 

▪ Guidelines for Controlled Actions on Waterfront Land – Riparian Corridors (NRAR, 2018) 

▪ Guidelines for Watercourse Crossings on Waterfront Land (DPI, 2012) 
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▪ Guidelines for Riparian Corridors on Waterfront Land (DPI, 2012) 

4.5 PROJECT EIA & ENVIRONMENTAL PLANNING APPROVAL 

The project was assessed and approved under Part 5, Division 5.2 of the NSW Environmental Planning 
and Assessment Act 1979 in an Environmental Impact Statement prepared by 3Rivers and determined 
by {insert name of determining authority who approved the EIS} on {insert date of approval}.  

The environmental planning approval documents for the project are: 

▪ Environmental Impact Statement for Billabong Creek Regulators, DCCEEW / 3Rivers, October 2024. 

▪ Response to Submissions for Billabong Creek Regulators, DCCEEW, May 2025. 

▪ Billabong Creek Regulators Request for Additional Information DCCEEW September 2025 

▪ SSI-50831979 Approval and included Conditions of Approval, 19 February 2026 

The conditions of approval and environmental mitigation measures from the EIA documents have been 
incorporated into this CEMP. The CEMP is to be read in conjunction with the approved EIA documents.   

4.6 ENVIRONMENTAL LICENCES, PERMITS AND APPROVALS 

Environmental licences, permits and approvals may be required in accordance with environmental 
legislation. Where required, these will be obtained prior to commencement of the affected construction 
scope, by the Client or Abergeldie, in accordance with allocations outlined in the contract. 

Where obtained, environmental licence, permit and approval requirements and conditions of consent 
have been incorporated into this CEMP. The CEMP is to be read in conjunction with the approved EIA 
documents.  The Abergeldie Project Manager will ensure current copies of environmental licences, 
permits and approvals are available at the site.  

Environmental licences, permits and other approvals required for construction of the project are listed in 
Table 4-2.  

Table 4-2 Environmental License, Permit and Approval Register 

INSTRUMENT REQUIREMENT AUTHORITY RESPONSIBILITY TIMING STATUS 

Roads Act 1993 Licence: Road Occupancy 
License will need to be 
obtained as necessary under 
section 138 of the Roads Act 
1993. 

TfNSW Abergeldie Prior to start of the 
activity 
commencing on 
Conargo Road and 
the Cobb Highway. 

ROLs have 
been secured. 

Crown Land 
Management 
Act 2016 

Licence: The Project 
includes works located on 
Crown Land and an Ongoing 
Licence Application will be 
required to be submitted to 
Crown Lands. The existing 
weir is subject to existing 
licences and therefore 
consultation with Crown 
Lands will be undertaken to 

Crown Lands Abergeldie / 
DCCEEW 

Prior to 
construction. 

DCCEEW will 
notify Crown 
Lands that they 
will use their 
powers of entry 
to negate the 
need for 
licences.  
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INSTRUMENT REQUIREMENT AUTHORITY RESPONSIBILITY TIMING STATUS 

confirm the need for a new 
licence or the need to amend 
the existing licence. 

Fisheries 
Management 
Act 1994 

 
Notification: Written notice 
of dredging and reclamation 
work.  
 
Notification: Written notice 
of proposal to construct, alter 
or modify a weir on a 
waterway 

DPI – Fisheries Abergeldie / 
DCCEEW 

Prior to dredging 
and reclamation on 
water land or 
construction, 
alteration or 
modification of a 
weir. 

Consultation is 
ongoing. 
Fisheries have 
been consulted 
regarding the 
draft CoAs. 

4.7 ENVIRONMENTAL ASPECTS AND IMPACTS 

Key environmental aspects and potential impacts identified in the EIA are summarised in Table 4-3.  

Table 4-3 Key Environmental Aspects and Impacts 

ENVIRONMENTAL 
ASPECT 

DESCRIPTION OF KEY ENVIRONMENTAL ASPECTS AND IMPACTS 

Hydrology During construction of the new Hartwood and Wanganella regulators, the existing weir will remain 
in place for the majority of the construction timeframe, only being demolished once the new 
regulator is fully installed and commissioned. It will therefore continue to have a similar influence 
on hydrology during the construction period compared to current conditions. In addition, partial 
cofferdamming of Billabong Creek within the construction timeframes will allow for passing flows to 
meet irrigation and consumptive demands and environmental water provisions. 
 
Therefore, it is considered unlikely that construction of the Project will have a material adverse 
effect on the hydrology of Billabong Creek, either upstream or downstream. If there were to be any 
potential changes in the hydrology of Billabong Creek, either upstream or downstream, it is 
considered they will be short-term (i.e. within the construction timeframes) and will not adversely 
affect irrigation and consumptive demands and environmental water provisions. 

Flooding Given the nature of Billabong Creek and the large surrounding catchments, high flow events are 
typically slow rising with surrounding floodplains and agricultural land gradually becoming 
inundated during flood events for extended periods. 
 
Decommissioning and construction for the weir and regulator will involve the use of cofferdams, 
allowing flow to continue around. Works will cease during periods of high flow to ensure the safety 
of site staff and manage environmental risks. During these periods, where needed, equipment will 
be moved to locations outside of the creek channels. 
 
The effects of the construction on flooding will be short-term for the period of construction. Coffer 
dams are constructed to meet the 1 in 5 year event and the provision of adequate diversions to 
maintain normal flows. It is unlikely that there will be significant adverse impacts as flows are 
generally contained in the creek channel at this event or a more common event. There are some 
small breakouts into the floodplain including the low-lying areas to the rear of Lang Street in 
Wanganella Village, when compared to existing conditions. Therefore, there are no significant 
construction phase flood impacts or consequences identified. Construction activity zones outside 
of the channel will not be impacted in these events. 

Groundwater The water-table lies within Quaternary Alluvium at around five metres below ground level. The 
water table elevation near the existing Hartwood Weir is around 90 m AHD with the average water 
level in the weir around 94.9 m AHD. Flow in the shallow aquifer system is mildly affected by 
recharge from the creek but is overall to the south and west, with a component to the northwest. 
The water table elevation near the existing Wanganella Weir is around 78.5 to 80 m AHD with the 
average weir pool elevation around 80.9 m AHD. 
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Billabong Creek is a mostly disconnected creek and is losing to groundwater at Hartwood and 
Wanganella. Whilst creek seepage contributes to recharge to groundwater, groundwater does not 
affect surface water levels nor contribute to flow in the Creek. Accordingly, groundwater variation 
has no effect on Billabong Creek flow or quality. 
 
Potential terrestrial groundwater dependent ecosystems are mapped adjacent to Billabong Creek 
however, it is considered likely that vegetation water use is dominated by river leakage and flood 
recharge rather than direct groundwater use. 
 
The base of fixed crest Hartwood weir structure is 91.26 m AHD with sheet piles expected to 
extend to 84.9 m AHD. The groundwater elevation is well below the base of Hartwood Regulator 
structure by around 1.6 metres. Therefore, it is not anticipated that groundwater dewatering will be 
required. Water removal from inside of the sheet pile wall is expected to control seepage through 
the sheet pile wall, but this will not be groundwater. 
 
The base of the fixed crest Wanganella weir structure is 78.6 m AHD with sheet piles expected to 
extend to 72.7 m AHD. The assumed excavation depth is 0.5 metres below the base of structure. 
Based on the concept design constructability and the assumed excavation depth, the groundwater 
elevation is above the base of Wanganella Regulator structure by around 0.3 metres. Therefore, 
minor dewatering is expected to be required during construction. Seepage into the bank and bed 
of the creek immediately around the construction area would mitigate drawdown. Construction 
dewatering would only be required for short periods within construction of the two halves of the 
regulator, once the structure is above groundwater level, dewatering will not be required. The floor 
of the regulator is just above groundwater level. 

Geomorphology Billabong Creek is a series of weir pools, the channel is largely considered to be stable. The 
majority of Hartwood Weir is intact with one concrete wingwall failure on the left-hand side of the 
channel. There has been some erosion of channel banks evident downstream of the weir over a 
distance of about 50 metres. The channel banks upstream of the weir are stable and have 
vegetation cover. The structure of Wanganella Weir appears generally intact, although some 
cracking of concrete is noted. The channel upstream of the weir appears to be stable, with some 
minor erosion/notching of banks. Some erosion of the banks is evident downstream of the weir 
over a distance of about 50 metres. This is particularly noted on the right-hand side of the channel. 
Around 100 metres downstream of the weir the channel banks appear stable and a high-water 
mark can clearly be seen. 
 
There are a number of potential impacts to creek geomorphology during the construction phase. 
 
Potential changes to fluvial processes leading to adverse impacts on environmental values: 

• construction works and structures potentially result in bed and bank erosion or instability 

• potential effects to important wetlands and wetland habitat as a result of changes in 
fluvial processes during construction. 

 
Potential changes to water quality leading to adverse impacts on environmental values: 

• erosion and loss of topsoil during construction causing water quality degradation (e.g. 
due to clearing of vegetation and ground disturbance, inundation during construction 
activities) 

• discharging/dewatering poor quality water into receiving environments results in reduction 
in water quality. 

Prior to implementation of mitigation and management measures both risks are rated Medium. 

Surface Water Quality 
and Aquatic Ecology 

The water quality indicators of turbidity, dissolved oxygen, nutrients and some heavy metals did 
not meet the recommended targets limits at the time of sampling in the Project area, and nutrients 
and turbidity appear to be elevated throughout the catchment. 
 
The Project lies wholly within the bounds of the ‘aquatic ecological community in the natural 
drainage system of the lower Murray River catchment’, also known as the ‘Lower Murray River 
aquatic ecological community’. This effectively means that the whole fish community and its 
habitat is listed as Endangered under the FM Act. 
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Surveys have shown that Murray Cod (Vulnerable under the EPBC Act) and Silver Perch 
(Critically Endangered under the EPBC Act) are widespread in the middle and lower reaches of 
Billabong Creek, so the Project site has been classified ‘Type 1 – Highly Sensitive KFH’ (DPI, 
2013). The threatened Freshwater Catfish and Murray Crayfish may also occur. 
 
There is a moderate to high abundance of instream structural habitat (large woody habitat and 
rootballs) throughout mid and lower Billabong Creek. Priority weed species, Sagittaria (Sagittaria 
platyphylla), has also been recorded near Hartwood Weir, although in very low abundance. 
Emergent species, rushes, common reed and Broadleaf Cumbungi are present along the 
riverbanks and on benches or in shallow water in the stream margins. Billabong Creek supports a 
band of riparian vegetation along its banks and higher benches. 
 
Construction of the Project would involve a range of activities including vegetation clearing, 
earthworks, concrete works, establishment of construction compound and instream works 
including construction and dewatering of cofferdams, streambed excavation and demolition of 
existing structures. During construction, flow would be maintained throughout the creek and scour 
protection measures would be implemented. Construction works would not impact on the bankful 
level. 
 
Potential adverse effects of the Project during construction of the proposed regulators relate to 
loss of connectivity and impeded passage for native aquatic species, degradation of aquatic 
habitat through water quality or water regime changes, spread of weeds, pest species or 
pathogens, impacts to Groundwater Dependent Ecosystems and direct impacts to aquatic habitat 
or species. 
 
With the implementation of mitigation measures, the water quality objectives and aquatic 
ecosystem values (including threatened species and key fish habitat) will be protected during 
construction. 

Terrestrial Biodiversity The Project footprint at Hartwood occurs adjacent to Conargo Road and also contains riparian 
woodland associated with Billabong Creek. The Project site also contains both native and non-
native grasslands and occurs in close proximity to cropped lands. Instream vegetation along 
sections of Billabong Creek in the Hartwood site is dense in cover. The weir site is not publicly 
accessible by the public. Up to 10.98 hectares of native vegetation is present at Hartwood weir, 
including 0.32 hectares of a local occurrence of ‘Natural Grasslands of the Murray Valley Plains’ 
critically endangered ecological community (CEEC) listed under the EPBC Act. 
The Project footprint contains large areas of cleared and degraded land that support agricultural 
production and cattle grazing areas as well as areas of native vegetation. Native vegetation is 
predominantly associated with the riparian corridor of Billabong Creek and Forest Anabranch 
Creek which intersect the regulator site. 
 
The Project footprint at Wanganella occurs adjacent to the Cobb Highway and contains moderate 
condition riparian woodland along Billabong Creek and native grasslands within the Wanganella 
Recreation Reserve. The northern bank of Billabong Creek is used by recreational campers, and 
is routinely subject to human disturbance. Up to 5.29 hectares of native vegetation is present at 
Wanganella weir. The Project footprint contains large areas of cleared and degraded land that 
support agricultural production and cattle grazing areas as well as areas of native vegetation. 
Native vegetation is predominantly associated with the riparian corridor of Billabong Creek and 
Forest Anabranch Creek which intersect the regulator site. 
 
A number of threatened or migratory bird species have been recorded/or are predicted to occur at 
the Project sites. Swainsona murrayana Slender Darling Pea is present adjacent to the access 
track at Hartwood. 
 
The Project will result in direct impacts on native vegetation and threatened species habitats due 
to vegetation removal. Prior to any impacts, the number and classes of ecosystem credits and 
species credits (like-for-like) specified in Condition of Approval E6 must be achieved. Plant 
Community Types (PCT) that will require clearing as part of the Project comprise: 

• PCT 7: River Red Gum - Warrego Grass - herbaceous riparian tall open forest wetland 
mainly in the Riverina Bioregion 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 40 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

ENVIRONMENTAL 
ASPECT 

DESCRIPTION OF KEY ENVIRONMENTAL ASPECTS AND IMPACTS 

• PCT 10: River Red Gum - Black Box woodland wetland of the semi-arid (warm) climatic 
zone (mainly Riverina Bioregion and Murray Darling Depression Bioregion) 

• PCT 13: Black Box - Lignum woodland wetland of the inner floodplains in the semi-arid 
(warm) climate zone (mainly Riverina Bioregion and Murray Darling Depression 
Bioregion) 

• PCT 44: Forb-rich Speargrass - Windmill Grass - White Top grassland of the Riverina 
Bioregion 

• PCT 46: Curly Windmill Grass - speargrass - wallaby grass grassland on alluvial clay and 
loam on the Hay Plain, Riverina Bioregion 

• PCT 160: Nitre Goosefoot shrubland wetland on clays of the inland floodplains 

Habitat for Swainsona murrayana Slender Darling Pea and Plains-wanderer (Pedionomus 
torquatus) will be removed by the Project. 
 
There is also the potential for indirect impacts, from light, noise and vibration, on areas of native 
vegetation adjacent to the Project footprint, 

Aboriginal Heritage The Hartwood site is considered to have moderate archaeological potential. Numerous Aboriginal 
sites are present. All ground disturbing works to earth mound and/or potential archaeological 
deposit (PAD) sites, including Forest Creek Block Bank Earth Mound 1 (AHIMS # 54-3-0058), 
Hartwood Weir Scarred Tree and PAD (AHIMS # 54-3-0055), Hartwood EM Weir 1 (AHIMS # 54-
3-0054) and Hartwood EM Weir 2 (AHIMS # 54-3-0056), will be avoided. The following culturally 
modified (scar) trees Hartwood Weir Scarred Tree and PAD (AHIMS # 54-3- 0055) and Forest 
Creek Block Bank Scarred Tree 3 (AHIMS # 54-3-0034) will have no ground-disturbing works 
within the canopy dripline, damage to their trunks or limbed removed and/or damaged. Hartwood 
Weir Scarred Tree 4 (AHIMS # 54-3- 0059), Hartwood Weir Hearth (AHIMS #54-3-0061, Forest 
Creek Block Bank Scarred Tree 2 (AHIMS # 54-3-0031), and Forest Creek Block Bank Scarred 
Tree 4 (AHIMS # 54-3-0057) will be impacted by the works. All sites harmed would be from direct 
impacts which relate to an activity such as tree trimming or works which disturbs the ground 
including, but not limited to, site preparation activities, installation of services and infrastructure, 
roadworks and changes in water flows affecting the value of a cultural site. 
 
The Wanganella site is considered to have moderate archaeological potential. Numerous 
Aboriginal sites are present. A scarred tree will be pruned by an Arborist. Aboriginal Heritage at 
the site will be managed in accordance with the ACHMP. 

Non-Aboriginal 
Heritage 

Hartwood weir is listed as a heritage item on the WaterNSW S170 register as ID 4550110 
(Heritage NSW 2019). Wanganella Weir has been assessed as having local heritage significance. 
Due to the decommissioning of the existing weirs and construction of the new regulators, the 
Project will directly impact upon the Hartwood and Wanganella weirs via demolition of a 
substantial portion of the heritage items. Further works that may have indirect impact upon the 
heritage items include site establishment activities during construction including the use of a 
temporary crane pad / laydown area, approximately 10 metres north of the existing weir crest. 
There are no known or suspected areas of archaeological potential within the boundary of the 
heritage items at Hartwood and Wanganella weirs, that could be impacted by the Project. 

Land Use, Property and 
Agriculture 

The Project site is dominated by agricultural land consisting of the grazing of livestock in area of 
native vegetation. The Project site also includes some areas mapped for cropping and irrigated 
cropping representing about 16 per cent of the Project footprint at this regulator. About 20 per cent 
of the Project footprint is represented by land forming part of the Billabong Creek. The Project site 
is zoned RU1 Primary Production under the Conargo Local Environmental Plan 2013. 
 
Direct impacts on land use during construction will result from the permanent and temporary land 
requirements for the Project and the short-term presence of construction equipment, plant, 
vehicles, compounds and work sites within the construction footprint. Public access to this land 
(where it is currently available) will be restricted. 
 
Works may affect the shared access to the Wanganella Landfill but will be managed to ensure the 
community’s access to this facility is maintained at all times. No disposal of any materials will 
occur here without previous approval from Edward River Council due to the potential to exceed 
the capacity of the landfill given the scale of the Project. 
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Impacts on Crown land (not reserved as travelling stock reserves) are considered minimal as any 
land to be impacted either has no specific use or the proposed use of land during construction is 
not considered to impact upon any existing land uses. Where Crown land is reserved as a 
travelling stock reserve, there is a potential for construction activities to limit the movement of 
stock movement along the travelling stock reserves. 
 
The Project will result in works located within lots with Aboriginal land claims.  
The following lots at each of the regulators are subject to at least one Aboriginal Land Claim 
(number of claims shown in brackets): 
Hartwood 

• Lot 28 DP756330 (2) 

• Lot 27 DP 756330 (1) 

• Lot 7301 DP1162488 (2) 

• Lot 7304 DP1165043 (2) 

Wanganella 

• Lot 7004 DP1024203 (1) 

• Lot 7009 DP 1024201 (3) 

• Lot 3 Section 23 DP 759045 (2) – noting that this is not Crown Land but adjacent lots are 
Crown Land. 

These claims are currently under investigation by DPHI - Crown Lands and are yet to be 
determined. 

Traffic and Access The Project sites are remote and isolated and accessed along private tracks and local roads. 
Conargo Road, a Regional Road, connects Deniliquin and Jerilderie via Wandook, Conargo, 
Hartwood and Coree. It is a sealed single carriageway approximately 6.5 metres wide. 
No direct changes to the road network are anticipated such as temporary closures or diversions. 
The Cobb Highway, a State Road, (B75) is a key route connecting NSW far west communities 
between Victoria and the Queensland Border. The majority of Cobb Highway is a sealed single 
carriageway approximately 6.5 metres wide. Zara Road is an unsealed track local road that runs 
an east-west alignment. Zara Road is Crown land but is managed by Edward River Council. 
 
A new site access track will be constructed at the Forest Creek block bank site. This will require a 
new access from Conargo Road to be constructed. Disruption to the road network is expected to 
be very minor and take only a few days at most at these intersections. 
 
Upgrades to some site access tracks are expected. This would include locations where access 
tracks connect to Zara Road and the Cobb Highway at Wanganella. Disruption to the road network 
is expected to be very minor and take only a few days at most at these intersections. 
 
Parking of all vehicles would be within the proposal sites and have no effect on the road network. 
 
Traffic generation during construction will be a mix of light and heavy vehicles and expected to be 
evenly split between the north and south directions of travel from the two sites. The surrounding 
road network has ample existing capacity therefore the traffic level of service will not be 
substantially affected by the additional traffic from the Project. 

Noise and Vibration The Project site is located in a rural setting with limited development in close proximity which has 
the potential to impact the background noise levels. The acoustic environment at Hartwood is 
dominated by natural sounds with the occasional vehicle on nearby roads or on adjacent rural 
properties. Four sensitive receivers have been identified in Hartwood. The acoustic environment at 
Wanganella is dominated by natural sounds with the occasional vehicle on nearby roads or on 
adjacent rural properties. 22 sensitive receivers have been identified. 
 
Works at the Hartwood Regulator will not result in the exceedance of criteria for the majority of 
receivers. No receivers are predicted to experience noise levels above the highly noise affected 
level of 75 dBA. No vibration impacts are anticipated given the distance to the nearest receivers. 
 
At Wanganella, exceedance of the criteria is only expected at five receivers. All other receivers are 
not expected to experience construction noise impacts. Two receivers may experience human 
comfort impacts should vibratory rolling work occur within 100 metres of these dwellings. 
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No impacts are anticipated from road traffic noise. 

Visual Amenity The Hartwood Project site is surrounded by a thin strip of riparian habitat along Billabong Creek. 
Beyond the creek is mainly primary production land and pasture. A few settlements and farms are 
scattered across the landscape. The surrounding area is traversed by a number of minor roads 
and overhead power lines. Public access is not provided to the area of Hartwood Weir and there 
are no public facilities in the vicinity of the weir. Hartwood Weir has a dilapidated appearance 
resulting from its degraded concrete structures. Forest Creek block bank comprises an existing 
rock and soil bank with an access track across the top. 
 
The area immediately surrounding the Wanganella site is flat pastureland, with scattered shrubs, 
with trees located along the creek line. The Wanganella Camping Reserve is in proximity to the 
works. The Project site is surrounded by a thin strip of riparian habitat along Billabong Creek. 
Wanganella Village, is located around one kilometre north-east of Wanganella Weir. Beyond the 
creek is mainly primary production land and pasture. A few settlements and farms are scattered 
across the landscape. The existing Wanganella Village landfill, a small rural waste tip is located 
around 0.5 kilometres north of the weir. The surrounding area is traversed by a number of minor 
roads and overhead power lines. Wanganella Camping Reserve, features an open space to camp 
and picnic. The camping reserve is located within the Project site and therefore public access is 
available at this location currently and will be available on completion of the Project. 
 
The reduction in visual amenity from construction equipment on site and vehicles accessing the 
work areas, will be temporary. Vegetation clearance would have the most significant effect during 
construction. This would increase the visibility of the construction areas and works, where buffer 
vegetation is lost. The loss of vegetation will not be permanent and the sites would be rehabilitated 
on completion. 
 
An underground power line will be installed adjacent to a residential property at 4483 Conargo 
Road, south of the Hartwood site. The trenching works to install this and connect to the existing 
overhead power line will be visible for several weeks during installation, at this property. 

Public Health and 
Safety 

The Project sites are located in a rural area, with a mix of agricultural, residential and recreational 
land uses. Bush Fire Prone Land maps for the Project sites show they are surrounded by 
grasslands, categorised as Category 2 vegetation, signifying lower bush fire risk. 
 
Although unlikely, construction activities could result in hazards and risks to the safety of the local 
community and road users if improperly managed. The existing weirs are located upstream of the 
new regulators. This will enable the regulators to be completed and tested before the old weirs are 
removed. This will avoid the risk of the regulator structures failing during construction and the weir 
pools being released downstream in a dam-break event. During construction there will be 
additional heavy and light vehicles using the local roads and tracks around the sites. This will 
result in increased risks to road users and the local community. 
 
During construction there will be additional activities occurring around the Project site. This could 
result in a number of increased risks to the local community, including, swimmers or other water 
users being injured, spillage of materials and/or wastes impacting quality of soil and water, 
potential for risks to public safety resulting from unauthorised access to construction work areas. 

Social There are no residential or social infrastructure within 2 kilometres of the Hartwood site. The 
nearest village is Conargo, some 10 kilometres away in the west. There is no public access via 
road to the location of Hartwood Weir. 
 
The existing Wanganella weir to be demolished, adjacent to the proposal site, was constructed to 
provide town water supply and is owned by Edward River Council. The weir pool provides 
incidental recreational opportunities such as kayaking and fishing. 
 
The new Wanganella regulator would be on RU1 – Primary Production zoned land but would be 
only about 1 km southwest of Wanganella village. The site forms part of Wanganella Recreational 
Reserve. Acquisition of Crown land and land on travelling stock routes would be acquired in 
accordance with relevant legislation. There would be access from both sides of the water. 
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Construction impacts could occur from temporary land use changes, vehicle movements, power 
disturbances, reduction in amenity, access, procurement opportunities for businesses. 

Soils and 
Contamination 

The Project sites do not contain acid sulfate soils. 
 
The potential for impacts due to the presence of saline soils is considered low. 
 
Potentially contaminating land uses are present in the vicinity of the sited. At Hartwood, the 
potential for widespread and elevated contamination in soils, groundwater and surface water 
within the proposal site is considered Low. The Wanganella landfill is located adjacent to the 
Wanganella flood bypass channel, which remains operational today. 
 
The potential for widespread and elevated contamination in soils, groundwater and surface water 
within the Wanganella Regulator site is considered Low. A moderate risk is identified in the area of 
the flood bypass channel. The Targeted Contaminated Land Assessment (GHD, May 2025) 
appended to the Submissions Report concluded that the construction of the flood bypass channel 
will be very unlikely to pose any risks to workers or the general public from contamination.  
 
If inadequately managed, construction activities have the potential to result in the contamination of 
soils due to spills or the inadequate management of contaminated materials. 
 
Construction will temporarily expose the natural ground surface and sub-surface through the 
removal of vegetation, general excavation and soil disturbance, which may result in erosion of 
exposed soil and stockpiled materials. 

Air Quality Four sensitive receivers are located within the vicinity of the Hartwood site. 22 sensitive receivers 
are located within the vicinity of the Wanganella site. The main impacts to air quality as a result of 
the Project are likely to come from dust generated during construction activities, use of access 
tracks and vehicle and equipment exhausts from machinery, equipment, and vehicles used during 
construction. Negligible impacts to sensitive receivers are anticipated at Hartwood. Minor impacts 
to sensitive receivers are anticipated at Wanganella. 

Waste Management 
and Resource Use 

Construction and decommissioning of the Project would require the management or disposal of 
excess spoil, general construction waste, demolition waste, and green waste. Impacts may occur 
during generation, classification, storage, transportation and disposal. 

4.8 PROJECT ENVIRONMENTAL RISK ASSESSMENT 

Risk management processes help to inform the management of environmental issues during project 
delivery. Risk assessments enable consideration of hazards and potential impacts, legal risks, and the 
concerns of the community and other key stakeholders. 

The objectives of the environmental risk assessment are to: 

▪ Identify outcomes that have the potential to adversely affect the environment/human health/property. 

▪ Qualitatively evaluate and categorise each risk. 

▪ Assess whether risk issues can be managed by environmental risk controls. 

▪ Qualitatively evaluate residual risk with implementation of environmental risk controls. 

An Environmental Risk Assessment (ERA) has been developed for the project to assess the potential 
environmental aspects (hazards) and impacts (risks) and to determine risk controls and priorities for risk 
mitigation. The project ERA is presented in Appendix B.  
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The project ERA is developed with consideration to: 

▪ IMS Procedure, ENV001 Aspects and Impacts. 

▪ IMS Procedure, WHS001 Risk Management.  

▪ IMS Form, WHS001-F01 – Risk Matrices. 

▪ IMS Form, ENV001-F01 – Environmental Impact Checklist.  

▪ IMS Document, WHS001-F04.1 Global Risk Register. 

▪ Site specific risks identified in the project EIA. 

▪ Conditions of the environmental planning approval, environmental permits, licences and approvals. 

▪ Critical Environmental Risks (CERs) and Critical Environmental Controls (CERs). 

▪ Client risk workshops, if required. 

The ERA will be documented using IMS Form, ENV001-F02 Environmental Risk Assessment and will be 
considered in development of the project WHS001-F04 Workplace Risk Assessment (WRA). Abergeldie 
will maintain the ERA and update it as part of periodic review of the CEMP and review it for relevance 
immediately following any environmental incident and/or approved change in scope.  

4.8.1 Environmental Minimum Standards 

Abergeldie recognises ten Environmental Minimum Standards (EMSs) that are to be implemented to 
ensure environmental harm is eliminated or minimised.  

The EMSs that are relevant to the project include:  

▪  Ensure all waste is managed to meet regulatory requirements. 

▪ Install controls to prevent erosion and control sediment runoff. 

▪ Ensure impacts to vegetation are approved, wildlife is protected and sites are restored to existing or 
better conditions. 

▪ Minimise noise and vibration impact on the community. 

▪ Install controls to prevent dewatering impacts. 

▪ Ensure known and unexpected contamination is managed to avoid impacting the environment and 
human health. 

▪ Protect heritage items and places and report and implement unexpected finds processes. 

▪ Store, use and transport chemicals appropriately to prevent spills. 

▪ Prevent the spread of weeds and pests. 
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▪ Manage dust, fumes and odour emissions to ensure air quality meets environmental and human 
health standards. 

Implementation of environmental mitigation measures to address the relevant EMSs are an IMS 
requirement (see Section 4.10). 
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4.9 ENVIRONMENTAL MITIGATION MEASURES 

Environmental mitigation measures are the risk controls assessed as necessary to minimise or avoid 
potential environmental impacts during construction of the project. The mandatory environmental 
mitigation measures for the project are tabulated in Appendix C and are derived from the: 

▪ Environmental Impact Statement for Billabong Creek Regulators, DCCEEW / 3Rivers, October 2024. 

▪ Response to Submissions for Billabong Creek Regulators, DCCEEW, May 2025. 

▪ Billabong Creek Regulators Request for Additional Information DCCEEW September 2025 

▪ SSI-50831979 Approval and included Conditions of Approval, 19 February 2026. 

▪ Project Environmental Risk Assessment (Appendix B). 

▪ IMS Form, ENV001-F01 – Environmental Impact Checklist. 

▪ Relevant Environmental Minimum Standards. 

▪ Biodiversity Management Plan 

▪ Soil and Water Management Plan 

▪ Aboriginal Cultural Heritage Management Plan 

▪ Waste and Resource Management Plan 

▪ Construction Noise and Vibration Management Plan 

▪ Local Accommodation and Employment Plan 

All mitigation measures from the environmental planning approval and other environmental licences, 
permits and approvals have been considered and are incorporated into this document.  Prior to the 
commencement of the works project the project team will be inducted to the mitigation measures. The 
Abergeldie Project manager, or appropriate delegate, will ensure mitigation measures have been 
addressed in all Abergeldie and subcontractor Workplace Risk Assessments, EWMS / SWMS / JSEA 
and Inspection Test Plans (ITPs).   

Environmental mitigation measures for the Project are summarised below and are supported by detailed 
management measures within the relevant CEMP sub-plans and appendices. 

4.9.1 Biodiversity   

Biodiversity impacts will be managed in accordance with the Biodiversity Management Plan. The Project 
boundary, clearing limits, biodiversity exclusion zones and tree protection zones (TPZs) will be clearly 
delineated with fencing and signage to restrict access and protect vegetation to be retained. Exclusion 
zones (no-go zones) will be marked out by a qualified surveyor and then fenced with highly visible and 
durable product (e.g. high visibility string of bunting or plastic mesh (not transparent) attached to star 
pickets with plastic caps (or weighted posts that avoid ground penetration in culturally sensitive areas)). 
An Environmental No-Go Zone Entry Permit will be required to enter these zones. 
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Prior to the commencement of construction, additional survey/s will be undertaken by the Project 
Ecologist to confirm the extent of threatened species within the Project site. Surveys will include an 
assessment of the local Swainsona murrayana and Southern Bell Frog populations, as well as 
threatened bird (including the Little Eagle and Pink Cockatoo) breeding habitat. Should additional 
threatened species be identified during the survey/s, the Unexpected and Incidental Threatened Species 
Finds Procedure will be followed and the CEMP will be updated accordingly. A pre-clearing threatened 
species survey report will be prepared, following completion of the survey/s. 

Native vegetation clearing will be staged (two-stages), with the clearing of hollow bearing trees and 
habitat features included in the second stage. Pre-clearing inspections will be undertaken by the Project 
Ecologist prior to any native vegetation clearing. Fauna recorded within the approved clearing limits may 
be relocated prior to the commencement of clearing, as determined by the Project Ecologist. An 
approved Vegetation Impact Permit is required prior to any vegetation clearing or pruning. The Project 
Ecologist will supervise clearing activities. Following clearing, the Project Ecologist will survey the 
cleared area. 

An Unexpected and Incidental Threatened Species Finds Procedure has been developed and included 
in the Biodiversity Management Plan. The procedure is to be implemented following the discovery of any 
known or suspected threatened flora or fauna within the Project site. 

Native vegetation and other habitat features approved for removal will be reused onsite wherever 
practicable. 

Declared priority weeds will be managed according to requirements of the NSW Biosecurity Act 2015. All 
machinery entering the site will be appropriately washed down and disinfected prior to work on site to 
prevent the potential spread of weeds and disease in accordance with the NSW best practice Protocols 
to protect priority biodiversity areas (DPIE 2020). Protocols to prevent introduction or spread of chytrid 
fungus will be implemented following the NSW hygiene guidelines for wildlife (DPIE 2020). 

4.9.2 Soil and Water   

Soil and water impacts will be managed in accordance with the Soil and Water Management Plan. 
Erosion and Sediment Control Plans (ESCPs) will be prepared by the Project’s Certified Professional in 
Erosion and Sediment Control (CPESC) prior to any works that require ground disturbance. The ESCPs 
will detail the specific erosion and sediment control measures to be implemented within the work area, in 
accordance with the principles and requirements of Managing Urban Stormwater – Soils and 
Construction, Volumes 1 (Landcom 2004) and 2C (DECC, 2008) (known as the Blue Book). 

All water discharges from the Project site will require an approved Dewatering Permit. 

4.9.3 Air Quality   

Dust generation will be managed by covering all loaded trucks and covering or stabilising stockpiled 
materials or storing them in areas not subject to high wind. 

Emissions will be managed by turning off machinery rather than leaving it to idle when not in use and by 
maintaining all vehicles, including trucks and vehicles entering and leaving the site in accordance with 
the manufacturers’ specifications to ensure good operating conditions and exhaust emissions comply 
with the Protection of the Environment Operations Act 1997. 
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4.9.4 Traffic   

Traffic will be managed in accordance with the Construction Traffic Management Plan. Site-specific 
Traffic Guidance Schemes (TGSs) will be developed by the Traffic Manager in accordance with the 
Traffic Control at Work Sites – Technical Manual Version 6.1. TGSs will contain detailed descriptions of 
the work activities and the nature of the works addressed by that TGS. Road Occupancy Licences 
(ROLs) will be obtained under section 138 of the Roads Act 1993, prior to the start of an activity 
commencing on Conargo Road or the Cobb Highway. 

4.9.5 Heritage   

Heritage impacts will be managed in accordance with the CEMP and the Aboriginal Cultural Heritage 
Management Plan. Aboriginal sites will be clearly marked on the SEPs and protected in accordance with 
the mitigation measures and conditions of approval in Appendix C. Aboriginal sites approved for impact 
will be managed in accordance with the Aboriginal Cultural Heritage Management Plan. All staff and 
contractors will be made aware of the location of the heritage sites during the site induction. Impacts to 
the existing heritage listed/heritage significant weirs will be managed in accordance with the mitigation 
measures and conditions of approval in Appendix C. Any unexpected heritage finds will be managed in 
accordance with the Unexpected Finds Procedure – Heritage (Appendix G). 

4.9.6 Contamination   

Previous contamination assessments are detailed below: 

Contamination Assessment (GHD, 2024) 

• GHD completed a preliminary investigation of the project area in 2024. The investigation did not 
include sampling activities. 

• The assessment did not identify any known NSW EPA registered contaminated sites within the 
project area or its surrounds. The nearest registered contaminated site is reportedly 33km 
upstream. 

• Potential sources of contamination identified included: 

o Asbestos and heavy metal (lead) contamination from the existing infrastructure and buildings 
at the site. 

o Disturbance of contamination from existing and future site activities. 

o Historical maintenance activities of existing infrastructure. 

o Potential use of uncontrolled fill during historical development of the site. 

o Pesticides and herbicides from historical land uses. 

o Wanganella landfill adjacent to the proposed drainage channel and access tracks at the 
Wanganella project site. 

• Potential contaminants associated with the sources listed above included: 

o Asbestos in fill and associated with existing infrastructure. 
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o Heavy metals including lead in existing infrastructure. 

o Benzene, toluene, ethylbenzene and xylene (BTEX), total recoverable hydrocarbons (TRH), 
and polycyclic aromatic hydrocarbons (PAH) from historical land uses of the site, associated 
with existing infrastructure, and the potential for uncontrolled fill. 

o Organochlorine pesticides (OCP) from historical land uses. 

o Organophosphorus pesticides (OPP) from historical land uses. 

o Contaminants associated with the operation of the Wanganella landfill: 

▪ Polychlorinated biphenyls (PCBs). 

▪ Per- and poly-fluoroalkyl substances (PFAS). 

▪ Phenols. 

▪ Ammonia. 

▪ Semi-volatile organic compounds (SVOCs). 

▪ Volatile organic compounds (VOCs). 

▪ Landfill gases including methane, carbon monoxide, carbon dioxide, hydrogen sulphide, 
and VOCs. 

• The investigation indicated that although potential sources of contamination were present, there 
was unlikely widespread or elevated contamination in soils, groundwater or surface water within 
the project area. 

• It was noted that intrusive investigations were not undertaken, and therefore the potential for 
contamination to be present from the contamination sources could not be ruled out. 

• The seepage of leachate and the migration of vapours / gases from the adjacent Wanganella 
landfill was recommended to be managed and/or investigated further. 

Billabong Creek Regulators Landfill Gas Investigation (GHD, 2025) 

• GHD completed a Landfill Gas Investigation at the proposed bypass channel footprint associated 
with the Wanganella regulator. 

• The investigation was conducted due to the presence of the Wanganella landfill located 100m 
northeast of the proposed bypass channel. 

• It was identified that the landfilling activities likely commenced between 1950 – 1964 and were 
still active. 

• Edward River Council advised that Wanganella landfill is available to the local community only, 
and access to the landfill is via a key provided by Council. The landfill reportedly accepts bricks, 
concrete, garden waste, general household waste, oil, steel and tyres. 

• A site visit undertaken by GHD indicated that the landfill was observed to be fully fenced with two 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 51 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

main sections including a level area containing loose rubbish piles including oil drums/barrels, 
building material waste and tyre, and an uneven area including pits and mounds. 

• A former sand quarry and levy bank was identified to be located immediately east of the landfill. 

• The intrusive works undertaken included installation of six landfill gas monitoring bores to 4 m 
bgl, including associated soil sampling and landfill gas monitoring. 

• The sampling locations reportedly targeted the proposed contractor work zone and proposed 
excavation depths. Intrusive works were not undertaken within the landfill. 

• The results of the investigation included: 

o Soils encountered included fill/reworked clay to 0.5 m bgl underlain by natural sand from 0.4 
– 4.0 m bgl. 

o No landfill material / waste was identified in the subsurface. 

o No exceedances of the adopted assessment criteria were reported in the soil samples 
collected except for some concentrations of metals (nickel and zinc). 

o Asbestos was not detected in any soil samples. 

o Field ground gas measurements reported the following: 

▪ Methane was reported at 0.0 parts per million (ppm) in all landfill gas monitoring bores. 

▪ Carbon dioxide levels ranged from 0.6 – 2.4 %. 

▪ Oxygen levels ranged from 18.0 – 19.8 %. 

▪ Carbon monoxide levels were reported at 0.0%. 

▪ Hydrogen sulfide levels ranged from 0.0 – 0.1 ppm. 

• It was concluded that the construction of the flood bypass channel would unlikely pose a risk to 
workers or the general public from contamination related to the landfill. 

Contamination risks will be managed in accordance with the Unexpected Finds Procedure – 
Contamination (Appendix F), including appropriate identification, handling and disposal of contaminated 
materials. 

4.9.7 Noise and Vibration   

Noise and vibration impacts will be managed in accordance with the Construction Noise and Vibration 
Management Plan. Where feasible and reasonable, works will be carried out during standard 
construction hours. Work generating high noise and/or vibration levels will be scheduled during less 
sensitive time periods. The use of quieter and less vibration emitting construction methods will be 
considered and implemented, where feasible and reasonable. As much distance as possible will be 
placed between the plant or equipment and residences and other sensitive land uses, where possible. 
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4.9.8 Waste   

Waste will be managed in accordance with the Waste and Resource Management Plan. The generation 
of waste will be minimised by sorting waste streams to maximise reuse/recycling in accordance with the 
Waste Avoidance and Resource Recovery Act 2001. All waste will be classified in accordance with the 
Waste Classification Guidelines Part 1: Classifying Wastes (EPA 2014) and transported to a suitably 
licensed waste facility. Waste and imported materials will be tracked in ENV005-F01 Waste 
Management Tool, including the collation of all tipping and delivery dockets. 

4.9.9 Land Use and Community   

Impacts to land use and the local community will be managed in accordance with the Local 
Accommodation and Employment Plan, including maintaining access and minimising disruption to 
surrounding land uses. Access along the Travelling Stock Reserves (Appendix D) will be maintained at 
all times. Where access cannot be maintained, consultation with Local Land Services will be undertaken 
to confirm any requirements during any full closures of the reserve. 

4.10 ENVIRONMENTAL HOLD POINTS 

A hold point is a mandatory verification point that prevents work from commencing prior to completion/ 
release of the hold point. Works associated with the environmental hold points identified in Table 4-4 will 
not proceed without approval from the nominated approver. Refer to IMS Form, PM009-F04 Hold Point 
Release. Stop work triggers have also been included. 

Table 4-4 Environmental Hold Points 

HOLD POINT RELEASE REQUIREMENT NOMINATED APPROVER 
REFERENCE 
DOCUMENT 

Hold Points 

Internal review of CEMP and 
relevant sub-plans, prior to works 
commencing 

Approved and signed CEMP 
Construction Manager, Project 
Manager and Environmental 
Site Representative 

CEMP 

Client approval of CEMP and 
relevant sub-plans, prior to works 
commencing  

DCCEEW approval of CEMP DCCEEW Representative CEMP 

ER endorsement of CEMP and 
sub-plans prior to works 
commencing. 

ER endorsement of CEMP ER CEMP 

External regulatory agency 
approval of the CEMP prior to 
construction 

Approval of CEMP 
Department of Planning, 
Housing and Infrastructure 

CEMP 

Approval of the delineation of the 
impact/works area/no go areas. 

Approval of the delineation 
area 

DCCEEW representative CEMP 

Prior to the installation of 
environmental controls e.g. 
sediment and erosion controls, 
tree protection etc 

Assessment of the delineation 
of approved area by 
DCCEEW 

DCCEEW Representative CEMP 

Prior to demolition of Hartwood 
Weir 

14 day notification to Heritage 
NSW 

DCCEEW Representative CEMP 

Prior to demolition of Hartwood 
Weir 

Photographic Archival 
Recording Completed 

DCCEEW Representative CEMP 
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HOLD POINT RELEASE REQUIREMENT NOMINATED APPROVER 
REFERENCE 
DOCUMENT 

Approval of EWMS prior to 
activities requiring an EWMS 

Client EWMS approval 
Environmental Site 
Representative 

ENV001-F03 EWMS, 
CEMP 

Site Layout and SEP Site Environmental Plan 
Environmental Site 
Representative 

WHS020-F05 

Out of Hours Works 
Approval of OOHW 
 
Community Consultation 

Environmental Site 
Representative 

Client OOHW Approval 

Prior to vegetation clearing and 
ground disturbance 

Assessment of environmental 
controls by DCCEEW 

DCCEEW Representative CEMP 

Vegetation impacts – trim/remove 
Approved and signed 
Vegetation Impact Permit 

Environmental Site 
Representative 

ENV004-F01 – Vegetation 
Impact Permit 

Pumping water / dewatering 
Approved and signed 
Dewatering Permit 

Environmental Site 
Representative 

ENV003-F04 - Dewatering 
Permit 

Prior to ground disturbing 
activities and dewatering 

Installation of erosion and 
sediment controls as per plan 
Check biosecurity controls in 
place. 

Environmental Site 
Representative 

CEMP 

Prior to import materials 
Ensure imported materials are 
contaminant and biosecurity 
risk free 

Environmental Site 
Representative 

CEMP  

Prior to waste disposal offsite 

Review of licence and 
approval from waste facility 
that waste classification is 
acceptable. 
 
Track waste leaving site prior 
to disposal and after disposal. 

Environmental Site 
Representative 

ENV005-F03 – Proposed 
Waste Facilities Register 
 
ENV005-F01 – Waste and 
Material Tracking Register 

Work outside of approved 
construction footprint /  
Changes to scope of work 
approved in the EIS 

Environmental Assessment &  
Approval by Determining 
Authority 

General Manager – Health, 
Safety, Environment & 
Sustainability 
Environmental Representative 
Department of Planning, 
Housing and Infrastructure 

CEMP 

Prior to removal of erosion and 
sediment controls 

Stabilisation of ground 
completed/effective 

Environmental Site 
Representative 

CEMP/Restoration Plan 

Prior to start of the activity 
commencing on the roadway. 

Approved Road Occupancy 
Licence. 

TfNSW and Edward River 
Council 

Road Occupancy Licence 

Prior to dredging and reclamation 
on water land or modification of a 
weir. 

Written notice of dredging and 
reclamation work.  
 
Written notice of proposal to 
modify a weir on a waterway 

Project Manager 
DPI Fisheries Notification 
Letter 

Prior to construction. 

The Project includes works 
located on Crown Land and 
an Ongoing Licence 
Application will be required to 
be submitted to Crown Lands. 
The existing weir is subject to 
existing licences and therefore 
consultation with Crown 
Lands will be undertaken to 
confirm the need for a new 

Crown Lands Ongoing Licence 
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HOLD POINT RELEASE REQUIREMENT NOMINATED APPROVER 
REFERENCE 
DOCUMENT 

licence or the need to amend 
the existing licence. 

Stop Work 

Spill incident 
Clean up and approval to 
recommence works 

Environmental Site 
Representative 

ENV007 Spill 
Management Procedure 

Native fauna encountered 
Approval to relocate fauna 
and recommence works 

Ecologist / 
Environmental Site 
Representative 

CEMP 

Unexpected or incidental 
threatened species find 

Written approval to 
recommence works in area of 
the find. 

Ecologist / 
Environmental Site 
Representative 

Biodiversity Management 
Plan 

Unexpected heritage find 
Written approval to 
recommence works in area of 
the find 

Heritage Consultant / 
Environmental Site 
Representative 

ENV006.1 Unexpected 
Finds Process Chart - 
Heritage 

Unexpected contamination, 
asbestos, acid sulphate soil find 

Written approval to 
recommence works in area of 
the find 

Contamination Consultant / 
Environmental Site 
Representative 

ENV003.1 Unexpected 
Finds Process Chart - 
Contamination 

4.11 SITE ENVIRONMENTAL MANAGEMENT DOCUMENTS 

4.11.1 SEPs 

Site Environmental Plans (SEPs) provide a practical representation of the existing environment, key 
environmental risks and environmental mitigation measures for the project. SEPs are specific to a site or 
activity and provide a detailed visual depiction of the site, environmentally sensitive receivers and 
detailed control measures from relevant environmental approvals and risk assessments. The Site Layout 
template may be used, refer to IMS template, WHS020-F05.  

SEPs will be prepared and updated progressively by the project team and endorsed by the project 
Environmental Site Representative or delegate. SEPs will be regularly communicated to relevant 
workers throughout the construction of the project and be signposted on project notice boards. The 
adequacy of SEPs and their implementation will be reviewed during site inspections and audits. 
Observations made during site inspections will prompt SEP updates by the project team, on an as 
needed basis.  

SEPs will include the following information, where applicable: 

▪ Approved project construction site boundary, site access paths and compound/laydown areas. 

▪ Environmentally sensitive areas on and adjacent to the site (for example, threatened species or 
habitat, heritage items or areas, known contamination etc.). 

▪ Exclusion zones or No-Go areas. 

▪ Waterways including stormwater drains and drainage pathways. 

▪ Erosion and sediment control measures. 
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▪ Work areas, machinery and vehicle parking, spoil stockpiling, waste storage, concrete washout, fuel/ 
chemical storage areas, spill kits. 

▪ Approved vegetation clearing and vegetation protection zones. 

▪ Project specific environmental controls (e.g. heritage protection barriers, noise blankets).  

▪ Monitoring locations (e.g. noise, dust, etc). 

▪ Sensitive receivers (e.g. residents, school, etc). 

An initial SEP for the project is presented in Appendix D to enable approval of the CEMP. It will be 
continuously reviewed as works progress and updated accordingly. This will not trigger a CEMP revision. 
All updated SEPs will be submitted to DCCEEW for approval. 

4.11.2 EWMS 

Environmental Work Method Statements (EWMS) may be prepared for construction activities, if required 
by legislative, environmental planning approval or client requirements. 

An EWMS identifies the environmental risks associated with a specific activity and describes the risk 
control measures to be implemented. The EWMS would follow the format in IMS template, ENV01-F03 
or client provided template. 

If required, EWMS would be prepared prior to the commencement of relevant construction activities, and 
in consultation with relevant members from the project team and other stakeholders involved in the 
activity. 

All construction personnel and sub-contractors undertaking a task governed by an EWMS would 
participate in training on the EWMS as outlined in Section 5 of this CEMP and will acknowledge that they 
understood their obligations by signing an attendance record prior to commencing work. 

4.12 MANAGING CHANGES IN SCOPE 

Detailed design, changed circumstances during construction, or variations to construction methodologies 
may result in scope changes to the approved project. 

All changes in scope that deviate from that described in the EIA/environmental planning approval, are 
subject to consistency assessment by the Project Environmental Site Representative. Scope changes 
may include changes to construction working hours, different construction methodologies or equipment, 
additional impacts to vegetation, or works in waterways for example. 

Where the change is deemed to be not consistent, additional environmental impact assessment would 
be required to facilitate environmental planning approval for the scope change, in consultation with the 
Client. 

Following approval of any additional environmental impact assessments for changes in scope, this 
CEMP will be reviewed and updated as required. Any CEMP revisions would be managed in accordance 
with the process outlined in Section 1 of the CEMP. 
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5. IMPLEMENTATION & OPERATION 

5.1 PROJECT ROLES & RESPONSIBILITIES  

The allocation of environmental roles and responsibilities to project personnel and subcontractors is to 
ensure effective environmental management is implemented during project delivery.  

All project team members and subcontractors will be inducted and made aware of their responsibilities 
during site inductions. Achievement of identified environmental objectives and targets relies on the 
project team and all site personnel diligently carrying out their duties and reporting all environmental 
incidents immediately. 

During construction, primary responsibility for environmental and sustainability performance sits with the 
Abergeldie Project Manager, supported by the Environmental Site Representative. The Abergeldie 
Construction Manager is accountable for the allocation of adequate resources and supervision to enable 
effective implementation of this CEMP.  

The roles and responsibilities for environmental management are summarised in Table 5-1 and are also 
included in the Project Requirements Delegation PM002-F03. The Organisational Chart is included in 
Appendix I. 

Table 5-1 Environmental Roles and Responsibilities 

ROLE RESPONSIBILITIES 

All Abergeldie 
personnel and 
subcontractors 

▪ Carry out work in accordance with the relevant requirements of this CEMP 

▪ Comply with the planning approval and environmental permits, licences, approvals  

▪ Exercise due care and skill to minimise risk to the environment from work activities 

▪ Participate in the project induction and environmental awareness program 

▪ Report any (potential or actual) environmental incidents to Abergeldie Site 
Supervisor/Project Manager immediately  

▪ Adhere to instructions provided by Abergeldie supervision 

▪ Implement corrective actions as required to ensure environmental controls are 
maintained and in good working order 

Construction Manager  
▪ Visible commitment to ensure compliance to the IMS and contract specifications 

▪ Ensure project delivery conformance to statutory and Client requirements 

▪ Review and approve this CEMP and work with the Project Manager to implement 

▪ Provide appropriate resources to comply with the project environmental planning 
approval and CEMP 

▪ Review and determine training requirements in conjunction with the General 
Manager – Health, Safety, Environment & Sustainability and HR Adviser 

▪ Attend Client meetings (as Management Representative) 

▪ Oversee selection of subcontractors and ensure Abergeldie requirements are met 

▪ Participate in environmental incident investigations and regulatory reporting 

▪ Attend management review meetings for the project, as required 

Project Manager 
▪ Visible commitment to ensure compliance to the IMS and contract specifications 

▪ Plan works in a manner that avoids or minimises impact to the environment 

▪ Review and implement the CEMP and environmental permits, licences, approvals 
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ROLE RESPONSIBILITIES 

▪ Ensure the project is delivered in accordance with statutory approval requirements 

▪ Provide appropriate resources to comply with the project environmental planning 
approval and CEMP 

▪ Attend Client Meetings and liaise with environmental specialists as required 

▪ Report any environmental issues and incidents to the Abergeldie General Manager 
– Health, Safety, Environment & Sustainability and the Client representative 

▪ Report any contract related issues to the Construction Manager 

▪ Determine and ensure implementation of environmental induction and training 

▪ Participate in scheduled environmental audits of the IMS 

▪ Liaise with environmental site representative if there is a project change 

▪ Ensure corrective and preventative actions arising from environmental inspections 
and monitoring are implemented in a timely manner 

▪ Stop non-conforming work that has actual or potential risk of harm to the 
environment, property and/or human health immediately  

▪ Maintain environmental records and ensure copies of the CEMP and any 
environmental permit, licence or approval are readily available on site 

▪ Manage subcontractor selection and compliance to contractual requirements, the 
environmental planning approval, the CEMP and relevant documentation 

▪ Participate in environmental incident investigations and regulatory reporting 

▪ Undertake annual management reviews of project environmental performance in 
conjunction with the Environmental Site Representative 

Site Supervisor / 
Superintendent 

▪ Visible commitment to ensure compliance to the IMS and contract specifications 

▪ Plan works in a manner that avoids or minimises impact to the environment 

▪ Review and implement the CEMP and environmental permits, licences, approvals 

▪ Engage with the Environmental Site Representative to ensure environmental and 
sustainability requirements are embedded in construction plans and processes 

▪ Identify appropriate resources to enable compliance with approvals and CEMP 

▪ Report any environmental issues and incidents to the Abergeldie Project Manager 
and/or General Manager – Health, Safety, Environment & Sustainability  

▪ Advise the Project Manager if there is a project change (scope or location) that may 
trigger additional environmental assessment or approval 

▪ Ensure personnel and subcontractors attend environmental induction and training 
prior to commencement of works 

▪ Deliver toolbox and awareness programs to promote environmental compliance 

▪ Establish, implement, maintain, monitor and improve environmental controls 

▪ Carry out weekly site inspections to review environmental controls and rectify 
improvements 

▪ Carry out environmental monitoring e.g. weather and coordinate specialist 
consultants carrying out environmental works on site 

▪ Stop non-conforming work that has actual or potential risk of harm to the 
environment, property and/or human health immediately  

▪ Coordinate action in emergency situations and allocate required resources 

▪ Maintain environmental records including photographs of controls 

▪ Assist in managing subcontract tor compliance to contractual requirements, the 
environmental planning approval, the CEMP and relevant documentation 

▪ Participate in environmental incident investigations, as required 
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ROLE RESPONSIBILITIES 

Environmental 
Manager 

▪ Visible commitment to compliance with and continual improvement of the IMS  

▪ Provide specialist environment, planning and sustainability advice to facilitate 
environmental outcomes for operations and on projects 

▪ Facilitate appropriate allocation of environmental site representative resources 

▪ Support and coach environmental site representatives during project delivery 

▪ Review and facilitate the environmental and sustainability training program 

▪ Manage completion of environmental audits as scheduled in IMS 

▪ Liaise and consult with the Client, regulatory agencies and other relevant 
stakeholders regarding environmental complaints and enquiries, as required 

▪ Support notifiable environmental incident investigations and regulatory reporting 

▪ Ensure management reviews of the CEMP are undertaken annually (or following an 
incident) and are documented and actions implemented 

▪ Analyse environmental performance reports and report on compliance and 
assurance including 3rd party audits 

Environmental Site 
Representative  
 
 

▪ Provide specialist environmental advice to the project team 

▪ Facilitate compliance with the project environmental planning approval, CEMP, and 
other environmental permits, licences and approvals  

▪ Prepare and review the CEMP and supporting documentation 

▪ Facilitate and review environmental hold points and environmental permits 

▪ Maintain a register of relevant environmental management documents 

▪ Undertake consistency assessments for project changes and where required, 
coordinate additional EIA and planning approval 

▪ Facilitate and develop environmental induction training on environmental 
requirements and where required, deliver environmental component of toolbox 

▪ Provide advice on the practical implementation of on-site environmental controls, 
ensuring they are established, implemented, maintained, monitored and improved 

▪ Undertake environmental site inspections and associated reporting 

▪ Review specialist environmental monitoring and audit reports and provide corrective 
and preventative action lists to relevant members of the project team 

▪ Maintain environmental records and manage environmental reporting 

▪ Stop non-conforming work that has actual or potential risk of harm to the 
environment, property and/or human health immediately  

▪ Notify appropriate parties of any environmental incidents, including notifications in 
accordance with statutory requirements and timeframes 

▪ Report environmental incidents in IFS, undertake incident investigations, follow up 
on close-out of corrective and preventative actions 

▪ Lead notifiable environmental incident investigations and regulatory reporting 

▪ Undertake annual management reviews in conjunction with the Project Manager 
and prepare/submit an annual environmental performance report to the Construction 
Manager and General Manager – Health, Safety, Environment & Sustainability. 

Senior Project 
Engineer / Project 
Engineer 

▪ Visible commitment to ensure compliance to the IMS and contract specifications 

▪ Review and implement the CEMP and environmental permits, licences, approvals 

▪ Review of Engineering and Design activities to ensure compliance to contract 
specifications, the CEMP, environmental permits, licences and approvals 

▪ Advise the Project Manager if there is a project change (scope, method or location) 
that may trigger additional environmental assessment or approval 
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ROLE RESPONSIBILITIES 

▪ Carry out environmental inspections and monitoring to monitor compliance 

▪ Coordinate specialist consultants carrying out environmental works on site 

▪ Stop non-conforming work that has actual or potential risk of harm to the 
environment, property and/or human health immediately  

▪ Maintain environmental records  

▪ Participate in environmental incident investigations, as required 

▪ Report any environmental issues and incidents to the Abergeldie Project Manager 
and/or General Manager – Health, Safety, Environment & Sustainability  

Stakeholder / 
Community 
Engagement Manager 

▪ Lead and manage all community and stakeholder engagement activities during 
Construction 

▪ Be the primary point of contact for all enquiries and complaints 

▪ Work with the project team 

▪ Collaborate and liaise with DCCEEW’s CSE Team on relevant matters about 
engagement 

▪ Provide communications and stakeholder engagement resources to manage 
construction impacts, develop relationships and manage issues 

▪ Update and implement the CSES during construction 

▪ Work closely with the wider project team to enhance the project’s reputation 

▪ Be contactable during construction hours to address concerns about construction 
work 

▪ Manage the diversion of the project community phone number during any night time 
construction work and if needs be, follow up on any outstanding responses the next 
working day. 

▪ Incorporate timeframes and resources for community notification and engagement 
into project planning and programs. 

▪ Give the community and stakeholders adequate notice of planned construction 
activities and milestones, and proactively manage issues raised 

▪ Make all staff and subcontractors working on the Site aware of the communications 
procedures and ensure they are properly trained in their application 

▪ reate entries in CM for all stakeholder and community communications and 
complaints 

▪ Create and maintain a complaints register that records the receipt of complaints and 
responses and make this available to DCCEEW when requested 

▪ Comply with the requirements of the NSW Government and DCCEEW guidelines, 
policies, and reference documents in relation to community relations obligations. 

Project Ecologist 
▪ Provide expert advice on biodiversity related issues 

▪ Review and provide advice on fauna handling procedures, clearing procedures and 
applicable EWMS 

▪ Conduct pre-clearing inspections and provide clearing supervision in accordance  

▪ Arrange fauna handling and relocation if needed 

▪ Conduct flora and fauna surveys, weed and pathogen surveys, ecological 
constraints assessments, reporting, monitoring and trapping where required 

▪ Prepare detailed pre-clearing and post-clearing reports 

▪ Provide advice on any unexpected finds of Threatened Species\ 

▪ Prepare the Rehabilitation Plan with existing and endemic native vegetation 
communities. 
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ROLE RESPONSIBILITIES 

Certified Professional 
in Erosion and 
Sediment Control 
(CPESC) 

▪ Review all erosion, sediment and water pollution plans, controls prior to 
installation. 

▪ Prepare a program for and conduct routine inspections including preparing 
inspection reports and action closeout and reporting. 

▪ Monitor the erosion and sediment controls and measures on Site prior to and 
during construction. 

Project Heritage 
Consultant 

▪ Prepare and/or implement Aboriginal Cultural Heritage Management Plan 
(ACHMP) 

▪ Prepare or assist with Photographic Archival Recording 

▪ Prepare or assist Heritage Interpretation Strategy 

▪ Delivering heritage inductions 

▪ On site delineation of heritage items 

▪ Supervision 

▪ Monitoring 

▪ Reporting 

Project Arborist 
▪ Conduct trimming of Scar trees 

▪ Ensure tree protection zones are established and maintained. 

Environmental 
Representative 
(Independent 
Appointment) 

▪ receive and respond to communication from the Planning Secretary in relation to 
the environmental performance of the SSI; 

▪ consider and inform the Planning Secretary on matters specified in the terms of 
this approval; 

▪ consider and recommend to the Proponent any improvements that may be 
made to work practices to avoid or minimise adverse impact to the environment 
and to the community; 

▪ review documents identified in Conditions A10, C1, C5, and C9 and any other 
documents that are identified by this approval or the Planning Secretary, to 
ensure they are consistent with requirements of this approval and if so: 

(i) make a written statement to this effect before submission of such 
documents to the Planning Secretary (if those documents are required to be 
approved by the Planning Secretary); or 

(ii) make a written statement to this effect before the implementation of such 
documents (if those documents are required to be submitted to the Planning 
Secretary / Department for information or are not required to be submitted to 
the Planning Secretary/Department); 

▪ regularly monitor the implementation of the documents listed in Conditions A10, 
C1, C5, C9 and to ensure implementation is being carried out in accordance 
with the document and the terms of this approval; 

▪ as may be requested by the Planning Secretary, help plan or attend audits of 
the development commissioned by the Department including scoping audits, 
programming audits, briefings and site visits, but not independent environmental 
audits required under Condition A27 of this approval; 

▪ as may be requested by the Planning Secretary, assist in the resolution of 
community complaints; 

▪ review and determine the appropriateness of any activities reliant on the 
definition of Low Impact Work; 

▪ consider or assess the impacts of minor construction ancillary facilities 
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ROLE RESPONSIBILITIES 

comprising lunch sheds, office sheds and portable toilet facilities as required by 
Condition C4 of this approval; 

▪ consider any minor amendments to be made to the Ancillary Facility Site 
Establishment Management Plan, CEMP, and CEMP Sub-plans that are 
consistent with the terms of this approval and the Ancillary Facility Site 
Establishment Management Plan, CEMP, and CEMP Sub-plans approved by 
the Planning Secretary and, if satisfied such amendment is necessary, approve 
the amendment. This does not include any modifications to the terms of this 
approval; and 

▪ prepare and submit to the Planning Secretary and other relevant regulatory 
agencies (where requested by those agencies), for information, an 
Environmental Representative Monthly Report providing the information set out 
in the Environmental Representative Protocol under the heading “Environmental 
Representative Monthly Reports.” The Environmental Representative Monthly 
Report must be submitted within seven days following the end of each month for 
the duration of the ER’s engagement for the SSI, or as otherwise agreed by the 
Planning Secretary. 

5.2 SUBCONTRACTOR MANAGEMENT 

Subcontractors must carry out their work in a manner which will minimise risk to the environment. All 
subcontractors who perform site work must complete the project environmental induction to ensure that 
they are aware of Abergeldie’s environmental requirements and commitments.  

Subcontractors will be provided with a copy of this CEMP and must comply with all CEMP and contract 
environmental requirements relevant to the subcontractor’s scope of work.  

Subcontractors are responsible for the following:  

▪ Ensuring staff are inducted into environmental management documentation and environmental risks. 

▪ Complying with all relevant requirements of the project environmental planning approval and CEMP. 

▪ Implementing effective environmental controls and monitoring the effectiveness of the controls.  

▪ Recording and tracking progress of their monitoring and maintaining environmental records. 

▪ Reporting all environmental incidents (potential and actual) to the Abergeldie Site Supervisor/Project 
Manager immediately. 

Sub-contractors will be made aware of CEMP requirements during tendering and will be expected to 
demonstrate as part of their tender response how they intend to meet the project environmental and 
sustainability requirements. All site environmental documentation submitted by subcontractors will be 
subject to review and approval by Abergeldie staff to ensure compliance with contract requirements, 
before related works may begin. Subcontractors must monitor their company’s compliance with the 
CEMP throughout project delivery and participate in any environmental inspection or audit, including 
third-party audits of Abergeldie.  

The Abergeldie Site Supervisor and Abergeldie Project Manager will manage subcontractor compliance 
to project contractual requirements, the environmental planning approval, the CEMP and other relevant 
environmental management documentation. The Project Manager will ensure any non-compliance are 
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addressed by the subcontractors appropriately with actions managed and tracked for close out within 
appropriate timeframes.  

5.3 TRAINING & ENVIRONMENTAL AWARENESS 

To ensure the CEMP is effectively implemented, environmental awareness and training will be provided 
for all workers performing services for Abergeldie.  

5.3.1 Company Induction 

All Abergeldie employees will attend a mandatory company induction upon commencement of 
employment that includes an environmental induction into the IMS and general environmental risk 
management for Abergeldie operations. The company induction will include both an in-person Health, 
Safety, Environment and Quality (HSEQ) training session, in addition to an online environmental 
induction delivered through the RAPID system. The RAPID environmental induction will require 
inductees to successfully complete a competency test prior to commencement of work at Abergeldie. 
Attendance records for HSEQ inductions and RAPID environmental inductions will be maintained by 
Abergeldie Human Resources. 

5.3.2 Project Inductions 

Project Environmental Induction 

All project personnel, including employees and sub-contractors, must attend a project induction that 
includes an environmental component. Induction material will be prepared by the Environmental Site 
Representative who will deliver a project environmental induction for key personnel in the project team. 
The induction material will be provided to DCCEEW for review prior to implementation. Key project team 
personnel will then incorporate the project environmental induction into the overarching project induction. 
The project environmental induction will include (as a minimum): 

▪ Overview of the CEMP, subplans, other relevant plans/reports/procedures associated with the 
Infrastructure Approval, including the EIA and environmental approvals, permits and licences. 

▪ Approved construction scope and construction boundaries and location of any exclusion zones. 

▪ Environmental aspects including sensitive areas / features e.g. protected species or heritage areas. 

▪ Approved working hours and out-of-hours work (OOHW) approval process. 

▪ Roles and responsibilities specific to the inductees. 

▪ Environmental incident and emergency response and reporting procedures. 

▪ Protocol for complaint handling and Regulator and media enquiries. 

▪ Risk Assessments and SEPs, relevant to the inductees’ activities. 

▪ Environmental hold points, mitigation measures and consent conditions to be implemented. 

▪ On-site permits to work for specific activities (e.g. dewatering, vegetation impacts, out of hours work). 
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▪ Compliance management processes e.g. inspections, audits, monitoring, non-compliance. 

▪ Unexpected finds protocols and key personnel to ask questions if unsure of any aspect. 

▪ Cultural heritage procedures for the discovery of Aboriginal artefacts or other cultural material. 

▪ Non-Aboriginal Heritage. 

▪ Waste management and resource use. 

▪ Information on the ecological values of the site and measures to be implemented to protect 
biodiversity. 

Should there be updates or changes to the CEMP or other environmental requirements that the site 
team need to be aware of, further inductions and/or training will be provided to ensure workers and 
subcontractors are aware of their responsibilities during delivery of the project. 

Subcontractors Induction 

Subcontractors must be fully inducted onto the project and show an understanding of environmental 
risks, procedures, mitigation measures and compliance requirements. Subcontractors are responsible 
for the selection, training and verifying competency of their own staff, as well as maintaining and 
providing (on request) all records of inductions and training to Abergeldie.  

Visitors Induction 

Visitors to the project site will be accompanied by a fully inducted person. Visitors are required to obey 
all site rules and observe environmental exclusion zones. Visitors will be provided with a visitor induction 
that will typically cover key health and safety requirements and emergency response procedures, key 
environmental issues and exclusion zones, minimum PPE and hazard reporting requirements, and site 
access and amenity locations. Visitors must participate in and/or sign onto the daily pre-start register. 

Training Records 

The project team will establish and maintain a register of environmental inductions and training carried 
out including dates, name of the person trained, their position and signature and trainer details. Project 
induction and training records will be maintained at the site office and/or the project SharePoint page 

5.3.3 Environmental Awareness Training 

Additional environmental awareness training will be delivered to project personnel to target 
environmental aspects and risks and improve general environmental awareness, generally identified and 
recorded in the project planning group HR006-F02 Training Plan or individual HR006-F01 Training 
Needs Analysis. Environmental awareness training will target specific audiences to manage specific 
tasks and activities. All environmental awareness training shall be documented by the project team.  

Toolbox Talks 

Toolbox talks will be delivered on site to raise awareness and educate personnel on issues related to all 
aspects of construction including environmental issues. Toolbox talks will ensure environmental 
awareness continues during delivery of the project. 

Toolbox talk topics will be tailored to specific environmental risks relevant to upcoming works identified in 
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the construction program. Relevant environmental issues may include (but not be limited to): 

▪ Emergency and spill response and reporting.  

▪ Erosion and sediment control plans and measures. 

▪ Works in or near waterways.  

▪ Dewatering activities. 

▪ Works in environmentally sensitive areas.  

▪ Vegetation clearing and grubbing. 

▪ Topsoil stripping and stockpiling. 

▪ Noise management and community impacts. 

▪ Unexpected finds, including potential contamination. 

▪ General procedures for site preparation prior to absence or significant rain events. 

▪ Recent environmental alerts issued by Abergeldie or the Client.  

▪ Specific targeted training for activities with an increased risk of environmental impact (e.g. EWMS 
Training if required). 

Toolbox talk attendance is mandatory and attendees are required to sign an attendance form. Records 
of toolbox talk attendance will be maintained by the project team in the site office and/or on SharePoint. 

Daily Pre-Start Meetings 

The Abergeldie Site Supervisor, and/or other appropriate project team personnel, will conduct a daily 
pre-start meeting with site workers before the commencement of each work shift, or where changes 
occur during a shift. The pre-start meeting will be used to inform workers of the upcoming shift’s activities 
and will include information on environmental hazards, environmental protection practices, work area 
restrictions, coordination with other workers’ activities, SEPs for a particular work scope and/or location, 
and other relevant information.  

Pre-starts that are undertaken prior to commencing works in a new area of the project site or works on a 
new activity will include a description of the activity and area, identification of environmental risks for the 
activity and/or area and the mitigation measures to be implemented. The SEP for the activity and area 
will also be discussed. 

All daily pre-start attendees will be required to sign on to the pre-start sheet and acknowledge their 
understanding of the issues explained. Pre-start topics, dates delivered, and a register of attendees will 
be maintained by the Abergeldie Site Supervisor. 

5.3.4 Environmental Alerts 

Abergeldie will periodically distribute environmental alerts that may include information on: 

▪ Environmental legislation changes. 
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▪ Lessons learned from industry and/or environmental inspections, audits or incidents. 

▪ New procedures relating to the IMS, updated standards or innovative practices. 

▪ Environmental risks and mitigation strategies to promote awareness and performance improvement. 

Environmental alerts and posters will be visible in prominent locations of the site, such as noticeboards.  
Relevant content of environmental alerts will be shared with site workers at pre-start meetings or toolbox 
talks.  

5.4 COMMUNICATION 

Effective communication and consultation are a critical to minimising environmental impact, facilitating 
compliance with environmental obligations and achieving continual improvement in environmental 
performance.  

All communication and stakeholder engagement will be undertaken in accordance with the approved 
Community Communication Strategy (CCS). 

The CCS defines the communication objectives, stakeholder engagement approach, notification 
requirements, protocols and tools to be implemented for the project. This section provides a high-level 
overview only and does not duplicate the detailed requirements of the CCS. 

5.4.1 Internal Communication  

The project team will meet regularly to discuss on-site environmental management, any amendments to 
plans that might be required or any new / changes to construction activities and other relevant aspects of 
the project. 

Regular meetings may also be scheduled with the Client Project Management and Environmental 
Representatives.  The purpose of these meeting would be to communicate ongoing environmental 
performance, share ideas and to identify any issues to be addressed. 

In addition, the Environmental Site Representative will participate in toolbox talks which will provide an 
opportunity to communicate on environmental performance, to advise on any upcoming sensitive 
environmental matters for future work areas and to receive feedback from onsite personnel. 

Internal communication methods may include:  

▪ Project progress meetings. 

▪ Daily pre-start meetings. 

▪ Toolbox talks. 

▪ Noticeboards. 

▪ Site inspection and audit reports. 

▪ Environmental inductions and training. 

▪ HSEQ alerts. 
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▪ Informal (on-the-job discussions, site visits, site meetings). 

▪ Incident investigations. 

▪ Risk assessment workshops. 

Formal document submissions to DCCEEW will be made via the Ineight project management software. 

5.4.2 External Communication  

External communication is communication that results in a transfer of, or request for, information with 
external parties. Contact may occur via telephone, direct engagement (e.g. meetings, site visits) or 
written correspondence (e.g. letters, emails, social media posts).  

External communication with the community and other stakeholders such as the Client, government 
agencies, regulatory authorities and the media that may occur through:  

▪ Community notifications and published project updates. 

▪ Client meetings and site visits and project information issued to the Client.  

▪ Meetings and correspondence with interested parties (e.g. Local council and NSW EPA).  

▪ Discussions with adjoining landowners and the community who may be affected by the project. 

External communication will be undertaken in consideration of IMS Procedures, PM003 Project 
Administration, PM012 Project Completion, and WHS011 Communication and Consultation. 

Community communications 

Communication with the local community will occur prior to commencement of construction and regular 
updates will be issued to affected residents and businesses for the duration of the project.  

Abergeldie will distribute project information and notifications at least five working days before 
commencement. Notifications may require client approval prior to issue. Notifications would outline the: 

▪ Nature of the work and why it is necessary. 

▪ Expected duration and working hours including OOHW. 

▪ Changes to arrangements for traffic or property access. 

▪ Name and contact phone number for complaints and enquiries. 

Project updates may also be periodically provided on the Abergeldie or the Client website. 

Communication with Government Agencies, Authorities and Media  

All Government Agency, Authority and Media communication will be managed by nominated project 
personnel only. All such enquiries will be documented on the IFS Incident Management System.  

Government Agencies and Authorities 

The Abergeldie Environmental Site Representative will be the main point of contact for Government 
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Agencies and Authorities relating to environmental matters.  The Abergeldie Project Manager will be 
the second point of contact and will inform Client representatives when required. Contact details for 
these roles are provided in Appendix E of the CEMP.  

The following project team members (depending on the scope of work) are nominated as 24-hour 
contacts for environmental Regulatory Authorities, with the authority to take immediate action to shut 
down any activity, or to affect any pollution control measure: 

▪ Construction Manager. 

▪ Project Manager. 

▪ Environmental Site Representative. 

Section 5.5 of the CEMP details how Abergeldie communicates with agencies and authorities in the 
event of reportable environmental incidents in accordance with relevant legislation. 

Media and Parliamentary Representatives 

All media enquiries must be directed to the Abergeldie Project Manager. No statements are to be made, 
including photographs on social media, or provided to the media, or parliamentary representatives or 
their staff about the project, without the written approval of the Client. All relevant information will be 
provided to assist the Client with response to media and parliamentary enquiries in a timely manner. All 
project personnel, including subcontractors, will be made aware of this requirement through the site 
induction process.  

5.5 HANDLING COMPLAINTS AND ENQUIRIES  

All project-related enquiries and complaints will be managed in accordance with the Complaints and 
Enquiries Management processes outlined in the approved Community Communication Strategy (CCS). 

The CCS defines the procedures for receiving, recording, managing and responding to enquiries and 
complaints, including timeframes, responsibilities and escalation pathways. 

Abergeldie will support the implementation of the CCS by ensuring that all enquiries and complaints 
received onsite are directed to the appropriate DCCEEW channels and managed in accordance with the 
CCS requirements. 

All interactions with the community, including complaints and enquiries, will be recorded and managed 
within the approved stakeholder management system (Borealis), as detailed in the CCS. 

Complaints and enquiries will be responded to in a timely manner and in accordance with the response 
timeframes defined in the CCS. Records of complaints and their resolution will be maintained and 
reported as required. 

5.6 CONSULTATION 

Consultation with Government Agencies and or other stakeholders may be required in accordance with 
the EIA or environmental planning approval requirements. Where consultation is required by the EIA, the 
Abergeldie project team will ensure statutory requirements allocated in the contract are implemented, in 
accordance with the required legislation, codes of practice and standards. 
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Further consultation will occur with the Department of Planning, Housing and Infrastructure as they must 
review and approve the CEMP. 

Refer to the DCCEEW Environmental incident management flowchart (EMF-WG-TOO-10/001) within the 
DCCEEW Environmental incident management procedure (EMF-WG-PRO-10/001) and Section 5.8 for 
communication of environmental incidents. 

5.7 EMERGENCY PLANNING AND INCIDENT PREPAREDNESS 

Abergeldie will undertake emergency planning and incident preparedness by implementing the 
Emergency Response Management Plan (ERMP) for the project. The ERMP details responsibilities and 
specific actions and processes to be implemented in the event of an emergency that could pose a threat 
to life, health, property or the environment. This may include bushfires, spills and unexpected finds of 
hazardous materials, onset of storms and floods, and other potential incidents relevant to the project.  

In addition, Abergeldie will ensure: 

▪ Regular inspections of the works and the surrounding environment are undertaken to identify actual 
or potential environmental issues and non-compliances. 

▪ Emergency response is appropriately resourced and relevant personnel are adequately trained and 
any specialised response equipment needed is identified on WHS006-F03 Emergency Equipment 
Risk Assessment. 

▪ Emergency drills are conducted regularly to familiarise with response procedures, recorded on 
WHS006-F01 Emergency Response Debrief. 

▪ Site preparedness activities are undertaken prior to and following high rainfall or extended shutdowns. 

▪ Spill kits and emergency response equipment are available at work sites, dangerous goods storage 
locations and in accordance with the SEP or ESCP. These will be maintained in good working order. 

5.8 ENVIRONMENTAL INCIDENT MANAGEMENT 

An environmental incident is an occurrence or set of circumstances that causes or threatens to cause 
material harm to the environment, and as a consequence of that environmental harm, may cause harm 
to the health and safety of human beings, and which may or may not be or cause a non-compliance. 

Environmental incidents will be classified, notified, managed, investigated and reported in accordance 
with Abergeldie IMS Procedure, WHS010 Incident Management and the incident management 
processes outlined in this CEMP. In addition to internal incident response procedures, Abergeldie will 
implement the DCCEEW Incident Management Procedure (EMF – WG -PRO -10-0010) and included 
Environmental incident management flowchart (EMF-WG-TOO-10/001) and Conditions of Approval.  

5.8.1 Incident Identification and Classification 

An environmental incident may include (but not be limited to) the following: 

▪ Material harm to the environment (potential and actual) pollution incidents. 

▪ Pollution to land or water from a spillage or leak of a substance. 
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▪ Unauthorised damage, removal or harm to native flora and fauna (including protected species). 

▪ Unauthorised damage, removal or harm to heritage objects, items or places. 

▪ Noise, dust or odour issue that has an impact on people or the environment or has resulted in a 
complaint from a regulator or community member. 

▪ Potential or actual legal, contractual or compliance breach. 

▪ Unexpected finds of contamination, hazardous building materials, protected flora or fauna or heritage. 

Material harm, as defined by the SSI-50831979 Approval, is harm that: 

(a) involves actual harm to the environment that may include (but not be limited to) a leak, spill, 
emission other escape or deposit of a substance, and as a consequence of that environmental 
harm (pollution), may cause harm to the health or safety of people; or 

(b) results in actual loss or property damage of an amount, or amounts in aggregate, exceeding 
$10,000 (such loss includes the reasonable costs and expenses that would be incurred in taking 
all reasonable and practicable measures to prevent, mitigate or make good harm to the 
environment). 

Notes: 

1. This definition excludes “harm” that is either authorised under this consent or any other statutory 
approval. 

2. For the purposes of this definition, material harm excludes incidents captured by Work Health 
and Safety reporting requirements. 

Environmental incidents will be classified in accordance with the Abergeldie IMS Procedure, WHS010 
Incident Management, this CEMP, and the DCCEEW Incident Management Procedure (EMF – WG -
PRO -10-0010). The Environmental Site Representative, in consultation with the Project Manager, is 
responsible for classifying the incident. 

5.8.2 Incident Response and Notification  

Response and Internal Notification  

The general procedure for incident response in accordance with WHS010 Incident Management will 
involve: 

▪ Stop works, make safe and stop further impact. 

▪ Immediately notify the Abergeldie Site Supervisor. 

▪ Quantify risk level and notification requirements. 

▪ Notify stakeholders (as required), including internal, Client and Regulatory Authorities. 

▪ Agree on required actions, decide on appropriate level of investigation and assign actions. 

▪ Implement corrective actions and monitor for effectiveness. 
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▪ Complete investigation and ensure all data is captured in IFS and the DCCEEW reporting system as 
required. 

Internal notifications  

Abergeldie Site Supervisor, or other person who is aware of the incident, will immediately notify the 
Abergeldie Project Manager, who will then notify the Abergeldie Environmental Site Representative, 
Abergeldie Construction Manager and Client Project Manager and Client Environmental Representative. 
General Managers will be notified for severe environmental incidents in line with IMS Procedure, 
WHS010 Incident Management. 

Department of Planning, Housing and Infrastructure notification  

As per Condition A33, the Proponent must notify the Department within 24 hours of becoming aware of 
an incident. The notification must be made via the NSW planning portal (Major Projects) and address 
details of the incident including:  

(a) date, time and location;  
(b) a brief description of what occurred and why it has been classified as an incident;  
(c) a description of what immediate steps were taken in relation to the incident; and 

(d) identifying a contact person for further communication regarding the incident. 

External Notification of Material Harm pollution incidents 

Under Section 148 of the POEO Act, environmental incidents causing or threatening material harm to 
the environment must be reported to the following appropriate regulatory authorities:  

▪ NSW EPA - environment line – telephone 131 555. 

▪ Edward River Council – telephone (03) 5898 3000 

▪ SafeWork NSW – telephone 131 050. 

▪ Fire and Rescue NSW – telephone 000 (emergencies) OR 1300 729 579 (non-emergencies). 

If material harm pollution incidents present an immediate threat to human health or property, the order of 
notification is to focus on first responders i.e. Fire and Rescue NSW (telephone 000, or 112 from your 
mobile), then NSW EPA,  SafeWork NSW and the Appropriate Regulatory Authority. 

The Abergeldie Environmental Site Representative, the Abergeldie General Manager – Health, 
Safety, Environment & Sustainability and the Client must be consulted regarding notification to 
Regulatory Authorities.  

The following information is required to be reported, in accordance with Section 150 of the POEO Act: 

▪ The time, date, nature, duration and location of the incident. 

▪ The location of the place where pollution is occurring or is likely to occur, the nature, the estimated 
quantity or volume and the concentration of any pollutants involved if known. 

▪ The circumstance in which the incident occurred (including the cause of the incident, if known). 

▪ The action taken or proposed to be taken to deal with the incident and any resulting pollution or 
threatened pollution, if known. 
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If further information becomes known after the initial notification, that information must immediately be 
notified to all authorities in accordance with Section 150 of the POEO Act. The verbal notification must 
be followed by written notification within seven days of the date on which the incident occurred. The 
written notification must include the details as outlined above for verbal notification. 

Other regulatory agency notification requirements 

Other statutory notifications requirements may arise from environmental incidents such as unexpected 
finds of Aboriginal objects and remains or non-Aboriginal relics, pollution incidents in water supply 
catchment areas, inextinguishable fires during a bushfire danger period, or some occurrences of land 
contamination. All incidents must be notified to the Environmental Site Representative who will provide 
guidance on the statutory notification requirements relevant to the issue, as well as the timeframes for 
reporting.  

5.8.3 Incident Investigation and Reporting 

Environmental incidents, including complaints, must be recorded in the IFS Incident Management 
System and meet Client requirements within 24 hours. All incidents will be closed out as quickly as 
possible and all required actions will be taken to resolve environmental incidents. 

All environmental incidents will be investigated to the level required to address the incident classification 
in accordance with IMS Procedure WHS010 Incident Management. An environmental investigation may 
include the following basic elements depending on the size and severity of the incident: 

▪ Identifying the cause, extent and responsibility of the incident. 

▪ Identifying if it’s a reportable incident to a regulator. 

▪ Identifying and implementing the necessary corrective action. 

▪ Identifying the personnel responsible for carrying out the corrective action. 

▪ Implementing or modifying controls necessary to avoid a repeat occurrence of the incident. 

▪ Recording any changes in written procedures required. 

▪ Advising the relevant stakeholders, if any substantial pollution has occurred (reporting of incidents to 
regulatory authorities).  

The Project Manager must ensure all incidents are documented in IFS to allow incident actions to 
be monitored implemented within the specified timeframes. 

Upon the completion of the investigation, the findings and recommendations must be distributed to the 
relevant work groups for discussion at a toolbox meeting. All incidents and the results of the subsequent 
investigation will be tabled and reviewed at the next project management review meeting. 

All employees and subcontractors are required to report environmental incidents, non-compliance and 
near misses to their supervisor and assist in completion of incident investigations and reporting as 
directed or required. Subcontractors may be required to prepare an incident report in accordance with 
their company procedures.  

5.8.4 Reporting to the Department of Planning, Housing and Infrastructure 

As per Condition A33, the Proponent must provide the Department with a subsequent incident report in 
accordance with Appendix A (Incident Notification and Reporting Requirements) of the Conditions of 
Approval. 
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1. All incident notifications and reports must be submitted via the NSW planning portal (Major 
Projects). 

2. The Proponent must provide notification as required under these requirements, even if the 
Proponent fails to give the notification required under Condition A32 or, having given such 
notification, subsequently forms the view that an incident has not occurred. 

3. Within 7 days (or as otherwise agreed by the Planning Secretary) of the Proponent making the 
immediate incident notification (in accordance with Condition A32), the Proponent is required to 
submit a subsequent incident report that: 

(a) identifies how the incident was detected; 

(b) identifies when the Proponent became aware of the incident; 

(c) identifies any actual or potential non-compliance with conditions of consent; 

(d) identifies further action(s) that will be taken in relation to the incident; 

(e) a summary of the incident; 

(f) outcomes of an incident investigation, including identification of the cause of the incident; 

(g) details of the corrective and preventative actions that have been, or will be, implemented to 
address the incident and prevent recurrence, including the period for implementing any 
corrective and/or preventative actions; and 

(h) details of any communication with other stakeholders regarding the incident. 

4. The Proponent must submit any further reports as directed by the Planning Secretary. 

5. Council shall be notified in any incidents impact on Council’s assets as soon as practicable. 

5.8.5 Site Emergency Contacts List 

An updated list of emergency response personnel and organisations will always be maintained at the 
project site and compounds, including a 24-hour contact number. An environmental Site Contacts List is 
presented in Appendix E. 
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6. PERFORMANCE EVALUATION 

6.1 ENVIRONMENTAL INSPECTIONS 

Environmental inspections and observations will be recorded to ensure the construction environmental 
management obligations detailed in the CEMP are implemented. Inspections will assess the ongoing 
effectiveness and suitability of the project’s environmental controls, and will include inspection of: 

▪ High risk activities and processes. 

▪ Work undertaken in environmentally sensitive areas. 

▪ Environmental controls and mitigations being implemented daily, as well as: 

o Pre- and post- significant rainfall events. 

o Pre- and post- shutdown over prolonged periods. 

Table 6-1 provides an indicative list of environmental inspections that may be undertaken during 
construction of the project. 

Table 6-1 Indicative Environmental Inspections 

INSPECTION BY WHO FREQUENCY REPORT FORMAT 

Regular Environmental Site Inspections 
Environmental Site 
Representative 

Weekly ENV001-F04 (Appendix K) 

Regular Environmental Site Inspections 
with DCCEEW and the ER 

Environmental Site 
Representative 
DCCEEW 
Environmental 
Representative 

As required 
DCCEEW Environmental 
Site Inspection 

High environmental risk activity/location 
Environmental Site 
Representative 

As required ENV001-F04 

Daily Activity Inspections  Site Supervisors Daily  PM003-F05 (Site Diary) 

Workplace Inspection Checklist Site Supervisors Weekly WHS020-F01 

Management Workplace Inspection  ACI Management As required BMS007-F03 

Pre- and post- rainfall inspections 
Environmental Site 
Representative 

Prior to heavy rainfall (>20mm 
predicted in 24 hours) 
 
Following heavy rainfall 
(>20mm in 24 hours) 

ENV001-F06  

Pre- and post- site shutdown 

Site Supervisors 
Project Managers 
 
Environmental Site 
Representative 

Prior to shutdown of site > 4 
days 
 
Before return to site following 
shutdown > 4 days 

WHS020-F07  
 
 
ENV001-F04 

Preclearing Surveys Project Ecologist 
48 hours prior to any native 
vegetation clearing 

Preclearing Survey Report 

Clearing Supervision Project Ecologist During vegetation clearing N/A 

Post Clearing Surveys Project Ecologist Post vegetation clearing Post Clearing Checklist 
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Inspections and observations will be recorded in accordance with IMS forms and kept with project 
records. If required, an environmental action list will be issued to the relevant Supervisor and Project 
Manager to action within appropriate timeframes relevant to environmental risk.  

6.2 ENVIRONMENTAL MONITORING 

Environmental monitoring will be carried out as required by the environmental impact assessment, 
environmental planning approval conditions and CEMP sub-plans. Environmental monitoring will be 
undertaken by suitably qualified and experienced Abergeldie staff or specialist technical consultants. 
Environmental monitoring for the project is outlined in Table 6-2. 

Table 6-2 Environmental Monitoring 

ASPECT WHAT BY WHO FREQUENCY FORMAT ACTION PLAN 

Weather  

 

Review BOM for 
adverse weather 
conditions, noting 
if: 
 
Wind speed 
(>25km/hr) and 
direction toward 
receivers 
 
High rainfall events 
predicted for next 
72 hours 

Site 
Supervisors 
 
Project 
Engineers 

Daily Site Diary 

High wind - Adjust or reschedule 
dust generating work activities to 
minimise off-site air quality impacts 
to receivers. 
 
High rainfall - Inspect and improve 
controls to mitigate potential offsite 
sedimentation of waterways. 
  
Flooding - remove hazardous 
materials, erodible materials and 
machinery from flood prone areas. 

Bushfire 
Risk 

Review local fire 
service website 
for: 
 
Total Fire Ban 
Days (TOBAN)  

Site 
Supervisors 
 
Project 
Engineers 

Daily (in summer 
months) 

Site Diary 

Ensure hot works are not 
undertaken during TOBAN days, 
unless there is an exemption in 
place from the fire authority  

Air Quality 
Visually inspect for 
excessive dust 
generation onsite 

Site 
Supervisors 

Daily Site Diary 
Adjust work activities or reschedule 
works as required to minimise off-
site air quality impacts on receivers. 

Surface 
Water 
Quality 

Monitor in 
accordance with 
the Water Quality 
Monitoring 
Program 
appended to the 
SWMP. 
Water sampling 
prior to 
dewatering. 

Environmental 
Site 
Representative 

Monthly/wet weather. 
Prior to dewatering. 

Water Quality 
Monitoring 
Report 
Dewatering 
Permit 
ENV003-F04 

 
If site-specific trigger values are 
exceeded an investigation will be 
undertaken to identify potential 
causes and determine whether 
these are related to Project 
activities. Corrective actions or 
improvements will be implemented. 
If values are exceeded in 
dewatering samples, the water will 
be treated and resampled prior to 
discharge or removed from site as 
liquid waste. 

Stream 
Morphology 

Downstream bank 
stability and 
erosion. 

Site 
Supervisor 

Daily Site Diary 

If bank erosion and instability is 
increased an investigation will be 
undertaken to identify potential 
causes and determine whether 
these are related to Project 
activities. Corrective actions or 
improvements will be implemented. 
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ASPECT WHAT BY WHO FREQUENCY FORMAT ACTION PLAN 

Biodiversity 

Monitor in 
accordance with 
Table 6-1 of the 
Biodiversity 
Management Plan 

Project 
Ecologist 
Site 
Supervisors 
Environmental 
Site 
Representative 

Refer to Table 6-1 of 
the Biodiversity 
Management Plan. 

Refer to Table 
6-1 of the 
Biodiversity 
Management 
Plan. 

Refer to Table 6-1 of the 
Biodiversity Management Plan. 

Noise and 
Vibration 

Monitor in 
accordance with 
Table 9-1 of the 
Construction Noise 
and Vibration 
Management Plan 

Environmental 
Site 
Representative 
Noise and 
Vibration 
Consultant 

Refer to Table 9-1 of 
the Construction 
Noise and Vibration 
Management Plan. 

Noise and 
vibration 
monitoring 
reports. 
Environmental 
Site 
Inspection 
Checklist 
ENV001-F04.  

Refer to the Construction Noise and 
Vibration Management Plan. 

Environmental monitoring records will be kept in the project SharePoint folder. Environmental monitoring 
reports will be reviewed by the Environmental Site Representative and communicated to the project 
team. If required, an environmental action list will be issued to the relevant Abergeldie Site Supervisor 
and subcontractor to action within appropriate timeframes relevant to environmental risk. Any non-
compliances identified from environmental monitoring will be managed in accordance with Section 6.4 of 
this CEMP.  

6.3 ENVIRONMENTAL AUDITS 

Abergeldie will continually review and improve systems, procedures, processes, practices and 
performance against established criteria and legislative requirements through the implementation of IMS 
procedure, BMS007- Auditing. Environmental audits will include system audits to assess the 
effectiveness of management system (IMS) implementation; and compliance audits to evaluate project 
compliance with contractual and legislative requirements.  

Risk-based internal audits will be undertaken to ensure ongoing compliance with approval requirements 
and to assess the effectiveness of site-specific environmental management controls and provide 
improvements where possible. These audits may also be undertaken following a significant 
environmental incident. 

Independent Audits required in Conditions A27-A32 will be undertaken in accordance with the 
Independent Audit Post Approval Requirements (DPE, 2020). 

6.3.1 System Audits 

System audits include internal (1st party) audits conducted by Abergeldie auditors on Abergeldie projects, 
processes and contracts, and external (3rd party) audits conducted by an accredited certification body in 
accordance with relevant Standards. System audits can encompass both a review of IMS 
implementation, as well as a review of compliance to project contractual and legislative requirements. 

Abergeldie’s online Audit Planning Schedule in IFS provides the frequency of internal and external 
system audits. The project system audit frequency is determined in consideration of the project scope 
and associated potential safety, quality and environmental risks. The frequency of audits is reviewed at 
the time each audit is undertaken and is therefore subject to change.  
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6.3.2 Compliance Audits 

Compliance audits include external (2nd party) audits conducted by Client or independent auditors to 
identify the level of the project’s compliance to contractual and other legislative requirements. The scope 
of these audits is to assess compliance with the contract, EIA, planning approval, consent conditions and 
associated management plans and/or may be a requirement of the Client’s environmental management 
system requirements. Auditors may include Client Environmental Representatives or Independent 
Auditors that require approval by regulatory authorities prior to engagement. 

In accordance with Condition A27, proposed independent auditors must be approved by the Planning 
Secretary before the commencement of an Independent Audit. In accordance with Condition A28, 
Independent Audits of the SSI must be conducted and carried out in accordance with the Independent 
Audit Post Approval Requirements (DPIE, 2020) or as updated from time to time and published on the 
Department’s website. 

6.3.3 Audit Schedule  

The audit schedule for the project is outlined in Table 6-3 below. 

Table 6-3 Internal Audit Schedule 

AUDIT TYPE FREQUENCY PARTICIPANTS REPORTING 

Internal IMS System/Compliance Audits 
Within 8 weeks of commencement of 
construction and as per IFS Audit 
Planning Schedule 

1st Party 
IFS Audit Module 
BMS007-F01 
BMS007-F02 

External System/Compliance Audits 
As per DPHI and Contract 
requirements 

2nd Party Client System 

Abergeldie IMS System Audit As per ISO Certification Requirements 3rd Party 
Independent Report 
IFS Audit Module 

Internal environmental system and compliance audits will be recorded using the BMS007-F01 – Audit 
Checklist. Observations, findings and recommendations, including opportunities for improvement and 
non-compliance identified during the audits will be recorded on the BMS007-F02 Audit Inspection Action 
Plan and in the Audit Module of IFS. Non-compliance will be managed in accordance with IMS 
procedure, BMS008-Non-Conformance and Improvement Actions.  

In accordance with Condition A29, the Planning Secretary may require the initial and subsequent 
Independent Audits to be undertaken at different times to those specified in Independent Audit Post 
Approval Requirements (Department of Planning, Industry and Environment, 2020), upon giving at least 
four weeks notice (or timing as stipulated by the Planning Secretary) to the Proponent of the date upon 
which the audit must be commenced. 

Audit outcomes will be reviewed by the Environmental Site Representative and will be communicated to 
the project team for action. Any corrective and preventative actions identified will be implemented within 
a suitable timeframe and the CEMP may be revised and reissued as necessary. Findings from the audit 
will be included as part of the Management Review Process (Section 7.3). 

In accordance with Condition A30, in accordance with the specific requirements in the Independent Audit 
Post Approval Requirements (Planning, Industry and Environment, 2020), the Proponent must: 

(a) review and respond to each Independent Audit Report prepared under Condition A27 or 
Condition A28; 
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(b) submit the response to the Planning Secretary; and 

(c) make each Independent Audit Report and response to it publicly available 60 days after 
submission to the Planning Secretary, or as otherwise agreed by the Planning Secretary. 

In accordance with Condition A31, Independent Audit Reports and the Proponent’s response to audit 
findings must be submitted to the Planning Secretary within two months of undertaking the independent 
audit site inspection as outlined in the Independent Audit Post Approval Requirements (Planning, 
Industry and Environment, 2020). 

In accordance with Condition A32, notwithstanding the requirements of the Independent Audit Post 
Approval Requirements (Planning, Industry and Environment, 2020), the Planning Secretary may 
approve a request for ongoing independent operational audits to be ceased, where it has been 
demonstrated to the Planning Secretary’s satisfaction that independent operational audits have 
demonstrated operational compliance. 

6.4 COMPLIANCE MANAGEMENT 

A non-compliance is defined as a failure to comply with the requirements of the IMS (including this 
CEMP, the SSI Approval and its supporting documentation) that requires action. The IMS procedure, 
BMS008-Non-Conformance and Improvement Actions describes the process for managing non-
conforming work practices and initiating corrective and preventative actions or system improvements.  

Non-compliances may be identified by anyone, including Abergeldie or Client personnel, during 
observations, inspections, monitoring or audits or because of a complaint or environmental incident. 
When non-compliances are identified and substantiated, corrective and preventative actions will be 
identified and implemented.  

Non-compliances, corrective and preventative actions and improvement opportunities will be 
documented in the IFS Non-Compliance module, as per BMS008-Non-Conformance and Improvement 
Actions, including details of the issue, action required, timing and responsibility for implementation. 
Actions shall be reviewed and closed out within assigned timeframes. 

Non-complying activities will be stopped by the Abergeldie Project Manager or Environmental Site 
Representative following consultation with the Abergeldie Construction Manager. The works will not 
recommence until the corrective or preventative action has been closed out. The Client may also stop 
activities in these circumstances.  

In accordance with Condition A35, within seven days of becoming aware of a non-compliance, the 
Proponent must notify the Department of the non-compliance. The notification must be in writing and 
must be submitted via the NSW planning portal (Major Projects). The notification must identify the SSI 
(including the application number and the name of the SSI if it has one), set out the condition of this 
approval that the SSI is non-compliant with, why it does not comply, the reasons for the non-compliance 
(if known), and what actions have been undertaken, or will be undertaken, and when, to address the 
non-compliance. 

Note: A non-compliance which has been notified as an incident does not need to also be notified as a 
non-compliance. 
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7. REPORTING & IMPROVEMENT 

7.1 ENVIRONMENTAL RECORDS 

Environmental records will be kept demonstrating environmental due diligence and compliance with 
environmental requirements and may include: 

▪ Environmental site inspection, audit, monitoring and compliance reports/records. 

▪ Environmental incident reports, investigations and follow-up action taken. 

▪ Non-compliance reports and corrective action registers. 

▪ Training and induction records. 

▪ Waste registers and disposal dockets. 

▪ Minutes of environmental system review meetings and evidence of action taken. 

▪ Complaints and enquiries received, and follow-up actions. 

▪ Correspondence received by regulators. 

▪ Licences, permits and approvals. 

▪ Environmental risk assessments. 

▪ Other documentation required by approvals, licences and permits. 

All records will be retained in accordance statutory requirements. Project documentation shall be kept in 
accordance with the Abergeldie BMS004 Document Management Procedure. 

7.2 ENVIRONMENTAL REPORTING 

Environmental performance will be reported to the Abergeldie General Manager – Health, Safety, 
Environment & Sustainability and the Client (if required) monthly. The Abergeldie Project Manager is 
responsible for ensuring adequate resources are allocated to complete the required environmental 
reporting.  

The monthly environmental report will include a summary and status of: 

▪ Environmental incidents and non-compliances. 

▪ Environmental site inspection, audit and monitoring results. 

▪ Environmental training undertaken.  

▪ Status of approvals and high-risk site activities. 

▪ Environmental complaints and regulator or media enquiries. 
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▪ Data required by NGERs (fuel and energy usage on site) 

▪ Data related to waste (recycled, reused, exported, imported) 

▪ Data related to native vegetation clearing and rehabilitation works. 

▪ Unexpected finds. 

▪ Comments on performance against the CEMP and its objectives. 

A monthly safety and environment report will be prepared in the format detailed in DCCEEW Water 
Group Monthly Project Safety and Environment Report. 

All fuel, energy and waste information will be entered into the PM005-F03 HSEQ Monthly Report on IFS. 

7.3 MANAGEMENT REVIEW & CEMP REVISION 

7.3.1 Management Review 

Management review of the CEMP will be undertaken as part of Abergeldie’s’ continual improvement 
process. The purpose of the review is to periodically examine the effectiveness and implementation of 
the CEMP and evaluate the environmental performance of the project, to identify opportunities for 
improvement.   

The review may include consideration of: 

▪ Progress of work and the adequacy of the environmental risk assessment. 

▪ Issues raised during environmental monitoring, inspections, and audits. 

▪ Any recent and relevant environmental incidents and lessons learnt. 

▪ Communications from external parties including complaints and Client feedback. 

▪ Review of the adequacy and effectiveness of environmental controls, resources and training 
programs. 

▪ Compliance with legal and other requirements and consideration of any new regulatory obligations. 

▪ Consideration of the performance of subcontractors and consultants on the project. 

▪ Review of any project modifications or changes to identify revisions required to the CEMP. 

▪ Review of the effectiveness of corrective and preventative actions.  

▪ Review of the implementation of follow-up actions from previous management reviews. 

Management reviews will be undertaken annually (at a minimum) and will be led by the Environmental 
Site Representative and the Project Manager, who will include relevant project team members and 
stakeholders, as required.  
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The outcomes of the management review will be documented and provided to the Abergeldie 
Construction Manager, the Abergeldie General Manager – Health, Safety, Environment & Sustainability 
and other Abergeldie management team members (as required). The management review outcomes will 
be evaluated within two weeks following the review. Any corrective/preventative actions or improvement 
opportunities will be managed in accordance with IMS procedure BMS008-Non-Conformance and 
Improvement Actions, including details of the issue, action required, timing and responsibilities. 

7.3.2 CEMP Approval and Revision 

Approval of the CEMP by the Planning Secretary is a hold point for the commencement of Construction. 
Where the document is revised, the revised document requires re-approval. 

The CEMP will be prepared by the Abergeldie project team (or delegated consultant) and reviewed by 
the Abergeldie Project Manager and Abergeldie Environmental Site Representative. The CEMP will be 
endorsed by the ER and approved by DPHI. 

The effectiveness of the CEMP will be assessed and updated regularly to ensure its continuing 
suitability, adequacy, effectiveness and compliance to the project specifications. At a minimum, the 
CEMP will be reviewed and updated on an annual basis i.e. one year after the date of DPHI approval 
and every 12 months thereafter. All CEMP sub-plans will also be reviewed on an annual basis following 
approval. Revision and amendments to the CEMP and/or other project environmental documentation 
may be required to incorporate or reflect: 

▪ Recommendations of the annual management review or audits. 

▪ Amendments to the EIA and project environmental planning approval. 

▪ Changes in scope that have been assessed and approved. 

▪ Performance improvement is identified for any environmental constraint.  

▪ Changes in contractual, legislative, IMS or project requirements. 

▪ Updates to risk management following review of significant incidents. 

▪ Comments received from the Client or other stakeholders. 

CEMP revisions will be recorded and issued in accordance with Section 1 of the CEMP.  
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8. ABBREVIATIONS & DEFINITIONS  

ABBREVIATION DESCRIPTION 

Aboriginal Cultural Heritage The same meaning as “Aboriginal object” or “Aboriginal place” as defined in section 5 of the 
National Parks and Wildlife Act 1974 (NSW). 

ACM Asbestos Containing Material 

AEP Annual Exceedance Probability 

AHIMS Aboriginal Heritage Information Management System 

AHIP Aboriginal Heritage Impact Permit, issued under the National Parks and Wildlife Act 1974 

Ancillary Facility A temporary facility for construction of the SSI including an office and amenities compound, 
construction compound, skip bin, fuel and equipment containers, a fixed material stockpile area, 
access roads, borrow pit, temporary coffer dams and car parking facilities. 
Note: Where an approved CEMP contains a stockpile management protocol, a material 
stockpile area located within the construction boundary is not considered to be an ancillary 
facility. 

ARA Appropriate Regulatory Authority 

ASS Acid Sulphate Soils 

ASSMAC Acid Sulphate Soils Management Advisory Committee 

BC Act  Biodiversity Conservation Act 2016 (NSW) 

BOM Bureau of Meteorology 

CEMP Construction Environmental Management Plan (this document) 

Certified contaminated land 
consultant 

A contaminated land consultant certified under one of the following certifications: 

• Environment Institute of Australia and New Zealand – Certified Environmental 
Practitioner (Site Contamination) (CEnvP (SC)); or 

• Soil Science Australia – Certified Professional Soil Scientist Contaminated Site 
Assessment and Management (CPSS CSAM) 

Client DCCEEW 

CLM Act Contaminated Land Management Act 1997 (NSW) 

COA Conditions of Approval 

Construction Includes Work required to construct the SSI as defined in the Project Description in the 
documents listed in Condition A1 including commissioning trials of equipment and temporary 
use of any part of the SSI but excludes Low Impact Work which is carried out or completed prior 
to approval of the CEMP and work approved under a Site Establishment Management Plan. 

Construction Boundary The area physically affected by work as defined in the Project Description in the documents 
listed in Condition A1. 

Consultation To provide information and actively engage with and obtain and consider feedback from 
stakeholders following project approval. How the feedback has been considered and whether 
any changes have been made in response to this feedback is then documented and 
communicated back to stakeholders. Consultation should not be limited to one-way notification 
about the project. 
This definition must be used to inform the Communication Strategy required under Condition 
B1. 

Contamination As defined in the CLM Act. 

CPHR Conservation Programs Heritage and Regulation of NSW DCCEEW 

dB Decibels, the measurement of sound or noise 

DCCEEW Department of Climate Change, Energy, Environment and Water 

DCCEEW (Commonwealth) Department of Climate Change, Energy, Environment and Water (Commonwealth) 
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ABBREVIATION DESCRIPTION 

Department NSW Department of Planning, Housing and Infrastructure 

Disturbance of land Work that alters the ground surface to expose underlying soils or fill materials. 

DPHI Department of Planning, Housing and Infrastructure 

DPIRD Fisheries NSW Department of Primary Industries and Regional Development, Fisheries Division. 

EEC Endangered Ecological Community 

EIA Environmental Impact Assessment 

EIS The Environmental Impact Statement referred to in Condition A1, submitted to the Planning 
Secretary seeking approval to carry out the development described in it, and including any 
additional information provided by the Proponent in support of the application for approval of the 
project. 

EMS Environmental Management System 

ENM Excavated Natural Material 

Environment Includes all aspects of the surroundings of humans, whether affecting any human as an 
individual or in their social groupings. 

Environmental Aspect Defined by AS/NZS ISO 14001:2015 as an element of an organisation’s activities, products or 
services that can interact with the environment. 

Environmental Impact Defined by AS/NZS ISO 14001:2015 as any change to the environment, whether adverse or 
beneficial, wholly or partially resulting from an organisations’ environmental aspects. 

Environmental Heritage Has the same meaning as the definition of the term in section 4 of the Heritage Act 1977 (NSW) 

Environmental Site 
Representative 

Includes Abergeldie Environment & Sustainability Team members such as Environmental 
Manager, Environmental Advisor, Environmental Coordinator, etc. 

EPA Environment Protection Authority (NSW) 

EP&A Act  Environmental Planning and Assessment Act 1979 (NSW) 

EPBC Act  Environment Protection and Biodiversity Conservation Act 1999 (Commonwealth) 

EPL Environment Protection Licence under the POEO Act 

ER The Environmental Representative(s) for the SSI approved by the Planning Secretary. 

ERA Environmental Risk Assessment (ENV001-F02) 

ERSED Erosion and Sediment  

ESCP Erosion and Sediment Control Plan 

EWMS Environmental Work Method Statement 

EWR Environmental Water Requirement 

FM Act Fisheries Management Act 1994 (NSW) 

HAZMAT Hazardous Materials 

Heritage Act Heritage Act 1977 (NSW) 

Heritage item A place, building, work, relic, archaeological site, tree, movable object or precinct of heritage 
significance, that is listed under one or more of the following registers: the State Heritage 
Register under the Heritage Act 1977 (NSW), a state agency heritage and conservation register 
under section 170 of the Heritage Act 1977 (NSW), a Local Environmental Plan under the 
EP&A Act, the World, National or Commonwealth Heritage lists under the Environment 
Protection and Biodiversity Conservation Act 1999 (Cth). 

Heritage NSW Heritage NSW, Department of Climate Change, Energy, the Environment and Water. 

Hold Point A verification point that prevents work from commencing prior to completion / approval / release 
of the hold point by the nominated approver 
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ABBREVIATION DESCRIPTION 

Hot Work Includes grinding, welding, brazing, oxy-cutting, heat treatment or processes that generate heat 
or continuous streams of sparks 

HSEQ Health, Safety, Environment and Quality 

IFS Abergeldie’s Incident Management System 

IMS Integrated Management System 

Incident An occurrence or set of circumstances that causes or threatens to cause material harm to the 
environment, and as a consequence of that environmental harm, may cause harm to the health 
and safety of human beings, and which may or may not be or cause a non-compliance. 

ISO14001 International Standard ISO 14001:2015, Environmental Management Systems 

LALC Local Aboriginal Land Council 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 and in relation to a 
building means the owner of the building. 

LGA Local Government Authority 

Low Impact Work (a) surveys; 
(b) investigations; 
(c) property acquisition adjustment work; 
(d) archaeological testing under the Code of practice for archaeological investigation of 

Aboriginal objects in NSW (DECCW, 2010) or archaeological monitoring to ensure that 
there is no impact on heritage items; 

(e) maintenance of existing buildings and structures required to facilitate the carrying out 
of the SSI; and 

(f) Works or uses that the ER has determined will have minimal environmental or 
community impact, including out-of-hours work determined under (b) below. 

Notwithstanding the following works are not Low Impact Work: 

(a) where heritage items or expected archaeological potential, or threatened species or 
threatened ecological communities (within the meaning of the Biodiversity 
Conservation Act 2016 or Environment Protection and Biodiversity Conservation Act 
1999) are affected or potentially affected by any low impact work, that work is 
construction, unless otherwise determined by the Planning Secretary, following 
consultation by the Proponent with Heritage NSW, CPHR or DPIRD Fisheries (in the 
case of impact upon fish and aquatic invertebrates); and 

(b) any Work undertaken outside the hours specified in Condition E29 that exceeds noise 
management and vibration levels as identified in Condition E30(b), unless determined 
by the ER the activity can occur. 

Notes: 

1. Early stages of Work are not necessarily low impact work. 
2. Low Impact work is not construction as defined by this approval. 
3. Where ER approval is sought, the Proponent must justify the need to undertake the 

activity and advise how any low impact activity will be managed including duration of 
the activity and cumulative impacts. 

Material Harm Is harm that: 

(a) involves actual harm to the environment that may include (but not be limited to) a leak, 
spill, emission other escape or deposit of a substance, and as a consequence of that 
environmental harm (pollution), may cause harm to the health or safety of people; or 

(b) results in actual loss or property damage of an amount, or amounts in aggregate, 
exceeding $10,000 (such loss includes the reasonable costs and expenses that would 
be incurred in taking all reasonable and practicable measures to prevent, mitigate or 
make good harm to the environment). 

Notes: 

1. This definition excludes “harm” that is either authorised under this consent or any other 
statutory approval. 
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ABBREVIATION DESCRIPTION 

2. For the purposes of this definition, material harm excludes incidents captured by Work 
Health and Safety reporting requirements. 

Minister NSW Minister for Planning and Public Spaces 

Minor Ancillary Facility Worker amenities and materials laydown and the like that are not part of an ancillary facility site. 

MNES Matter of National Environmental Significance, as defined under the EPBC Act 1999. 

NML(s) Noise Management Level as defined in the Interim Construction Noise Guideline (DECC, 2009). 

NPW Act National Parks and Wildlife Act 1974 (NSW) 

Non-compliance An occurrence, set of circumstances or development that is a breach of this approval. 

NSW New South Wales 

CNVMP Construction Noise and Vibration Management Plan 

OOHW Out Of Hours Work 

pH Potential of hydrogen which is the measure of the acidity or alkalinity of a solution 

Planning Secretary Planning Secretary of the Department (or nominee, whether nominated before or after the date 
on which this approval was granted) 

POEO Act Protection of the Environment Operations Act 1997 (NSW) 

PPE Personal Protective Equipment 

RAPs Registered Aboriginal Parties 

Relic Has the same meaning as the definition of the term in section 4 of the Heritage Act 1977 
(NSW). 

Relevant council(s) Edward River Council 

Response to Submissions The Proponent’s response to issues raised in submissions received in relation to the application 
for approval for the SSI under the EP&A Act. 

ROL Road Occupancy Licence 

Sensitive Receiver includes residences, classrooms, hospitals, places of worship and recreation areas. 
Commercial premises (such as temporary. accommodation, childcare centres, restaurants) at 
times may be considered sensitive. 

SEP Site Environmental Plan, a visual representation of the site environmental sensitivities and key 
environmental management controls to be applied. 

SEPP State Environmental Planning Policy 

SDS Safety Data Sheet 

SIS Species Impact Statement 

SRZ Structural Root Zone, the area of a tree where the roots provide critical structural stability 

SSI The State Significant Infrastructure, as generally described in Schedule 1 of this approval, the 
carrying out of which is approved under the terms of this approval. 

Standard Construction Hours Monday to Friday 7am to 6pm, Saturday 8am to 1pm, no work on Sundays or public holidays 

SWMP Soil and Water Management Plan 

TISEPP 2021 State Environmental Planning Policy (Transport and Infrastructure) 2021 

TMP Traffic Management Plan 

TOBAN Total Fire Ban 

TPZ Tree Protection Zone, the area of a tree set aside for the protection of tree roots and crown to 
maintain the trees long-term viability 
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ABBREVIATION DESCRIPTION 

Unexpected heritage find An object or place that is discovered during the carrying out of the SSI and which may be a 
heritage item but was not identified in the documents listed in Condition A1 or suspected to be 
present. An unexpected heritage find does not include human remains. 

VENM Virgin Excavated Natural Material, natural soil/rock that comes from undisturbed areas that are 
not contaminated 

VMP Vegetation Management Plan 

Work Any physical activity for the purpose of the SSI including Construction and Low Impact Work. 

WM Act Water Management Act 2000 (NSW) 

WMP Waste Management Plan 

WRA Workplace Risk Assessment (WHS001-F04) 
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APPENDIX A – ENVIRONMENTAL POLICY & SUSTAINABILITY 
POLICY 

 

 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 87 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

APPENDIX B – ENVIRONMENTAL RISK ASSESSMENT 

Please refer to Document MBYCM00-000ALL-ACI-NM-REG-00001_00 YANCO CREEK 
MODERNISATION - ENVIRONMENTAL RISK REGISTER 

NOTE: The Environmental Risk Assessment has been included in the CEMP, however it is a separate 
document that is edited independently of this CEMP Therefore, the ERA included in this CEMP will not 
be update as the project ERA is progressively reviewed and updated throughout construction.
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APPENDIX C – ENVIRONMENTAL MITIGATION MEASURES 

ENVIRONMENTAL MITIGATION MEASURES 

# MITIGATION MEASURE TIMING/FREQUENCY RESPONSIBILITY VERIFICATION 

Groundwater  

GW01 The need for construction dewatering will be reviewed if the construction 
methodology changes substantially from that assessed in the Groundwater 
Assessment Report and deeper excavations are proposed. 

Pre-construction 
Construction 

DCCEEW 
Environmental Site 
Representative 
Project Engineer 

SWMP 
Dewatering Procedure 

GW02 Groundwater level monitoring utilising the existing monitoring wells should be 
undertaken on a monthly basis at wells BH201 (Hartwood) and BH3 
(Wanganella) for five years. 

Operation WaterNSW N/A 

GW03 Annual water quality monitoring for salinity (as electrical conductivity) and pH 
at wells BH201 (Hartwood) and BH3 (Wanganella) for five years. 

Operation WaterNSW N/A 

GW04 Site environmental management, inclusive of spill response measures, will 
be in accordance with broader WaterNSW existing environmental 
management procedures and policies. 

Operation WaterNSW N/A 

Geomorphology  

GE01 Regulator structures designed to avoid erosion around and downstream of 
structures through erosion protection. 
Regulator structure include energy dissipation measures to manage erosion 
immediately downstream including concrete aprons and rock armouring of 
bed and channel banks. 

Detailed Design DCCEEW N/A 

GE02 A Construction Environment Management Plan (CEMP) will be prepared to 
include side specific control measures to manage potential erosion or 
sedimentation impacts from instream works as set out below. 

Pre-construction Environmental Site 
Representative 
Certified CPESC 

This Plan 
SWMP 
ESCP 

GE03 A construction Erosion and Sediment Control Plan (ESCP) will be prepared 
as part of the construction soil and water management plan (CSWMP) and 
will detail the specific erosion and sediment control measures to be 
implemented within the proposal area, in accordance with the principles and 
requirements of Managing Urban Stormwater – Soils and Construction, 

Pre-construction 
Construction 

Environmental Site 
Representative 
CPESC (Certified 
Professional in Erosion 
and Sediment Control) 

SWMP 
ESCP 
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Volumes 1 (Landcom 2004) and 2C (DECC, 2008) (known as the Blue 
Book).Controls should include but not be limited to: 

• Instream control measures: 
o Floating silt fences for instream works. 
o Undertaking work when flows are low/dry and minimise the 

duration of works within the watercourse as far as 
practicable. 

o Weir removal and new regulator construction to be 
undertaken in two phases; half of the creek needs to 
remain unobstructed to maintain continuous flow of water 
while construction is undertaken on the other side. Coffer 
dams, sumps and pumps would be used to separate and 
dewater the half of the creek undergoing construction. 

o Minimise clearance of vegetation and retain existing 
vegetation as much as possible. 

o Contingencies are in place for moderate to high flows, 
particularly during instream construction works. 

o Wherever possible, prefabricate instream structural 
elements prior to instream installation. 

• Terrestrial control measures: 
o Install sediment controls around stockpiles and borrow 

areas to contain coarse soil and sediment, as applicable to 
prevent sedimentation of watercourses. 

o Placement of stockpiles away from the watercourse (at 
least 20 metres of creek channels) and be covered when 
not in use to prevent sediment runoff, and consider 
whether covering of stockpiles containing coarse soil and 
sediment is also required. 

o Stabilise exposed soil where applicable with the 
appropriate structural materials and media for the 
construction activities (e.g. stabilisation matting, rock 
armour or vegetation). 

o Regular, at least daily, visual water quality monitoring of 
waterways adjacent to the project area during 
construction, to assess the effectiveness of silt fences, so 
they can be fixed if necessary. 

Site Supervisor 
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o Erosion and sediment controls established prior to 
commencement of vegetation clearing or earthworks 
where practical. 

GE04 Disturbed areas will be revegetated as soon as practical, progressively. 
Rehabilitation at construction sites to include replacing topsoil. 

Construction 
Post-construction 

Environmental Site 
Representative 
CPESC 
Project Ecologist 

SWMP 
ESCP 
Rehabilitation Plan 

GE05 Erosion and sediment controls, will be maintained post construction until 
disturbed areas are stabilised. 
Undertake two post-construction visual assessments of the regulator over 
two years to identify and assess any erosion, so it can be addressed if 
required. 

Post-construction 
Operation 

Environmental Site 
Representative 
CPESC 
WaterNSW 

ESCPs 
Environmental Inspection 
Reports 
Ersed Inspection Reports 

Surface Water Quality and Aquatic Ecology  

SWQ01 Preparation of a CEMP to outline the measures to manage water quality 
impacts associated the construction works is recommended. If risks are to be 
minimised, it is recommended the CEMP include, but not be limited to, the 
following: 

• Measures to minimise/manage erosion and sediment transport 
within the disturbance area and off site with consideration of 
contingencies for moderate to high rainfall events. 

• Measures to manage stockpiles, including locations and sediment 
controls and stabilisation. 

• Detail procedures to capture, contain and dispose of concrete 
waste. 

• Measures to manage saline soils. 

• Measures to manage water (including dewatering) and groundwater 
ingress from construction, including water collection protocols, and 
water quality standards to be achieved for release to downstream 
environment. This should be included in a dewatering management 
plan that would be prepared as a subplan to the CEMP. 

• Staging of works to consider and respond to forecast high flows and 
heavy rainfall events. 

Pre-construction Environmental Site 
Representative 
CPESC 

CEMP 
SWMP 
Dewatering Procedure 
ESCPs 
Weed and Pathogen Control 
Plan 
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• Management of the spread of weeds and pests. 

• Management of spills and leaks. 

SWQ02 Measures to ensure all waterway crossings will be constructed in 
accordance with the Guidelines for Controlled Activities on Waterfront Land – 
riparian corridors (NRAR, 2018), Guidelines for watercourse crossings on 
waterfront land (DPI, 2012), Guidelines for riparian corridors on waterfront 
land (DPI, 2012) and Why Do Fish Need to Cross the Road? Fish Passage 
Requirements for Waterway Crossings (DPI, 2003). 

Pre-construction 
Construction 

Environmental Site 
Representative 
CPESC 
Project Ecologist 

SWMP 
ESCPs 
Flora and Fauna 
Management Plan 

SWQ03 A construction Erosion and Sediment Control Plan (ESCP) will be prepared 
as part of the construction soil and water management plan (CSWMP) and 
will detail the specific erosion and sediment control measures to be 
implemented within the proposal area, in accordance with the principles and 
requirements of Managing Urban Stormwater – Soils and Construction, 
Volumes 1 (Landcom 2004) and 2C (DECC, 2008) (known as the Blue 
Book).Controls should include but not be limited to: 

• Instream control measures 
o Floating silt fences for instream works. 
o Undertaking work when flows are low/dry and minimise the 

duration of works within the watercourse as far as 
practicable 

o Weir removal and new regulator construction to be 
undertaken in two phases; half of the creek needs to 
remain unobstructed to maintain continuous flow of water 
while construction is undertaken on the other side. Coffer 
dams, sumps and pumps would be used to separate and 
dewater the half of the creek undergoing construction. 

o Minimise clearance of vegetation and retain existing 
vegetation as much as possible. 

o Contingencies are in place for moderate to high flows, 
particularly during instream construction works. 

o Wherever possible, prefabricate instream structural 
elements prior to instream installation. 

Pre-construction 
Construction 

Environmental Site 
Representative 
CPESC 

ESCPs 
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SWQ04 Site specific controls to be developed to manage the risk of accidental spills 
or leaks of fuels, oils and chemicals (such as hydraulic oils), or concrete, 
during construction. 
These controls are to be documented in the CEMP and would include: 

• emergency spill response procedure in accordance with NSW 
DCCEEW incident management protocols 

• site specific controls to reduce the risk of the release of potentially 
harmful chemicals from spills or leaks entering waterways 

• storage of hazardous materials such as oils, chemical and refuelling 
activities in bunded areas within contractor’s temporary work areas 

• bunded receptacles for concrete waste including concrete slurries 
and washout water provided at the work sites to capture, contain 
and appropriately dispose of any concrete waste at a suitably 
licenced waste facility. These will be located as far from waterways 
as feasible. 

Pre-construction Environmental Site 
Representative 
CPESC 

CEMP 
SWMP 

SWQ05 To avoid ingress of concrete waste material into downstream watercourse, 
the CEMP would outline procedures to capture, contain and appropriately 
dispose of any concrete waste. 
Concrete structures would be pre-fabricated prior to installation instream, 
where practicable. 

Pre-construction Environmental Site 
Representative 
CPESC 

CEMP 
SWMP 

SWQ06 To detect and manage the degradation of water quality due to construction 
activities, a water quality monitoring program will be designed and 
implemented and appended to the CSWMP. As a minimum water quality 
monitoring would include: 

• Water quality monitoring upstream and downstream of the proposal 
site prior to and during construction. In particular, monitoring of 
dissolved oxygen to ensure suitable saturation levels and turbidity 
to determine effectiveness of erosion and sediment controls. 

• Any groundwater that enters excavations within the works sites will 
be tested and, if suitable, pumped into nearby waterways or 
otherwise transferred into a treatment pond and treated before 
being discharged into nearby waterways. The CEMP will include 

Pre-construction 
Construction 

Environmental Site 
Representative 
CPESC 

SWMP 
Water Quality Monitoring 
Program 
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water quality criteria for any water to be discharged into nearby 
waterways. 

SWQ07 Minimise the duration of fish passage restrictions (e.g. cofferdams). Construction Environmental Site 
Representative 
CPESC 
Project Ecologist 

SWMP 
Flora and Fauna 
Management Plan 

SWQ08 Develop and implement a weed and pathogen control plan that includes the 
following requirements and measures to mitigate spread: 

• Vehicle, personnel, material and equipment hygiene protocols 
(including measures required to prevent the spread or transmission 
of Chytrid Fungus as per Hygiene protocols for the control of 
diseases in Australian frogs (Murray et al. 2011). 

• Weed, pest animal and pathogen management and monitoring and 
reporting requirements during the construction period. 

• Weed and pathogen management and monitoring and reporting 
requirements should be documented. Measures must be auditable 
and linked to management outcomes. 

• Identify any listed weeds (identified in NSW WeedWise) that have 
been found in the construction area as part of the ecological 
assessment and assess the risk of additional spread prior to 
relocating topsoil. Implement measures to manage this risk when 
clearing, grading, and reinstatement activities. 

• To a reasonable extent when conducting clearing and grading 
activities, check that vehicles and plant equipment are free of soil 
(dust/clods) and vegetation prior to entry and exit from the 
construction area. 

• Evaluate disturbed areas post-construction and implement 
rehabilitation in accordance with the appropriate safeguards. 

• To avoid and minimise spread of weeds and pathogens, all vehicles 
and plant undertaking construction works directly in the watercourse 
must be cleaned and free of debris prior to entering a waterway, 
and on exit if working between multiple waterways 

Pre-construction 
Construction 
Post-construction 

Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 
Weed and Pathogen Control 
Plan 
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SWQ09 • Limit disturbance to riparian vegetation and snags to the assessed 
clearing areas and avoid complete removal wherever possible. 

• Any large woody debris and snags (>3m long or 30cm wide) that 
have to be removed from the construction footprint should be 
moved to a suitable location upstream or downstream of the site in 
consultation with a qualified ecologist and WaterNSW. 

Construction Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 

SWQ10 • Disturbed areas will be revegetated with endemic riparian and 
floodplain species (replacing like for like) to be undertaken as soon 
as practical, progressive reinstatement. 

• Rehabilitation at construction sites to include replacing topsoil from 
the site stockpile. 

Construction 
Post-construction 

Environmental Site 
Representative 
Project Ecologist 

Rehabilitation Plan 

SWQ11 Food waste accumulated on site will be stored in inaccessible bins and 
disposed off-site regularly so that the waste doesn’t attract predatory pests 
such as cats and foxes. 

Construction Site Supervisor Environmental Site 
Inspections 
Waste Management Tool 

SWQ12 Implement the following fauna management procedures during construction 
including: 

• Prepare a dewatering plan for coffer dams to avoid potential 
impacts to aquatic fauna such as fish stranding. 

• As a requirement of the dewatering plan, native aquatic fauna 
entrained within the coffer dams will be captured and relocated to a 
nearby suitable habitat by qualified aquatic ecologists. 

• Development and implementation of handling and salvage protocols 
for terrestrial and aquatic fauna during construction, including 
requirements for legislative permits and authorisation requirements 
of wildlife handlers. This will include procedures for pre-clearing, 
clearing surveys and procedures should fauna or nests/burrows be 
found during these surveys and removal is required. The protocols 
will include details of requirements, including wildlife 
handler/ecologist/NSW DPI permits. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 
Coffer Dam Dewatering 
Procedure 

SWQ13 All fencing must be fauna friendly to minimise risk of injury from collision and 
include provision of egress points, for example: 

Construction Environmental Site 
Representative 

Flora and Fauna 
Management Plan 
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• Temporary to exclude construction: High visibility string of bunting 
or plastic mesh (not transparent) attached to star pickets with 
plastic caps (or weighted posts that avoid ground penetration in 
culturally sensitive areas). 

• Temporary to exclude wildlife (e.g. from open trenches): Fencing 
stays located inside the exclusion area, or with high visibility mesh 
to guide wildlife away from obstructions and potential traps. Shade 
cloth or other suitable deterrent attached to the lower 50 cm of the 
outside of the exclusion zone and weighted to the ground. 

• No barbed or razor wire will be used. 

• Trench management, including avoiding open trenches overnight 
where practicable. Where trenches cannot be closed, check 
trenches at the start and end of each day (i.e. dawn/dusk), and 
consider feasibility of measures (e.g. ramps) to aid animal escape. 

Project Ecologist 
Site Supervisor 

SWQ14 Implement measures to minimise noise, vibration and lighting impacts on 
known threatened fauna species and habitat, including: 

• Avoid unnecessary light spill across a broader area than required to 
avoid attracting insects and subsequently their predators (bats and 
birds). 

• Avoiding night works during periods of high insect/bird/bat activity 
(October to March) as far as reasonably practical, so as to minimise 
disturbance to fauna communication, foraging and other behaviours 
that depend on sound and darkness. 

Construction Environmental Site 
Representative 
Site Supervisor 
Project Ecologist 

Flora and Fauna 
Management Plan 
Environmental Site 
Inspections 

SWQ15 Once the proposal structures have been in operation through an appropriate 
operational cycle, the Yanco Creek System Operations Plan will be updated 
reviewed taking into account system monitoring results, identified operating 
risks and ecological response. 

Operation DCCEEW 
WaterNSW 

N/A 

SWQ16 • Erosion and sediment controls, including semi-permanent controls 
along the creek bed and bank as required, will be maintained post 
construction until disturbed areas are stabilised. 

Operation WaterNSW N/A 
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• Undertake two post-construction visual assessments of regulators 
over two years to identify and assess any erosion caused by the 
structures, so it can be addressed if required. 

SWQ17 Site environmental management, inclusive of spill response measures, will 
be in accordance with broader WaterNSW operation and maintenance and 
environmental management procedures for operations. 

Operation WaterNSW N/A 

SWQ18 • Develop and adhere to fishway maintenance protocols in line with 
NSW DPI – Fisheries advice. 

• Conduct fishway monitoring in line with advice from NSW DPI - 
Fisheries at each regulator once the construction is complete to 
ensure they are operating as anticipated. 

Operation WaterNSW N/A 

SWQ19 To assess changes in water quality following the construction of the proposal 
and implementation of the Yanco Creek System Operations Plan, develop 
and conduct a water quality monitoring program for Billabong Creek, 
downstream of Wanganella and Hartwood Regulators. This may be 
incorporated into existing catchment-based monitoring programs at long-
term monitoring locations, if not already covered. 

Operation WaterNSW N/A 

SWQ20 • All operation personnel would be informed of environmental 
responsibility with respect to the protection of aquatic and terrestrial 
fauna and their habitat. 

• All vehicles driven by operation personnel would be required to 
remain on designated tracks and not drive through water. 

Operation WaterNSW N/A 

Terrestrial Flora and Fauna  

B01 Flora and fauna management controls will be included within the CEMP that 
specifies measures, processes, and responsibilities to minimise the potential 
for biodiversity impacts during construction. The CEMP will specify 
requirements for the implementation of these measures and provide for audit 
and compliance. 

Pre-construction Environmental Site 
Representative 
Project Ecologist 

CEMP 
Flora and Fauna 
Management Plan 
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B02 Flora and fauna management controls will be included within the WaterNSW 
operational environmental management procedures. This will include 
measures, processes, and responsibilities to minimise the potential for 
biodiversity impacts during operation of the proposal incorporating the 
measures listed below. The OEMP will specify requirements for the 
implementation of these measures and provide for audit and compliance. 

Operation WaterNSW N/A 

B03 All workers will be provided with an environmental induction prior to starting 
work on site. This will include information on the biodiversity values of the 
site, protection measures to be implemented to protect native biota and 
penalties for breaches. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Induction Records 

B04 Plans will be prepared showing areas to be cleared and areas to be 
protected, including exclusion zones and protected habitat features in the 
vicinity of work areas. 

Pre-construction Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
SEPs 
Pre-clearing Survey Report 

B05 A pre-construction assessment of the local Swainsona murrayana population 
will be conducted including: 

• consideration of whether the construction period coincides with the 
August to November flowering period for the species (Cth. 
DCCEEW 2024b) 

• consideration of prevailing rainfall conditions in the preceding cool 
season and assessment of the likely health and extent of the local 
population 

• supplementary survey as appropriate to confirm the extent of 
above-ground plants in the local population 

• definition and implementation of additional impact and avoidance 
measures as appropriate potentially including delayed construction 
activity, adjustment of CAZs, exclusion fencing and/or translocation. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 

B06 A pre-construction assessment of the local Southern Bell Frog population will 
be conducted including: 

• consideration of whether the construction period coincides with the 
Spring-Summer breeding and higher adult frog activity period for 
the species 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 
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• consideration of prevailing rainfall and river conditions and 
assessment of the likely presence and extent of potential breeding 
habitat in ephemeral wetlands 

• supplementary survey as appropriate to confirm the extent of 
occupied breeding habitat and/or mobile adult frogs in the local 
population 

• definition and implementation of additional impact and avoidance 
measures as appropriate potentially including delayed construction 
activity, adjustment of CAZs, exclusion fencing, procedures for 
dewatering of wetlands and/or translocation. 

B07 A pre-construction assessment of threatened bird breeding habitat will be 
conducted including: 

• consideration of whether the construction period coincides with the 
Spring-Summer breeding periods for the Little Eagle, Pink Cockatoo 
and other threatened bird species 

• inspection of the known Little Eagle nest tree location, species 
polygon areas, and any other suitable habitat containing candidate 
nest trees within 200 m of the proposal footprint 

• supplementary monitoring as appropriate to confirm the presence of 
occupied nest trees, breeding activity, and behaviour of birds in the 
vicinity of the proposal footprint 

• definition and implementation of additional impact and avoidance 
measures as appropriate to ensure that occupied nests are not 
disturbed, potentially including delayed construction activity, 
adjustment of CAZs and exclusion fencing. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 

B08 Prior to the commencement of any work in or adjoining areas of native 
vegetation, a survey will be carried out to mark the construction impact 
boundary. The perimeter of this area would be fenced using high visibility 
fencing and clearly marked as the limits of clearing. All vegetation outside 
this fence line will be clearly delineated as an exclusion zone to avoid 
unnecessary vegetation and habitat removal and the transmission of weeds 
or disease. Fencing and signage will be maintained for the duration of the 
construction period. Fencing will be designed to allow fauna to exit the site 
during clearing activities. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 
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B09 An unexpected finds protocol will be implemented including measures to be 
undertaken if threatened flora and fauna not previously recorded on site are 
detected during clearing or construction activities. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 
 

B10 The following protocols for the management of fauna and habitats will be 
implemented in accordance with would be included in the CEMP: 

• a procedure for the felling of hollow-bearing trees to prevent or 
minimise mortality of fauna 

• salvage of hollows and logs where practicable 

• management of any trenches or drill sites to prevent fauna from 
becoming trapped or injured 

• any additional measures for the management of frog breeding 
habitat as appropriate to seasonal conditions and the outcomes of 
pre-construction surveys. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

CEMP 
Flora and Fauna 
Management Plan 
 

B11 Pre-clearing surveys will be undertaken prior to and during construction by a 
suitably qualified ecologist. The surveys and inspections, and any 
subsequent relocation of species, will be undertaken in accordance with the 
CEMP. Specific surveys include: 

• an initial pre-clearance survey of the proposal footprint, undertaken 
by a suitably qualified ecologist prior to the commencement of any 
clearing activities including: 
o surveys for roosting microbats in any man-made structures to 

be removed 
o searches for nests in vegetation to be removed 
o identification of fauna refuge sites potentially requiring fauna 

management during removal, including hollow-bearing trees, 
woody debris as well as human made material such as metal 
sheets 

o a daily pre-clearance fauna survey of the day’s work area, 
undertaken by a suitably qualified ecologist prior to the clearing 
of native vegetation 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 
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o monitoring of clearing activities and observation, rescue, 
treatment and/or relocation of any resident fauna as 
appropriate. 

B12 Monitoring of clearing activities would include particular focus on habitat 
features that may harbour threatened species that are vulnerable to direct or 
indirect harm including during: 

• felling of habitat trees that may contain roosting threatened birds or 
microbats 

• earthworks in or near floodplain depressions that may contain 
breeding habitat for the Southern Bell Frog 

• earthworks affecting cracking clay soils or woody debris that may 
harbour Grey Snakes or Southern Bell Frogs. 

• construction activity in the vicinity of the known Little Eagle nest tree 
or any other nest sites observed in or near the proposal footprint. 

Construction Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Pre-clearing Survey Report 
Post-clearing Report 

B13 A post-clearing report will be prepared documenting all animals that are 
handled, or otherwise managed, within the site. Data to be recorded 
includes: 

• date and time of the sighting and details of the observer 

• species 

• number of individuals recorded 

• adult/juvenile 

• condition of the animal (living/dead/injured/sick) 

• management action undertaken (e.g. captured, handled, taken to 
vet) 

• results of any management actions (e.g. released, placed in a nest 
box, euthanised, placed with carer). 

An inventory of hollows and fallen timber salvaged and relocated will be 
maintained. 

Construction Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Post Clearing Report 

B14 All machinery entering the site will be appropriately washed down and 
disinfected prior to work on site to prevent the potential spread of weeds and 
disease in accordance with the NSW best practice Protocols to protect 
priority biodiversity areas (DPIE 2020f). 

Construction Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 
Weed and Pathogen Control 
Plan 
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Protocols to prevent introduction or spread of chytrid fungus will be 
implemented following the NSW hygiene guidelines for wildlife (DPIE 2020f). 
Vehicle washdown logbooks will be maintained. 

B15 Declared priority weeds will be managed according to requirements of the 
NSW Biosecurity Act. 
Soil material and stripped groundcover vegetation with the potential to 
contain priority weeds will not be removed from the proposal footprint. Soil 
disturbance would be avoided as much as possible to minimise the potential 
for spreading weeds. 

Construction Environmental Site 
Representative 
Project Ecologist 
Site Supervisor 

Flora and Fauna 
Management Plan 
Weed and Pathogen Control 
Plan 

B16 A construction Erosion and Sediment Control Plan (ESCP) will be 
implemented as part of the construction soil and water management plan 
(CSWMP) and will detail the specific erosion and sediment control measures 
to be implemented within the proposal area, in accordance with the 
principles and requirements of Managing Urban Stormwater – Soils and 
Construction, Volumes 1 (Landcom 2004) and 2C (DECC, 2008) (known as 
the Blue Book). 

Construction Environmental Site 
Representative 
CPESC 
Site Supervisor 

SWMP 
ESCP 

B17 Erosion and sediment controls throughout the proposal site will be inspected 
and maintained to ensure they are operating effectively. 
Management measures that have been integrated in the proposal design, 
including partial coffer damming of Billabong Creek are specified in the 
Surface Water Quality and Aquatic Ecology Assessment Report, Appendix K 
to the EIS (Jacobs 2023b). 

Construction Environmental Site 
Representative 
CPESC 
Site Supervisor 

SWMP 
ESCP 
Environmental Site Inspection 
Reports 
Ersed Inspection Reports 

B18 Appropriate speeds for all construction and contractor vehicles will be 
enforced to limit dust generation and minimise risk of fauna mortality through 
vehicle strike during construction and operation. 

Construction Site Supervisor Flora and Fauna 
Management Plan 

B19 Works would be confined to daytime hours of 7:00am to 6:00pm, Monday to 
Sunday (including public holidays), with the exception of the limited activities 
as described above for noise impacts. 
Light generated during construction will be managed in general accordance 
with the requirements in Australian Standard AS 4282-1997 Control of the 
Obtrusive Effects of Outdoor Lighting. 
Directional lighting will be used to minimise the effects of light spill outside 
the CAZ as far as possible. 

Construction Environmental Site 
Representative 
Site Supervisor 

Environmental Site Inspection 
Reports 
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B20 All activities on site are to be undertaken as per the approved CEMP and 
WaterNSW operational environmental procedures, with works confined 
between the following hours: daytime hours of 7am to 6pm, Monday to 
Sunday (including public holidays), with the exception of the following 
activities: 

• the delivery of materials as requested by the NSW Police Force or 
other authorities for safety reasons; emergency work to avoid the 
loss of life or damage to property, or to prevent environmental harm 

• emergency work to avoid the loss of life, property and/or material 
harm to the environment 

• works as approved through the out-of-hours works protocol as 
approved through the CEMP. 

These specific controls will be in accordance with the Interim Construction 
Noise Guideline (DECC. 2009) as listed in the Noise and Vibration Impact 
Assessment (GHD 2023b). 

Construction Environmental Site 
Representative 
Site Supervisor 

CEMP 
Environmental Site Inspection 
Reports 

B21 Post approval Management/Monitoring plans will be prepared and 
implemented in accordance with relevant NSW EPA Guidance including, but 
not limited to: 

• Consultants reporting on contaminated land, Contaminated Land 
Guidelines, NSW EPA 2020. 

• Environmental Guidelines, Solid Waste Landfills (2nd Edition), NSW 
EPA 2016. 

• The NSW Waste Classification Guidelines and relevant NSW 
reuse/waste orders and exemptions (E.g. the Excavated Natural 
Material Order / Exemption) 

• NSW DCCEEW incident management protocols. 

Measures will include: 

• Site specific controls to reduce the risk of the release of potentially 
harmful chemicals from spills or leaks entering waterways 

• Spill kits will be kept on site and in construction vehicles where 
required 

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Supervisor 

CEMP 
SWMP 
Water Quality Monitoring 
Program 
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• Storage of hazardous materials such as oils, chemical and 
refuelling activities in bunded areas within the construction activity 
zones 

• Bunded receptacles for concrete waste including concrete slurries 
and washout water provided at the work sites to capture, contain 
and appropriately dispose of any concrete waste at a suitably 
licenced waste facility. These will be located as far from waterways 
as feasible. 

B22 Site environmental management during operation, inclusive of spill response 
measures, will be in accordance with broader WaterNSW existing 
environmental management procedures and policies. 

Operation WaterNSW N/A 

Aboriginal Heritage  

AH1 All ground-disturbing works to the following earth mounds and 
potential archaeological deposit (PAD) site must be avoided, 
specifically: 

• Forest Creek Block Bank Earth Mound 1 (AHIMS # 54-3-
0058), 

• Hartwood Weir Scarred Tree and PAD (AHIMS # 54-3-0055), 

• Hartwood Weir Earth Mound 1 (AHIMS # 54-3-0054) and 

• Hartwood Weir Earth Mound 2 (AHIMS # 54-3-0056), 

Traditional Owners must be involved in monitoring works to ensure 
the protection of these sites from the proposed works. Specific site 
protection conditions include: 

1. Six Aboriginal cultural heritage sites are in close proximity to 
the access tracks. Prior to the commencement of works 
these sites must be fenced off using temporary flagging to 
ensure no disturbance occurs, specifically: 
▪ Forest Creek Block Bank Earth Mound 1 (AHIMS # 54-3-

0058), 
▪ Hartwood Weir Scarred Tree 1 (AHIMS # 54-3-0026), 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Heritage 
Consultant 

CEMP 
ACHMP 
SEPs 
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▪ Hartwood Weir Scarred Tree 3 (AHIMS # 54-3-0029), 
▪ Hartwood Weir Scarred Tree and PAD (AHIMS # 54-3-

0055), 
▪ Hartwood Weir Earth Mound 1 (AHIMS # 54-3-0054) and 
▪ Hartwood Weir Earth Mound 2 (AHIMS # 54-3-0056), 

2. All vehicles must keep to the access tracks. 
3. An exclusion line using bollards is to be erected to the south 

of Hartwood Weir 

Earth Mound 1 (AHIMS # 54-3-0054) and Hartwood Weir Earth 
Mound 2 (AHIMS # 54-3- 0056) to ensure that no vehicles drive in 
close proximity to sites. 

AH2 The following culturally modified (scar) trees are to have no ground-
disturbing works within the canopy dripline, damage to their trunks or limbed 
removed and/or damaged this includes: 

• Hartwood Weir Scarred Tree and PAD (AHIMS # 54-3-0055), 

• Wanganella Weir Scarred Tree 1 (AHIMS # 54-2-0263), 

• W scar tree 2 (AHIMS # 54-2-0251) and 

• Forest Creek Block Bank Scarred Tree 3 (AHIMS # 54-3-0034) 

Temporary flagging must be erected to ensure the preservation of these 
sites and Traditional Owners must be involved in monitoring works to ensure 
the protection of these sites from the proposed works. 

Construction Environmental Site 
Representative 
Project Heritage 
Consultant 
Site Supervisor 

CEMP 
ACHMP 
SEPs 

AH3 Hartwood Weir Scarred Tree 4 (AHIMS # 54-3-0059), Hartwood Weir Hearth 
(AHIMS # 54- 3-0061), Forest Creek Block Bank Scarred Tree 2 (AHIMS # 
54-3-0031), Wanganella Weir Scarred Tree 3 (AHIMS # 54-2-0264) and 
Forest Creek Block Bank Scarred Tree 4 (AHIMS # 54-3-0057) will be 
impacted by the proposed works and are to be managed in accordance with 
recommendations AH4, AH5 and AH6 below. 

Construction Environmental Site 
Representative 
Project Heritage 
Consultant 

CEMP 
ACHMP 
Induction Records 
SEPs 
Unexpected Finds Procedure 

AH4 The Conditions of Approval must state that impacts the following sites must 
be managed under the preparation of an Aboriginal Cultural Heritage 
Management Plan (ACHMP): 

• Hartwood Weir Scarred Tree 4 (AHIMS # 54-3-0059): digital 
recording of the tree using LIDAR scanning and casting of the scar; 

Construction Environmental Site 
Representative 
Project Heritage 
Consultant 
Site Supervisor 

CEMP 
ACHMP 
Unexpected Finds Procedure 
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followed by careful removal of the tree avoiding damage to the 
cultural modification of the tree, 

• Hartwood Weir Hearth (AHIMS # 54-3-0061): including 
archaeological salvage of the site with RAPs present, 

• Forest Creek Block Bank Scarred Tree 2 (AHIMS # 54-3-0031): 
trimming to be conducted by qualified arborist and under 
supervision of RAPs, 

• Forest Creek Block Bank Scarred Tree 4 (AHIMS # 54-3-0057): 
trimming to be conducted by qualified arborist and under 
supervision of RAPs, and 

• Wanganella Weir Scarred Tree 3 (AHIMS # 54-2-0264) digital 
recording of the tree using LIDAR scanning and casting of the scar; 
followed by careful removal of the tree avoiding damage to the 
cultural modification of the tree. 

AH5 The ACHMP at a minimum, must include protocols for: 

1. Minimisation and managing the impacts of the project on heritage 
items within the disturbance area. 

2. Protecting the heritage items outside the project disturbance area. 
3. Managing the discovery of human remains or previously 

unidentified heritage items based on Water NSW’s unexpected 
finds protocol. 

4. Ensuring any workers on site receive suitable heritage inductions 
prior to carrying out any work on site. 

5. Monitoring and reporting on the effectiveness of any mitigation 
measures and any heritage impacts of the project. 

6. Maintaining and managing reasonable access for registered 
Aboriginal parties (RAPs) to heritage items on site. 

7. Conducting further archaeological and heritage assessments in any 
disturbance areas where this assessment has not already been 
carried out. 

8. Be developed in consultation with RAPs and Heritage NSW. 

Construction Environmental Site 
Representative 

ACHMP 
 

AH6 This assessment covers the harm to all known cultural heritage sites. In the 
event that unexpected finds occur during the proposed construction 
activities, an unexpected finds process must be followed. This process will 

Construction Environmental Site 
Representative 

ACHMP 
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be developed as part of the recommended ACHMP prior to the proposed 
works’ commencement. 
If human skeletal remains are encountered, all work must cease immediately 
and NSW Police must be contacted, they will then notify the Coroner’s 
Office. Following this, if the remains are believed to be of Aboriginal origin, 
then the Aboriginal stakeholders and Heritage NSW must be notified. 

AH7 It is recommended that NSW DCCEEW continues to inform the Aboriginal 
stakeholders about the management of Aboriginal cultural heritage within the 
study area throughout the completion of the project. The consultation 
outlined as part of this ACHA is valid for six months and must be maintained 
by the proponent for it to remain continuous. If a gap of more than six 
months occurs, then the consultation will not be suitable to support an 
ACHMP for the study areas. 

Pre-construction 
Construction 

DCCEEW Consultation Records 

AH8 A copy of this report should be forwarded to all Aboriginal stakeholder 
groups who have registered an interest in the project. 

Pre-construction 
Construction 

DCCEEW Consultation Records 

Non-Aboriginal Heritage  

HH1 Management of historical heritage during pre-construction and construction: 

• Prior to construction commencing, all personnel working on site will 
be provided a site-specific cultural heritage induction (e.g. Project 
induction toolbox talks and staff inductions). This will include the 
heritage sensitivities of work sites and the procedures for the 
management of non-Aboriginal cultural heritage during construction, 
such as the discovery of historical artefacts, features or deposits, or 
the discovery of human remains. 

• An unexpected finds protocol that specifies measures to avoid and 
minimise impacts on any previously unidentified historical 
archaeological sites and values discovered during pre-construction 
and construction will be prepared. If unexpected items are 
discovered during construction, all work will cease in the area. The 
Contractor will inform the site supervisor and Project Manager, and 
an Historical Archaeologist will be engaged to assess the item’s 
significance. The Project Manager must advise a WaterNSW 
heritage officer of any unexpected finds on WaterNSW land or in 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Heritage 
Consultant 

CEMP 
Unexpected Finds Procedure 
Induction Records 
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relation to a WaterNSW asset, as per Section 146 of the Heritage 
Act. 

HH2 Management of Hartwood Weir (WaterNSW S170 4550110) during pre-
construction: 

• NSW DCCEEW will record the asset prior to demolition in 
accordance with Heritage NSW’s How to Prepare Archives Records 
of Heritage Items, Guidelines for Photographic Recording of 
Heritage Sites, Buildings and Structures, and the updates to 
technology and practice which have occurred since the 2006 
guidelines were issued. The archival recording should result in 
three sets of a digital photographic report, along with digital 
materials. DCCEEW will provide WaterNSW with a draft copy for 
review, prior to lodging this recording with the Heritage NSW library, 
State Library of NSW and the local council library (Guideline 3.57). 
NSW DCCEEW and WaterNSW will also retain a copy of the final 
report for their own records. 

• Explore options in conjunction with WaterNSW for the installation of 
interpretation of Hartwood Weir to provide information about the 
heritage significance of the site, fabric, value and history of the site, 
supported by digital content, including consideration of expenditure 
and ongoing maintenance. The interpretation display should include 
the engraving (from the right bank abutment), which is proposed to 
be removed as part of demolition. For example, interpretation 
options may include (but are not limited to): 

o Signage 
o embedded interpretation 
o artworks 
o interpretive display. 

• Places for interpretive display/s may include location/s determined 
by WaterNSW and/or NSW DCCEEW. Recommendations from the 
Edward River Council and/or other local stakeholders may be taken 
into consideration in the determination of the preferred location/s. 

Pre-construction DCCEEW 
WNSW 
Environmental Site 
Representative 
Project Heritage 
Consultant 

CEMP 
Photographic Archival 
Recording 
Heritage Interpretation 
Strategy 
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• Provision of 14 days prior written notification of the proposed 
demolition of the heritage item will be made to the Heritage Council 
of NSW by NSW DCCEEW and WaterNSW. 

HH3 Management of Wanganella Weir during pre-construction: 

• The asset will be recorded prior to demolition in accordance with 
Heritage NSW’s preferred method of archival recording, as 
described in HH2. A draft version of the report should be provided 
to WaterNSW for review. NSW DCCEEW will provide WaterNSW 
with a draft copy for review, prior to lodging this recording with the 
Heritage NSW library, State Library of NSW and the local council 
library. NSW DCCEEW and WaterNSW will also retain a copy of 
the final report for their own records. 

• Explore options in conjunction with WaterNSW for the installation of 
interpretation (for example but not limited to signage, embedded 
interpretation, artworks, interpretive display) at the portion of 
Wanganella Weir which is being retained (near the southern 
wingwall and timber formwork) to provide information about the 
heritage significance of the site, fabric, value and history of the site, 
supported by digital content, including consideration of expenditure 
and ongoing maintenance. 

• Prior to its demolition, measures to manage indirect historical 
heritage impacts to the remaining elements of the weir (the 
southern wingwall and timber formwork) will be implemented, 
including physical barrier protection and/or exclusion zones, until 
the works in the vicinity of the remaining weir features have been 
completed. 

Pre-construction DCCEEW 
WNSW 
Environmental Site 
Representative 
Project Heritage 
Consultant 

CEMP 
Photographic Archival 
Recording 
Heritage Interpretation 
Strategy 

Land Use, Property and Agriculture  

LU1 As part of the CEMP document weed and pathogen management should be 
documented. Measures must be auditable and linked to management 
outcomes such as: 

• identify listed weeds (identified in NSW WeedWise) in the 
construction area and assess the risk of additional spread prior to 

Pre-construction Environmental Site 
Representative 
Project Ecologist 

Flora and Fauna 
Management Plan 
Weed and Pathogen Control 
Plan 
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relocating topsoil. Implement measures to manage this risk during 
clear and grade, and reinstatement 

• to a reasonable extent practicable during the clear and grade 
phase, check that vehicles and plant equipment are free of soil 
(dust/clods) and vegetation prior to entry and exit from the 
construction area 

• evaluate disturbed areas post-construction and implement 
rehabilitation in accordance with the appropriate safeguards. 

• To avoid and minimise spread of weeds and pathogens, all vehicles 
and plant undertaking construction works must be cleaned and free 
of debris prior to entrance to the site. Plant used within waterways 
must be cleaned before exiting the site if working between multiple 
waterways. 

LU2 The design and construction planning would continue to be refined to 
minimise potential impacts on land uses and properties as far as reasonably 
practicable. 
Consultation with landholders would be ongoing to identify opportunities to 
minimise impacts on farming operations where practicable. 
Property owners and occupants would be consulted in accordance with the 
communication management plan for the proposal, to ensure that 
owners/occupants are informed about: 

• the timing and scope of activities in their area 

• any potential property impacts/changes, particularly in relation to 
potential impacts on access, services, or farm operational 
arrangements 

• activities that have the potential to impact on livestock. 

Feasible and reasonable property-specific measures would be identified in 
consultation with landholders, and implemented during construction, where 
construction is located on or immediately adjacent to private properties and 
has the potential to affect farm operational arrangements. 

Pre-construction 
Construction 

Stakeholder / 
Community Engagement 
Manager 
Site Supervisor  

Consultation records 

LU3 Consultation with the claimants of Native Title Claim VC2021/001 would be 
undertaken to confirm any further plans to get the claim registered. In the 
event further attempts to register the claim are proposed consultation with 

Pre-construction Stakeholder / 
Community Engagement 
Manager 

Consultation records 
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the claimant would occur with regards to the proposed works within the claim 
area. 

Environmental Site 
Representative 
Project Heritage 
Consultant 

LU4 All property acquisition and easements will be carried out in accordance with 
the Land Acquisition (Just Terms Compensation) Act 1991 and in 
consultation with WaterNSW. 

Pre-construction DCCEEW N/A 

LU5 Landowners will be consulted about access arrangements. Pre-construction 
Construction 

Stakeholder / 
Community Engagement 
Manager 

Consultation records 

LU6 Disturbed areas will be revegetated with endemic riparian and floodplain 
species (replacing like for like) to be undertaken as soon as practical, 
progressively. 
Rehabilitation at construction sites to include replacing topsoil. 
Mature trees removed from the construction footprint will be cut into 
appropriate sections and relocated adjacent to waterways. Existing woody 
debris will also be relocated. 
Any reinstatement plans in proximity to the proposal will be reviewed and 
approved by WaterNSW beforehand. 

Construction 
Post-construction 

Environmental Site 
Representative 
Project Ecologist 

Rehabilitation Plan 

LU7 Access to the Wanganella Landfill is to be maintained at all times. Any loss 
of public access is to be notified to the community in advance with an 
alternate access to be provide where possible. 

Construction Stakeholder / 
Community Engagement 
Manager 
Environmental Site 
Representative 
Site Supervisor 

Community Notifications 

LU8 Wanganella Landfill is not to be used for the disposal of waste without the 
prior approval from Edward River Council. It should also only be used for the 
disposal of materials agreed upon with Council. 

Construction Stakeholder / 
Community Engagement 
Manager 
Environmental Site 
Representative 
Site Supervisor 

Council Agreement 

LU9 Access along the Travelling Stock Reserves is to be maintained at all times. 
Where access cannot be maintained, consultation with Local Land Services 

Construction Site Supervisor Consultation records 
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would be undertaken to confirm any requirements during any full closures of 
the reserve. 

Stakeholder / 
Community Engagement 
Manager 

LU10 Consultation with Local Land Services would be undertaken to confirm any 
specific requirements for works within a travelling stock reserve in relation to 
their use and any fencing or similar required during construction. 

Construction Site Supervisor 
Stakeholder / 
Community Engagement 
Manager 

Consultation records 

Traffic and Access  

TA1 Develop a construction traffic management sub-plan, prior to construction. 
The plan shall detail: 

• the potential impacts/delays associated with the development. 

• the works required to the existing road infrastructure. 

• the measures to be implemented to maintain the standard and 
safety of the network. 

• the procedures to monitor and ensure compliance. 

The plan will include, at a minimum, the following management measures: 

• preparation of a Traffic Guidance Scheme, detailing adequate road 
signage at construction work sites to inform motorists and 
pedestrians of the work site ahead to ensure that the risk of road 
accidents and disruption to surrounding land uses is minimised 

• maintain accessibility for pedestrians and cyclists 

• indicate routes to be used by heavy construction-related vehicles to 
minimise impacts on sensitive land uses and businesses 

• implement measures to manage traffic flows around the area 
affected by the construction of the proposal, including, as required, 
regulatory and direction signposting, line marking, and variable 
message signs and all other traffic control devices necessary for the 
implementation of the construction traffic management sub-plan 

• undertake consultation with the relevant road authorities during 
preparation of the sub-plan. Ensure the performance of proposal 
traffic arrangements is monitored during construction. 

Pre-construction Traffic Manager CTMP 
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TA2 Protection shall be provided through advanced warning of roadworks, speed 
changes, safety barriers with adequate offsets and deflection allowance, 
where necessary. 
The construction TMP shall cover strategies to manage vehicular flow to 
facilitate the safe movement of road users (i.e. workers and staff, and the 
general public – pedestrians, cyclists, and other non-proposal vehicles) 
within, around, and to/from the proposal footprint. 

Pre-construction Traffic Manager 
Site Supervisor 

CTMP 
TGSs 

TA3 All deliveries shall be scheduled and coordinated to facilitate the organised 
arrival of trucks. 
Ample space and time shall be allotted for the safe loading and unloading of 
materials. All parking and queueing (if any) shall be contained within the 
proposal footprint. 

Construction Traffic Manager 
Site Supervisor 

TGSs 

TA4 The conditions of the access roads to the proposal’s footprint, and of the 
roads linking the proposal sites to the existing freight network used for freight 
transport shall be assessed by a Road Dilapidation Report prior to 
construction commencing and following completion of construction. Any 
defects attributable to construction activities shall be rectified or 
compensated in consultation with the relevant road authorities. 

Pre-construction 
Post-construction 

Site Supervisor 
Project Engineer 
Traffic Manager 

Condition Reports 

TA5 Monitor the roads leading to and from the proposal footprint and take 
necessary steps to rectify any road deposits caused by site vehicles as soon 
as reasonably practicable, to maintain the safety of road users. 
Where possible, offset the construction vehicle activity from peak periods of 
road network activity. 

Construction Site Supervisor 
Project Engineer 
Traffic Manager 

Inspection Records 

TA6 Induct employees and contractors to raise awareness and understanding of 
traffic and transport mitigation measures to be implemented during 
construction via the CEMP. 

Pre-construction 
Construction 

Traffic Manager 
Site Engineer 

Induction Records 

TA7 Undertake the necessary upgrades and construction of vehicular access 
tracks to provide safe and efficient movement of light and heavy vehicles to 
the proposal sites. 

Pre-construction 
Construction 

Traffic Manager 
Site Supervisor 
Site Engineer 

Upgrade Records 

Noise and Vibration  
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NV1 Where feasible and reasonable, construction would be carried out during the 
ICNG standard daytime working hours. Work generating high noise and/or 
vibration levels would be scheduled during less sensitive time periods. 

Construction Site Supervisor 
Environmental Site 
Representative 
Project Engineer 

CEMP 
Environmental Inspection 
Records 

NV2 The use of quieter and less vibration emitting construction methods would be 
considered and implemented, where feasible and reasonable. 

Construction Site Supervisor 
Environmental Site 
Representative 
Project Engineer 

CEMP 
Environmental Inspection 
Records 

NV3 As much distance as possible would be placed between the plant or 
equipment and residences and other sensitive land uses, where possible. 

Construction Site Supervisor 
Environmental Site 
Representative 
Project Engineer 

CEMP 
Environmental Inspection 
Records 

NV4 Reduce throttle setting and turn off equipment when not being used. Construction Site Supervisor 
Environmental Site 
Representative 

CEMP 
Environmental Inspection 
Records 

NV5 Selection of equipment which is of an appropriate size and power for the task 
would be undertaken where possible. 

Construction Site Supervisor 
Environmental Site 
Representative 
Project Engineer 

CEMP 
Environmental Inspection 
Records 

NV6 Loading and unloading of materials/deliveries would occur as far as possible 
from sensitive receivers. 

Construction Site Supervisor 
Environmental Site 
Representative 

CEMP 
Environmental Inspection 
Records 

NV7 Delivery vehicles would be fitted with straps rather than chains for unloading, 
wherever possible. 

Construction Site Supervisor 
 

CEMP 
Environmental Inspection 
Records 

NV8 Out of hours movements would be avoided or minimised where possible. Construction Site Supervisor 
Environmental Site 
Representative 
Project Engineer 

CEMP 
Environmental Inspection 
Records 

NV9 Where required, limit the size of the vibratory compactor to maintain the safe 
work buffer distances. 

Construction Site Supervisor 
Environmental Site 
Representative 

CEMP 
Environmental Inspection 
Records 
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NV10 Where site establishment works at site access tracks (vegetation clearing or 
upgrade of tracks) would occur within 700 metres of residences, the affected 
residences would be notified a minimum of 7 days prior to work including: 

• a description of the works to be undertaken including its timing and 
duration 

• the expected noise levels during the works 

• a contact number for further information or for complaints. 

Pre-construction 
Construction 

Stakeholder / 
Community Engagement 
Manager 
 

Community Notifications 

NV11 Reduce the speed of vehicles when approaching sensitive receivers. Construction Site Supervisor TGSs 
Environmental Inspection 
Records 

NV12 With the exception of delivery of oversized plant or structures, schedule 
deliveries to nominated hours only. 

Construction Site Supervisor 
Environmental Site 
Representative 

CEMP 
OOHW applications 

NV13 Optimise the number of vehicle trips to and from site – movements can be 
organised to amalgamate loads rather than using a number of vehicles with 
smaller loads. 

Construction Site Supervisor 
 

CEMP 
TGSs 

NV14 Limit access routes to the site to the designated routes. Construction Site Supervisor 
Traffic Manager 
 

TGSs 

NV15 Manage driver behaviour and avoidance of the use of engine compression 
brakes. 

Construction Site Supervisor 
 

TGSs 
CEMP 

NV16 Mechanical plant should be designed to meet the Noise Policy for Industry 
project noise trigger levels. 

Construction Site Supervisor 
Environmental Site 
Representative 

CEMP 

NV17 Mechanical plant should be well maintained and operate in an efficient 
manner. This is to limit any excess noise generation that may arise when 
plant is not functioning correctly. 

Construction Site Supervisor 
 

Plant Check Records 

Visual Amenity  
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V1 Disturbed areas will be revegetated with endemic riparian and floodplain 
species (replacing like for like) to be undertaken as soon as practical, 
progressively. 
Mature trees removed from the construction footprint will be cut into 
appropriate sections and relocated adjacent to waterways. Existing woody 
debris will also be relocated. 

Construction 
Post-construction 

Environmental Site 
Representative 
Project Ecologist 

Rehabilitation Plan 
Flora and Fauna 
Management Plan 

V2 Work areas will be kept tidy at all times. 
All temporary above-ground infrastructure will be removed at the completion 
of construction. 
Reinstatement of construction activity zones will commence progressively 
post construction and will be undertaken as soon as practicable. 

Construction Site Supervisor 
Environmental Site 
Representative 

Environmental Inspection 
Records 

V3 Lighting of work areas, compounds, and work sites will be oriented to 
minimise glare and light spill impact on nearby receivers. 

Construction Site Supervisor 
Environmental Site 
Representative 

Environmental Inspection 
Records 

V4 The following actions will be adhered to during work within Wanganella 
Camping Reserve: 

• Picnic tables and facilities within the construction footprint will be 
relocated to another area in Wanganella Camping Reserve. 

• Construction site hoarding and fencing will be designed, erected, 
and maintained to minimise visual impacts. This will include: 

o erecting hoarding/fencing as early as possible in the site’ 
o using high quality materials suitable for parks and public 

spaces. 

• The hoarding of construction materials will be minimised as far 
as practicable. 

Construction Site Supervisor 
Environmental Site 
REpresentative 

Environmental Inspection 
Records 

V5 A rehabilitation plan for the sites will be developed in consultation with 
WaterNSW and Edward River Council. This will include a planting schedule 
of endemic riparian and floodplain species (replacing like for like) appropriate 
to the sites and requiring low maintenance. 
The disturbed riverbanks will be reinstated with materials that provide 
stability while also presenting as natural an appearance as possible. 
Any rehabilitation plans in proximity to the proposal will be reviewed and 
approved by WaterNSW. 

Construction 
Post-construction 

Project Ecologist 
Environmental Site 
Representative 
DCCEEW 

Rehabilitation Plan 
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Public Health and Safety  

HR1 The CEMP will detail processes, responsibilities, and measures to manage 
hazards, and incident and emergency situations during construction. 

Pre-construction Environmental Site 
Representative 

CEMP 

HR2 The soil and water management plan will include a spill response procedure. 
The procedure will detail measures to manage hazardous substances and 
dangerous goods, including storage, handling, and spill response, in 
accordance with legislative requirements. 

Pre-construction Environmental Site 
Representative 
CPESC 

SWMP 

HR3 Where required, signs will be installed during construction of the proposal to 
communicate risks from traffic to the community. 

Construction Site Supervisor 
Safety Manager 
Stakeholder / 
Community Engagement 
Manager 

Site Inspection Records 

HR4 A creek exclusion zone will be demarcated using buoys during construction 
and operation of the proposal. 
During construction, the creek exclusion zone will be of a sufficient size to 
remove the risk of vessels or swimmers colliding with construction equipment 
and to reduce the risk of injury from underwater noise during piling. During 
operation, the creek exclusion sign will be of a sufficient size to manage the 
safety risk to swimmers from the regulators. 
Signs will be installed during operation of the proposal to communicate that 
swimming near or jumping of the new regulators is prohibited. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Supervisor 
Safety Manager 

SEPs 
Site Inspection Records 

HR5 A bush fire emergency management plan will be prepared in accordance 
with Planning for Bush Fire Protection (NSW Rural Fire Service, 2019) and in 
consultation with the NSW Rural Fire Service. The bush fire emergency 
management plan will include responsibilities associated with and details of: 

• site specific hazards and risks for the proposal area 

• hot works procedures 

• procedures to maintain bush fire awareness 

• bush fire mitigation measures 

• fire preparedness actions including evacuation triggers, 
evacuation routes, mustering points, neighbourhood safe 
places 

Pre-construction Environmental Site 
Representative 
Bushfire Consultant 

Bushfire Emergency 
Management Plan 
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• instructions for sheltering in-vehicle if there are no other 
options. 

Construction staff attendance on site will be suspended on days with severe 
or greater forecast fire danger ratings, and construction/maintenance hours 
will be reduced or moved to an earlier time on hot days (days above 40 
degrees) to avoid work being undertaken during the hottest time of the day. 

HR6 WaterNSW will implement procedures relating to bushfire hazards for 
maintenance activities. 

Operation WNSW N/A 

Social  

S1 NSW DCCEEW will continue to manage and deliver the Communication and 
Engagement Plan (C&EP) in the lead up to and during construction of the 
proposal. This will help to ensure that: 

• the community and stakeholders have a high level of awareness of 
all processes and activities 

• accurate and accessible information is made available 

• a timely response is given to issues and concerns raised by the 
community 

• feedback from the community is encouraged 

• opportunities for input are provided. 

Pre-construction 
Construction 

DCCEEW N/A 

S2 A communication management plan will be developed by the primary 
contractor in accordance with the C&EP and implemented to define the 
specific requirements for engagement during delivery of the proposal. 
A communication management plan will be developed to ensure that: 

• landowners/landholders, community members and businesses 
affected by construction activities (eg property impacts, cultural 
heritage impacts, access changes, noise, vibration, dust) are 
notified in a timely manner about impacts 

• accurate and accessible information is made available through 
multiple channels (eg printed fact sheets and notification letters, 
email, phone calls, online) 

• feedback from the community is encouraged 

Pre-construction DCCEEW 
Stakeholder / 
Community Engagement 
Manager 

Communication Management 
Plan 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 118 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

ENVIRONMENTAL MITIGATION MEASURES 

# MITIGATION MEASURE TIMING/FREQUENCY RESPONSIBILITY VERIFICATION 

• opportunities for input are provided where appropriate. 

The communication management plan will define the requirements for the 
complaints management system to be implemented throughout the duration 
of the proposal, including 24-hour, seven days a week phone line, postal and 
email address for written enquiries, and publication of contact details. 

S3 NSW DCCEEW will continue to engage with local Aboriginal stakeholders 
about the proposal. 
NSW DCCEEW will continue to manage and deliver tailored and targeted 
engagement with Traditional Owners and Aboriginal communities and 
stakeholders in accordance with the C&EP. This will: 

• provide mechanisms for Aboriginal people and communities to 
provide input to the proposal 

• draw upon perspectives, knowledge, relationships, cultural 
practices, and wisdoms of Aboriginal stakeholders to minimise 
potential disruptions from the proposal 

• demonstrate how input provided is incorporated into decision 
making and planning for the proposal 

• identify employment, training, and procurement opportunities 
associated with the proposal 

• protect and mitigate harm of Aboriginal cultural heritage and 
spiritual values within the influence of the proposal scope. 

Pre-construction 
Construction 

DCCEEW N/A 

S4 NSW DCCEEW will maximise the participation of local, regional and First 
Nation businesses in the proposal, such as: 

• preferential local and First Nation participation inclusions in tender 
documents which outline the sub-contracting and local employment 
goals that construction contractors would need to deliver 

• promotion of supply and employment opportunities through local 
industry channels, employment organisations and local Aboriginal 
organisations. 

Pre-construction 
Construction 

DCCEEW N/A 

S5 The construction contractor will share information with local accommodation 
providers about any non-resident workforce accommodation requirements in 
a timely manner. 

Pre-construction 
Construction 

Project Manager Consultation Records 
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Stakeholder / 
Community Engagement 
Manager 

Soils and Contamination  

CS1 • Development of a leachate and ground gas management plan and 
assessment of potential for runoff from the Landfill into receiving 
water bodies as part of construction management documents (e.g. 
CEMP). Consideration should be given to targeted site 
investigations to inform the development of the leachate and ground 
gas management plan. 

• Implementation of a monitoring during construction works in this 
area to address human health risks from potential gas/vapour 
migration. 

• Implementation of a groundwater monitoring program to assess the 
potential for leachate migration into excavations and during 
operation. 

• Management/Monitoring plans should be prepared in accordance 
with relevant NSW EPA Guidance including, but not limited to: 

o consultants reporting on contaminated land, Contaminated 
Land Guidelines, NSW EPA 2020 

o Environmental Guidelines, Solid Waste Landfills (2nd 
Edition), NSW EPA 2016. 

Pre-construction Contaminated Land 
Consultant 
Environmental Site 
Representative 

Further investigations by 
GHD determined this was not 
required. 

CS2 • Odour and dust/fibre control procedures and monitoring to minimise 
the release of dust/fibres to the surrounding environment. 

• Erosion and sediment control procedures and management 
measures. 

• Procedures to minimise the potential for construction spills and 
contamination releases. 

• Protocols to minimise the potential for offsite migration of impact in 
surface water and groundwater. 

• Emergency response procedures in the event of a release of 
contamination, whether it be via surface water, groundwater, or air. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Contaminated Land 
Consultant 

SWMP 
ESCPs 
Unexpected Finds Procedure 
- Contamination 
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• A soil management plan detailing the high-risk areas of the site, 
exposure risk management protocols, materials storage procedures 
(including stockpile management and reuse protocols), waste 
transport procedures, waste tracking and disposal plans to ensure 
all material is appropriately managed. 

• An unexpected finds protocol, particularly with regard to asbestos, 
which is linked to additional site investigations and the development 
of a remedial action plan, where required, to effectively manage 
contamination. 

• Management/Monitoring plans should be prepared in accordance 
with relevant NSW EPA Guidance including, but not limited to: 

o Consultants reporting on contaminated land, 
Contaminated Land Guidelines, NSW EPA 2020. 

o Environmental Guidelines, Solid Waste Landfills (2nd 
Edition), NSW EPA 2016. 

o The NSW Waste Classification Guidelines and relevant 
NSW reuse/waste orders and exemptions (E.g. the 
Excavated Natural Material Order / Exemption). 

CS3 • Surface water, groundwater and dust monitoring should be 
implemented to monitor for and respond to the emergence of 
contamination impacts during construction of the proposal. 

• Monitoring plans should be prepared in accordance with relevant 
NSW EPA Guidance including, but not limited to: 

o consultants reporting on contaminated land, Contaminated 

Construction Environmental Site 
Representative 
Contaminated Land 
Consultant 

Management/Monitoring 
Plans 

CS4 An operational management plan will include controls to minimise 
contamination from plant and equipment usage during maintenance 
activities. 

Operation WaterNSW N/A 

Air Quality  

AQ1 Dust during construction will be considered and addressed within the CEMP 
and will include methods to manage work during strong winds or other 
adverse weather conditions as required. As a minimum, the following 
measures will be included: 

Construction Environmental Site 
Representative 
Site Supervisor 

CEMP 
SWMP 
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• covering all loaded trucks and vessels 

• machinery to be turned off rather than left to idle when not in use 

• maintenance of all vehicles, including trucks and vessels entering 
and leaving the site in accordance with the manufacturers 
specifications to comply with all relevant legislation 

• maintenance of all plant and equipment to ensure good operating 
conditions and exhaust emissions comply with the Protection of the 
Environment Operations Act 1997 

• stockpiled materials will be covered, stabilised, or stored in areas 
not subject to high wind 

• maintaining the work site in a condition that minimises fugitive 
emissions of dust. 

AQ2 Local residents will be advised of hours of operation and duration of work 
and supplied with a contact name and number for queries regarding air 
quality. 

Pre-construction 
Construction 

Stakeholder / 
Community Engagement 
Manager 

Community Notifications 

Waste and Resource Management  

WR1 Resource and waste management controls will be prepared and included in 
the CEMP. These will include the following (as a minimum): 

• the type, classification, and volume of all materials to be generated 
and used on-site including identification of recyclable and non-
recyclable waste in accordance with NSW EPA Waste 
Classification Guidelines (2014) 

• quantity and classification of excavated material generated as a 
result of the proposal 

• interface strategies for excavated spoil on-site to ensure reuse 
where possible 

• strategies to ‘avoid’, ‘reduce’, ‘reuse’ and ‘recycle’ materials 

• classification and disposal strategies for each type of material 

• destinations for each resource/waste type either for on-site reuse or 
recycling, offsite reuse or recycling, or disposal at a licensed waste 
facility 

• details of how material will be stored and treated on-site 

Pre-construction Environmental Site 
Representative 

CEMP 
Resource and Waste 
Management Plan 
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• identification of available recycling facilities on and off-site 

• identification of suitable methods and routes to transport waste 

• procedures and disposal arrangements for unsuitable excavated 
material or contaminated material 

• the types of waste collected, amounts, date/time and details of 
disposal are to be recorded in a waste register 

• site clean-up for each construction stage. 

WR2 Waste receptacles will be provided, and recycling of materials encouraged. 
Rubbish will be transported to an appropriate waste disposal facility. 

Construction Environmental Site 
Representative 
Site Supervisor 

Waste Management Tool 
Environmental Site 
Inspections 

WR3 All wastes will be managed in accordance with the POEO Act. Construction Environmental Site 
Representative 
Site Supervisor 

Waste Management Tool 
Environmental Site 
Inspections 

WR4 Portable toilets will be provided for construction workers and will be 
managed by the service provider to ensure the appropriate disposal of 
sewage. 

Construction Site Supervisor Environmental Site 
Inspections 

WR5 Weeds removed during work will be managed in accordance with the 
Biosecurity Act 2015 requirements that relate to their classification status. 

Construction Environmental Site 
Representative 
Site Supervisor 

Waste Management Tool 
 

WR6 Site inductions will occur and be recorded by a Site Supervisor to ensure 
staff are aware of waste disposal protocols. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Engineer 

Induction Records 

WR7 Procurement will endeavour to use materials and products with a recycled 
content where that material or product is cost and performance effective. 

Construction Environmental Site 
Representative 
Site Engineer 
Project Engineer 

Import Dockets 
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ADMINISTRATIVE CONDITIONS 

General 

A1 The Proponent must carry out the SSI in accordance with the terms of this approval and generally in accordance 
with the: 
 

(a) Billabong Creek Environmental Water Regulators Environmental Impact Statement dated October 2024 
(b) Billabong Creek Environmental Water Regulators Response to Submissions – Main Report dated May 

2025 
(c) Billabong Creek Regulators Request for additional information dated September 2025 

Pre-construction 
Construction 

Project Manager 
Environmental Site 
Representative 
Site Engineer 
Site Supervisor 

A2 The SSI must be carried out in accordance with all procedures, commitments, preventative actions, performance 
criteria / outcomes and mitigation measures set out in the documents listed in Condition A1 unless otherwise 
specified in, or required under, this approval. 

Pre-construction 
Construction 

Project Manager 
Environmental Site 
Representative 
Site Engineer 
Site Supervisor 

A3 In the event of an inconsistency between:  
 

(a) the terms of this approval and any document listed in Condition A1 inclusive, the terms of this approval 
will prevail to the extent of the inconsistency; and  

(b) any document listed in Condition A1 inclusive, the most recent document will prevail to the extent of the 
inconsistency. 

 
Note:  For the purpose of this condition, there will be an inconsistency between a term of this approval and 
any document if it is not possible to comply with both the term and the document. 

Pre-construction 
Construction 

Project Manager 
Environmental Site 
Representative 
Site Engineer 
Site Supervisor 

A4 The Proponent must comply with all written requirements or directions of the Planning Secretary, including in 
relation to:  
 

(a) the environmental performance of the SSI; 
(b) any document or correspondence in relation to the SSI;  
(c) any notification given to the Planning Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the SSI; 

Construction Project Manager 
Environmental Site 
Representative 
Site Engineer 
Site Supervisor 
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(e) the terms of this approval and compliance with the terms of this approval (including anything required to 
be done under this approval); and 

(f) the carrying out of any additional monitoring or mitigation measures. 
In respect of ongoing monitoring and management obligations, compliance with an updated or revised version of 
a guideline, protocol, Australian Standard or policy required to be complied with under this approval. 

A5 This approval lapses five years after the date on which it is granted, unless Work has physically commenced on 
or before that date. 

Construction Project Manager 

A6 References in the terms of this approval to any guideline, protocol, Australian Standard or policy are to such 
guidelines, protocols, Australian Standards or policies in the form they are in as at the date of this approval, 
unless otherwise required by this approval or approved by the Planning Secretary. 

Construction Project Manager 
Environmental Site 
Representative 

A7 This approval does not authorise the operation of the Part 4 of the Yanco Creek Modernisation Project (the 
Forest Creek Return Flows project). 

Construction N/A 

Timing and Approvals 

A8 Any action required to be undertaken within a timeframe specified in or under the terms of this approval may be 
undertaken within a different timeframe agreed in writing with the Planning Secretary. This condition does not 
apply to the written notification required in respect of an incident or a non-compliance. 

Pre-construction 
Construction 

Project Manager 
Environmental Site 
Representative 

Evidence of Consultation 

A9 Where the terms of this approval require consultation to be undertaken, evidence of the consultation undertaken 
must be submitted to the Planning Secretary and ER (as relevant) with the corresponding documentation. The 
evidence must include: 
 

(a) documentation of the consultation with the party identified in the condition of approval that has occurred 
before submitting the document for approval;  

(b) a log of the dates of engagement or attempted engagement with the identified party; 
(c) documentation of the follow-up with the identified party where engagement has not occurred to confirm 

that they do not wish to engage or have not attempted to engage after repeated invitations; 
(d) outline of the issues raised by the identified party and how they have been addressed; and  
(e) a description of the outstanding issues raised by the identified party and the reasons why they have not 

been addressed. 

Pre-construction 
Construction 

Project Manager 
Environmental Site 
Representative 
Stakeholder / 
Community 
Engagement 
Manager 
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Staging 

A10 The SSI may be constructed and operated in stages (including but not limited to temporal, location or activity, 
based staging). Where staged construction and/or operation is proposed, a Staging Report (for either or both 
construction and operation as the case may be) must be prepared. The Staging Report must be endorsed by the 
ER and then submitted to the Planning Secretary for information no later than one month before the 
commencement of construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one month before the commencement of operation of the first of the proposed stages of operation). 
 
Note: Unless otherwise specified in this approval, early works are a stage of construction unless considered 
to be Low Impact Work.  
 

Pre-construction 
Construction 

Project Manager 

A11 The Staging Report must:  
 

(a) if staged construction is proposed, set out how the construction of the whole of the SSI will be staged, 
including details of work and activities to be carried out in each stage and the general timing of when 
construction of each stage will commence and finish;  

(b) if staged operation is proposed, set out how the operation of the whole of the SSI will be staged, 
including details of activities to be carried out in each stage and the general timing of when operation of 
each stage will commence and finish (if relevant);  

(c) specify how compliance with conditions will be achieved across and between each of the stages of the 
SSI; and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging.  
 
Note: A Staging Report may reflect the staged construction and operation of the project through geographical 
activities, temporal activities or activity-based contracting and staging. 

Pre-construction 
Construction 

Project Manager 

A12 Where staging is proposed, the SSI must be staged in accordance with the Staging Report. Pre-construction 
Construction 

Project Manager 

A13 Where staging is proposed, the terms of this approval that apply or are relevant to the Work or activities to be 
carried out in a specific stage must be complied with at the relevant time for that stage.  
 
Note: Where an inconsistency arises between the staging report and the terms of this approval, the terms of 
this approval prevail. 

Pre-construction 
Construction 

Project Manager 
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A14 Where changes are proposed to the staging of construction or operation, a revised Staging Report must be 
prepared, endorsed by the ER and submitted to the Planning Secretary for information no later than one month 
before the proposed change in the staging. 

Pre-construction 
Construction 

Project Manager 

A15 Strategies, plans or programs required by this approval can be submitted on a progressive basis, with the 
agreement of the Planning Secretary.  
 
With the agreement of the Planning Secretary, the Proponent may prepare the updated strategy, plan or 
program without undertaking all the consultation required under the applicable condition in this approval. 
 
Notes:  

1. While any strategy, plan or program may be submitted on a progressive basis, the Proponent must 
ensure that activities on site are covered by suitable strategies, plans or programs at all times; and  

2. If any strategy, plan or program is to be submitted on a progressive basis, then the relevant strategy, 
plan or program must clearly describe the specific stage / activities to which strategy, plan or program 
applies, the relationship of this stage / activity to future stages / activities, and the trigger for updating 
the strategy, plan or program. 

Pre-construction 
Construction 

Project Manager 

Independent Appointments 

A16 All Independent Appointments required by the terms of this approval must have regard to Seeking approval from 
the Department for the appointment of independent experts (Department of Planning, Industry and Environment, 
2020). All Independent Appointments must hold current membership of a relevant professional body, unless 
otherwise agreed by the Planning Secretary.  
 

Pre-construction DCCEEW 

A17 The Planning Secretary may at any time commission an audit of how an Independent Appointment has 
exercised their functions. The Proponent must: 
 

(a) facilitate and assist the Planning Secretary in any such audit; and 
(b) make it a term of their engagement of an Independent Appointment that the Independent Appointment 

facilitate and assist the Planning Secretary in any such audit. 

Pre-construction 
Construction 

DCCEEW 

A18 The Planning Secretary may withdraw its approval of an Independent Appointment should they consider the 
Independent Appointment has not exercised their functions in accordance with this approval. 
 
Note: Conditions A16 and A17 apply to all Independent Appointments. 

Pre-construction 
Construction 

DCCEEW 
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A19 More than one Independent Appointment(s) may be engaged for the SSI, in which case the functions to be 
exercised by the Independent Appointments under the terms of this approval may be carried out by any 
Independent Appointments that are approved by the Planning Secretary for the purposes of the SSI.  
 
Note: The intent is to allow for multiple ER appointments to undertake the functions of the role as required by the 
terms of the approval. 

Pre-construction 
Construction 

DCCEEW 

Environmental Representative 

A20 Work must not commence until an Environmental Representative (ER) has been nominated by the Proponent 
and approved by the Planning Secretary. 

Pre-construction 
 

DCCEEW 

A21 The Planning Secretary’s approval of an ER must be sought no later than one month before the commencement 
of Work. 

Pre-construction DCCEEW 

A22 The proposed ER must meet the requirements of the Environmental Representative Protocol (Department of 
Planning and Environment, October 2018) and must be a suitably qualified and experienced person(s) who was 
not involved in the preparation of the documents listed in Condition A1, and is independent from the design and 
construction personnel for the SSI and those involved in the delivery of it. 

Pre-construction DCCEEW 

A23 For the duration of the Work until the commencement of operation, the approved ER must: 
 

(a) receive and respond to communication from the Planning Secretary in relation to the environmental 
performance of the SSI; 

(b) consider and inform the Planning Secretary on matters specified in the terms of this approval; 
(c) consider and recommend to the Proponent any improvements that may be made to work practices to 

avoid or minimise adverse impact to the environment and to the community; 
(d) review documents identified in Conditions A9, C1, C5, and C9 and any other documents that are 

identified by this approval or the Planning Secretary, to ensure they are consistent with requirements of 
this approval and if so: 
(i) make a written statement to this effect before submission of such documents to the Planning 

Secretary (if those documents are required to be approved by the Planning Secretary); or 
(ii) make a written statement to this effect before the implementation of such documents (if those 

documents are required to be submitted to the Planning Secretary / Department for information or 
are not required to be submitted to the Planning Secretary/Department); 

Construction DCCEEW 
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(e) regularly monitor the implementation of the documents listed in Conditions A9, C1, C5, C9 and to 
ensure implementation is being carried out in accordance with the document and the terms of this 
approval; 

(f) as may be requested by the Planning Secretary, help plan or attend audits of the development 
commissioned by the Department including scoping audits, programming audits, briefings and site 
visits, but not independent environmental audits required under Condition A27 of this approval; 

(g) as may be requested by the Planning Secretary, assist in the resolution of community complaints; 
(h) review and determine the appropriateness of any activities reliant on the definition of Low Impact Work; 
(i) consider or assess the impacts of minor construction ancillary facilities comprising lunch sheds, office 

sheds and portable toilet facilities as required by Condition C4 of this approval;  
(j) consider any minor amendments to be made to the Ancillary Facility Site Establishment Management 

Plan, CEMP, and CEMP Sub-plans that are consistent with the terms of this approval and the Ancillary 
Facility Site Establishment Management Plan, CEMP, and CEMP Sub-plans approved by the Planning 
Secretary and, if satisfied such amendment is necessary, approve the amendment. This does not 
include any modifications to the terms of this approval; and 

(k) prepare and submit to the Planning Secretary and other relevant regulatory agencies (where requested 
by those agencies), for information, an Environmental Representative Monthly Report providing the 
information set out in the Environmental Representative Protocol under the heading “Environmental 
Representative Monthly Reports.” The Environmental Representative Monthly Report must be 
submitted within seven days following the end of each month for the duration of the ER’s engagement 
for the SSI, or as otherwise agreed by the Planning Secretary.  

 
Note: The written statement / submission by point (d) must be made via the Major Projects Portal to the 
Planning Secretary advising the documents have been endorsed. 

A24 The Proponent must provide the ER with documentation requested in order for the ER to perform their functions 
specified in Condition A22 (including preparation of the ER monthly report), as well as: 
 

(a) the complaints register (to be provided on a weekly basis where complaints have been received or as 
requested); and 

(b) a copy of any assessment carried out by the Proponent of whether proposed Work is consistent with 
the approval (which must be provided to the ER before the commencement of the subject Work).  
 

Note: Personal details of the complainant are not to be provided to the ER unless otherwise agreed to or 
requested by the complainant. 

Construction DCCEEW 
Project Manager 
Environmental Site 
Representative 
Stakeholder / 
Community 
Engagement 
Manager  
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Notification of Commencement 

A25 The Department must be notified in writing of the dates of commencement of Work, Construction and Operation 
at least one month before those dates. 

Pre-construction DCCEEW 

A26 If the construction or operation of the SSI is to be staged, the Department must be notified in writing at least one 
month before the commencement of each stage, of the date of the commencement of the relevant Work, 
Construction and Operation at least one month before those dates. 

Pre-construction 
Construction 

DCCEEW 

Auditing 

A27 Proposed independent auditors must be approved by the Planning Secretary before the commencement of an 
Independent Audit. 

Pre-
constructionYes 
Construction 

DCCEEW 

A28 Independent Audits of the SSI must be conducted and carried out in accordance with the Independent Audit 
Post Approval Requirements (DPIE, 2020) or as updated from time to time and published on the Department’s 
website. 

Pre-
constructionYes 
Construction 

DCCEEW 

A29 The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken at different 
times to those specified in Independent Audit Post Approval Requirements (Department of Planning, Industry 
and Environment, 2020), upon giving at least four weeks notice (or timing as stipulated by the Planning 
Secretary) to the Proponent of the date upon which the audit must be commenced. 

Pre-
constructionYes 
Construction 

DCCEEW 

A30 In accordance with the specific requirements in the Independent Audit Post Approval Requirements (Planning, 
Industry and Environment, 2020), the Proponent must: 
 

(a) review and respond to each Independent Audit Report prepared under Condition or Condition A28; 
(b) submit the response to the Planning Secretary; and 
(c) make each Independent Audit Report and response to it publicly available 60 days after submission to 

the Planning Secretary, or as otherwise agreed by the Planning Secretary. 

Pre-
constructionYes 
Construction 

DCCEEW 

A31 Independent Audit Reports and the Proponent’s response to audit findings must be submitted to the Planning 
Secretary within two months of undertaking the independent audit site inspection as outlined in the Independent 
Audit Post Approval Requirements (Planning, Industry and Environment, 2020). 

Pre-
constructionYes 
Construction 

DCCEEW 

A32 Notwithstanding the requirements of the Independent Audit Post Approval Requirements (Planning, Industry and 
Environment, 2020), the Planning Secretary may approve a request for ongoing independent operational audits 

Pre-construction 
Construction 

DCCEEW 
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to be ceased, where it has been demonstrated to the Planning Secretary’s satisfaction that independent 
operational audits have demonstrated operational compliance. 

Incident and Non-Compliance Notification and Reporting 

A33 The Proponent must notify the Department within 24 hours of becoming aware of an incident. The notification 
must be made via the NSW planning portal (Major Projects) and address details of the incident including: 
 

(a) date, time and location; 
(b) a brief description of what occurred and why it has been classified as an incident;  
(c) a description of what immediate steps were taken in relation to the incident; and 
(d) identifying a contact person for further communication regarding the incident. 

Construction Environmental Site 
Representative 
Project Manager 
DCCEEW 

A34 The Proponent must provide the Department with a subsequent incident report in accordance with Appendix A 
(Incident Notification and Reporting Requirements). 

Construction Environmental Site 
Representative 
Project Manager 
DCCEEW 

A35 Within seven days of becoming aware of a non-compliance, the Proponent must notify the Department of the 
non-compliance. The notification must be in writing and must be submitted via the NSW planning portal (Major 
Projects). The notification must identify the SSI (including the application number and the name of the SSI if it 
has one), set out the condition of this approval that the SSI is non-compliant with, why it does not comply, the 
reasons for the non-compliance (if known), and what actions have been undertaken, or will be undertaken, and 
when, to address the non-compliance.  
 
Note: A non-compliance which has been notified as an incident does not need to also be notified as a non-
compliance. 

Construction Environmental Site 
Representative 
Project Manager 
DCCEEW 

COMMUNITY INFORMATION AND REPORTING 

Community Information, Consultation and Involvement 

B1 A Community Communication Strategy must be prepared to provide mechanisms to facilitate communication 
about construction and operation of the SSI with relevant stakeholders including: 
 

Pre-construction DCCEEW 
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(a) the community (including adjoining affected landowners and businesses, and others directly impacted 
by the SSI);  

(b) Aboriginal people, Registered Aboriginal Parties (RAPs) and LALCs; and 
(c) the relevant councils. 

B2 The Community Communication Strategy must: 
 

(a) identify people, organisations, councils to be consulted during the design and work phases of the SSI; 
(b) identify details of the community and its demographics; 
(c) identify timing of consultation;   
(d) set out procedures and mechanisms for the regular distribution of accessible information including to 

LOTE and CALD and vulnerable communities about or relevant to the SSI; 
(e) detail the measures for advising the community and relevant councils in advance of upcoming 

construction  
(f) set out procedures and mechanisms: 

(i) through which the community can discuss or provide feedback to the Proponent;  
(ii) through which the Proponent will respond to enquiries or feedback from stakeholders; 
(iii) to resolve any issues and mediate any disputes that may arise in relation to the environmental 

management and delivery of the SSI;  
(g) address who will engage with the relevant stakeholders. 

Pre-construction DCCEEW 

B3 Work for the purposes of the SSI must not commence until the Community Communication Strategy has been 
approved by the Planning Secretary. The Planning Secretary’s approval of the Community Communication 
Strategy must be sought no later than one month before the commencement of Work. 

Pre-construction DCCEEW 

B4 The Community Communication Strategy, as approved by the Planning Secretary, must be implemented for the 
duration of Work and for 12 months following the completion of construction. 

Pre-construction DCCEEW 

Complaints Management System 

B5 A Complaints Management System must be prepared and implemented before the commencement of any Work 
and maintained for the duration of Work and for a minimum for 12 months following completion of construction of 
the SSI.  
 
Note: In the situation where there are different entities constructing and operating the SSI, continuity of 
access to the Complaints Management System must be maintained. 

Pre-construction 
Construction 

DCCEEW 
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B6 The following information must be available to facilitate community enquiries and manage complaints one month 
before the commencement of Work and for 12 months following the completion of construction: 

(a) a telephone number for the registration of complaints and enquiries about the SSI; 
(b) a postal address to which written complaints and enquires may be sent;  
(c) an email address to which electronic complaints and enquiries may be transmitted; and 
(d) a mediation system for complaints unable to be resolved. 

This information must be accessible to all in the community regardless of age, ethnicity, disability or literacy 
level. 
 
Note: This information may be located on site hoardings and on the SSIs website page. 

Pre-construction 
Construction 

DCCEEW 

B7 A Complaints Register must be maintained recording information on all complaints received about the SSI during 
the carrying out of any Work and for a minimum of 12 months following the completion of construction. The 
Complaints Register must record the:  
 

(a) number of complaints received; 
(b) the date and time of the complaint; 
(c) the method by which the complaint was made;  
(d) any personal details of the complainant which were provided by the complainant or, if no such details 

were provided, a note to that effect; 
(e) the nature of the complaint, including the issues raised; 
(f) means by which the complaint was addressed and whether resolution was reached, with or without 

mediation; and  
(g) if no action was taken, the reason(s) why no action was taken.  

 
Note: Personal details of the complainant are not to be provided to the ER unless otherwise agreed to or 
requested by the complainant. 

Construction 
Post Construction 

DCCEEW 

B8 Complainants must be advised of the following information before, or as soon as practicable after, providing 
personal information: 
 

(a) the Complaints Register may be forwarded to government agencies, including the Department and its 
representatives (including independent appointments such as the ER), to allow them to undertake their 
regulatory duties;  

(b) by providing personal information, the complainant authorises the Proponent to provide that information 
to government agencies;  

Construction 
 

DCCEEW 
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(c) the supply of personal information by the complainant is voluntary; and  
(d) the complainant has the right to contact government agencies to access personal information held 

about them and to correct or amend that information (Collection Statement). 
 
The Collection Statement must be included on the Proponent's or SSI's website to make prospective 
complainants aware of their rights under the Privacy and Personal Information Protection Act 1998 (NSW). For 
any complaints made in person, the complainant must be made aware of the Collection Statement. 
 
Notes: 

1. For any complaints made in person, the complainant must be made aware of the Collection Statement. 
2. Should a complainant disagree with the collection statement, a note to that effect must be recorded in 

the Complaints Register. 

B9 The Complaints Register must be provided to the Planning Secretary upon request, within the timeframe stated 
in the request. 

Construction 
Post-construction 

DCCEEW 

Provision of Electronic Information 

B10 A website or webpage providing information in relation to the SSI must be established before commencement of 
Work and be maintained for the duration of construction, and for a minimum of 10 years following the completion 
of construction or unless an alternative timeframe is agreed by the Planning Secretary. The following up-to-date 
information (excluding confidential, personal, commercial information or any other information that the Planning 
Secretary has approved to be excluded) must be published before the relevant work commences and 
maintained on the website or dedicated pages including: 
 

(a) information on the current implementation status of the SSI; 
(b) a copy of the documents listed in Condition A1, and any documentation relating to any modifications 

made to the SSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that is, including 

any approved modifications to its terms), and copies of any approval granted by the Minister to a 
modification of the terms of this approval; 

(d) a copy of each statutory approval, licence or permit required and obtained in relation to the SSI; 
(e) a copy of the current version of each document required under the terms of this approval; and 
(f) a copy of the audit reports required under this approval. 

 

Pre-construction 
Construction 

DCCEEW 
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Where the information / document relates to a particular Work or is required to be implemented, it must be 
published before the commencement of the relevant Work to which it relates or before its implementation. 
 
All information required in this condition must be provided on the Proponent’s website, ordered in a logical 
sequence, easy to navigate, searchable and with documents titles clearly presented. 
 
Notes:  

1. The intention of this condition is to increase transparency and for information/documents required as 
part of the approval to be provided proactively and publicly in an easily accessible manner. Where 
information is excepted by this condition, it is intended that these documents are provided in their 
redacted form.  

2. The Planning Secretary may instruct the Proponent to finalise and upload any report or documents to 
the Project's website in accordance with Condition A4. 

3. The publishing of documents should occur a minimum of a week before the relevant Work / activity is 
going to commence.  

4. In determining what information should be published under this condition, the proponent should have 
regard to the principles in Division 2 of Part 2 of the Government Information (Public Access) Act, 2009. 

5. Documents should be named to be consistent with the conditions of approval where possible. The 
name should also give an overall impression of what the document is about. The names should be 
simple and concise (no more than 50 characters) without any unnecessary punctuation or under 
scoring in the title.  

B11 Where the agreement of the Planning Secretary is sought to cease providing information via a website or 
webpage in accordance with Condition B10, the Proponent must demonstrate: 
 

(a) operational compliance through independent audits completed in accordance with Condition A29(c); 
(b) how the public can request access to information that will no longer be available through a website or 

webpage.   

Pre-construction 
Construction 

DCCEEW 

CONSTRUCTION ENVIRONMENTAL MANAGEMENT 

Site Establishment Work 

C1 Before establishing an ancillary facility that is required prior to the approval of a CEMP (excluding minor ancillary 
facilities established under Condition C4), the Proponent must prepare an Ancillary Facility Site Establishment 
Management Plan which outlines the environmental management practices and procedures to be implemented 

Pre-construction 
Construction 

Environmental Site 
Representative 
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for the establishment of the ancillary facility(ies). The Ancillary Facility Site Establishment Management Plan 
must be prepared in consultation with the relevant council and government agencies. The Plan must be 
endorsed by the ER and then submitted to the Planning Secretary for approval one month before the 
establishment of any ancillary facility(ies). The Ancillary Facility Site Establishment Management Plan must 
detail the management of the ancillary facility(ies) and include: 
 

(a) a description of activities to be undertaken during establishment of the ancillary facility (including 
scheduling and duration of Work to be undertaken at the site); 

(b) figures illustrating the proposed operational site layout and the location of the closest sensitive land 
use(s); 

(c) an analysis of the key environmental risks arising from the site establishment activities described in 
subsection (a) of this condition, including an initial risk assessment;  

(d) details of how the site establishment activities described in subsection (a) of this condition will be 
carried out to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1, and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (c) of this condition; and 

(e) a program for monitoring the performance outcomes, including a program for noise monitoring during 
site establishment works.  

 
Nothing in this condition prevents the Proponent from preparing individual Ancillary Facility Site Establishment 
Management Plans for each ancillary facility. 
 
The ancillary facility(ies) listed in the Ancillary Facility Site Establishment Management Plan cannot be 
established until the Plan is approved by the Planning Secretary. 
 
Note: This condition allows for the establishment of ancillary facility(ies) prior to the approval of a CEMP. 
Once a CEMP is approved, an Ancillary Facility Site Establishment Management Plan(s) is not required. The use 
of the ancillary facility must be addressed in the CEMP. 

C2 An ancillary facility established under Condition C1 must not be used for construction until the CEMP required by 
Condition C5, and relevant CEMP Sub-plans required by Condition C9 have been approved by the Planning 
Secretary. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Manager 
Site Supervisor 
 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 136 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

CONDITIONS OF APPROVAL  

# CONDITION TIMING/ 
FREQUENCY  

RESPONSIBILITY 

C3 Once an ancillary facility is no longer required for the SSI, the land must be returned to its pre-existing or better 
condition within six months of the site being decommissioned or within two years of operation (whichever is the 
earliest), unless the land is subject to another requirement of this approval. 

Post-construction Environmental Site 
Representative 
 

C4 Minor Ancillary Facilities can be established and used where they have been assessed in the documents listed 
in Condition A1 or satisfy the following criteria: 
 

(a) are located within or immediately adjacent to the construction boundary; and 
(b) have been assessed by the proponent and endorsed by ER to have:  

(i) minimal amenity impacts to surrounding sensitive land use(s), and 
(ii) minimal environmental impact, and; 
(iii) no impacts on biodiversity, heritage items beyond those already approved under other terms of this 

approval. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Project Manager 
 

Construction Environmental Management Plan 

C5 A Construction Environmental Management Plan (CEMP) must be prepared having regard to the Environmental 
Management Plan Guideline for Infrastructure Projects (Department of Planning, Industry and Environment, 
2020). 

Pre-construction Environmental Site 
Representative 

C6 The CEMP must provide: 
(a) a description of activities to be undertaken during construction (including the scheduling of 

construction); 
(b) details of environmental and social policies, guidelines and principles to be followed in the construction 

of the SSI; 
(c) a program for ongoing analysis of the key environmental and social impact risks arising from the 

activities described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the SSI; 

(d) details of how the activities described in subsection (a) of this condition will be carried out to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1 and as required by 

this approval; and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (c) of this condition; 

(e) an inspection program detailing the activities to be inspected and frequency of inspections;  
(f) a protocol for managing and reporting any: 

(i) incidents; and 
(ii) non-compliances with this approval or statutory requirements;  

Pre-construction Environmental Site 
Representative 
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(g) procedures for rectifying any non-compliance with this approval identified during compliance auditing, 
incident management or at any time during construction; 

(h) a list of all the CEMP Sub-plans required in respect of construction, as set out in Condition C9. Where 
staged construction of the SSI is proposed, the CEMP must also identify which CEMP Sub-plan applies 
to each of the proposed stages of construction; 

(i) an organisational chart including description of the roles and environmental responsibilities for relevant 
employees and any independent appointments; 

(j) for training and induction for employees, including contractors and sub-contractors, in relation to 
environmental, social and compliance obligations under the terms of this approval; and 

(k) for periodic review and update of the CEMP and all associated plans and programs  
 
Note: CEMP(s) may reflect the staged construction of the SSI through geographical activities, temporal 
activities or activity based contracting and staging. 

C7 CEMP(s) (and relevant CEMP sub-plans) must be submitted to the Planning Secretary for approval. Pre-construction Environmental Site 
Representative 

C8 Where a CEMP (and relevant CEMP sub-plans) requires Planning Secretary’s approval, the CEMP (and relevant 
CEMP sub-plans) must be endorsed by the ER and then submitted to the Planning Secretary for approval no 
later than one month before the commencement of construction, or where construction is staged, no later than 
one month before the commencement of each stage. 

Pre-construction Environmental Site 
Representative 

C9 The following CEMP Sub-plans must be prepared in consultation with the relevant government agencies and 
councils identified for each CEMP Sub-plan. Details of all information requested by an agency during 
consultation must be provided to the Planning Secretary as part of any submission of the relevant CEMP Sub-
plan, including copies of all correspondence from those agencies as required by Condition A9. 
 

Required CEMP Sub-plan Relevant government agencies and councils to be 
consulted for each CEMP Sub-plan 

Biodiversity Management Plan CPHR 

Aboriginal Cultural Heritage 
Management Plan 

Heritage NSW, Edward River Council 

Local Accommodation and 
Employment Plan 

Edward River Council 

Notes: 

Pre-construction Environmental Site 
Representative 
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1. CEMP Sub-plan(s) may reflect the staged construction of the project through geographical activities, 
temporal activities or activity based contracting and staging. 

2. Nothing in this condition prevents the Proponent from combining any of the above CEMP Sub-plans. 

C10 The CEMP sub-plan for Biodiversity Management must be prepared to incorporate mitigation measures 
identified in the documents listed in Condition A1 and the following: 

(a) be prepared by a suitably qualified and experienced biodiversity expert/s in consultation with 
NSW DCCEEW CPHR 

(b) be prepared in accordance with the BDAR dated June 2025 
(c) include a description of the measures and timeframes that would be implemented for: 

(i) ensuring the development does not adversely affect the native vegetation and habitat 

outside the disturbance footprint; 

(ii) minimising the clearing of native vegetation and habitat within the disturbance footprint; 

(iii) minimising impacts on entities at risk of a serious and irreversible impact (SAII)(Plains-

wanderer (Pedionomus torquatus) habitat),  

(iv) minimising impacts on the breeding cycles of the Little Eagle and Southern Bell Frog, 

including avoiding construction during breeding periods where possible 

(v) rehabilitating and revegetating temporary disturbance areas; 

(vi) protecting native vegetation and key fauna habitat outside the approved disturbance area; 

(vii) maximising the salvage of resources within the approved disturbance area – including 

vegetative and soil resources – for beneficial reuse (such as fauna habitat enhancement) 

during the rehabilitation and revegetation of the site; 

(viii) collecting and propagating seed (where relevant); 

(ix) controlling weeds and feral pests; 

(x) controlling erosion; and 

(xi) bushfire management; 

(d) include supplementary surveys to confirm the extent of threatened species within the 
development footprint 

(e) include a detailed program to monitor and report on the effectiveness of these measures;  
(f) include details of who would be responsible for monitoring, reviewing and implementing the 

plan. 

Pre-construction Environmental Site 
Representative 
Project Ecologist 
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C11 The CEMP sub-plan for Aboriginal Cultural Heritage Management must be prepared to incorporate mitigation 
measures identified in the documents listed in Condition A1 and the following: 

(a) be prepared by suitably qualified and experienced persons 
(b) be prepared in consultation with the Registered Aboriginal Parties (RAPs) and reviewed by Heritage 

NSW 
(c) include a description of the measures (and associated methodologies) including digital recording, 

removal, archaeological salvage, trimming of branches, and protection measures that would be 
implemented for all Aboriginal sites that would be impacted by the proposed works and all Aboriginal 
sites in the vicinity of the proposed works as identified in the documents listed in Condition A1 

(d) the long-term management of any Aboriginal heritage items or cultural material collected under the 
ACHMP 

(e) ensuring workers on site receive suitable heritage inductions prior to carrying out any development on 
site, and that records are kept of these inductions 

(f) ongoing consultation and involvement of RAPs during the implementation of the ACHMP 
(g) preparing Aboriginal Site Impact Recording Form/s (ASIRFs) for all Aboriginal heritage sites following 

construction activities with ASIRFs to be submitted to the Aboriginal Heritage Information Management 
System (AHIMS) registrar.  

(h) Include a program to monitor and report on the effectiveness of management measures and any 
Aboriginal cultural heritage impacts of the project. 

Pre-construction Environmental Site 
Representative 

C12 The CEMP sub-plan for Local Accommodation and Employment must be prepared to incorporate mitigation 
measures identified in the documents listed in Condition A1 and the following: 

(a) measures to ensure there is sufficient accommodation for the workforce associated with the 
development 

(b) options to prioritise the employment of local workers for construction and operation. 

Pre-construction Environmental Site 
Representative 

C13 The CEMP sub-plan for Soil and Water Management must be prepared to incorporate   mitigation measures 
identified in the documents listed in Condition A1 and the following: 

(a) energy dissipation and stabilisation measures in areas of disturbance and increased flow velocity and/or 
shear stress 

(b) geomorphic monitoring of channel form and erosion, and suitable response measures. 

Pre-construction Environmental Site 
Representative 

C14 The CEMP Sub-plans must state how: 
 

(a) the environmental performance outcomes identified in the documents listed in Condition A1 will be 
achieved; 

(b) the mitigation measures identified in the documents listed in Condition A1 will be implemented; 

Pre-construction Environmental Site 
Representative 
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(c) the relevant terms of this approval will be complied with; and  
(d) issues requiring management during construction (including any trigger levels and cumulative impacts), 

as identified through ongoing environmental risk analysis, will be managed through SMART principles.  
 

Construction must not commence until the relevant CEMP(s) and CEMP Sub-plans have been approved by the 
Planning Secretary. 

C15 The CEMP must include considerations about contamination at the sites, including all known and suspected 
contamination present in soils at the sites and consider the potential for groundwater to also be contaminated. 
Additionally, it must outline clear measures to mitigate impacts to human health and the environment from the 
contamination and identify the parties responsible for implementing these measures, as well as consider the 
information outlined in Billabong Creek Regulators – Landfill Gas Investigation (GHD, 2025). 

Pre-construction Environmental Site 
Representative 

C16 The CEMP(s) and CEMP Sub-plans as approved or endorsed (as relevant), including any minor amendments 
approved by the ER, must be implemented for the duration of construction. 

Pre-construction 
Construction 

Environmental Site 
Representative 

OPERATIONAL ENVIRONMENTAL MANAGEMENT PLAN 

D1 The height at which lay flat gates are set for operation as a fixed crest weir under Default Operations: 

a. is to be determined in consultation with WaterNSW and DPIRD Fisheries prior to demolition of the 
existing weirs 

b. must be generally consistent with achieving the EWRs, flow regimes, environmental flow and river flow 
objectives under the hydrological base case set out in the documents listed in Condition A1 

c. Unless permitted by Condition D9 the height of the lay flat gates must not be set at an operational level 
exceeding: 

i.95.44m AHD for Hartwood regulator 
ii.80.99m AHD for Wanganella regulator 

d. must be notified to the Planning Secretary prior the demolition of the existing weirs. 

Note 1: Condition D1 does not prevent the achievement of better environmental outcomes than under 

Operation DCCEEW 

D2 The Proponent must operate the infrastructure under Default Operations unless the Planning Secretary has 
confirmed in writing that: 

(a) the Yanco Creek Systems Operations Plan (YCSOP) has been approved by the Planning Secretary; or 
(b) a waiver to the requirement for a YCSOP has been granted under Condition D3(b). 

Operation DCCEEW 

D3 The infrastructure may be operated under Standard Operations after: Operation DCCEEW 
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(a) An YCSOP that is consistent with the documents listed in Condition A1 has been submitted to and 
approved by the Planning Secretary; or 

(b) A waiver to the requirement for a YCSOP has been granted by the Planning Secretary, as a Water 
Sharing Plan (WSP) has been made under the Water Management Act 2000 (NSW) that contains rules 
which achieve: 
(i) operation of the infrastructure in a manner consistent with the documents listed in Condition A1.  
(ii) a level of environmental performance consistent with the documents listed in Condition A1 with 

respect to EWR achievement, flow regimes and river flow objectives. 
 
Note: This approval does not intend to limit or prevail over any requirement under the Water Management Act 
2000. This condition does not prevent a YCSOP and WSP waiver from operating concurrently 

D4 The Planning Secretary must be notified if the infrastructure returns to Default Operations after Standard 
Operations has commenced. 

Operation DCCEEW 

D5 The Proponent must operate the infrastructure generally in accordance with any approved YCSOP under 
Condition D3(a). 

Operation DCCEEW 

D6 An amended YCSOP may be submitted to the Planning Secretary for approval under Condition D3(a) to replace 
any previously approved plan. 

Operation DCCEEW 

D7 Waiver may be sought under Condition D3(b) by providing information that supports or demonstrates that the 
WSP made is consistent with Condition D3(b) of this approval. 

Operation DCCEEW 

D8 A waiver granted under Condition D3(b): 
(a) starts from the date identified in the waiver granted by the Planning Secretary 
(b) is automatically revoked if the WSP supporting the waiver is repealed or ceases to have effect 
(c) is automatically revoked if the WSP supporting the waiver is amended and the WSP rules no longer 

achieve operation of the infrastructure in a manner consistent with the documents listed in Condition 
A1. 

 
Note: If a WSP is repealed or ceases to have effect the infrastructure must be operated in Default Operations 
unless a YCSOP has also been approved. 
 
 

Operation DCCEEW 

D9 During Default Operation, the infrastructure may be operated so that the fixed crest weir heights of the 
infrastructure specified in Condition D1 are exceeded in order to support improved environmental outcomes for 

Operation DCCEEW 
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fish passage, fish breeding or migration events. Any such operation must also be to the satisfaction of DPIRD 
Fisheries and approved by the Planning Secretary in writing. 
Note: This is despite Condition D1 of this approval. 

D10 Hartwood regulator may be set at a lower height than the height determined for Default Operations under 
Condition D1 for water delivery to meet operational shortfall with the prior written agreement of the Planning 
Secretary. 
Note: This is despite Condition D1 of this approval. This condition allows for the operation of Hartwood regulator 
for the purpose of delivering water to meet operational shortfalls in a manner consistent with the operation of the 
previous Hartwood weir drop boards. 

Operation DCCEEW 

D11 The Planning Secretary must be provided with a data summary for publication every 5 years, after the initial 
commencement of Standard Operation, that reports on: 

a. achievement of EWRs during the 5-year period 
b. achievement of EWRs during the previous 10 years where applicable 
c. details when flows corresponding to the EWR codes were achieved 
d. operating water levels of the regulators and weir pools, including the percentage of time water levels in 

each weir pool were within the operating zones identified in the documents listed in Condition A1, and 
includes data on the seasonality of water levels in the each of operating zones. 

Note: The EWR codes are defined in the Murrumbidgee Long Term Water Plan. 

Operation DCCEEW 

KEY ISSUE CONDITIONS 

Air Quality and Odour 

E1 Measures must be implemented to minimise and manage the emission of dust, odour and other air pollutants 
during Work and Operation. 

Construction Environmental Site 
Representative 
Site Supervisor 

Biodiversity 

E2 The clearing of native vegetation must be minimised to the greatest extent practicable with the objective of 
reducing impacts to threatened ecological communities and threatened species habitat. 

Pre-construction  
Construction 

Environmental Site 
Representative 
Site Supervisor 
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E3 The Proponent must not clear any native vegetation or fauna habitat located outside the construction and 
operational disturbance footprints. 

Pre-construction  
Construction 

Environmental Site 
Representative 
Site Supervisor 

E4 The Proponent must ensure that the vegetation habitat clearing limits specified in Table 3 and Table 4 are not 
exceeded. 

Pre-construction  
Construction 

Environmental Site 
Representative 
Site Supervisor 

E5 Prior to carrying out any development that could directly or indirectly impact the biodiversity values requiring 
offset, the Proponent must provide evidence to the Planning Secretary that biodiversity credits have been retired. 

Pre-construction  
 

DCCEEW 
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E6 Prior to the impacts set out in Table 3 and Table 4 the number and classes of ecosystem credits and species 
credits (like-for-like) must be achieved by: 
 

(i) retirement of biodiversity credits of a number and class specified in Table 3 and Table 4 in accordance 
with the Biodiversity Conservation Act 2016; and/or 

(ii) where evidence of compliance with the Ancillary rule: biodiversity conservation action has been 
provided to the Planning Secretary, and/or 

(iii) making a payment into the Biodiversity Conservation Fund of an amount equivalent to the class and 
number of ecosystem and species credits. 

Table 3: Ecosystem Credits 

Credit Class Number of Credits IBRA sub-region Like-for-like PCTs Hollow Bearing tree 
credit 

Hartwood 

PCT 7 River Red 
Gum - Warrego 
Grass - herbaceous 
riparian tall open 
forest wetland 

26 Murrumbidgee 

Inland Riverine 
Forests. Includes 
PCT's: 2, 5, 7, 8, 9, 
10, 11, 36, 78, 79, 
112, 233, 234, 249, 
356, 362, 4088, 4089 

26 

PCT 10 River Red 
Gum - Black Box 
woodland wetland of 
the semi-arid (warm) 
climatic zone 

19 Murrumbidgee Inland Riverine 
Forests This includes 
PCT's: 2, 5, 7, 8, 9, 
10, 11, 36, 78, 79, 
112, 233, 234, 249, 
356, 362, 4088, 4089 

14 

Pre-construction DCCEEW 
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PCT 13 Black Box - 
Lignum woodland 
wetland of the inner 
floodplains in the 
semi-arid (warm) 
climate zone 

90 Murrumbidgee Inland Floodplain 
Woodlands This 
includes PCT's: 13, 
15, 16, 83, 438, 454, 
630 

68 

PCT 44 Forb-rich 
Speargrass - 
Windmill Grass - 
White Top 
grassland 

12 Murrumbidgee Riverine Plain 
Grasslands This 
includes PCT's: 
44 

0 

PCT 46 Curly 
Windmill Grass - 
speargrass - 
wallaby grass 
grassland on 
alluvial clay and 
loam 
(46_Moderate) 

138 Murrumbidgee Plain Grasslands 
This includes 
PCT's: 44, 45, 46, 
165, 1203 

0 

PCT 46 Curly 
Windmill Grass - 
speargrass - 
wallaby grass 
grassland on 
alluvial clay and 
loam (46_Poor) 

8 Murrumbidgee Plain Grasslands 
This includes 
PCT's: 44, 45, 46, 
165, 1203 

0 
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Wanganella  

 

PCT 7 River Red 
Gum - Warrego 
Grass - 
herbaceous 
riparian tall open 
forest wetland 

11 Murrumbidgee Inland Riverine 
Forests This 
includes PCT's: 2, 
5, 7, 8, 9, 10, 11, 
36, 78, 79, 112, 
233, 234, 249, 
356, 362, 4088, 
4089 

11 

PCT 10 River Red 
Gum - Black Box 
woodland wetland 
of the semi-arid 
(warm) climatic 
zone 

18 Murrumbidgee Inland Riverine 
Forests This 
includes PCT's: 2, 
5, 7, 8, 9, 10, 11, 
36, 78, 79, 112, 
233, 234, 249, 
356, 362, 4088, 
4089 

18 

PCT 13 Black Box 
- Lignum woodland 
wetland of the 
inner floodplains in 
the semi-arid 
(warm) climate 
zone (13_Good) 

30 Murrumbidgee Inland Floodplain 
Woodlands This 
includes PCT's: 
13, 15, 16, 83, 
438, 454, 630 

30 
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PCT 13 Black Box 
- Lignum woodland 
wetland of the 
inner floodplains in 
the semi-arid 
(warm) climate 
zone (13_DNG) 

7 Murrumbidgee Inland Floodplain 
Woodlands This 
includes PCT's: 
13, 15, 16, 83, 
438, 454, 630 

0 

PCT 46 Curly 
Windmill Grass - 
speargrass - 
wallaby grass 
grassland on 
alluvial clay and 
loam 

63 Murrumbidgee Riverine Plain 
Grasslands This 
includes PCT's: 
44, 45, 46, 165, 
1203 

0 

PCT 160 Nitre 
Goosefoot 
shrubland wetland 
on clays of the 
inland floodplains 

7 Murrumbidgee Inland Floodplain 
Shrublands This 
includes PCT's: 
17, 24, 25, 115, 
160, 161, 240, 
241, 247, 261, 
271, 375 

0 

 

Table 4: Species Credits 

 

Species Indirect Impacts (ha) Direct Impacts (ha) Number of credits 
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Hartwood 

Southern Bell Frog 0 5.52 157 

Plains-Wanderer 0 1.96 123 

Southern Myotis 0 5.52 157 

Slender Darling Pea 0 2.25 94 

Wanganella 

Little Eagle 0 1.25 30 

Southern Bell Frog 0 3.28 85 

Bush Stone-curlew 0 2.33 74 

Pink Cockatoo 0 2.33 74 
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E7 An Unexpected Finds Protocol must be developed for threatened species and threatened ecological 
communities before the commencement of Work. The Unexpected Finds Protocol must be submitted to the 
Planning Secretary for approval at least one month before the commencement of Work. Work cannot commence 
until the unexpected finds protocol is approved by the Planning Secretary. The Unexpected Finds Protocol must 
be implemented throughout the duration of Work. 

Pre-construction Environmental Site 
Representative 

E8 The Proponent must minimise impacts to Key Fish Habitat (KFH) as defined in the Policy and Guidelines for Fish 
Habitat Conservation and Management (DPI, 2013 update).  

Construction N/A 

E9 A Key Fish Habitat Offset Strategy must be prepared in consultation with DPIRD Fisheries and published in 
accordance with Condition B10 within 12 months of the approval date for this development. The Strategy must:  
 

(a) Describe the detailed measures that would be implemented to comply with Condition A1 related key fish 
habitat offsets, and meet requirements of relevant policies and guidelines, including but not limited to, 
the NSW Biodiversity Offsets Policy for Major Projects and Policy and guidelines for Fish Habitat 
Conservation and Management Update 2013 (DPI, 2013) 

(b) Include the establishment of a governance group made up of NSW DCCEEW and DPIRD Fisheries to 
guide the implementation of the strategy 

(c) be published on the Major Projects portal prior to implementation, including confirmation that the 
strategy meets DPIRD Fisheries requirements. 

Pre-construction 
Construction 

DCCEEW 

E10 The measures within the Key Fish Habitat Offset Strategy must be delivered within 5 years of development of 
the Strategy as per Condition E6. The Proponent must notify the Planning Secretary when the habitat offsets 
have been delivered. 

Construction 
Post-construction 

DCCEEW 

E11 The SSI must maximise the reuse of native vegetation and other habitat features that have been approved for 
removal. Where reuse by the SSI is not possible, relevant council(s), Local Land Services, local Landcare 
groups, DPIRD Fisheries and any additional relevant government agencies must be consulted prior to the 
removal of vegetation and other habitat to determine if: 
 

(a) hollows, tree trunks (greater than 25-30 centimetres in diameter and 2-3 metres in length), mulch, bush 
rock and root balls salvaged from native vegetation impacted by the SSI; and 

(b) collected plant material, seeds and/or propagated plants from native vegetation impacted by the SSI, 
could be used by others in the local area in habitat enhancement and rehabilitation work which is 
currently underway or planned within 6 months of removal, before pursuing other disposal options. If 
the timber can be re-used by others, the Proponent must advise them and facilitate access for salvage. 

 

Construction Environmental Site 
Representative 
Site Supervisor 
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Note: Before reusing rootballs and other vegetative material by the SSI or offered to others, it must be 
checked by a suitably qualified arborist/ecologist pathologist to determine that Pathogens (including but not 
limited to Phytopthora cinnamomi, Chytrid fungus, Myrtle rust and Fusarium wilt / Panama disease) are absent 
from the construction footprint and the material is not showing signs of infection or pests. 

Contamination 

E12 An Unexpected Finds Procedure for Contamination must: 
 

(a) be prepared by a certified contaminated land consultant; 
(b) be prepared before the commencement of Work and must outline the actions to be taken should 

unexpected contamination be discovered; 
(i) include details of who will be responsible for implementing the unexpected finds procedure and the 

roles and responsibilities of all parties involved; and 
(ii) be provided to the Planning Secretary upon request. 

Pre-construction Environmental Site 
Representative 

E13 The Unexpected Finds Procedure for Contamination must be implemented throughout Work. Construction Environmental Site 
Representative 
Site Supervisor 

Flooding 

E14 Measures identified in the documents listed in Condition A1 to not worsen flood characteristics or other 
measures that achieve the same outcomes, must be incorporated into the detailed design of the SSI. 

Pre-construction 
Construction 

DCCEEW 

E15 Unless otherwise agreed by the Planning Secretary, the SSI must be designed and constructed to limit impacts 
on flooding characteristics in areas hydraulically connected to the infrastructure during any flood event up to and 
including the 1% AEP flood event, to the following:  

a) a maximum increase of 50 mm depth of inundation for land zoned as residential, industrial or 
commercial;  

b) a maximum increase of 100 mm depth of inundation for land zoned as rural, primary production, 
environment zone or public recreation;  

c) no increase in the flood hazard or risk to life; and  
d) maximum relative increase in velocity of 10%, where the resulting velocity is greater than 1.0 m/s, 

unless adequate scour protection measures are implemented and/or the velocity increases do not 
exacerbate erosion as demonstrated through site-specific risk of scour or geomorphological 
assessments.  

Pre-construction 
Construction 

DCCEEW 
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Where the requirements set out in clauses (iv) and (v) cannot be met alternative flood levels or mitigation 
measures may be agreed to with the affected landowner. 
 

E16 Where the requirements set out in Condition E15 cannot be met alternative flood levels or mitigation measures 
may be agreed to with the affected landowner. 

Pre-construction 
Construction 

DCCEEW 
Project Manager 
Environmental Site 
Representative 
Stakeholder / 
Community 
Engagement 
Manager 

E17 Relevant stakeholders, including councils, CPHR, WaterNSW, DCCEEW Water Group NSW and the NSW SES 
must be notified in writing that flood information (including flood reports, models and geographic information 
system outputs) obtained to meet the requirements of this approval is available at their request. The notification 
must occur no later than one month following the commencement of operation. Information requested by the 
relevant stakeholder must be provided within one month of the request.  
 
Note: Flood information must be shared at no cost and by way of a perpetual, irrevocable, non-exclusive 
license. 

Pre-construction 
Construction 

DCCEEW 

Health and Safety 

E18 Dangerous goods, as defined by the Australian Dangerous Goods Code, must be stored and handled strictly in 
accordance with the requirements of all relevant Australian Standards. 

Construction Environmental Site 
Representative 
Site Supervisor 

Heritage 

E19 Following completion of all Work described in the documents listed in Condition A1 that is related to heritage, an 
Annotated Index and Reference of archival recording, historical research, archaeological excavations (with 
artefact analysis and identification of a final repository for finds), and other heritage documents of the SSI must 
be prepared. 

Post-construction DCCEEW 
Environmental Site 
Representative 



 

BILLABONG CREEK ENVIRONMENTAL WATER REGULATORS (SSI-50831979) (PARTS 
2A &2C) – PROJECT A242 & A243 – CONSTRUCTION ENVIRONMENTAL MANAGEMENT 
PLAN 

Revision Date: 10 April 2026 Revision No: 4 Page 152 of 170 

 

 

Abergeldie Contractors Pty Ltd | ABN: 47 004 533 
519 
5 George Young Street, Regents Park NSW 2150 

MBYCM00-000ALL-ACI-NM-PLN-
00010_04 COMMERCIAL IN CONFIDENCE 

UNCONTROLLED DOCUMENT WHEN PRINTED 

   
U 

CONDITIONS OF APPROVAL  

# CONDITION TIMING/ 
FREQUENCY  

RESPONSIBILITY 

E20 The Annotated Index and Reference must be completed no later than 12 months after the completion of the 
Work referred to in Condition  and provided to the Planning Secretary, the Heritage Council of NSW, Heritage 
NSW, LALCs, RAPs and the relevant Council(s) on request.  
 
Note: The intent of an Annotated Index and Reference is to collate all heritage related assessments, 
investigations, recordings, research and excavation reports, and all other heritage related documents prepared 
for this approval in a single location. 

Post-construction DCCEEW 
Environmental Site 
Representative 

E21 An Unexpected Heritage Finds and Human Remains Procedure must be prepared: 
 

(a) by a suitably qualified and experienced heritage specialist in consultation with Heritage NSW and the 
Heritage Council of NSW; 

(b) in accordance with guidelines and standards prepared by the Heritage Council of NSW and Heritage 
NSW;  

(c) include the requirement to register any newly identified Aboriginal objects or sites in the AHIMs 
database, and; 

(d) no later than one (1) month before the commencement of Work and submitted to the Planning 
Secretary submitted to the Planning Secretary and Heritage NSW for approval on request.  

 
The Unexpected Heritage Finds and Human Remains Procedure must be implemented for the duration of Work. 
and must be included in the Aboriginal Cultural Heritage Management Plan required by Condition C9. 
 
Note: Human remains that are found unexpectedly during the carrying out of work may be under the 
jurisdiction of the NSW State Coroner and must be reported to the NSW Police immediately. All work must cease 
immediately, and Heritage NSW must be informed. 
 

Pre-construction DCCEEW 

E22 The Proponent must not destroy, modify or otherwise affect any Heritage item not identified in the documents 
referred to in Condition A1 and except as permitted by Condition E28. Unexpected heritage finds identified by 
the SSI must be managed in accordance with the Unexpected Heritage Finds Procedure and Human Remains 
Procedure required by Condition E21.Consideration of avoidance and redesign to protect State significant 
unexpected finds must be addressed where this condition applies. 

Construction Environmental Site 
Representative 
Site Supervisor 

E23 An Archival Recording Report must be prepared for heritage-listed items that are affected by Work. The archival 
recording must be prepared in accordance with Guidelines for preparing archival recordings of heritage items as 
a condition of consent (DCCEEW 2025). The recordings must capture the potentially affected heritage listed 
items impacted by Works, and the immediate surrounds, before, during and after the works. 

Pre-construction 
Construction 
Post-construction 

DCCEEW 
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E24 The Archival Recording Report must be prepared no later than 12 months after the completion of Construction 
and a copy must be provided to Heritage NSW, WaterNSW and the relevant council(s) and must be submitted 
as part of the annotated index required by Condition E19. 

Post-construction DCCEEW 

E25 All practicable steps must be taken so as not to harm, modify or otherwise impact Aboriginal objects except as 
authorised by this approval. 

Construction Environmental Site 
Representative 
Site Supervisor 

E26 The Registered Aboriginal Parties (RAPs) must be kept informed about the SSI. The RAPs must be provided 
with the opportunity to be regularly consulted about the Aboriginal cultural heritage management requirements of 
the SSI.  
 
Note: The intent of this condition is to keep RAPs regularly informed about project matters relating to 
Aboriginal Cultural Heritage. 

Pre-construction 
Construction 

DCCEEW 

E27 Where previously unidentified Aboriginal objects are discovered, all Work must immediately stop in the vicinity of 
the affected area and a suitably qualified and experienced Aboriginal heritage expert must be contacted to 
provide specialist heritage advice before Work recommences. The measures to consider and manage this 
process must be specified in the Aboriginal Cultural Heritage Management Plan required by Condition C9 and, 
where relevant, include registration in the Aboriginal Heritage Information Management System (AHIMS). 

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Supervisor 

E28 An Aboriginal Cultural Heritage Salvage Report must be prepared following the completion of salvage activities 
under the Aboriginal Cultural Heritage Management Plan required by Condition C9. The Aboriginal Cultural 
Heritage Salvage Report(s) must: 

(a) be prepared by a suitable qualified expert 
(b) be prepared in accordance with the Guide to investigation, assessing and reporting on Aboriginal 

Cultural Heritage in NSW (OEH 2011) and the Code of practice for archaeological investigation of 
Aboriginal objects in New South Wales (DECCW 2010) 

(c) document the results of the salvage works and scarred tree removal and recording completed under the 
ACHMP 

(d) document the results of any specialist studies including analysis of dating of hearth materials 
(e) outline the long-term management strategy for all cultural material recovered from the project area, 

including any permanent public interpretive display 
(f) be provided to the RAPs who must be given a minimum of 28 days to consider the report and provide 

comments before the report is finalized. The final report must be provided to the Planning Secretary, 
Heritage NSW, AHIMS, and the RAPs within 24 months of the completion of the Aboriginal 
archaeological collections and excavations. 

Post-construction DCCEEW 
Environmental Site 
Representative 
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Noise and Vibration 

E29 Except as permitted by Condition E30, Work must be undertaken during the following hours: 
 
(a) 7:00am to 6:00pm Mondays to Fridays, inclusive;  
(b) 8:00am to 1:00pm Saturdays; and 
(c) at no time on Sundays or public holidays. 

Construction Environmental Site 
Representative 
Site Supervisor 

E30 Notwithstanding Condition E29, Work may be undertaken outside the hours specified in any of the following 
circumstances (a, b, or c below): 
 

(a) Safety and Emergencies 
(i) for the delivery of materials required by the NSW Police Force or other authority for safety reasons; 

or 
(ii) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or loss of 

property (external to the SSI) or to prevent environmental harm, except where construction 
programming has led to the incident.  

 
On becoming aware of the need for emergency work in accordance with Condition E30 (a)(ii), the ER, the 
Planning Secretary and the EPA must be notified of the reasons for such work. Best endeavors must be used to 
notify all noise and/or vibration affected residents and owners/occupiers of properties identified sensitive land 
use(s) of the likely impact and duration of those Work. 
 
Note:  If an activity is scheduled to take a long period to be completed, this activity should be commenced as 
early as possible and aim to be started and completed within the Work hours identified in Condition E29. 
Programming should not form part of the rational to undertake safety and emergencies under Condition 
E30(a)(ii). It is essential to prioritise timely completion of activities to ensure the safety and well-being of workers 
and anyone else who may be affected by the construction activities. 
 

(b) Work that meets all of the following criteria 
(i) Work that causes LAeq(15 minute) noise levels: 

• no more than 5 dB(A) above the rating background level at any residence in accordance with 
the ICNG, and 

• no more than the ‘Noise affected’ NMLs specified in Table 3 of the ICNG at other sensitive 
land use(s); and  

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Supervisor 
Project Manager 
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(ii) Work that causes LAFmax noise levels no greater than 15 dB(A) above the night period rating 
background level at any residence during the night period as defined in the ICNG; and 

(iii) Work that causes: 

• continuous or impulsive vibration values, measured at the most affected residence are no 
more than the preferred values for human exposure to vibration, specified in Table 2.2 of 
Assessing Vibration: a technical guideline (DEC, 2006), and  

• intermittent vibration values measured at the most affected residence are no more than the 
preferred values for human exposure to vibration, specified in Table 2.4 of Assessing 
Vibration: a technical guideline (DEC, 2006). 

(c) By Approval  
(i) negotiated agreement with the substantial majority of affected residents and sensitive land use(s) 

for Work which is not subject to an EPL. 
 
Note: Refer to Appendix B for guidance regarding negotiated agreements.  
 

E31 Mitigation measures must be implemented with the aim of achieving the following NMLs and vibration criteria: 
 

(a) construction ‘Noise affected’ NMLs established using the Interim Construction Noise Guideline (DECC, 
2009);  

(b) vibration criteria established using the Assessing vibration: a technical guideline (DEC, 2006) (for 
human exposure);  

(c) Australian Standard AS 2187.2 - 2006 “Explosives - Storage and Use - Use of Explosives”; 
(d) BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2” as they are 

“applicable to Australian conditions”; and 
(e) the vibration limits set out in the German Standard DIN 4150-3: Structural Vibration- effects of vibration 

on structures (for structural damage). 
Work that exceeds the NMLs and/or vibration criteria must be managed in accordance with the Noise and 
Vibration CEMP Sub-plan. 
 
Note: The ICNG identifies ‘particularly annoying’ activities that require the addition of 5 dB(A) to the predicted 
level before comparing to the construction NML. 

Construction Environmental Site 
Representative 
Site Supervisor 
Project Manager 

E32 Work that results in noise levels above the NMLs at community, religious, educational institutions, noise and 
vibration-sensitive businesses and critical working areas must not be timetabled during sensitive periods, unless 
other reasonable arrangements with the affected institutions are made at no cost to the affected institution. 

Construction Environmental Site 
Representative 
Site Supervisor 
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Project Manager 

Property and Landuse 

E33 Utilities and services (hereafter “services”) potentially affected by Works must be identified to determine 
requirements for diversion, protection and/or support. Alterations to services must be determined by negotiation 
with the service providers.  Disruption to services resulting from Works are to be avoided where practical and 
advised to customers. 

Pre-construction 
Construction 

Site Supervisor 
Project Manager 

E34 Access to all utilities and properties must be maintained during Works, where practicable, unless otherwise 
agreed with the relevant utility owner, landowner or occupier. 

Construction Site Supervisor 
Project Manager 

E35 Any property access physically affected by the SSI must be reinstated to at least an equivalent standard, unless 
otherwise agreed by the landowner or occupier. 

Post-construction Site Supervisor 
Project Manager 

Soils 

E36 Erosion and sediment controls must be installed and maintained, as a minimum, in accordance with the 
publication Managing Urban Stormwater: Soils & Construction (4th edition, Landcom 2004) commonly referred to 
as the ‘Blue Book’. 

Pre-construction 
Construction 

Environmental Site 
Representative 
Site Supervisor 
 

E37 Ensure that all vehicles, motorised plant and equipment leaving the premises do not deposit mud, soil, sand, 
gravel and any other materials onto public roads. 

Construction Site Supervisor 
 

Traffic and Transport 

E38 Before any local road is used by a heavy vehicle for the purposes of the SSI, a Road Dilapidation Report must 
be prepared for the road, including any intersections with the Cobb Highway. A copy of the Road Dilapidation 
Report must be provided to the relevant road authority within three weeks of completion of the survey and no 
later than one month prior to the road being used by heavy vehicles associated with the SSI. 

Pre-construction Site Supervisor 
Project Manager 

E39 If damage to roads occurs as a result of the SSI, the Proponent must either (at the relevant road authority’s 
discretion): 
 

(a) compensate the relevant road authority for the damage caused; or  
(b) restore the road to at least the condition it was in pre-works as identified in the Road Dilapidation 

Report(s).  

Post-construction Site Supervisor 
Project Manager 
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Rectification works must be undertaken within three months of the subject road no longer being used for the 
construction of the SSI, unless an alternative timeframe is agreed to by the relevant road authority. 

Waste 

E40 Waste generated during construction and operation must be dealt with in accordance with the following priorities:  
 

(a) waste generation must be avoided and where avoidance is not reasonably practicable, waste 
generation must be reduced; 

(b) where avoiding or reducing waste is not possible, waste must be re-used, recycled, or recovered; and 
(c) where re-using, recycling or recovering waste is not possible, waste must be treated or disposed of. 

Construction Environmental Site 
Representative 
Site Supervisor 
 

E41 The importation of waste and the storage, treatment, processing, reprocessing or disposal of such waste must 
be carried out in accordance with a Resource Recovery Exemption or Order issued under the Protection of the 
Environment Operations (Waste) Regulation 2014, as the case may be. 

Construction Environmental Site 
Representative 
Site Supervisor 
 

E42 Waste must only be exported to a site licensed by the EPA for the storage, treatment, processing, reprocessing 
or disposal of the subject waste, or in accordance with a Resource Recovery Exemption or Order issued under 
the Protection of the Environment Operations (Waste) Regulation 2014, or to any other place that can lawfully 
accept such waste. 

Construction Environmental Site 
Representative 
Site Supervisor 
 

E43 All waste must be classified in accordance with the EPA’s Waste Classification Guidelines, with appropriate 
records and disposal dockets retained for audit purposes. 

Construction Environmental Site 
Representative 
Site Supervisor 
 

E44 Consultation must be carried out with Council prior to any waste disposal of at any Council landfill site. Construction Environmental Site 
Representative 
Site Supervisor 
DCCEEW 

Water 

E45 The SSI must be designed, constructed and operated so as to maintain the NSW Water Quality Objectives 
where they are being achieved as at the date of this approval, and contribute towards achievement of the NSW 
Water Quality Objectives over time where they are not being achieved as at the date of this approval in respect 

Construction DCCEEW 
Environmental Site 
Representative 
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of the SSI contains different requirements in relation to the NSW Water Quality Objectives, in which case those 
requirements must be complied with.  
 
Note: If it is proposed to discharge construction stormwater to waterways, a Water Pollution Impact 
Assessment will be required to inform licensing, consistent with section 45 of the POEO Act. Any such 
assessment must be prepared in consultation with the EPA and be consistent with the National Water Quality 
Guidelines, with the level of detail commensurate with the potential water pollution risk. 

Site Supervisor 
 
 

E46 Works on waterfront land and within watercourses must be carried out in accordance with the Guidelines for 
Controlled Activities on Waterfront land (DCCEEW, 2025). 
 
Note: This includes outlets and watercourse crossings. 

Construction Environmental Site 
Representative 
Site Supervisor 
 

E47 Drainage feature crossings (permanent and temporary watercourse crossings and stream diversions) and 
drainage swales and depressions must be carried out in accordance with relevant guidelines and designed by a 
suitably qualified and experienced person. 

No N/A 
 

E48 Sufficient entitlement must be obtained to account for water take, unless an exemption with reporting 
requirements applies. 

No N/A 
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APPENDIX D – SITE ENVIRONMENTAL PLAN 

NOTE: The SEP has been included as an appendix as a guide. Any future revisions to the SEP will be 
available separately to the CEMP as they are progressively created, reviewed and updated during 
construction.  
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APPENDIX E - ENVIRONMENTAL CONTACTS LIST 

Relevant environmental contact names and phone numbers are provided below. 

ENVIRONMENAL CONTACT NAMES AND PHONE NUMBERS 

Abergeldie Project Team 

Position Name Phone Number 

Project Manager Balwanth Kondakindi 0427 134 599 

Site Superintendent Wayne Mayo 0403 311 285 

Environmental Site Representative Glen Isbester 0406 122 767 

General Manager – Health, Safety, 
Environment & Sustainability 

Nicola Wallace 0427 484 253 

Community Relations Representative Amanda Kearney 0499 383 796 

Construction Manager Brian McGuinness 0448 586 000 

Safety Advisor Ed Farrell 0429 481 633 

Emergency Response Coordinator Ed Farrell 0429 481 633 

Main Office – Regents Park  - 02 8717 7777 

Client and Community Information Line 

Position Name Phone Number 

Client Project Manager Angus Medley TBC 

Client Environmental Manager Jonas Ball 0419 297436    

24 Hour Community Information Line - TBC 

Emergency Services 

Organisation Name Phone Number 

 HAZMAT Fire & Rescue 000 or 112 (from mobile phone) 

Emergency Services Ambulance, Police, Fire & Rescue 000 or 112 (from mobile phone) 

Water Supplier – Water emergencies Sydney Water 132090 

Electricity Supplier - Electrical emergencies Essential Energy (02) 9336 9141 

Notifiable Environmental Incidents 

Authority Name Phone Number 

Pollution Incidents (notifiable) 

NSW EPA Pollution Line - 131 555 

NSW Fire and Rescue - 000 (for an immediate threat to 
human health or property)  
1300 729 579 (for pollution incidents 
that do not present an immediate 
threat to human health or property) 

Local Council Edward River Council  (03) 5898 3000 

SafeWork NSW - 131 050 

Other environmental incidents 

Water NSW - if affecting Special and 
Controlled Areas 

- 
 
 

1800 061 069 (24 hrs) 
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ENVIRONMENAL CONTACT NAMES AND PHONE NUMBERS 

Fisheries NSW {Insert Contact details listed on 
Fisheries Permit where relevant} 

1300 550 474  
{or Insert Contact details listed on 
Fisheries Permit where relevant} 

Unexpected find of skeletal material Police Assistance Line 131 444 

Unexpected or incidental threatened species 
finds 

DCCEEW/DPHI Jonas Ball 0419 297436 
DPHI TBC 

 

Note: This is not an exhaustive list. List should be maintained as current and updated at any time outside of the 
formal CEMP review periods. 
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APPENDIX F – UNEXPECTED FINDS PROCEDURE 
CONTAMINATION 
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APPENDIX G – UNEXPECTED FINDS PROCEDURE - HERITAGE
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APPENDIX H – PROGRAM 
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APPENDIX I – ORGANISATIONAL CHART
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APPENDIX J – EMP PREPARATION CHECKLIST 

 

REQUIREMENT PLAN REFERENCE 
YES/NO/NOT 
APPLICABLE 

Document preparation and endorsement   

Has the EMP been prepared in consultation with all relevant 
stakeholders as per the requirements of the conditions of 
consent? (Section 4.1) 

Section 5.6 Yes 

Have the views of the relevant stakeholders been taken into 
consideration? Have appropriate amendments been made to 
the EMP and does the EMP clearly identify the location of any 
changes? (Section 4.1) 

Section 5.6 Yes 

Has the EMP been internally approved by an authorised 
representative of the proponent or contractor? (Section 4.2) 

Section 1.1 Yes 

Version and content   

Does the EMP describe the proponent’s Environmental 
Management System (EMS) (if any), and identify how the EMP 
relates to other documents required by the conditions of 
consent? (Section 3.5.1) 

Section 4.1 
Section 4.2 

Yes 

Does the EMP include the required general content and version 
control information? (Section 3.1) 

Section 1.2 Yes 

Does the EMP have an introduction that describes the project, 
scope of works, site location and any staging or timing 
considerations? (Section 3.2) 

Section 3 Yes 

Does the EMP reference the project description? (Section 3.3) Section 3.4 Yes 

Does the EMP reference a Community and Stakeholder 
Engagement Plan (or similar) or include community and 
stakeholder engagement actions (if required)? (Section 3.4) 

Section 5.4 Yes 

Have all other relevant approvals been identified? Has 
appropriate information been provided regarding how each 
approval is relevant? (Section 4) 

Section 4.6 
Section 4.7 

Yes 

Has the environmental management structure and 
responsibilities been included? (Section 3.5.2) 

Section 5.1 
Appendix I 

Yes 

Does the EMP include processes for training of project 
personnel and identify how training and awareness needs will 
be identified? (Section 3.5.3) 

Section 5.3 Yes 

Does the EMP clearly identify the relevant legal and compliance 
requirements that relate to the EMP? (Section 3.5.3) 

Section 4.4 Yes 

Does the EMP include all the conditions of consent to be 
addressed by the EMP and identify where in the EMP each 
requirement has been addressed? (Section 3.5.13) 

Appendix C Yes 

Have all relevant guidelines, policies and standards been 
identified, including details of how they are relevant? (Section 
3.5) 

Section 4.2 Yes 

Is the process that will be adopted to identify and analyse the 
environmental risks included? (Section 3.5.5) 

Section 4.9 
Appendix B 

Yes 

Have all the environmental management measures in the EIA 
been directly reproduced into the EMP? (Section 3.5.7) 

Appendix C Yes 

Have any additional environmental management measures 
been included in the EMP? (Section 3.5.7) 

Section 4.10 
BMP 
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REQUIREMENT PLAN REFERENCE 
YES/NO/NOT 
APPLICABLE 

SWMP 
ACHMP 
CNVMP 
WRMP 
Appendix F 
Appendix G 

Have environmental management measures been written in 
committed language? (Section 3.5.7) 

Appendix C 
Section 4.10 
BMP 
SWMP 
ACHMP 
CNVMP 
WRMP 
Appendix F 
Appendix G 

Yes 

Have project environmental management measures, including 
hold points, been identified and included? (Section 3.5.6) 

Section 4.11 Yes 

Are relevant details of environmental monitoring that will be 
carried out included? (Section 3.5.8) 

Section 6.2 Yes 

Have the components of any environmental monitoring 
programs been incorporated? (Section 3.5.8) 

Section 6.2 Yes 

Are environmental inspections included? (Section 3.5.9) Section 6.1 Yes 

Does the EMP document all relevant compliance monitoring and 
reporting requirements for the project? (Section 3.5.12 and 
3.5.13) 

Section 6.2 Yes 

Does the EMP describe the types of plans or maps (such as 
environmental control maps) that will be used to assist with the 
management of environmental matters on site? (Section 3.5.10) 

Section 4.12 
Appendix D 

Yes 

Does the EMP list environmental management documents? 
(Section 3.5.11) 

Section 6.1 
Section 6.4 
Section 5.5 
Section 5.8 
Section 5.3 
Section 6.2 
Section 4.12 

Yes 

Is an auditing program referenced? (Section 3.5.13) Section 6.3 Yes 

Does the EMP include the incident notification and reporting 
protocols that comply with the relevant conditions of consent? 
(Section 3.5.15) 

Section 5.8 Yes 

Does the EMP identify the project role/position that is 
responsible for deciding whether an occurrence is an incident? 
(Section 3.5.15) 

Section 5.8 Yes 

Does the EMP describe a corrective and preventative action 
process that addresses the requirements? (Section 3.5.16) 

Section 6.4 Yes 

Does the EMP include details of a review and revision process 
that complies with the requirements? (Section 3.6) 

Section 7.3 Yes 
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APPENDIX K – ENVIRONMENTAL SITE INSPECTION CHECKLIST 

 


