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1 Key findings for July 2020
The Australian Rail Track Corporation (ARTC) continues to progress the delivery of the Inland Rail –
Parkes to Narromine Project (the Project). INLink, a joint venture between BMD and Fulton Hogan, is
responsible for construction of the Project.
Construction is complete at the North West Connection (NWC). Construction continued at Stages B1
and B2 Parkes to Goonumbla, Stage A1.1 Goonumbla to Mickibri, Stage A1.2 Mickibri to Peak Hill,
Stage A3.1 Peak Hill to Tomingley West and Stage A3.2 Tomingley West to Narromine.
The Complaints Register is presented in Appendix A. 6 x complaints were received during the
reporting period (to 31 July) which related to flooding/drainage, vehicle behaviour, local traffic access,
water truck activities and road surface damage. All but one of the complaints (flooding/drainage) were
reported to have been closed out by the end of the reporting period.
There were no non-compliances with the Conditions of Approval (CoA) identified by the Proponent
during the reporting period.
There were no environmental incidents recorded in the Incidents Register for July.
There was one ER site inspection on 14 July. The site inspection scheduled for 28 July was cancelled
due to wet weather. There were no issues arising from the inspection but one issue remains to be
actioned from the previous inspection on 30 June:
•

Site drainage and housekeeping at issues at the Peak Hill Site compound.

Further details are presented within this Report and within the Inspection Report in Appendix B.
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2 Background
The Australian Rail Track Corporation (ARTC) is responsible for the delivery of the Inland Rail – Parkes
to Narromine Project (the Project). INLink, a joint venture between BMD and Fulton Hogan, is
responsible for construction of the Project.
On 7 July 2018, the Minister for Planning approved the Project (Infrastructure Approval SSI 7475)
subject to a set of Conditions of Approval (CoA).
This Report has been prepared in accordance with CoA A19(i). CoA A19(i) requires the Environmental
Representative (ER) to submit to the Secretary of the Department a Monthly Report, providing the
information set out in the Environmental Representative Protocol under the heading “Environmental
Representative Monthly Reports."
The Environmental Representative Monthly Report must be submitted within seven (7) calendar days
following the end of each month for the duration of the ER’s engagement for the Project.
This Report covers the period from 1 to 31 July 2020.
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3 Project activities
3.1 Minor construction ancillary facilities
As the Project has numerous work fronts open along all the alignment several minor construction
ancillary facilities have been required. Each of the facilities provide offices and amenities for the
workforce, including lunch and washrooms, provide limited parking for construction vehicles while using
the facility and store construction materials and water.
No new minor ancillary facilities were approved by the ER during the reporting period.

3.2 Construction works
Construction continued at Stage A1.1 Goonumbla to Mickibri, Stage A1.2 Mickibri to Peak Hill, Stage
A3.1 Peak Hill to Tomingley West and Stage A3.2 Tomingley West to Narromine and Stage B Parkes
to Goonumbla. Construction works at North West Connection (NWC) are complete, with minor defect
corrections ongoing as part of operations under the control of Pacific National.
A summary of the works undertaken in July 2020 is provided below.

3.2.1 North West Connection
▪

The North West Connection is in operations and is under the control of Pacific National.

3.2.2 Stage B Parkes to Goonumbla
▪

Level Crossing (LX) works are nearing completion.

▪

Fencing installations ongoing.

▪

Finalisation works progressing.

▪

Temporary Land Occupancy (TLO) handover process progressing

▪

Landscaping provisions commenced.

▪

Signalling mechanical fit-out and installation works ongoing.

▪

Signalling cable pulling completed.

▪

Signalling Site Acceptance Testing (SAT) testing commenced.

3.2.3 Stage A1.1 Goonumbla to Mickibri
▪

TLO handover process progressing.

▪

Fencing installations ongoing.

▪

Finishing works completed.

▪

Completion & defect walks progressing.

▪

Track and signalling signage installation ongoing.
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▪

Track survey marks ongoing.

▪

Ground frame installation commenced.

3.2.4 Stage A1.2 Mickibri to Peak Hill
▪

TLO handover process progressing.

▪

Fencing installations ongoing.

▪

Finalisation works nearing completion

▪

Landscaping nearing completion.

▪

Mickibri Siding works commenced.

▪

Mickibri LX amendments completed.

▪

Continue signalling testing.

▪

Completion & defect walks progressing.

▪

Track signage installation and survey marks ongoing.

3.2.5 Stage A3.1 Peak Hill to Tomingley West
▪

TLO handover process commenced.

▪

Fencing installations ongoing.

▪

Finalisation works nearing completion.

▪

Landscaping provisions nearing completion.

▪

Completion & defect walks progressing.

▪

Complete tamping and regulating.

▪

Complete rail stressing

▪

Track and signalling signage installation ongoing.

▪

Track survey marks ongoing.

3.2.6 Stage A3.2 Tomingley West to Narromine
▪

All of the capping has been placed. There is 500m to be proof rolled & handed over.

▪

LX works nearing completion; however, the balance of the private crossings will be completed
post rail installation.

▪

Fencing installations ongoing.

▪

Finalisation works commencing in readiness for landscaping provisions.

▪

Continue Skeleton track construction.
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▪

Continue top ballasting with train.

▪

Continue tamping and regulating.

▪

Continue rail stressing.

▪

Complete cable pulling works.

▪

Continue Terminations and Testing.

▪

Signalling SAT testing commenced.

3.3 Changes to the Project
Construction remains consistent with that approved. No modifications to the Project Approval have
been requested.
No consistency assessments have been issued to the ER by ARTC during the reporting period.

3.4 Community consultation and complaints received
Consultation with potentially affected community members and community groups continued during
July 2020.
The Complaints Register is presented in Appendix A. 6 x complaints were received during the
reporting period (to 31 July) which related to flooding/drainage, vehicle behaviour, local traffic access,
water truck activities and road surface damage. All but one of the complaints (flooding/drainage) were
reported to have been closed out by the end of the reporting period.
An earlier drainage / erosion related complaint (No 197) will be further reviewed by the ER in August
(wet weather during July precluded site access to this location) and is considered still open.

3.5 Incidents and Non-compliances
3.5.1 Incidents
According to the INLink incident register there were no environmental incidents recorded during July.

3.5.2 Non-compliances
There were no non-compliances notified by ARTC to the Department during the reporting period.
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4 ER activities
4.1 Advice provided to the Proponent on the CoA and
other authority conditions
Following the completion of major construction activities and stabilisation through landscaping and
revegetation up to chainage 528km a request was made to relocate the DustTrak monitor located at
chainage 523km to chainage 540km where civil/rail works are still occurring. I endorsed this request.
Other than the provision of the ER Inspection Report (in Appendix B), there has been no other formal
advice issued by the ER during the reporting period.

4.2 Environmental management plans and programs
The ER did not approve any minor revisions to sub plans in July.

4.2.1 Implementation
Implementation of commitments and requirements from environmental management plans and
programs is reviewed during the fortnightly inspections. During July the Waste Management Plan and
Traffic Transport and Access Management Plans (TTAMP) were reviewed and no issues identified in
relation to their implementation (some additional evidence is to be provided in relation to TTAMP
implementation at the 11 August ER inspection).

4.3 Site inspections
A site inspections was carried out on 14 July 2020. Due to wet weather the site inspection scheduled
for 28 July was cancelled.
There were no major environmental issues arising from the site inspection on 14 July. As indicated in
section 3.2, large sections of the project have now been constructed and are undergoing landscaping
treatment. Issues related to weed management by ARTC and the condition of the Peak Hill site
compound from the inspection on 30 June remain to be actioned.

4.4 Audits
There were no audits carried out on the project in July.

4.5 Complaint resolution
Refer to Section 3.4 and Appendix A regarding complaints.
The Planning Secretary did not request the ER to assist in the resolution of any complaints.

4.6 Meetings
The ER holds fortnightly site environmental meetings at each ER inspection. These were held on 14
and 28 July.
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4.7 Documentation issued
The ER Inspection Report for 14 July 2020 is provided at Appendix B.

4.8 Communications with the Secretary
Other than the submission of this report, there were no communications with the Secretary.
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5 Environmental performance of the Project
The Complaints Register is presented in Appendix A. 6 x complaints were received during the
reporting period (to 31 July) which related to flooding/drainage, vehicle behaviour, local traffic access,
water truck activities and road surface damage. All but one of the complaints (flooding/drainage) were
reported to have been closed out by the end of the reporting period.
There were no non-compliances with the CoA identified by the Proponent during the reporting period.
There were no environmental incidents recorded in the Incidents Register for July.
No environmental issues were identified during the ER site inspection carried out on 14 July (noting that
the inspection scheduled for 28 July was cancelled due to wet weather).
Drainage and housekeeping at issues at the Peak Hill Site compound remain to be actioned. This will
occur during the demobilisation of the compound scheduled to occur over the next few weeks.
Reviews of the Waste Management Plan and Traffic Transport and Access Management Plan indicated
no issues with the implementation of these plans.
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Appendix A - Complaints Register
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P2N Complaints Register as at 31 July 2020
No.

Date received

Time received

Method received

CM
Unique Identifier

Chainage

Nature of Complaint

Number of people
affected in relation to a
complaint

Details of Complaint

Complainant raised concerns regarding the size of culverts and
does not agree with the proposed culvert configuration at some
locations and suggested ARTC redistribute the culverts.
Complainant would like ARTC to increase the number of culverts
presently proposed.

Response to Complaint

1

01/11/2018

9:30am

Meeting

27372
15792
27852
27525

Design - Flooding

4

2

05/11/2018

Not recorded

Door Knock

21817

Noise - Operations

1

3

05/12/2018

Not recorded

Meeting

28832
12797
12798

Noise mitigation

3

4

05/12/2018 and 19/12/2018

2:58pm

Meeting

Project Design

4

Complainant raised issues relating to a proposed road closure and
the impacts this may cause.

The decision has been made to close the unauthorised road after investigating multiple options.
ARTC has met with impacted landowners and councillors to discuss the decision and outcomes.

Project Design

4

Complainant raised issues relating to a proposed road closure and
the impacts this may cause.

The decision has been made to close the unauthorised road after investigating multiple options.
ARTC has met with impacted landowners and councillors to discuss the decision and outcomes.

5

19/12/2018

12:00pm

Meeting

26399
12864
28832
12797
12798
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19/12/2018

5:30pm

Meeting

32001

Noise Mitigation/ Project
Design

1

7

23/02/2019

08:00am

Phone call (in)

20348

Dust and Traffic Movements

2

8

9

07/03/2019

07/03/2019

11:00:am

1:00pm

Meeting

12724

Meeting

Construction Activities

Access

5

2

Complainant advised that a vehicle had been sitting in the railway
corridor near his boundary through the duration of construction. He
advised that his family was concerned about a strange vehicle
sitting there for such long periods.

Advised the vehicle that was sitting stationary was in fact a Protection Officer who was required
as part of OH&S requirements of project and would not be able to move to a different location.
Will be installing shade cloth near property to minimise visibility between property and
construction site.

Complainant also advised that construction work was much louder
than he expected. He had been door knocked the day previously
and hadn't realised the scale of the impacts.
Complainant advised that a gate had been left open, where a truck
had turned around from the railway corridor. The gate was left
open and two cows had escaped. He believed it was ARTC due to
the truck marks left in the area.

Advised that ARTC would investigate and that nobody should be entering his property without
permission. Landowner advised he understood, he didn’t want to make a big deal about it.
Advised we would follow up all the same to avoid it happening again and would talk to our
contractors to avoid it happening in the future.
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12/03/2019

5:30pm

10:20am

Phone call (in)

Meeting

31019

29446

Dust , Traffic Movements,
Noise, removal of trees and
our of hours work

Access

1

1

Status of Complaint

Closed Out 14/2020

Not recorded

Closed out 7/12/2018

Not recorded

Closed Out 19/12/2018

05/12/2018

7:16pm

Closed out 27/11/19

19/12/2018

12:00pm

Closed out 27/11/19

5:30pm

Closed out 30/11/19

08:04am

Closed out 23/02/2019

07/03/2019

11:05am

Closed out 07/03/2019

07/03/2019

1:05pm

Closed out 07/03/2019

12/03/2019

12:45pm

Closed out 12/03/2019

11:00am

Closed out 12/03/2019

The complainant was advised water trucks are used to water down the dust and that staff had
been advised to slow down in their pre-start sessions prior to commencing work, this was also
being monitored. Dust monitors would be employed to monitor the dust.
It was explained that beepers were being used on the vehicles as a safety measure to ensure there
were no accidents; however during out of hours work squawkers (non-tonal alarms) would be
used.

There were concerns as to why trees were being removed from the
rail corridor and what was the programme for replanting.
Explained the need to remove trees (15m within) the rail corridor for safety purposes; however
not all trees were being removed and some were solely trimmed. It was advised there would be a
Complainant was also concerned about the out of hours works that off set programme for the alignment for native vegetation removed.
were planned for the coming weeks and questioned whether we
were complying with the EPA.
Out of hours work was being used in order to remove the rail and sleepers and was on a rolling
schedule up the corridor so would not consistently be outside in one section of the alignment.

Complainant was a Manager of a local business. Raised concerns
regarding the amount of vehicles parking on public street as it was
creating issues surrounding access/ turning for B-Doubles into their
driveway. He was concerned that some of the construction
contractors vehicles might get damaged.

Time Responded

9:30am

Complainant raised concerns regarding potential operational noise.
Complainants property is outside approved noise mitigation
triggers.
ARTC has met with landowner to advise that the house is not eligible for noise mitigation
treatment based on the specifications in the ONVR (Aug 2019). The concerns about the split
19/12/2018
Complainant raised concerns regarding impacts to farming
property are understood, however ARTC will not be purchasing the property.
operations due to a proposed closure of a public Level Crossing.
Requested ARTC purchase land due to the removal of this level
crossing.
Complainant raised concerns about the traffic movements which
Complainant was advised water truck would water down area near complainants house. All staff
were creating dust at Wards Lane. This was near his house which
in the area would be briefed to slow down near the property.
was located away from the work zone.
In addition issue would be shared at next Pre-Start. Complainant was satisfied with this response.
They requested for the contractors to slow down and to provide
23/02/2019
some water treatment (water truck) to dampen down the dust
along the public road.

The beepers on the vehicles could be heard at their property.

11/03/2019

10/01/2020

ARTC discussed with the complainant the proposed change in train numbers from 2018, 2025 and
Complainant raised concerns regarding potential noise impacts and
2040. The Complainant was also advised of the EPA Rail Infrastructure Noise Guidelines and the
05/11/2018
the number of future train movements proposed.
Operational Noise and Vibration Review .
ARTC advised that under the Conditions of Approval, ARTC are required to install noise
Complainant contacted ARTC regarding noise mitigation measures
mitigations within 6 months of construction starting. ARTC and the complainant agreed to
for a property they own which is located near the railway line. The
05/12/2018
continue discussions regarding compensation options.
complainant has requested compensation.

Complainant advised that there was excessive quantities of dust
coming across the corridor. They said this was in part due to
weather but also the speed at which vehicles were driving down
the road.
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Independent mediation has been coordinated via Australian Dispute Centre. Initial mediation
session was held 10 January 2020. No outcome at Independent Mediation was reached.
Complaint closed. Landowners notified of this on 14/02/2020

Date Responded

Advised complainant that signage had been installed previously to instruct parking should not
occur in this vicinity, but the signage had not been installed far down enough. Organised for
vehicles in this area to be moved outside of their business and placed a bollard and sign in front of
the business. A business card was provided for Business owner to make direct contact should
12/03/2019
there be any further concerns.

12

13

12/03/2019

15/03/2019

4:45pm

4:18pm

Phone call (in)

Meeting

12795

31101

Dust

Traffic, traffic controls,
safety, LX design,
notifications.

1

Complainant advised that there was a lot of dust coming from the
corridor and settling on his property. He had a number of stock
sitting in that paddock and wasn’t sure if they could be left there.

Advised that Inlink would send through a grader the following morning to move the dust which
would alleviate the amount in the corridor. Other works in the corridor would stop until the grader
12/03/2019
had made the sweep.

Complainant was unhappy about the speed of traffic outside of
Coleman Rail / Pacific National works. There was concern about
construction vehicles not stopping on Coopers Road before pulling
onto Brolgan Road. Complainant queried the design of the Brolgan
Road LX, wanting to understand the warning signs and signalling.
They questioned why notifications couldn't be posted on facebook.

Complainant was advised that they would find her a contact number to address issues
surrounding concerns at Coleman Rail / Pacific National facility as this was not their construction
area.

5:20pm

Closed out 12/03/2019

15/03/2019

4:30pm

Closed out 15/03/2019

16/03/2019

9:30am

Closed out 16/03/2019

18/03/2019

11:30am

Closed out 18/03/2019

20/03/2019

4:50pm

Closed out 21/03/2019

21/03/2019

2:00pm

Closed out 21/03/2019

24/03/2019

11:15am

Closed out 24/03/2019

26/03/2019

6:30pm

Closed out 26/03/2019

02/04/2019

10:46am

Closed out 02/04/2019

4:30pm

Closed out 3/04/2019

4:45pm

Closed out 02/04/2019

Informed complainant that these vehicles were unlikely to be related to the project. There were
strict policies in place over not stopping at stop signs, which included instant dismissal. Safety
issues are addressed every morning at pre-start. Contractor advised complainant they were
addressing access and egress in this area to help prevent further issues occurring.

1
Level Crossing design was addressed, complainant was informed that there would be signage
included to warn people of the Level Crossing ahead.
Complainant was advised all notifications were on the ARTC P2N website and a follow up email
was sent addressing notification concerns and informed them of the Quarterly Construction
forums. Stakeholder was added to notification mailing list.
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15

16

16/03/2019

18/03/2019

20/03/2019

08:30am

08:35am

4:00pm

Phone call (in)

Phone call (out)

SMS (in)

15189

30791

31188

Dust

Equipment on property,
private utilities

Vehicles movements and
dust

1

1

1

Complainant called to complain about dust and whether water
trucks could be sent to dampen down the construction area.

Construction contractor sent down water trucks to the area in response to his concerns.

Complainant advised that equipment had been left on his property
which would prevent him from conducting work when sowing in
April. He advised that no-one had consulted with him about this.
Complainant also questioned whether there was a requirment to
do anything with his private utility (water pipe) on his brother's
property.

ARTC advised that the equipment sounded like it was a dust monitor and they would follow up. In
follow up call contractor made contact with complainant and apologised for the error in placing
the dust monitor on his property. The installer had made a mistake and installed in the wrong
location. They requested to remove it the following day with landowner permission.

Complainant text to complain that contractors were not passing on
message to vehicle users to slow down along the corridor. The
complainant had taken photos and was sending them to EPA.
Complainant also advised they had seen no water trucks in the area
of works for dampening down dust.

Construction contractor called the number to no response. SMS was sent to the complaint and
requested further information in order to understand what was the exact issue.

Inlink advised they would follow up with their services team to ensure that they were aware of his
private utility.

Complainant advised that the issue was with dust and that they were concerned there could be an
accident on the Newell Highway.
Contractor advised complainant that they had instructed staff working in the area to slow down
and that there were three water trucks in that particular area. They were appreciative of the
response.
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18

19

21/03/2019

24/03/2019

26/03/2019

12:15pm

10:54am

6pm

Phone call (in)

Phone call (in)

Community Forum

27619

12801

31101

Dust

Noise

Traffic, traffic controls,
safety, consultation process.

1

1

1

Complainant called in to advise that there was a lot of dust along a
public road near the work and requested some water trucks be sent
down to the area.
Complainant called in to advise that they had been awoken by
construction activities and that we were working outside of the
specified work hours on the notification she had received.

Inlink informed the Supervisor on duty there was dust on the road and water trucks to attend the
area.
Advised complainant that there was an out of hours notification delivered to her address that
specified the work hours over the weekend would be 06:00 - 18:00.
Complainant was advised that she should have also received an email to the same effect. Advised
the works would not be outside of her property the following weekend. The next stage of work
would be excavation in the corridor.
Same response was provided to complainant as per Complaint No. 13.

Complainant, who had previously made same complaint to ARTC.
(See Complaint No. 13). Raised previous concerns but also included
concerns around the activities and planning of the local council and Complainant was briefed on ARTC Flood modelling and flood maps, with a talk through of the
Pacific National Intermodal activities.
existing and future situation. Complainant was satisfied with explanation.
Complainant raised new concern regarding flooding and how flood
patterns would change.
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02/04/2019

09:46am

SMS (in)

12724

Dust

1

Complainant text the Inlink Community phone to advise they had
Advised that there was no work happening in that area, but there was Telstra works happening
not seen water suppression for long duration and that even without
there which involved digging underground with a low vacuum excavation truck. Telstra were
work happening a substantial amount of dust was being blown over
contacted and informed to wet down area in future before works took place. Inlink sent down a
their property.
water truck to the area on Eastern side and then a second time on the Western side.
Complainant(s) were unhappy about the works of Inlink carrying
soil from the north of Alectown West to the South of Alectown
West where it is currently being stockpiled. Complainant was
concerned about the soil being contaminated with silver leaf
nightshade and wanted to stop the movement immediately.
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02/04/2019

4:30pm

Phone call (in)

20348

Weed Management

4

Advised the complainant(s) that silver leaf nightshade had been identified by ecologists as being
from separate areas and that was down areas were established to prevent the spread of any
unwanted weeds. The soil that was being excavated was from underneath the railway corridor
which was weed free. The top soil was not moved along corridor which could carry weeds.
Explained in further conversations that the ballast, top soil and fly ash (sand under the ballast) had 02/04/2019
been stripped and pushed within the corridor. The excavated material that is being transported is
from 800mm down (at deep clay level). Ecologists (both ARTC and INLink) had been to survey the
area previously and not identified silver leaf nightshade in the corridor.

Meeting with landowner on 3/04/19 and 4/04/19 and agreed even though we did not believe
Complainant called about the transportation of soil from the north
Explained that the ballast, top soil and fly ash (sand under the ballast) had been stripped and
of Alectown West Road to the south. Complainant informed team
pushed within the corridor. The excavated material that is being transported is from 800mm down
that silver leaf nightshade was present in both eastern and western
(at deep clay level). Ecologists (both ARTC and INLink) had been to survey the area previously and
side of his paddocks and continues up the line onto Mickibri Road.
not identified silver leaf nightshade in the corridor.
22

02/04/2019

4:45pm

Phone call (in)

12763

Weed Management

02/04/2019

1
Meeting with landowner on 3/04/19 and agreed even though we did not believe there would be
an impact on the transfer of weeds, we could and would rearrange truck movements to alleviate
his concerns. Landowner was happy with outcome.
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24

03/04/2019

04/04/2019

09:45am

3:00pm

SMS (in)

Phone call (in)

20348

31492

Weed Management and
damaged fencing

Code of Conduct breach

Complainant informed the team that fence their had been
damaged.

1

08/04/2019

9:40am

Phone call (in)

13107

Potential Code of Conduct
breach

1
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09/04/2019

8:30am

SMS (in)

12724

Vehicle movements and
noise

1

27

09/04/2019

8:45am

SMS (in)

31019

Vehicle movements and
noise

1

28

09/04/2019

11:48am

Meeting

31523

Vehicle movements

1

29

10/04/2019

9:55am

SMS (in)

15189

Vehicle movements and dust

1

30

10/04/2019

11:00am

SMS (in)

12724

Noise

1

31

11/04/2019

3:00pm

Phone call (in)

31561

Sponsorships and donations

1

5:15pm

SMS (in)

31019

15/04/2019

09:00am

Phone call (in)

12794

Complainant requested that subcontractors who use semi's not use
compression brakes when entering Trewilga Road or Mickibri Road
because they make a lot of noise.
Complainant who lives 2km east from construction works was
upset about the beeping noise as part of construction throughout
the day. She works nightshift and the additional noise makes it
hard to sleep during the day. She asked how long the work will go
for and what the project team can do to address the issues.
Complainant visited the ARTC shopfront to complain about the
speed of trucks on Wards Lane and Alectown West Road.

Noise and vibration
Dust
Environmental Management

1

Dust

1

Complainant messaged about the noise generated by water tank
truck.
Complainant couldn’t complete sponsorship application form on
website because it is not an editable document.
Complainant sent series of texts throughout the day to obtain
information on Inlink personnel.
Final text was to complain that they were unhappy with the
solution(s) provided to them by the contractor surrounding the use
of ear plugs for noise management, controls on machinery brakes
usage and water management for dust.
Also unhappy that solutions were being provided by the Comms
Team as stakeholders believe they are not qualified to comment.

Complainant text to criticise no prior communication made to
inform residents that there would be loud work undertaken that
day.
34

15/04/2019

09:30am

SMS (in)

12724

Noise

1

Complainant sent a series of texts to both Inlink and ARTC
demanding a meeting for ongoing issues with noise management,
dust and environmental management concerns.
35

16/04/2019

08:45am

SMS (in)

31019

Meeting Request

1

36

16/04/2019

09:00am

SMS (in)

12724

Noise

1

37

17/04/2019

09:30am

Phone call (in)

15194

Site Occupation

Closed out 6/04/2019

04/04/2019

3:00pm

Closed out 04/04/2019

08/04/2019

10:00am

Closed out 08/04/2019

Advised that truck drivers have been told to consider nearby homes when breaking. They use their
09/04/2019
discretion when braking for safety purposes of controlling their vehicles.

8:30am

Closed out 09/04/2019

Explained that works will continue on and off for approximately nine months and listed the
different work activities, as well as reiterating standard construction hours. Offered to provide ear 09/04/2019
plugs and arranged drop off at neighbouring property.

8:45am

Closed out 09/04/2019

Advised that the complaint will be passed on to the construction Superintendent and Traffic
Management Team to discuss with drivers.

11:48am

Closed out 09/04/2019

9:55am

Closed out 10/04/2019

10/04/2019

11:00am

Closed out 10/04/2019

11/04/2019

3:00pm

Closed out 11/04/2019

Complainant called to inform that his colleague saw drone footage
of The Dish on Inland Rail Official social media, despite a no-fly
zone (as shown on the Civil Aviation Safety Authority drone app)
being in place around the area. He wanted to reiterate the no-fly
Apologised for the no-fly zone potentially being breached and noted that the footage would have
zone as it is not only a crash risk, but also has the potential to
been taken in earlier stages of the project, not recently. Agreed to remove the post as requested
interfere with the technology used. He asked that any
and will remind subcontractors and suppliers to check CASA for no-fly areas before flying drones.
photographers are reminded of the no-fly zone in the future and
that the post be removed.

Complainant called to suggest that dust was a problem where
works were being undertaken.
33

10:16am

Complainant called to complain they had seen photos taken and
published on social media (Snapchat) that were of their horses on
Was informed that an investigation would take place into the images and who was accountable
their property. They were concerned over the use as they do not
and have them taken down. The photos were removed and the Inlink employees attended the
like to advertise the fact they have horses on their property in case
complainants house to apologise for the misuse of the images.
they were to be stolen.

Complainant sent through video of truck travelling on Wards Lane
and generating dust.

12/04/2019

03/04/2019
Photographs have been taken and in the process of identifying which part of the fencing is the
damaged fence.

25

32

Was informed that they would have the Construction Team to go down and check the fence that
had been damaged.

1

1

Advised that trucks sometimes use beepers and other sounds for safety when they are fully
loaded. Asked drivers to be considerate when near homes.
Sent an editable word version of the document and offered assistance with the application if
needed.

Contractor attempted to organise a meeting with stakeholder and provided details of personnel at
Inlink that was being requested.
No response was to made to final text message as the nature of the complaint was a personal
criticism.

Complainant called and then emailed concerns regarding the site
set up of temporary land occupation that they were unable to
access for maintenance purposes. They had not been informed of
the way in which the contractor wanted to organise the site and
this had caused them issues which they needed rectifying.

12/04/2019

Closed out 17/04/2019

Meeting was held on 17 April (10am) on site, whereby senior representatives from Construction
Environment and Comms from Inlink attended.

Inlink organised for water trucks to be deployed to the area and drop water near his property on
the rail and road sides.
Contractor followed up with foreman to ensure there was more planning put in place for dust
suppression.

15/04/2019

09:05am

Closed out 15/04/2019

15/04/2019

09:44am

Closed out 17/04/2019

16/04/2019

09:13am

Closed out 7/05/2019

Explained that they would remind truck drivers to be courteous when near the houses and that all
issues would be discussed at a meeting that had been requested by several residents the following 16/04/2019
day.

09:16am

Closed out 16/04/2019

Emailed Contractor, copying in Stakeholder, to discuss access protocols on private land.
Requested someone from Inlink call Stakeholder ASAP to discuss operational requirements and
sign off with stakeholder organisation's site managers, before engaging logistics/setup protocols
for this site moving forward.

3:37pm

Closed out 18/04/2019

Apologised for the delay in an update being made to the residents and explained the works and
timeframe to be completed that week.
Informed the stakeholder that it would be finished by Thursday and there would be a shut down
period for 10 days, recommencing from 29 April.
Contractor agreed to continuously email stakeholders upcoming works in their area with sufficient
notice (at meeting on 17 April).
A meeting was organised for representatives from Inlink to meet with stakeholder to talk through
the issues that were seemingly unresolvable regarding noise and dust.
Meeting was held the following day (17 April) 10am at site, whereby Senior Representatives
talked through a number of solutions to their concerns. INLink has voluntarily replaced beepers
with squawker to mitigate noise.

Complainant text in to complain about the brakes being used on
vehicles and noise mitigation measures around this.

09/04/2019

Advised that video has been passed on the site foreman and engineer who is managing trucks. All
truck subcontractors were emailed to be informed that a 60km/h speed limit is being enforced for
10/04/2019
vehicles on all unsealed roads across the project. Signage will also go out on those roads to ensure
subcontractors are aware of speed reduction.

17/04/2019
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02/05/2019

11:40am

Phone call (out)

21756

LX upgrade/detour

1
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02/05/2019

1:30pm

Email (in)

29465

Vehicle movements

1

40

02/05/2019

4:50pm

Phone call (in)

26399

Vehicle movements

1
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21/05/2019

8:00am

Phone call (in)

12794

Dust

1
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21/05/2019

4:15pm

Phone call (in)

20325

Vehicle movements

1

43

23/05/2019

9:05am

Phone call (in)

12794

Dust

1

44

25/05/2019

09:30am

Phone call (in)

32001

Dust

1
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29/05/2019

08:15am

Phone call (in)

31019

Vehicle movements and
noise

1

46

31/05/2019

12:15pm

Phone call (out)

30530

47

31/05/2019

4:05pm

1800 Phone call

32755

Movement of stock

LX upgrade/detour

1

1
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05/06/2019

11:45am

Phone call (in)

32844

Crew behaviour

1

49

06/06/2019

2:30pm

SMS (in)

23331

Road condition

1
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12/06/2019

2:30pm

Phone call (in)

20472

Dust and Road condition

1
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19/06/2019

11:15am

SMS (in)

31019

Noise

1

52

20/06/2019

11:58am

Email (in)

12724

Noise

1

53

24/06/2019

5:30pm

Phone call (in)

12795

Utilities

1

54

26/06/2019

10:20am

Phone call (in)

28645

Road condition

1

55

26/06/2019

12:00pm

Phone call (in)

12798

Fencing

1

When called to inform about temporary LX closure at Whitton Park
Road, complainant was not happy with the detour option as it is
the direct access point between his home and his work sheds.
Complainant concerned about the time, cost and vehicle impacts
the longer detour will have.
Complainant called again 17/05/2019 about same issue.

Parent concerned about the safety of the Coradgery school bus and
its passengers due to the speed of heavy vehicles using Bogan
Road. Drivers need to slow down and be aware that the school bus
uses Bogan and Adavale Roads and travels slowly, making regular
stops.
Complainant was concerned about the number of trucks travelling
along Bogan Road, particularly between 7:30am-8:30am and
3:30pm-4:30pm due to school buses using the route.

Explained that complainant would not be able to use the LX as there are a lot of services that run
under the roadway and railway line, making this upgrade more complex than others. Also
explained that the timing of the closure is due to 36 culverts being installed, a long road upgrade
and elevating the railway to 1.1m. Offered an alternate detour solution by suggesting complainant
02/05/2019
use the laneway that runs beside the showground, but complainant advised it would not be
suitable for his vehicle.
Complainant has since organised his business in a way to minimise the impact so no further action
is required.

11:40am

Closed out 12/06/2018

INLink has passed on concern to all truck companies used on the project, advising them to be
aware of school buses and slow down on Bogan Road. This issue is being discussed at toolbox
talks.

1:30pm

Closed out 6/05/2019

4:50pm

Closed out 02/05/2019

8:00am

Closed out 21/05/2019

4:15pm

Closed out 21/05/2019

9:05am

Closed out 23/05/2019

09:35am

Closed out 25/05/2019

10:20am

Closed out 25/07/2019

12:15pm

Closed out 3/06/2019

4:05pm

Closed out 31/05/2019

05/06/2019

11:45am

Closed out 5/06/2019

06/06/2019

2:30pm

Closed out 6/06/2019

02/05/2019

Advised that Bogan Road was used because it’s the best road to access the corridor and there is a
quarry. Will pass the concern on to the project team, however the route is essential to the work
and is unlikely to change. Complainant accepted this response, just wanted to raise it as a concern 02/05/2019
and thanked for our time. While it is the same issue as Complaint #39, stakeholder did not require
follow-up.
Complainant advised that the added vehicles on Kittos Bridge Road Advised the foreman, who sent a water truck to water both sides of the level crossing on Kittos
21/05/2019
was stirring up dust.
Bridge Road.
Complainant was following a tipper truck leaving Claremont Lane
when a large stone from the tipper hit her windscreen. Wants
Passed on complaint to the Superintendent, who said it would be tool boxed the next morning and
drivers to check their tippers for loose gravel to avoid it hitting
21/05/2019
the truck's details were passed on to the Logistics Manager to follow up with the trucking
passing cars on the Newell Hwy. Complainant sent a photo of the
company.
truck's number plate and damage to windscreen.
Complainant advised there was a huge amount of dust hanging
around his property in the morning. Advised the dust was coming
from Kittos Bridge/Mingerong road where the trucks are using it
from the Newell Hwy, not the actual working area.
Complainant advised there was a large amount of dust in the area
and that it was affecting her property and encroaching from the
corridor.
Complainant advised there were beepers being used on the
construction site when they had been advised they would be using
squawkers, post a meeting held with construction company in
April. See Complaint #35
Complainant followed up her phone call with texts to both ARTC
and Inlink engagement teams.
Complainant believes that his sheep which were out to feed in the
road corridor were moved onto a neighbouring property by the
construction crew and were there for a day before realising.
Neighbour was not happy about this.
Complainant had not been consulted about the closure of Barber
Lane. Has also noticed vehicles driving up and down the road late
at night and is concerned about rural crime and would be calling
the police when he next sees that. Nobody has spoken to him or his
wife about the work to date.

Advised the foreman, who sent water trucks to Kittos Bridge/Mingerong Roads and will direct
direct them to water this area multiples times a day.

Advised the foreman who explained that they were not working in the area, however they sent
25/05/2019
water trucks to the area to water down the dust to assist the landowner. Landowner was very
appreciative.
Construction Contractor and ARTC followed up with phone calls to complainant, but calls were not
answered. In previous meeting, Construction Contractor had committed to reducing reversing
beepers as much as possible but had advised stakeholder that there would still be machinery with
29/05/2019
beepers at different points during the work.

Spoke to superintendent, foreman and engineers who were at the location who advised that the
sheep were mustered through the worksite by a man on a quad bike. Called complainant to advise
31/05/2019
that our team had not moved the sheep and explained that moving stock is not something the
team would do. Complainant understood this and advised he would speak to his neighbour about
it again.
Took details of the complainant as he was not currently in Consultation Manager and therefore it
was unlikely he would have received notifications in relation to work. Apologised for the lack of
notification and added to distribution list.
31/05/2019

Complainant advised offensive language was being used on channel Followed up with safety team and Superintendent who spoke to team. Called complainant to
12 in the Goonumbla radius. Suggested the users were concreters advise that the complaint has been passed on and that the behaviour should no longer be an
who may have been from the project and advised that this
issue. Complainant was happy for the prompt action.
behaviour is not acceptable as wives and kids in houses would be
able to hear the language.
Complainant requested a grader go over Mickibri road as pot holes
in the road are getting bad.
Complainant advised that trucks carrying rock are travelling at
speed and creating dust and damaging the road way of Baldry-Peak
Hill Road, Trewilga.
Complainant advised she has heard beeping for the third
consecutive day this week and was told to inform the team of any
beeping so it is documented for investigation.
Complainant understands that beepers were to be replaced by
squawkers after a meeting with the project team, however there
has been a grader beeping outside complainants house for 4 days.
Complainant advised that he was very angry at Inland Rail and
questioned why we had asked him to pay $700 a year for a water
pipeline across the track. He said this was unfair and that we
needed to get our act together.
Stakeholder advised he was going to make 'some phone calls' to
resolve the issue.
Complainant advised the proposed detour south on Coopers Road
to Forbes Bogan Gate Road was becoming unsuitable to drive on.
Concerned that cars could skid due to road conditions deteriorating
at the intersection of Coopers and London roads.
Complainant concerned that there was a permanent fence
established on the temporary land occupation boundary without
permission.

23/05/2019

Advised that grader can't go on the road as it is not owned by the project and referred
complainant to contact Council as they own the road.
Advised that Inland Rail are sourcing rock from quarries in other areas and truck trackers show
that construction vehicles were not on this road.

12/06/2019

3:00pm

Closed out 12/06/2019

Due to ongoing issues, there is an understanding that the project team does not respond to text
messages sent by this complainant. The complaint was passed on to the Foreman and
Superintendent who went to Trewilga to assess the noise levels/beeping from trucks.

-

-

Closed out 19/06/2020

Followed up with the complainant to let them know they had spoken to the foreman on-site and
discovered that the grader that was being used had come up from the south and they had
immediately changed from beepers to squawkers.

20/06/2019

1:00pm

Closed out
20/06/2019

24/06/2019

5:30pm

Closed out
24/06/2019

26/06/2019

10:20am

Closed out
26/06/2019

26/06/2019

12:00pm

Closed out
26/06/2019

Advised that we understand complainants concern, however the fee will still need to be paid.

Advised that the project did not propose a detour south, and the suggested detour was included
on the work notification. Noted that improvements have been made on Davies Lane to make it
more accessible to vehicles who wish to use that route instead. Advised complainant to contact
Council for any road condition issues.
Advised that though the fencing looks permanent, it is a temporary measure around the
compound and will be removed. Informed stakeholder that the team are looking to put in a one
strand solar powered electric fence across the top of the existing temporary fence.
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27/06/2019

27/06/2019

01/07/2019

2:55pm

4:15pm

9:45am

Phone call (in)

Phone call (in)

Phone call (out)

32848

32001

12724

Dust

Culverts

General dissatisfaction

1

1

1

Complaint about dust blowing into property from the high number
of vehicles using Pat Meredith Drive west on Brolgan Road.
Complainant asked if it was possible to have a water truck once a
day to eliminate the dust that is blowing into her property (area
near her hourse and into the drive). Complainant advised that
people seem to be using this drive more than Davies Lane.
Stakeholder called to ask if culverts were going to be put in
between her two dams (on both sides of the rail line, linked by a
water course). Complainant believes the water course may be cut
off. Complainant relies on water course to travel between her
properties to fill her dams and believes the rail line will block it off
unless there are culverts.

05/07/2019

12:45pm

SMS (in)

12724

Lime

1

60

05/07/2019

2:20pm

Phone call (in)

30791

Dust

1

61

05/07/2019

6:00pm

Phone call (in)

33548

Vehicle movements

1

62

11/07/2019

8:30am

Email (in)

12724

Signage

1

63

12/07/2019

10:45am

Phone call (in)

12794

Dust

1

Complaint about lots of trucks creating dust on Trewilga Road,
blowing dust over his house.

Complainant was travelling along Bogan Road with her children in
the car and had to take evasive action to avoid hitting a Colvani
truck coming out of the quarry. The truck was a tri tris side tipper.
It did not stop at the give way sign and caused a car of miners
travelling in the opposite direction to also take evasive action.
Complainant advised that current signage at closed LX near their
property is causing motorists confusion as to accessing properties.
Mail and other services are no longer going to property. Requested
one sign changed from 'Road Closed' to 'Rail Crossing closed' and to
change 'construction traffic only' to 'local traffic only' or for the
barriers to be moved east past the property gate.
Complainant frustrated with how they have been treated and how
their issues are never believed. Requested they deal only with ARTC
and not construction contractor.
Complainant advised dust was getting into his property at Kittos
Bridge Road and Gospers Lane. Requested water truck in area.
Complainant advised that supervisor in Peak Hill has a bad attitude.
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14/07/2019

8:45pm

SMS (in)

12864

Crew behaviour

2:55pm

Closed out
27/06/2019

10:00am

Closed out
28/06/2019

06/01/2020

9:45am

Closed out 6/1/2020

Followed up complaint with site foreman who advised that work was being done 200m north of
the house and there was limited chance of lime hitting the house. He suggested it may have been
steam from the water used to stabilise the lime. Complainant proceeded to call foreman a liar,
05/07/2019
claiming it was 20m away.
Site foreman and ARTC representative met with complainant who was satisfied that the wind was
causing the issue and that the wind had changed direction for the afternoon. Foreman advised
that no further works using lime would be done while there was wind.

3:00pm

Closed out 05/07/2019

Advised complainant that water trucks will be sent to the area to mitigate dust. Stakeholder made
two follow-up calls because the water trucks still haven't arrived. Foreman advised that trucks did 06/07/2019
not go far enough up the rail corridor, and were sent back out to water the specific area.

11:30am

Closed out 09/07/2019

Advised complainant that the incident will be investigated and raised incident with Logistics
Manager and Construction Manager.

05/07/2019

6:00pm

Closed out 22/07/2019

Arranged for signage to be checked on site, then confirmed with complainant that the requested
signage is being organised as it should have already been in place. Also spoke to the post office to
confirm that mail is to be delivered to property during the works. Foreman and Community
11/07/2019
Manager met with complainant onsite to explain upcoming level crossing works and discussed
how complainants water main has been protected from the works by covering pipe with concrete.
ARTC Stakeholder Advisor has become the key contact in response to stakeholder request.

8:30am

Closed out 11/07/2019

1
Complainant unhappy about having to pay a potential fee for
private utility under rail line.

27/06/2019

Left voicemail for complainant saying that the pipes were being replaced with culverts in the same
28/06/2019
place and invited a call back if necessary.

Whilst on the phone regarding another matter, complainant raised
a number of issues. She was unhappy with the poor lack of
communication from the construction contractor, wanted to know
how long the Trewilga LX would be closed for and why construction
updates aren't advertised in the Peak Hill Times. Complainant also
advised she was unhappy with the road closure due to her children
working in Peak Hill and the additional impact on time and money
This family has now moved from this property and are no longer stakeholders on this project.
the detour will have (they don't have off-road vehicles). There was
also miscommunication about whether the LX would be upgraded
to a RX2 (as originally told) or RX5 (as told recently).
Complainant texted 8/08 to advise more beeping occurred in
Trewilga.

Complainant messaged requesting that we "Stop bombarding...
with lime. Now". In a subsequent phone call, complainant advised
that lime was hitting him in the face.
59

Passed complaint onto foreman and had water truck arranged. Advised complainant of when
truck will be arriving.

Water truck was sent to the area to mitigate dust.

12/07/2019

10:45am

Closed out 12/07/2019

Contractor met with complainant to discuss concerns. Confirmed that access is maintained and
for stakeholders to liaise with site Protection Officer or community team to access property.

14/07/2019

8:45pm

Closed out 17/07/2019

15/07/2019

4:55pm

Closed out 8/8/19

Advised that all subcontractors will be reminded to ensure gates are closed once accessed.

17/07/2019

10:30am

Closed out 17/07/2019

Contractor attempted to make contact with complainant twice by phone, to which the
stakeholder did not answer. The stakeholder refuses to answer phone calls and instead suggests
also contact should be made by an alternative landholder and in writing. We are unable to email
the stakeholder directly as they refuse for their email address to be used.

-

-

Closed out

Advised that cost for private utility covers the cost of installing and maintaining a pipe in the
railway corridor. ARTC had made a change to provide the installation free of charge. Complainant
signed off application form

Advised temporary occupation has still not been paid.
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15/07/2019

4:55pm

Phone call (out)

12798

Private utilities/payment/LX
detour/fencing

1

Temporary occupation payment process and complainant paid
Trewilga road LX detour is difficult to live with, especially after
having to use the Whitton Park Road detour.
Advised Trewilga is a relatively short closure compared to others. Complainant wanted written
Complainant saw contractor vehicles taking a side road on Trewilga confirmation that this LX closure wouldn't be extended like Whitton Park Road.
and didn't understand why he can't use the same. Also advised that
work on the LX is slow, people not working on it every day.
Advised that a pen can be installed on a public road. As a result a pen would not be installed.
Complainant was promised a pen and wanted all fencing along
property boundary replaced. Also concerned about the security of
his stock during construction.

66

67

17/07/2019

25/07/2019

10:30am

08:00am

Phone call (in)

SMS (in)

15189

31019

Property access

Noise

1

1

Complainant advised that gates on property are left open and
sheep could get out.
Complainant sent series of texts throughout the day (to both Inlink
and ARTC) in relation to noise. Inlink have previously held a
meeting with this complainant about outstanding issue of the use
of squawkers over beepers. The texts question why there is still
beeping at construction site and whether Inlink are misleading the
community on proposing changes that cannot be met.
See complaints #32 #35 #45 and #51

ARTC and INLink have managed all concerns as best as possible. However as customer refuses to
be contacted by email or phone, this item to considered closed until new issues are raised.
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25/07/2019

3:00pm

Phone call (in)

12774

Dust
Vehicle Speed
Access in his property
Location of cul de sac

1

69

29/07/2019

8:45am

Phone call (in)

34015

Vehicle movements

1

70

01/08/2019

11:30am

Phone call (out)

12774

Dust

1

71

01/08/2019

5:30pm

Phone call (in)

32001

Water/utilities

1

72

02/08/2019

8:20am

SMS (in)

27619

Dust

1

73

02/08/2019

10:00am

Phone call (in)

31059

Vehicle behaviour

1

74

13/08/2019

3:15pm

Phone call (in)

32927

Dust

1

75

13/08/2019

4:00pm

Phone call (in)

12774

Dust

1

76

14/08/2019

1:45pm

Phone call (in)

34486

Vehicle movements

1

77

15/08/2019

2:00pm

Phone call (in)

32001

Dust

1

78

22/08/2019

10:00am

Shopfront visit

21946

Dust/road condition

1

79

22/08/2019

11:00am

Phone call (in)

12757

Dust

1

80

23/08/2019

11:00am

Phone call (in)

12794

Dust

1

81

23/08/2019

12:45pm

Phone call (in)

14585

Dust

1

82

24/08/2019

10:30am

Phone call (in)

32927

Dust

4

83

28/08/2019

3:30pm

Phone call (in)

12757

Dust

4

84

29/08/2019

10:00am

SMS (in)

12760

Dust

4

85

30/08/2019

9:00am

Phone call (in)

15189

Dust

4

86

31/08/2019

8:15am

Phone call (in)

12794

Dust

1

87

02/09/2019

8:20am

Phone call (in)

30791

Water line

1

88

03/09/2019

9:30am

SMS (in)

14585

Dust

1

89

03/09/2019

11:15am

Phone call (in)

15189

Dust

1

90

04/09/2019

12:45pm

SMS (in)

12760

Dust

1

91

06/09/2019

8:45am

Email (in)

35011

Dust

1

Complainant called the contractor to complain they had been
asked to slow down when approaching construction site at Whitton
Park Road. They was unhappy because they feel that construction
staff drive around on their mobile phones, drive at speed near their
Advised complainant that a water truck would be organised to attend the location of excess dust.
property - whilst there are stock around and creating excess dust
near their property.
Informed complainant that all staff would be reminded to drive at 60km along unsealed roads and
25/07/2019
that using mobile phones whilst driving was an offence and they would be liable for fines.
The complainant also had concerns about access on his property
subsequent to fencing being erected - making it difficult for them to
Recommended that the construction contractor would speak to foreman about their access.
cross.
Advised they felt that a cul de sac that was in construction had
been built in the wrong location.
Complainant was driving along Whitton Park road when a truck
didn’t stop to give way, despite complainant already half way
across the railway line, resulting in having to brake abruptly.
Complainant wanted to know what the role of a spotter is, since
they did not stop this incident from happening or make any
attempt to stop the truck.
While on a call for a separate matter, complainant mentioned that
trucks were still not slowing down when driving near his house,
which was creating dust.
Complainant believes Inland Rail trucks have damaged water pipe
on the corner of Tullamore Road and Dows Lane. Advised that
water was pooling at that corner where their water pipe runs under
the road and the heavy trucks must have damaged the pipe.
Complainant also asked for trucks to stop parking out the front of
their property as it is damaging their lawn and they are trying to
sell the property.
Complainant asked when the water truck would be coming down
Whitton Park Road and Attwells Lane as a big grader just passed
creating dust. Noted that the water truck had driven straight past
the property without releasing any water.

3:00pm

Closed out 25/07/2019

Explained that the role of the spotter is to spot for the heavy vehicles that are crossing from north
to south through the rail corridor and not for local vehicles. Will move where the spotter sits so
they can see down Whitton Park Road as well as the corridor to help avoid these incidents. The
29/07/2019
traffic management and safety teams were informed of this interaction to find a solution. Also
spoke to Logistics Manager to ensure that trucks would not be going down Whitton Park Road.
Also spoke to Superintendent to remind water trucks to watch for vehicles on local roads.

5:00pm

Closed out 29/07/2019

Passed on complaint to traffic coordinator and officer involved and reminded them to slow down
near houses on unsealed roads as it creates a lot of dust. Also passed on to foreman to arrange for 01/08/2019
a water truck to go near house to supress the dust.

11:30am

Closed out 01/08/2019

Advised that the foreman will look at the situation the following day, though the works are not
currently near that intersection. Advised that it could be a Council related issue if the road is not
01/08/2019
holding up, and could be due to other vehicles using the road, not just trucks from the project. Will
be in touch with complaint once foreman has assessed the site.

5:30pm

Closed out 02/08/2019

Advised that the water truck was empty so was on its way to collect more water and will be
watering near the property on the way back.

02/08/2019

8:20am

Closed out 02/08/2019

02/08/2019

10:00am

Closed out 02/08/2019

Complaint passed on to Foreman, who sent water truck to area.

13/08/2019

3:15pm

Closed out 13/08/2019

Complaint was passed on to Foreman who advised that less than a handful of vehicles are using
Whitton Park Road and therefore not much dust would be created. Will send a couple of water
trucks throughout the day to address any dust that may occur in response to complaint.

13/08/2019

4:10pm

Closed out 13/08/2019

Complaint passed on to Logistics Manager who advised all laws and requirements stipulated in
permits are being met. Trucks are travelling at a max of 80km/h on Bogan Road and no vehicles
over 19m are on the road during the block-out times.

14/08/2019

1:45pm

Closed out 14/08/2019

Complaint passed on to Foreman. Area will be monitored for dust and water truck will be used.

Complainant was overtaken by a truck over double lines and near a
Complaint was passed on to Logistics Manager who identified truck and driver and stood driver
hill while travelling 70km/h towing a feed trailer. Had captured the
down for the rest of the day and tomorrow. Driver was spoken to about his driving behaviour. He
registration of the truck that had gone into the quarry off Bogan
is from the city and was told about expecting slower farming vehicles using local roads.
Road to pass on to project team.
Complainant was informed of this and happy with outcome.
Complainant requested water truck behind property to settle dust
as family members are feeling asthmatic.
Complainant not happy about the lack of water trucks that have
driven along Whitton Park Road in response to the dust that is
being created by passing trucks. Had previously requested water
trucks but haven't seen any in area.
Complainant advised B Doubles using Bogan Road during the school
bus block-out time. Believes there is a danger because children are
getting on and off buses and running across the road to get to their
parents.
Complainant requested water trucks on Tullamore road to address
dust created by work activities.
Complainant explained that during the heavy rain last week, their
driveway has been washed away and requested INLink fix their
driveway.
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant advised there is lots of dust coming from trucks along
Kittos Bridge Road. The water truck comes but it isn't enough.
Complainant upset about dust blowing off Kittos Bridge Road into
property.
Complainant advised dust from the rail corridor was coming onto
her property and around her house.
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant advised dust was coming off Gospers Lane and onto
property.
Landowner found water line (which crosses the rail corridor) had
been turned off. This meant there was no water in the trough,
which was an issue as he had sheep in the paddock. Landowner
wants to be notified if water is being turned off in advance.
Complainant requested water trucks along Kittos Bridge Road due
to dust.
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant requested water trucks on Wards Lane east of
Plowmans Lane to address dust.
Complainant requested water truck at Trewilga to address dust.

15/08/2019

2:00pm

Closed out 16/08/2019

Advised that complainants driveway is outside the approved works area and therefore are unable
22/08/2019
to use any machinery outside the works area.

3:30pm

Closed out 22/08/2019

Passed complaint onto foreman and had water truck arranged to go down Wards Lane.

22/08/2019

11:15am

Closed out 22/08/2019

Complaint passed on to sub-Foreman, who arranged for water trucks to deposit water on their
way to and from the Newell Highway. Water trucks sent.

23/08/2019

11:00am

Closed out 23/08/2020

Advised water truck is on it's way (as per previous complaint request) and followed up with subforeman.

24/08/2019

12:45pm

Closed out 23/08/2019

Complainant passed on to Foreman and had water truck sent to area.

24/08/2019

10:30am

Closed out 24/08/2019

Complainant passed on to Foreman and had water truck sent to area.

28/08/2019

4:30pm

Closed out 28/08/2019

Complainant passed on to Foreman and had water truck sent to area.

29/08/2019

10:15am

Closed out 29/08/2019

Complainant passed on to Foreman and had water truck sent to area.

30/08/2019

9:15am

Closed out 30/08/2019

Complainant passed on to Foreman and had water truck sent to area.

31/08/2019

8:15am

Closed out 31/08/2020

Complaint passed on to services engineer, who hadvised that the water main was turned off by
Council so the connection could take place as part of construction activities. Council have chosen
to not turn the water back on. Landowner was provided an update on this information and is
going to contact Council.

02/09/2019

10:00am

Closed out 02/09/2021

Complaint passed on to Foreman and had water truck sent to area.

03/09/2019

9:30am

Closed out 03/09/2022

Complaint passed on to Foreman and had water truck sent to area.

03/09/2019

11:15am

Closed out 03/09/2023

Complaint passed on to Foreman and had water truck sent to area.

04/09/2019

12:45pm

Closed out 04/09/2024

Complaint passed on to Foreman and had water truck sent to area.

06/09/2019

8:45am

Closed out 06/09/2025

92

07/09/2019

11:30am

Phone call (in)

29651

Fencing

1

93

09/09/2019

10:15am

Phone call (in)

12795

Water line

1

94

09/09/2019

2:00pm

SMS (in)

31019

Dust

1

95

10/09/2019

08:30am

Phone call (in)

35056

Dust

1

96

10/09/2019

01:30pm

Phone call (out)

30859

Dust

1

97

11/09/2019

12:15pm

SMS (in)

29651

Dust

1

98

12/09/2019

09:00am

Phone call (in)

35330

Vehicle behaviour

1

99

14/09/2019

08:15am

SMS (in)

29651

Dust

1

100

15/09/2019

07:45am

SMS (in)

32001

Dust

1

101

20/09/2019

11:15am

Phone call (in)

34912

Excess vehicles; dust

1

102

20/09/2019

3:00pm

Phone call (in)

15189

Dust

1

103

02/10/2019

12:30pm

Email (in)

21719

Closures

2

104

03/10/2019

11:30am

Email (in)

31019

Closures; road condition;
water usage

1

105

03/10/2019

12:45pm

Phone call (in)

34631

Vehicle behaviour

2

106

08/10/2019

01:30pm

Phone call (in)

29924

Damage to vehicle

1

107

10/10/2019

5:00pm

SMS (in)

20348

Fencing - livestock

1

108

15/10/2019

11:45am

Phone call (in)

12761

Fencing contractors

1

109

16/10/2019

06:45am

Phone call (in)

32001

Dust

1

110

17/10/2019

11:00am

Email (in)

15189

Fencing - livestock

1

111

18/10/2019

07:15am

Phone call (in)

32755

Dust

2

112

18/10/2019

5:00pm

Phone call (in)

12758

Dust

1

113

18/10/2019

12:55

Phone call (in)

33714

Vehicles - exhaust

1

114

21/10/2019

08:15

Phone call (in)

33714

Dust

1

115

24/10/2019

08:00

Phone call (in)

31146

Fence damaged

1

116

28/10/2019

08:00

Phone call (in)

12794

Construction debris

1

117

01/11/2019

10:45

Phone call (in)

36416

Dust, vehicle behaviour

1

118

04/11/2019

08:00

Phone call (in)

12789

Road condition

1

119

04/11/2019

08:30

Phone call (in)

12795

Water flows & drainage

1

120

04/11/2019

09:00

Meeting

12795

Drainage, level crossings,
fencing, debris from site

1

121

11/11/2019

15:30

Phone call (out)

12774

Boundaries, fencing; traffic
impacts; construction
impacts

1

122

11/11/2019

18:30

Email (in)

12744

Dust

1

124

12/11/2019

15:45

Phone call (in)

12795

Dust

1

125

17/11/2019

10:15

Email (in)

36519

Vehicle damage

1

126

127

19/11/2019

22/11/2019

13:45

15:15

Phone call (out)

Phone call (in)

21756

36807

Drainage, traffic impacts

Trucks on local roads

1

1

Complainant reports damage to fence on property, potentially by
Spoke to complainant to receive more detail about the location so they can advise Foreman who
earthworks plant currently working in area. Currently two damaged
will investigate further. Will be in touch once there is more detail following inspection. Foreman
spots noticed, but has not inspected full length of section yet.
assessed damaged fence and has been temporarily fixed. Complainant happy with this solution
Complainant reported damaged water line at level crossing is
leaking
Complainant requested water trucks to Baldry/Peak Hill Road to
address dust issues.
Complainant requested water trucks to Baldry/Peak Hill Road to
address dust issues.
Complainant called 1800 number to complain about dust on
Lindner Street, Peak Hill
Complainant requested water trucks on Wards Lane to address
dust created by work activities.
Complainant concerned about work vehicles travelling too fast and
also not using Plowmans Lane intersection safely.
Call to request water trucks on Wards Lane to address dust created
by work activities.
Call to request water trucks on Tullamore Road crossing to address
dust.
Call to say there are a lot of trucks using Nanardine Lane, and there
is a lot of dust.
Stakeholder requested water truck to address dust, particularly as
there were currently high winds.
Complaint about Whitton Park Road crossing closure, causing
additional travel time for residents.
Complainant emailed about road closures, detours, road
conditions; water usage
Complaint about project's light vehicles (not trucks) kicking up
rocks and dust by not slowing down to appropriate speeds when
passing other vehicles.
Complainant's windscreen was damaged by rock flicked up by a Bdouble on Brolgan Road turning in to Pac Nat hub.
Complainant messaged about 5 missing rams that he believes
escaped through inadequately fenced work area and into rail
corridor.
Stakeholder complained about fencing contractors working on area
under crop instead of rail corridor.
Called to complain about dust on Tullamore Road as vehicle
numbers have increased while it is a detour route.
Email in complaining about four missing rams that have escaped
property due to inadequate fencing. Recurrence from complain
#107 (10/10/19).

07/09/2019

11:30am

Closed out 09/09/18

09/09/2019

10:15am

Closed out 09/09/19

09/09/2019

2:15pm

Closed out 09/09/19

10/09/2019

10:00am

Closed out 10/09/19

Complaint passed on to foreman, with water truck sent to Lindner Street area.

10/09/2019

01:30pm

Closed out 10/09/19

Complaint passed on to foreman, with water truck sent to Wards Lane area.

11/09/2019

12:15pm

Closed out 11/09/19

Truck company has sent message to all drivers reminding them of road rules and safety. Further,
team will contact Council to request additional give way/stop signage at the intersection to clarify 12/09/2019
road rules.

5:00pm

Closed out 12/09/19

Complaint passed on to foreman, with water truck sent to Wards Lane area immediately.

14/09/2019

08:24am

Closed out 14/09/19

Complaint passed on to foreman, with water trucks sent to Tullamore Road crossing area.

16/09/2019

08:41am

Closed out 14/09/19

Water truck sent to Nanardine Lane to address dust. Explained that truck use will likely lessen
next month when they can start using rail corridor.

20/09/2019

11:15am

Closed out 20/09/19

Concern passed on to foreman, with water trucks sent to location.

20/09/2019

3:00pm

Closed out 20/09/19

6:00pm

Closed out 02/10/19

3:00pm

Closed out 03/10/19

Team discussed concerns with complainant and has committed that this driving behaviour will be
03/10/2019
passed on to teams via the general foreman and safety manager.

12:45pm

Closed out 03/10/19

Team investigated and found the vehicle was owned by Northparkes Mines, and Northparkes has
contacted the complainant with offer to pay insurance excess.

08/10/2019

01:30pm

Closed out 08/10/19

Sheep have been located and arrangements are being made to relocate to property. Supervisor
will discuss fencing issues with landowner to prevent repeat escapes.

10/10/2019

Complaint passed on to foreman, who was arranging to visit site to fix the damaged water pipe.
Complaint passed on to Foreman to have water trucks sent to area. Also noted that it is very
windy today and this is unfortunately causing additional dust.
Complaint passed on to superintendent and foreman, and have since arranged to have water
truck on Baldy Road fulltime.

Response apologises for the inconvenience and discusses potential other routes that may be used
02/10/2019
to lessen travel times.
Team has attempted to contact by phone as email unavailable as per stakeholder's instruction.
03/10/2019
Complainant has not responded to phone calls.

5:49pm

Closed out 11/10/19

Issue raised with foreman and contractors immediately advised to change work location to the rail
15/10/2019
corridor to avoid damage to crops. Also followed up with email to contractor re work limits.

12:00pm

Closed out 15/10/19

Foreman contacted and water truck sent to Tullamore Road area to address dust.

16/10/2019

07:00am

Closed out 16/10/19

Contractor has contacted property owner to discuss options for fencing and procedure for
potential compensation, including the need to report the lost or stolen livestock to police with
value and ID information. In the meantime, issue has been raised at pre-starts and stock will be
returned if found.

17/10/2019

11:30am

Closed out 28/10/19

18/10/2019

07:30am

Closed out 18/10/19

18/10/2019

18:00pm

Closed out 18/10/19

18/10/2019

13:15

Closed out 18/10/19

21/10/2019

08:15

Closed out 21/10/19

Contractor apologised and the fence has now been repaired.

24/10/2019

12:45

Closed out 24/10/19

Contractor foreman sent labourers to clean up area.

28/10/2019

08:00

Closed out 28/10/19

Inlink called both construction foreman and sub contractors to reiterate the need to slow down to
01/11/2019
reduce dust. Will be mentioned at pre-starts also.

11:45

Closed out 1/11/19

Contractor will follow up with the project manager looing after Narromine Shire roads.

08:00

Closed out 4/11/19

18:00

Closed out 4/11/19

09:00

Closed out 5/11/19

Call in to complain about excessive dust on Sandy lane (near Peak
Hill), with concern that it's causing breathing problems for resident. Foreman has instructed all work vehicles to slow down on Sandy Lane to reduce dust raised.
Call in to complain about dust on Alectown West Road from
construction vehicles.
Call in to complain about three days of trucks driving past blowing
smoke.
Call in to complain about dust raised by trucks not slowing down on
unsealed road.
Call in to say fence on property appears to have been damaged by
machinery.
Call in to say rubbish from construction has blown on to his
property during high winds.
Call in to say dust at Nanardine Lane area was bad and
construction vehicles were not slowing down.
Call in to say that Back Tomingley Road was in poor condition.

Sub-contractor has been asked to continue to mention at pre-starts and have sent a company
wide email reminder all drivers to slow down on unsealed roads.
Contractor called back and pinpointed location. Has contacted logistics manager who instructed
that all trucks in that area slow down.
Contractor has contacted logistics manager to instruct vehicles to slow down, and has arranged
for water truck at the location.

04/11/2019

Call in to complain about water flows from the weekend rain didn't
flow on to his property and dams as culverts/drainage etc were
Contractor arranged meeting with landowner for following day.
04/11/2019
blocked by construction.
Landowner has a number of issues relating to construction at his
Contractor is following up on: fencing contractor to ensure fences are being reinstated, private LX
property and is getting frustrated by the impacts as construction
on his property will be kept to a standard that he can use during harvest, construction debris will 05/11/2019
continues for a long period.
be cleaned up immediately by contractor, and open investigation pits will be filled asap.
Landowner disagrees with boundaries shown by cadastral survey
and the implications to fencing; complaint about duration of
Whitton Park Road closure; complaint about ballast rocks in area
leased for project.
Email in to complain about large volumes of dust between Brolgan
Road and Henry Parkes Way.
Call in to complain about dust coming on to his property.
Email in about damage to vehicle potentially from construction
debris.
Phone call to discuss issues such as lack of drainage to dam during
rain event, traffic signage, and construction vehicles stopped on
road without traffic control.
Phone call in to complain about heavy vehicles using Coradgery
Street in Alectown.

Attempted to explain that moving the boundary fence off the cadastral boundary may create
additional issues due to proximity with rail embankment; explained Whitton Park Road would be
opening in coming weeks; committed to removing ballast rocks in leased area.

12/12/2019

15:30

Closed out 12/12/19

Contractor has visited site to find source of dust and will ensure dust suppression is appropriate.

12/11/2019

07:30

Closed out 12/11/19

16:30

Closed out 12/11/19

17:00

Closed out 19/11/19

Contractor called back to let landowner know that construction activities had been stopped due to
12/11/2019
high winds and dust storm in area.
Contractor contacted complainant to discuss matter and determined no compensation was being
19/11/2019
requested. Foreman sent to inspect site to ensure no debris was on road.
Contractor discussed drainage issues and explained all options to allow flows during the recent
rain were investigated. Some signage can and will be improved. Construction drivers will be
reminded to ensure they are not impacting traffic unnecessarily.

19/11/2019

13:45

Closed out 19/11/19

Contractor confirmed that construction vehicles are not using Coragdery Street, and asked caller
to get number plates of vehicles to ensure they are not construction vehicles using unauthorised
local roads.

22/11/2019

15:15

Closed out 22/11/19

131

29/11/2019

09:00

Phone call (out)

12774

Removal of gates, stock
escaping, dust, ballast on
property.

132

29/11/2019

12:15

Phone call (in)

36970

Vehicle behaviour, dust

1

133

02/12/2019

11:45

Email (in)

37022

Dust

1

Phone call in to complain about dust at Narwonah Siding Road,
requesting water truck.
Call in to complain about project vehicles speeding within the
construction area at Nanardine and Back Trundle Road, causing
safety concerns for other road users.
Complainant attended INLink admin office to complain about heavy
vehicles turning at Millers Lookout Road, causing damage to road
and lots of dust.
Contractor called landowner to advise that his cows were out on
the road. Landowner complained about removal of gates in
corridor, electric fence not containing stock, ballast stones were on
his property, dust is an issue.
Phone call in to complain about dust on Nanardine Lane, and
construction vehicles cutting the corner as they enter Nanardine
Lane, which causes concern for children catching school bus at that
location.
Email in to complain about extensive dust being experienced at
Railway Parade Road property.
Phone call in to report trucks were still using Millers Lookout Road
despite earlier reporting, causing dust and safety issues.

128

28/11/2019

07:45

Phone call (in)

33714

Dust

1

129

28/11/2019

09:50

Phone call (in)

36801

Vehcile behaviour

1

130

28/11/2019

16:45

Meeting

36917

Vehicle behaviour, dust

1

1

134

04/12/2019

11:00

Phone call (in)

36917

Vehicle behaviour

1

135

06/12/2019

13:30

Phone call (in)

32001

Dust

1

136

137

09/12/2019

12/12/2019

14:30

08:15

Phone call (in)

Phone call (in)

37268

Dust, vehicle behaviour

Damage to vehicle; road
conditions

34497

1

1

138

13/12/2019

09:00

Phone call (in)

21756

Vehicle behaviour

1

139

13/12/2019

14:30

Phone call (in)

12580

Property damage

1

140

14/12/2019

10:50

Phone call (in)

29924

Level crossing wait times

1

141

142

143

144

18/12/2019

18/12/2019

15/01/2020

17/01/2020

08:00

12:00

10:45

10:00

Phone call (in)

Phone call (in)

Phone call (out)

Phone call (in)

37919

Damage to vehicle

35593

15191

34631

Dust

461.25

Drainage and flooding

Vehicle behaviour

1

1

146

24/01/2020

09:00

Phone call (in)

12795

Temporary fencing; vehicle
behaviour

1

147

31/01/2020

13:00

Phone call (in)

32844

Offensive language on radio

1

148

31/01/2020

14:00

Email (in)

18381

Boundary fencing

1

149

04/02/2020

09:45

Phone call (in)

15189

Dust

1

150

05/02/2020

08:15

Phone call (in)

15189

Dust

1

151

05/02/2020

09:15

Phone call (in)

23331

Vehicle behaviour

1

152

09/02/2020

09:00

Email (in)

12792

Construction noise

1

11/02/2020

16:55

Phone call (in)

21756

Water flows & drainage

Closed out 28/11/19

09:00

Closed out 29/11/19

Contractor contacted foreman about dust. Comms team visited the site to discuss issues at the
bus stop. Reminders have been sent to warn drivers about the bus stop and to use the
intersection safely.

29/11/2019

16:15

Closed out 29/11/19

Contractor discussed dust management with foreman, and grader was sent to location to grade
away top layer of bull dust. Contractor has agreed to more frequent watering near the house.

02/12/2019

11:45

Closed out 2/12/19

Contractor has followed up with sub contractor that was observed using the road, and has issued
a direction to stop using immediately.

04/12/2019

12:30

Closed out 4/12/19

Contractor arranged for water truck to attend location.

06/12/2019

13:30

Closed out 6/12/19

Naomi contacted both Foreman and superintendent of the works and a water truck was being
sent to nanardine lane especially in the corner that's half way up where the incident occurred.

09/12/2019

14:30

Closed out 9/12/19

12/12/2019

12:15

Closed out 13/12/19

14:00

Closed out 13/12/19

14:30

Closed out 13/12/19

10:30

Closed out 16/12/19

19/12/2019

08:30

Closed out 19/12/19

18/12/2019

13:45

Closed out 18/12/19

15/01/2020

10:45

Closed out 15/1/2020

Construction foreman has issued reminder to all staff that vehicles must slow down to the speed
limit, and to be considerate of other vehicles using the roads.

17/01/2020

10:00

Closed out 17/1/2020

Same caller as previous complaint, irate that trucks were still not
Contractor apologised for misunderstanding previous call, which was thought to be about light
slowing down on Tomingley West Road. Added that school buses
vehicles, not trucks. Explained that as Tomingley West Road was posted at 100km/h, trucks were
will be on the road again next week and feels that the trucks should
legally allowed to travel at that speed. However, contractor's construction foreman and logistics
not be trravelling so fast.
manager will advise all staff and contractors using the road to be more considerate of vehicles
sharing the road, and to slow down when passing vehicles travelling in the opposite direction.

21/01/2020

09:45

Closed out 21/01/2020

09:00

Closed out 24/01/2020

13:00

Closed out 31/01/2020

1

1

Contractor will follow up with managers to decide if compensation would be paid for the tyre
damage. Contractor explained about measures in place to reduce damage to local roads and
process for repairing after project. 13/12/19 contractor advised that they would not be
compensating for the damaged tyre.
Contractor's logistics manager has spoken to sub contractor and driver, with both being very
apologetic.

Phone call in to report dangerous driving behaviour by
13/12/2019
subcontractor vehicle. Licence plate provided.
Phone call in to report that letter box has been damaged, probably
Letterbox has been repaired.
13/12/2019
by a vehicle.
Phone call in to complain about wait times predicated at Brolgan
Inlink and ARTC have both spoken to customer, and have explained that the wait time was a
Road level crossing, as had heard that it would be 40 minutes as
amximum of 25 minutes. The customer was not satisfied with this, however is strongly opposed to 16/12/2019
the track had been built wrong.
the project as a whole and is unlikely to be satisfied by any outcomes offered.

1

Vehicle behaviour

154

17:15

Contractor will organise water truck to suppress dust at location. Foreman will have electric
fences checked. Any ballast will be removed at the end of the lease (as covered by the temp land
29/11/2019
occupation agreement). Removal of gates in corridor is essential as there is to be no unauthorised
access to the rail corridor.

Landowner has requested additional culverts under the road at
Wyatts Lane level crossing due to drainage concerns.

34631

Construction debris

Contractor has spoken to logistics managerto remind drivers not to use unauthorised roads. Asked
28/11/2019
complainant to call in if he sees further construction vehicles using this road.

1

Phone call (in)

Drop in to shopfront 14593

Closed out 28/11/19

Phone call in to complain about dust near Henry Parkes
Way/Millers Lookout Road.

09:45

12:30

Closed out 28/11/19

09:50

1

21/01/2020

11/02/2020

07:45

Phone call in to report rocks falling from construction vehicle,
damaging private vehicle. Licence plate and photos supplied.

145

153

28/11/2019

Contractor apologised for project vehicles creating these concerns, and asked call to note number
plates so non-complying drivers can be followed up. Also forwarded concern to foreman, who will 28/11/2019
be reminding drivers to slow down to posted limits.

Phone call in to report dust in the vicinity of the Tullamore Road
crossing in Peak Hill.
Phone call returned from 1800 line call, complaining about high
levels of dust caused by vehicles, which she was concerned nearly
caused a crash due to low visibility.
Phone call in to report that car's tyre was damaged by rough road
surface while using prescribed detour route.

Contractor called foreman to request water truck to Narwonah Siding Road area asap.

Caller complained about contractor utes not slowing down on
Tomingley West Road, and this has caused two instances of
damage to resident's vehicle from flying stones.

Contractor has followed up with sub contractor and asked them to follow up directly with the
caller directly.
Contractor has advised that all construction vehicles have been ordered to stop using Millers
Lookout Road as a turning point immediately. Caller was asked to report immediately if they
spotted more vehicles using the intersection.
Engagement team explained that following previous meetings, the design has been reviewed by
the hydrology expert. This review shows that no additional benefit will be gained by adding
culverts, and so ARTC has determined these will not be built.

Phone call in to report that temporary fencing had blown over; and Contractor apologised and foreman sent worker to fix temp fencing immediately. Landowner was
also two project utes have driven inside his property instead of
asked to continue to report vehicle using property without permission, and subcontractors have
24/01/2020
within rail corridor.
been advised that if they are found to be driving on property again without permission, they will
be removed from project.
Phone call in to report that unknown persons had been using
offensive language on UHF 12, and that when asked to stop, they
Contractor thanked the caller for his report, and advised that INLink doesn't use UHF12, however
were abusive to the complainant. Caller was not sure if the issue
it could possibly have been a sub contractor outside of the work area. The report has been relayed 31/01/2020
was with project staff but just wanted to report the matter.
to management, and foreman and staff in the Goonumbla area.
Email in from landowner's solicitor concerned that boundary
fencing has been removed without his permission.

Phone call in to complain about high levels of dust coming into the
house from the Wards Lane crossing.
Same caller as previous complaint, calling to ask for water truck to
suppress dust at same location.
Phone call in to complain about ute driving through property
(instead of rail corridor). Vehicle described but identifying features
not confirmed.
Email in to complain about construction noise at 7.45am on Sunday
in Peak Hill.
Complainant called in to Parkes shopfront to complain about old
marquee that appears to have been left behind by crew at the
Henry Parkes Way crossing. Was concerned about safety as winds
could blow marquee onto road.
Landowner called to complain that very little water had run off into
his dams during the recent rain, and he believes that sediment
controls have prevented this.

ARTC has responded to inform landowner that as the existing fence is not on the boundary, it will
be removed and replaced on the correct boundary. Following meeting further information
provided to landowner to show relocation of fence to boundary.

05/02/2020

17:00

Closed out 03/03/2020

Contractor arranged for water truck to attend location.

04/02/2020

09:45

Closed out 04/02/2020

08:15

Closed out 05/02/2020

09:15

Closed out 05/02/2020

Contractor arranged for water truck to attend location. Contractor also discussed using a new
05/02/2020
route to enter to avoid using the unsealed road closest to the caller's house.
Contractor has warned all staff in the area that vehicles must not enter private property without
permission. Comms team asked caller to report further activity and with details if possible to
05/02/2020
allow follow up.
Contractor called to apologise for the noise, and advised that it would be a short term impacted as
10/02/2020
the crew is moving north.

10:30

Closed out 10/02/2020

The marquee is in place for shade for the traffic controller at the location and is suitably anchored
to the ground. However contractor will remove the marquee if it is causing safety concerns to the 12/02/2020
public.

08:30

Closed out 12/02/2020

Contractor has inspected site and has responded to landowner to explain longer term water flows,
as well as discussed the current environmental conditions that mean the bunds must stay in place 13/02/2020
to protect from run off.

15:00

Closed out 13/02/2020

155

11/02/2020

17:40

Phone call (in)

25147

Approx 542.6

Water flows & drainage

1

156

12/02/2020

21:00

SMS (in)

14546

455.2 & 454.8

Water flows & drainage

1

157

158

159

12/02/2020

20/02/2020

25/02/2020

17:15

10:15

15:45

Phone call (in)

SMS (in)

Phone call (in)

Construction impacts; water
flows and drainage

12843

33548

Vehicle behaviour

12843

Boundary fencing

Landowner called with concerns that smaller culverts had led to
water pooling on his property, and asked if the new culverts were
the same size as the previous culverts.
SMS in to complain about drainage at Back Trundle Road crossing,
with culverts not appearing to carry water during rain event.

Advised complainant that construction was not completed yet so current water flows wouldn't
always reflect the final water flows. Advised that we would confirm the size of previous culverts
located in the area.

11/02/2020

17:40

Closed out 27/03/2020

Engagement officer met with landowner to view areas of concern. Fencing matter will be rectified. 12/01/1900

09:00

Closed out 27/02/2020

1

Call in to complain about length of construction time on crossing at Contractor has contacted landowner and advised that a short term access will be built across the
property on Peak Hill Railway Road, which is impacting his access. line. While the crossing construction is ongoing, a tin top will be placed to allow access until the
rail is laid.

13/02/2020

14:30

Closed out 13/02/2020

1

SMS in to complain about unsafe driving behaviour by
subcontractor truck, licence plate provided.

Contractor's logistics manager is following up directly with the subcontractor to
remind of safe driving responsibilities.

20/02/2020

15:10

Closed out 20/02/2020

Phone call in to complain about culverts and damaged fencing

Contractor's General Foreman JP contacted stakeholder to discuss location/ options on fencing
issues to be rectified.

27/02/2020

08:30

Closed out 27/02/2020

09:30

Closed out 28/02/2020

1

160

27/02/2020

09:15

Meeting

39730

Damaged road

1

Meeting about truck doing U-turns in Stakeholder's business
driveway resulting in damage to road

Contractor contacted Stakeholder to advise the sub-contractor trucks will no longer use the road
and park elsewhere. Road belongs to Council so contractor can't touch any damage but offered to 28/02/2020
speak to Council on behalf of owner if needed.

161

27/02/2020

09:30

Phone call (in)

21830

Weed management

1

Stakeholder complained about weeds growing along property

Contractor spoke to environment team who confirmed they were spraying for weeds over the
next couple of weeks.

27/02/2020

12:00

Closed out 27/02/2020

162

28/02/2020

08:45

Phone call (in)

32844

Vehicle behaviour

1

Stakeholder called to complain about unsafe driving behaviour,
licence plate provided.

Contractor followed up with logistics manager and confirmed back to Stakeholder that it wasn't
one of our trucks.

28/02/2020

09:00

Closed out 28/02/2020

1

Phone call in to complain about dangerous driving by subcontractor Contractor followed up with logistics manager and confirmed back to Stakeholder that the truck
truck, licence plate provided.
driver had been spoken to and given a warning.

05/03/2020

10:00

Closed out 05/03/2020

16:00

Closed out 05/03/2020

13:00

Closed out 17/03/2020

163

02/03/2020

10:04

Phone call (in)

12853

1

Stakeholder called to complain that rain water was flooding
paddocs and very little running from rail corridor to his dams.

13609

Traffic management/
damage to local roads

1

Stakeholder called to complain of trucks driving through the night
on Nanardine Land.
Also complained of condition of road.

Phone call (in)

12794

Property - fencing/
access during construction

1

Consultant apologised to the stakeholder and advised the truck driver had been spoken to and a
Stakeholder called to complain about a truck opening his gate and
toolbox would be completed at pre-start to remind all staff about entering property only with
entering his paddock. Also asked about when his fencing was going
permission/ leaving gates as they were.
to be installed.
Time being arranged for stakeholder to meet with ARTC fencing engineer to discuss further.

19/03/2020

08:00

Closed out 19/03/2020

07:00

Phone call (in)

13609

Dust

1

Stakeholder called & sent through videos of dust coming off
Nanardine Lane as staff drove to site, also concerned they were
speeding.

22/03/2020

07:20

Closed out 22/03/2020

23/03/2020

09:00

Phone call (in)

39958

Dust

1

Stakeholder called to complain of dust coming off London Rd, being
Contractor organised water truck to help with dust issue. Stakeholder happy with outcome.
a detour while Brolgan Rd LX being completed.

23/03/2020

09:00

Closed out 23/03/2020

23/03/2020

09:08

Phone call (in)

28645

Dust

1

Stakeholder called to complain of dust coming off London Rd with
extra traffic, while Brolgan Rd LX being completed.

Contractor apologised and advised a water cart had been organised and would be there to help
with dust issue shortly. Stakeholder happy with outcome.

23/03/2020

09:08

Closed out 23/03/2020

1

Stakeholder sent SMS to Contractor complaining of burrs and
weeds along the corridor, asking when it will be sprayed.

Contractor replied to SMS advising weed sprayers were booked in for this week but it rained and
had to postpone - advised they are booked in for next week, and thanked Stakeholder for sending 31/03/2020
photos.

11:45

Closed out 31/03/2020

1

Stakeholder called to complain of weeds and ask when they were
going to be sprayed.

Contractor explained the week sprayers were booked in for this week but had to postpone due to
the rain, and are booked in for next week.

31/03/2020

13:15

Closed out 31/03/2020

Stakeholder met with Contractor to complain about lack of lighting
and drainage under Wyatt's Road LX.
Also complained of pot holes west of Wyatts Road.
Stakeholder called to complain about corridor and his paddock
flooding, second LX blowing out and lot of debris now in his
paddock.

Contractor explained lighting/ drainage is an ARTC issue & she would have an engineer to contact
him to discuss further.
Contractor advised Stakeholder the road would be fixed immediately.

31/03/2020

15:45

Closed out 31/03/2020

Contractor advised Stakeholder that she would raise it with ARTC.

15/05/2020

09:00

Closed out 15/05/2020

13:30

Closed out 04/04/2020

08:15

Closed out 05/04/2020

05/03/2020

02:00

Phone call (in)

12843

165

13/03/2020

16:30

Phone call (in)

166

18/03/2020

16:15

167

22/03/2020

168

169

171

172

173

31/03/2020

31/03/2020

31/03/2020

03/04/2020

11:45

13:15

15:45

16:45

SMS (in)

Phone call (in)

Meeting

Phone call (in)

Weeds

15191

461.25

Lighting at LX
Drainage
Road damage

1

12795

Approx 487.2 489.5

Flooding

1

11:30

Phone call (in)

34497

175

05/04/2020

08:15

Phone call (in)

176

05/04/2020

12:30

SMS (in)

178

179

09/04/2020

09/04/2020

12:57

10:00

11:36

Phone call (in)

Phone call (in)

Phone call (in)

Weeds

12774

04/04/2020

06/04/2020

Approx 538.9

29651

174

177

Contractor followed up with enviro team and foreman who advised culverts were not yet finished
and had an environmental bund around them to stop "dirty" water getting to paddocks. On
05/03/2020
review, water doesn't flow to stakeholders paddock anyway. Contractor advised stakeholder
who understood.
Contractor followed up with logistics manager, foreman and subcontractors who advised no
deliveries were received at the time as drivers would be in breach of the contract if they work
these hours; also checked with local farmer who wasn’t using the road. Contractor explained that 17/03/2020
local council looking Stakeholder happy with outcome and apologised for being angry and
complaining.

Water flows & drainage

164

170

Vehicle behaviour

535.6

Contractor arranged for water truck to Nanardine Lane to help with dust. All staff reminded of
speed limit being 60km/hr.

Contractor arranged for enviro team to attend the location and look at the water issue. Advised
stakeholder via text that the enviro team was on site. Enviro report was that the whole area was 04/04/2020
flooded due to 73ml rain received.
Engagement team advised it would be looked into & agreed no follow up with Stakeholder.
Review of management of complaint from previous day was managed in compliance with Comms 05/04/2020
Strategy and environmental restrictions.

Flooding

2

Stakeholder advised of flooding issue in their paddock.

34497

Property and land use

1

Stakeholder called to complain about an INLink staff member's
attitude when making an complaint

12744

Property damage

1

Stakeholder text to advise of trucks turning around in front of
driveway and requested signage for them to stop doing it.

Contractor replied to SMS apologising and advising Superintendent was going to look at it, all
drivers have been told to stop doing this. Signage being arranged.

05/04/2020

12:30

Closed out 05/04/2020

Stakeholder called after sending numeous photos through via SMS,
of water flowing through his paddock which could impact farming
operaitons
Stakeholder called to advise water truck was unnecessarily
dumping water on Nanardine Lane, no need for dust suppressant as
it was wet from recent rain

Engagement team advised it would be looked into. When asked about other dam he claimed
water has been directed away from, he advised it didn't look like there was a problem but would
wait and see.

06/04/2020

12:57

Closed out 06/04/2020

Contractor spoke to the foreman and environment team & water shouldn't have been dumped on
09/04/2020
Nanardine Lane. Contractor advised Stakeholder, which was appreciated.

12:00

Closed out 09/04/2020

09:00

Closed out 30/04/2020

09:00

Closed out 15/05/2020

08:00

Closed out 18/04/2020

12813

Approx 504.7

40681

Flooding

Dust

40687

Contractor payment

1

1

1

180

15/04/2020

14:30

Phone call (out)

15191

461.25

Flooding

1

181

18/04/2020

08:00

Phone call (in)

12795

Approx 487.2 489.5

Property damage
Flooding

1

Stakeholder advised about consistent errors in wage payment from
Engagement team took all information and sent onto Contractor to request full details.
sub-contractor

30/04/2020

Engagement team reiterated previous advice that the crossing design does not increase
15/05/2020
Drainage/water flows at Wyatts Lane crossing
inundation at the site and no changes are planned at that location.
Refer to No. 172 for history/ previous dealings.
Stakeholder called to complain of the extensive damage the recent Contractor explained to stakeholder that they had been out to have a look at the
rain has done to his property, not just the level crossings. He's
damage but all those needed to have a further discussion about it weren't available today.
18/04/2020
taken photos/ drone footage and is looking at suing for damages.
Stakeholder advised he hadn't been able to show issues with ARTC representative as it's been too
wet. Meeting arranged for 21/4/20.

182

19/04/2020

08:00

SMS (in)

34497

Property impact - blocking
access

1

183

22/04/2020

07:30

Phone call (in)

36293

Dust

1

184

22/04/2020

11:00

Meeting

12795
25183

185

24/04/2020

15:27

Phone call (out)

34078

186

28/04/2020

11:15

Phone call (in)

20401

187

07/05/2020

14:00

Email (in)

32001

188

189

08/05/2020

26/05/2020

09:00

07:00

Email (in)

Phone call (in)

Approx 487.2 489.5

Approx 452.4

40973

Property damage
Flooding

2

Property impact - general

1

191

28/05/2020

09:00

Phone call (in)

41211

Road condition

1

192

29/05/2020

08:00

Phone call (in)

21830

Road curtilage damged

1

195

11/06/2020

10:30

Phone call (in)

Phone call (in)

12/06/2020

09:45

Phone call (in)

36293

197

17/06/2020

11:44

Phone call (in)

15189

199

23/06/2020

30/06/2020

13:30

07:30

Meeting

SMS (in)

Gates left open

12754

196

198

Traffic issues

12789

Fencing

470.45

1

1

1

Dust

1

Water drainage/ flooding

1

Enagagement: general
stakeholder comment

41605

1

15187

Vehicle behaviour

1

Construction train blocking
traffic

1

200

14/07/2020

11:15

Meeting

32844

201

17/07/2020

16:00

Phone call (in)

39874

Approx 524.9

Water trucks

1

202

23/07/2020

15:35

Phone call (in)

12740

Approx 458.3

Vehicle behaviour

1

203

27/07/2020

13:15

Email (in)

35375

465.25

Road condition

1

204

205

206

207

208

28/07/2020

29/07/2020

10:30

07:30

Meeting

10:30

12843

35674

Contractor responded to stakeholder's tyre replacement request after area and incident
investigated - request declined as rough surface warning and reduced speed signs were in place.

1

1

09:00

Contractor advised drainage had been built to the design which was determined by the flood
model.Stakeholder team has met with property owner to outline flood modelling and flow paths,
which are as per the design.
ARTC responded via phone to stakeholder and outlined our position regarding fencing as per
previous letter sent to them.

Stakeholder called to complain about truck not sharing the road on Contractor apologised for this vehicle behaviour and followed up with foreman and logistics
Wyanga Rd, Stakeholder had to drive on side of the road.
manager to speak to all truck drivers about safe driving at pre-start meetings.

Dust

11/06/2020

Engagement team apologised to Stakeholder for the mistake in pipe installation, explained there
was no legal requirement for ARTC to do what was originally promised as it was too expensive.

1

37022

194

Stakeholder questioned the style of conduit crossing installed

Stakeholder hit a pothole on the Goonumbla side road temporary
LX which resulted in two flat tyres - requesting replacements.

Vehicle behaviour

12843

ARTC and Inlink have met on site with the landowner to determine work to be done to correct
water flow issues. Work completed to date includes reinstating previous ground levels to ensure
water flows as per flood model and design. Landowner is satisfied with work so far. Final job
remaining includes installing a causeway at LX3633 to prevent wash out in heavy rain.
See also complaint #173 and #181.

2

Phone call (in)

Phone call (in)

Meeting with Stakeholder, ARTC and INLink to discuss property
damage, drainage and culvert capacity since recent rains.

Fencing

16:15

09:13

Contractor apologised and arranged with the foreman for a water truck to go and
supress dust.

1

27/05/2020

29/05/2020

Stakeholder called to complain about dust coming off
Nahwonah Siding Rd.

Water: drainage

190

193

Contractor apologised to Stakeholder's husband and advised the superintendent would be called
to rectify the area.
SMS was sent to Stakeholder to apologise for the situation and advise it would be rectified ASAP.

Stakeholder contacted the contractor with questions about the
drainage design south of Henry Parkes Way and how this would
effect flows on his property.
Stakeholder contacted ARTC to request assistance with cost of
fencing relocation.

Damaged tyres

13650

Stakeholder text to advise operator left their driveway
blocked and not traversable for the remainder of the weekend,
Stakeholder had to use their tractor to make it traversable.

Approx 538.9

Drainage

1

465.25

Construction impacts, traffic
impacts

1

Stakeholder called to complain of dust issues coming from the track Contractor arranged for water truck to increase dust suppression along the moxie track. Enviro
where the Moxie was travelling near Railway Pde.
team to install a dust monitor at location. Contractor called stakeholder to update on dust
management plan.
Stakeholder complained of road condition deteroriating road
Contractor explained that Narromine Shire Council own the roads and we aren't able to do
conditions on Back Tomingley Road due to volume of traffic; also
anything to improve them, except raise it at Council meetings, which the contractor advised is
questioned why Back Tomingley Road is still being used when most what we will do. Contractor also explained reasoning as to why trucks are using Back Tomingley
Stakeholder called to advise a truck was bogged out the front of his Contractor sent superintendent to stakeholder's driveway to assess the damage.
property on the curtilage and dirt near his driveway was gouged.
Stakeholder said he'd spoken to group of contractors looking at his
LX. Also advised rocks had flung up and cracked his windscreen,
contractor had also been advised.
Stakeholder called to complain that the gates weren't shut at the
Barrabadeen Creek, resulting in his sheep getting into the rail
corridor.
Stakeholder called to complain that old fencing material had been
removed when he had requested to keep it. Also that there the
fencing contractors advised they are not installing barbed wire on
Stakeholder called to complain about dust coming off
Nahwonah Siding Rd, caused by the trucks.

Engagement team said contractor will work with stakeholder to reach a resolution.

Stakeholder visited contractor office to complain tenants working
on the project haven't paid their final rent in full.

Contractor followed up with relevant staff and on agreement with Project Manager, agreed it is a
private matter between the tenants, real estate agent and landlord.

Stakeholder messaged to complain about ute using Peak Hill
Railway Road, not moving over from middle of the road or using
blinkers when entering Fairview Siding Road site office.
Stakeholder complained of a long wait at Bogan Road crossing
while ballast train was in vicinity. Held by traffic control for approx
20 mins even though train was stationary and not on the crossing.
Stakeholder called to say that water trucks were spraying on
Sharkeys Road, when he'd been told by council that no spraying
was supposed to happen as water was damaging roads.
Stakeholder called to complain that work vehicles were spotted
travelling above the speed limit on Nanardine Lane, and he was
concerned about the speed as he has stock to move there
Stakeholder emailed to report large pothole on Bogan Road near
Goonumbla Siding.

As stakeholder was unable to provide rego or other identifying markers, follow up with driver is
not possible. Contractor committed to follow up with foreman to have driver behaviour reminders
mentioned at pre-start.
Contractor followed up and appears to have been a miscommunication between operator and
traffic control. Contractor explained matter and apologised to stakeholder for the confusion and
the delay. Stakeholder happy for the follow up.
Contractor followed up and explained to stakeholder that NSC had requested the spraying on
unsealed sections of some roads, including Sharkeys. Stakeholder apologised and said he felt like a
goose but was happy everything was all in order.
Contractor spoke to the foreman & superintendent to ask them to remind staff to slow down. The
info was to be mentioned at pre-start to reiterate the 60km/h speed limit as sign posted by Inlink,
and also that stock would be on the road on 24/7 and they have right of way.
Contractor responded that they were already aware of the issue and were organising repairs asap.

Stakeholder continues to complain about drainage at access to
private level crossing, which continues to be covered by water
preventing access.
Stakeholder emailed contractor to complain about the duration and
traffic impacts of the work at the Bogan Road crossing. He said the
contractor had provided inadequate provision for traffic, traffic

Contractor met with landowner to discuss. At this time, contractor has not yet completed backfill
and grading work to direct water to existing culvert as directed by ARTC in May 2020. Contractor
told stakeholder they will carry out this work but continues to push responsibility back to ARTC.
Contractor apologised for the impact that the construction has had on traffic to the mines and
local residents. Explained that this was a complex crossing and wet weather had created
additional delays beyond original scope.

19/04/2020

16:30

Closed out 19/04/2020

22/04/2020

07:30

Closed out 22/04/2020

Ongoing - nearing
completion.

24/04/2020

15:27

Closed out 24/04/2020

28/06/2020

09:00

Closed out 28/06/20

07/05/2020

14:00

Closed out 07/05/2020

14/05/2020

10:00

Closed out 14/05/2020

26/05/2020

07:00

Closed out 26/05/2020

28/05/2020

08:00

Closed out 28/05/2020

28/05/2020

09:00

Closed out 28/05/2020

29/05/2020

08:00

Closed out 29/05/2020

29/05/2020

09:13

Closed out 29/05/2020

Contractor arranged for foreman to remind staff across the project that if they have to open gates
11/06/2020
remember to shut them and if they are open leave them open.

09:00

Closed out 11/06/2020

Contractor spoke to fencing engineer and the old fence will try to be salvaged and barbed wire will
11/06/2020
be installed on the bottom.

10:30

Closed out 11/06/2020

13:00

Closed out 12/06/2020

11:44

Closed out 20/06/2020

25/06/2020

08:00

Closed out 25/06/2020

30/06/2020

07:30

Closed out 30/06/2020

15/07/2020

14:00

Closed out 15/07/2020

17/07/2020

16:30

Closed out 17/07/2020

23/07/2020

15:45

Closed out 23/07/2020

27/07/2020

13:45

Closed out 27/07/2020

28/07/2020

10:00

Ongoing

29/07/2020

10:30

Closed out 29/07/2020

Contractor called foreman to request water truck to Narwonah Siding Road area but was advised
12/06/2020
we don't have any trucks using that road. Contractor was in the area and stopped one of the
trucks creating the dust to explain we were getting dust complaints - he worked for Narromine
Stakeholder called to complain about erosion within his paddock at Engineering team visited to inspect location and determined that scour has not been caused by
a culvert & believed because there was less grass slowing the water location of new culvert as there is no flow path between the scour and culvert. The scour appears
17/06/2020
down is was leading to it flowing faster.
to be an existing attribute caused by the pre-existing lay of the land.
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INLAND RAIL PROJECT – PARKES TO NARROMINE
ENVIRONMENTAL REPRESENTATIVE’S INSPECTION REPORT

14/07/2020

INLAND RAIL PROJECT – PARKES TO NARROMINE
ENVIRONMENTAL REPRESENTATIVE’S INSPECTION REPORT

SECTION 1: SUMMARY
Project: Inland Rail – Parkes to Narromine

Date: 14/07/20

Client: ARTC

Inspection By: Steve Fermio

Principal Contractor: IN Link

Report No.: 200714

Time: 0800 – 1400

Pages: 14

Locations Inspected: Wards Lane and Henry Parkes Way crossings.
Issued to: ARTC, IN Link
Weather conditions: Fine and cool
Attendees:
•
•

ARTC – Leanna Wrobel, Kim Lembke, Roisin Feeney
IN Link –Kathryn Wilson

SUMMARY OF FINDINGS / RECOMMENDATIONS FROM INSPECTION:
Section 2 presents the status of open items from previous inspections and plan reviews
Section 3 presents the findings from the review of implementation of the Waste Management Plan.
Section 4 Presents photos from the site inspection.
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Key issues arising from this inspection include:
There were no issues arising from the site inspection as apart from visiting 2 level crossings where works were largely complete, it was not possible to access the active
construction zones due to recent heavy rainfall.
The implementation of the Waste Management Plan was reviewed with no issues arising.
During the fortnightly ER meeting (held following the site inspection) there was discussion regarding the need to continue airborne noise monitoring for construction at the
following locations identified in the EIS given that main construction activities have been completed at these locations with only minor works such as fencing and
hydromulching (at some sites) yet to occur:
•
•
•
•
•
•

EIS 3
EIS 4
EIS 5
EIS 6
EIS 7
EIS 8

I agreed that as any future works would be low noise generating and short term in nature that airborne noise monitoring could be ceased at these locations.
At the ER meeting we also discussed whether the DustTrak airborne dust monitor located near the Peak Hill Silos could also be ceased as landscaping works have been
completed and the area stabilised with hydromulch. I agreed that airborne dust monitoring at this location could also be ceased now.
Issues open from previous inspections and plan reviews:
•
•
•

Proposed actions regarding removal of African Box Thorn within ARTC controlled section of corridor near Peak Hill Silos yet to be finalised
Area adjacent to container storage units on western side of Peak Hill Site Compound was very muddy and chopped up from vehicle use. Area requires resurfacing
once dried out. This work is yet to be commenced but will likely be actioned as part of site demobilisation process
Proposed response to complaint 197 (related to potential erosion of paddock near new culverts) requires further investigation and will included in next ER site
inspection on 28 July

.
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SECTION 2: OPEN ISSUES / ACTIONS FROM PREVIOUS INSPECTIONS AND PROCESS / DOCUMENT REVIEWS
FLORA AND FAUNA MANAGEMENT PLAN; CONSTRUCTION NOISE & VIBRATION PLAN; PRIMARY EROSION & SEDIMENT CONTROL PLAN
SECTION / REQUIREMENT
CONDITION

FINDING / COMMENT

CLOSE-OUT ACTION PROPOSED / IMPLEMENTED

ES13

Section 6.4 of Flood Design Report Table 3-3

CLOSED

ES16

Prior to the installation of a new
culvert, the contractor must
consult with the landowner that
is located immediately
downstream of the new culvert
to determine the potential for
impacts on the agricultural
productivity of the land due to
the introduction of flows. Where
potential adverse impacts are
identified, the contractor must
consult with the affected
landowner on the management
measures that will be
implemented to mitigate the
impacts.

Further details of consultation with respect to E31 for a
sample of landowners (at least 3 properties) is to be provided
to ER by ARTC’s Community Relations team

Details of consultation (Consultation Manager records) with 3
stakeholders provided in email from ARTC dated 14/7/20
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SECTION 3: PROJECT PROCESS / DOCUMENT REVIEW
WASTE MANAGEMENT PLAN VER 3 (9 January 2020)
SECTION /
CONDITION

REQUIREMENT

FINDING / COMMENT

CLOSE-OUT ACTION
PROPOSED /
IMPLEMENTED

WR01

Waste generated during construction and operation is to be dealt with in accordance
with the following priorities:

Operation of the project is yet to be
commenced.

NA

a) waste generation is to be avoided and where avoidance is not reasonably
practicable, waste generation is to be reduced;

Recycling (steel, paper / carboard)
located at site compounds. No spoil
has yet been removed from site. 80%
b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled,
of old timber sleepers are to be
or recovered in accordance with the requirements of the Protection of the Environment
reused by Outback Timbers for
Operations Act 1997 and its regulations; and
landscaping purposes.
c) where re-using, recycling or recovering waste is not possible, waste is to be treated
Some timber sleepers, all steel
or disposed of at a waste management facility or premise lawfully permitted to accept
sleepers have been returned to
the materials or in accordance with a Resource Recovery Exemption or Order issued
ARTC for reuse.
under the Protection of the Environment Operations (Waste) Regulation 2014, or to
any other place that can lawfully accept such waste.
Construction stormwater is being
reused for dust suppression as per
previous ER approval
WR02

Waste generated outside the site must not be received at the site for storage,
treatment, processing, reprocessing, or disposal on the site, except as expressly
permitted by a licence or waste exemption under the Protection of the Environment
Operations Act 1997, if such a licence is required in relation to that waste.

No waste materials have been
brought onto the site during
construction

NA
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WR03

All waste generated during construction and operation must be classified in
accordance with the EPA’s Waste Classification Guidelines, with appropriate records
and disposal dockets retained for audit purposes

Premise Waste Classification Report
# 219387/WC21-GSW 9/12/1 for
contaminated soil material disposed
offsite.

NA

Invoices for JR Richards waste skips
for paper and GSW skips sighted for
Sep and Dec 2019. Councils’ Brolgan
Road Landfill dockets dated Feb
2020 for brick, concrete wastes
sighted and for steel disposal in Feb.
Oily water disposed to Bettergrow on
13/3/20 docket sighted.
Printer cartridge Resource Recovery
Certificate dated March 2019 sighted
WR04

Waste segregation bins will be located at site compounds to facilitate segregation and
prevent cross contamination.

See waste skips and other
receptacles in photos at items 4 to 6
below.

NA

WR05

No burning or disposal of waste within or outside the project area during construction

No burning or waste disposal on site
has been observed on any previous
ER inspection

NA

WR06

No waste generated during construction to be left within or outside project area
following construction completion (except for spoil stockpiles in accordance with
mitigation measures ref ID CWMP16)

This has not been observed on any
previous ER inspection and it was
noted that no waste had been left on
site at the recently completed works
at Henry Parkes Way which were
inspected today.

NA

WR07

Noxious weeds will be disposed of in accordance with relevant guidelines /
requirements

Implementation of Pest and Weed
NA
Management Plan was recently
reviewed with no issues arising.
Council Landfill disposal dockets
dated 13/9/19 for weeds was sighted
which was provided by INLink’s weed
removal contractor (Tree Craft)
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WR08

Where recycling is considered feasible, rubbish and debris will be stored for collection
by an authorised contractor for offsite recycling

GSW is not able to be sorted for
recycling at Council’s Brolgan Road
landfill where this is disposed. Steel,
recyclable containers and paper /
cardboard are separated in skips on
site for recycling by JR Richards

NA

WR09

Where rubbish and debris are not recyclable, the waste will be removed to a storage
location for collection by an authorised contractor for offsite disposal

See response to WR08 above

NA

WR10

Putrescible waste will be stored at allocated bins at each site compound, for collection
by an authorized contractor, and disposed of offsite at regular intervals to prevent the
proliferation of pest animals.

GSW is stored in lidded skip bins at
NA
site compounds – see photo in item 5
below. No pest or scavenging
animals or birds have been observed
at GSW bins on any previous ER
inspection

WR11

Wastewater/sewage from site compound amenities/ablutions will be removed by an
authorised contractor for disposal in accordance with regulatory requirements at
regular intervals.

Portaloos are emptied weekly and
NA
lavatory blocks every fortnight.
Coates hire invoice dated 25/4/20
confirms this frequency of pump outs.
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WR12

Detailed Construction design will include measures to minimise excess spoil
generation. This will include a focus on optimising the design to minimise spoil
volumes, and the reuse of material on-site. In the unlikely event that any spoil is not
able to be used on site, clause 51 Protection of the Environment Operations (Waste)
Regulation 2005 enables the EPA to grant exemptions to the licensing and payment of
levies for the land application or use of waste. The EPA has issued general
exemptions for a range of commonly recovered, high volume and well characterized
waste materials that allow their use as fill or fertiliser at unlicensed, off-site facilities. All
spoil to be reused either for track formation/construction or used to create spoil
mounds. The contractor also to adhere to following:
•

Surplus material that cannot be reused will be stockpiled on site. Options to
recycle spoil will be investigated where practicable.

•

Topsoil will be stockpiled for reuse during rehabilitation. Stockpiles will be
managed to maintain soil structure and fertility

•

Low quality topsoil will be treated with ameliorants to improve structure and
fertility.

•

Surplus or unusable topsoil will be disposed at locations within the rail corridor

•

All unusable ballast will be placed into spoil mounds

No spoil has been required to be
NA
removed from site to date. Spoil has
been reused on site. Permanent spoil
mound may be left in Section B area
but this is yet to be confirmed

WR13

Rail sleepers to be reused where appropriate. ARTC are currently developing
guidance around the possible reuse, sale and disposal of timber sleepers. This
guidance should be put into effect on the Project once it is finalised

See response to WR01 above

NA

WR14

Waste oil and oil filters to be recycled through storage in appropriate recycling
repositories (in accordance with EPL conditions at each site compound, collection by
an authorised contractor, and recycling offsite

All major servicing is done offsite by
sub-contractors. No such materials
are disposed of in waste skips onsite
and this has not been observed
during previous ER inspections

NA

Logs reused at Travelling Stock
Route area for habitat purposes.
Mulch used at 10 Mile Creek and
Railway Pde at Peak Hill (photos
sighted) for landscaping purposes

NA

The waste will be collected and stored in designated waste storage areas (in
accordance with EPL conditions) for collection by an authorized contractor for offsite
disposal. Where feasible, containers holding oil, grease and lubricants will be stored
separately for disposal as hazardous waste
WR15

As far as practicable, cleared material would be chipped, mulched and stockpiled for
reuse during finishing works. Materials with special habitat value, such as hollow
bearing logs or trees, would be selectively removed for reuse, or placed in nearby
bushland
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WR16

A Waste Register shall be maintained which identifies all waste removed from the
Project. The Register shall document the following:
•

Site from which the waste was generated

•

Stream of waste

•

Volume of waste

•

Tracking information of trackable waste streams e.g. tracking receipts

•

Tracking to destination where requested e.g. recycled brick and concrete.

Waste Register sighted and is sorted NA
into the various waste categories with
volumes, tracking etc. as required

SECTION 4: INSPECTION
ISSUE PRIORITY LEVEL & DEFINITIONS
May potentially result in a significant/major environmental incident/damage.
High
Must be addressed immediately or within timeframe as agreed / advised at time of inspection.
May potentially result in a medium/moderate environmental incident/damage.
Medium
Must be addressed within 3 business days or within timeframe as agreed / advised at time of inspection.
Observation not classified as high or medium risk but still needs to be rectified in a timely manner.
Low
Must be addressed within 5 business days or as agreed / advised at time of inspection.
Observation for further consideration.
O
Observation of good practice.
No corrective action required.
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NO
1
FROM 30
JUNE ER
INSPECTION

PHOTO

OBSERVATION
African Box Thorn (ABT) on west side of rail
corridor at Peak Hill Silos (outside CIZ).

PRIORITY

CLOSE-OUT
ACTION

L

TBA

L

To be cleaned
up on site
demobilisation

I note that Section 3.5 Stage Five –
Construction and Commissioning of the
ARTC’s Inland Rail Landscape &
Rehabilitation Strategy (May 2020) requires
evidence of proactive weed management.
As INLink has controlled the ABT within the
CIZ, a proactive approach would be for the
adjoining ABT infestation located within the
EIS/EPL boundary to also be controlled by
(or on behalf of) ARTC.

2
FROM 30
JUNE ER
INSPECTION

Muddy section of Peak Hill site compound
near container storage area on western
side of site.

10

INLAND RAIL PROJECT – PARKES TO NARROMINE
NO

PHOTO

OBSERVATION

PRIORITY

CLOSE-OUT
ACTION

3

Well-constructed rock apron extending from
culvert outlet under Henry Parke Way into
watercourse

NA

4

Container recycling guidance at Parkes Site
Office compound

NA
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NO
5

PHOTO

OBSERVATION
General solid waste and paper / cardboard
recycling skips at Parkes Site Office
compound.

PRIORITY

CLOSE-OUT
ACTION
NA
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6

Container cycling bin within lunchroom at
Parkes Site Office

NA
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SECTION 5: AUTHORISATION
Name: Steve Fermio

Position: Environmental Representative

Signature:

Date: 16/07/2020

SECTION 6: SITES / ITEMS TO BE REVIEWED AT NEXT ER INSPECTION
NEXT SITE INSPECTION ON 28 July 2020
1. Site inspection – flood and drainage complaint 197 & other construction zones TBD
2. Enviro Meeting
3. Traffic Transport and Access Management Sub-plan Review

SYDNEY
Suite 2, Level 10, 189 Kent St, Sydney 2000
WAUCHOPE
17A High St, Wauchope 2446
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