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• landscaping, including the provision of new open space within the 
former Rozelle Rail Yards; 

• new road works, widening road works and intersection 
modifications to facilitate connection between surface roads and 
the Rozelle Interchange, and along Victoria Road to 
accommodate the Iron Cove Link; 

• tunnel support systems and ancillary services including electricity 
substations, water treatment facilities, fire and emergency systems, 
and tolling gantries; 

• provisions of new and modified noise abatement facilities; 

• temporary ancillary construction facilities; and 

• utility adjustments, modifications, relocations and/or protection. 
 

Declaration as Critical State 
Significant Infrastructure 

The proposal is critical State significant infrastructure by virtue of 
Schedule 5, clause 4 of State Environmental Planning Policy (State 
and Regional Development) 2011. 
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DEFINITIONS AND TERMS 

The definitions and terms below (Table 1) apply to terms used in this approval, unless otherwise stated 
or the context indicates otherwise. 
 
Table 1: Definitions and Terms 

Term Definition 

AA The Acoustics Advisor for the CSSI 

Aboriginal object The same meaning as in the National Parks and Wildlife Act 1974  

AHD Australian Height Datum 

Ancillary facility  A temporary facility for construction of the project including an office 
and amenities compound, construction compound, material crushing 
and screening plant, materials storage compound, maintenance 
workshop, testing laboratory, material stockpile area, car parking 
compound and truck marshalling facility. 

Annoying activities As defined by the Interim Construction Noise Guideline to include: 
(a) use of ‘beeper’ style reversing or movement alarms, particularly 

at night-time; 
(b) use of power saws, such as used for cutting timber, masonry, road 

pavement or steel work; 
(c) grinding metal, concrete or masonry; 
(d) rock drilling; 
(e) line drilling; 
(f) bitumen milling or profiling; 
(g) vibratory rolling; 
(h) jackhammering, rock hammering or rock breaking; and 
(i) impact piling. 

AQCCC Air Quality Community Consultative Committee 

At-property treatment As defined in section 7.3 of the Noise Mitigation Guideline (RMS, 2015) 

ARI Average Recurrence Interval: The average, or expected, value of the 
periods between exceedances of a given rainfall total accumulated 
over a given duration. 

CASA Civil Aviation Safety Authority 

CEMP Construction Environmental Management Plan 

Completion of construction The date upon which all construction is completed and all requirements 
of the Secretary (if any) have been met. If construction is staged, 
completion of construction is the date upon which construction is 
completed and all requirements of the Secretary (if any) have been 
met, in respect of all stages of construction.  

Conditions of approval The Minister’s conditions of approval for the CSSI. 

Consistency assessment An assessment of whether a proposed activity for the purpose of the 
CSSI is consistent with the terms of this approval. 
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Term Definition 

Construction Includes all physical work required to construct the CSSI, other than 
the following low impact work: 
(a) survey works including carrying out general alignment survey, 

installing survey controls (including installation of global 
positioning system (GPS)), installing repeater stations, carrying 
out survey of existing and future utilities and building and road 
dilapidation surveys; 

(b) investigations including investigative drilling and excavation;  
(c) the erection or removal of demountable buildings at ancillary 

facilities in approved locations; 
(d) treatment of contaminated sites subject to the recommendations 

of a Site Contamination Report prepared in accordance with 
Condition E181; 

(e) clearing of vegetation, as identified in the EIS and Submissions 
and Preferred Infrastructure Report;  

(f) installation of mitigation measures including noise (excluding 
acoustic sheds), erosion and sediment controls and temporary 
exclusion fencing for sensitive areas; 

(g) property acquisition adjustment works including installation of 
property fencing;  

(h) low impact utility works defined and undertaken, in accordance 
with the approved Utility Management Strategy required under 
Condition E140;  

(i) establishing minor construction ancillary facilities in accordance 
with Condition C24; 

(j) archaeological testing under the Code of practice for 
archaeological investigation of Aboriginal objects in NSW 
(DECCW, 2010) or archaeological monitoring undertaken in 
association with [a]-[i] above to ensure that there is no impact on 
heritage items; 

(k) other activities determined by the ER to have minimal 
environmental impact which may include construction of minor 
access roads, temporary relocation of pedestrian and cycle paths 
and the provision of property access including access and egress 
to construction ancillary facilities; and 

(l) maintenance of existing buildings and structures required to 
facilitate the carrying out of the CSSI. 

 
Where heritage items, or threatened species, or threatened ecological 
communities (within the meaning of the Biodiversity Conservation Act 
2016) are adversely affected or potentially adversely affected by any 
low impact work as defined in (a) to (l) above, that work is construction, 
unless otherwise determined by the Secretary in consultation with OEH 
or DPI Fisheries (in the case of impact upon fish, aquatic invertebrates 
or marine vegetation). 
 
Construction does not include site establishment works where such 
works are included as part of a Site Establishment Management Plan 
approved under Condition C22. 
 

CSSI  The Critical State Significant Infrastructure, as described in Schedule 
1, the carrying out of which is approved under the terms of this 
approval. 
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Term Definition 

Department NSW Department of Planning and Environment 

DEC Former Department of Environment and Conservation 

DECC Former NSW Department of Environment and Climate Change 

DECCW Former NSW Department of Environment, Climate Change and Water 

DIPNR Former NSW Department of Infrastructure, Planning and Natural 
Resources  

DIRD Department of Infrastructure and Regional Development 
(Commonwealth) 

DPI NSW Department of Primary Industries including DPI Agriculture, DPI 
Biosecurity and Food Safety, DPI Land and Natural Resources, DPI 
Water and DPI Fisheries 

DRP Design Review Panel 

EIS The Environmental Impact Statement submitted to the Secretary 
seeking approval to carry out the project described in it and as revised 
if required by the Secretary under the EP&A Act. 

EMS Environmental Management System 

Environmental 
Representative Protocol 

The document of the same title published by the Department 

EP&A Act Environmental Planning and Assessment Act 1979 (NSW) 

EPA NSW Environment Protection Authority 

EPL Environment Protection Licence under the POEO Act 

ER The Environmental Representative for the CSSI 

FRNSW Fire and Rescue NSW 

Heritage conservation area An area in which the historical origins and relationships between the 
various elements create a sense of place and has been listed under 
one or more of the following registers: the State Heritage Register 
under the Heritage Act 1997; a State agency heritage and conservation 
register under section 170 of the Heritage Act 1977; and a Local 
Environmental Plan under the Environmental Planning and 
Assessment Act 1979. 

Heritage Division The Heritage Division of OEH  

Heritage item A place, building, structure, work, relic, archaeological site, tree, 
movable object or precinct of heritage significance, that is listed or may 
be eligible to be listed under one or more of the following registers: the 
State Heritage Register under the Heritage Act 1977; a state agency 
heritage and conservation register under section 170 of the Heritage 
Act 1977); a Local or Regional Environmental Plan under the EP&A 
Act; the World, National or Commonwealth Heritage lists under the 
Environment Protection and Biodiversity Conservation Act 1999 
(Commonwealth); and an Aboriginal object or Aboriginal place as 
defined in section 5 of the National Parks and Wildlife Act 1974. 
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Term Definition 

Highly noise intensive 
works 

Works which are defined as annoying under the ICNG including: 
(a) use of power saws, such as used for cutting timber, rail lines, 

masonry, road pavement or steel work; 
(b) grinding metal, concrete or masonry; 
(c) rock drilling; 
(d) line drilling; 
(e) vibratory rolling; 
(f) rail tamping and regulating; 
(g) bitumen milling or profiling; 
(h) jackhammering, rock hammering or rock breaking; and 
(i) impact piling. 

ICNG Interim Construction Noise Guideline (DECC, 2009) 

Incident An occurrence or set of circumstances that causes, or threatens to 
cause, material harm to the environment, community or any member 
of the community, being actual or potential harm to the health or safety 
of human beings or to threatened species, endangered ecological 
communities or ecosystems that is not trivial.  
 

Note: “material harm” is defined in this approval. 

INP Industrial Noise Policy (EPA, 2000) 

Impact The result of an action that has, will have, or is likely to have an 

adverse effect to the environment relevant to the condition controlling 

the action. 

Land Has the same meaning as in the EP&A Act 

Landowner Has the same meaning as “owner” in the Local Government Act 1993 

and in relation to a building means the owner of the building.  

Material harm This is harm that: 

(a) involves actual or potential harm to the health or safety of human 
beings or to ecosystems that is not trivial; or 

(b) results in actual or potential loss or property damage of an 
amount, or amounts in aggregate, exceeding $10,000, (such 
loss includes the reasonable costs and expenses that would be 
incurred in taking all reasonable and practicable measures to 
prevent, mitigate or make good harm to the environment). 

Minister NSW Minister for Planning 

Motorist Includes drivers, passengers and motor bike riders 

NCA Noise catchment area 

NEPM National Environment Protection Measure 

Non-compliance An occurrence, set of circumstances or development that is a breach 
of this approval but is not an incident. 

NSW Heritage Council Heritage Council of NSW 

OEH NSW Office of Environment and Heritage 

OEMP Operational Environmental Management Plan 
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Term Definition 

Operation The operation of the CSSI (whether in full or in part) for its intended 
purpose excluding the following activities carried out during 
construction: 
(a) commissioning trials of equipment; 
(b) temporary use of any part of the CSSI; and  
(c)  maintenance works. 
 
Note: There may be overlap between the carrying out of construction 
and operation if the phases are staged. 

ONVR Operational Noise and Vibration Review 

POEO Act Protection of the Environment Operations Act 1997  

Pre-construction All work prior to, and in respect of the CSSI that is excluded from the 
definition of construction 

Proponent The person identified as the proponent in Schedule 1 of this approval  

Publicly available Available for inspection by a member of the general public (for example 
available on an internet site). 

QA/QC Quality Assurance / Quality Control 

Relevant council(s) Any or all as relevant, Inner West or City of Sydney 

Relevant roads authority The same meaning as the roads authority defined in the Roads Act 
1993. 

Relic The same meaning as the Heritage Act 1977.  

Relocated persons Any resident or business owner who is displaced or relocated 
consequent to acquisition of a property for the purposes of the CSSI, 
or an owner of the property which has been acquired for the purposes 
of the CSSI. 

Residual land Land owned by the Proponent and used for the purposes of 
constructing the CSSI that the Proponent considers is no longer 
required for the construction and/or operation of the CSSI, or any other 
road project. 

RLMP Residual Land Management Plan 

RMS NSW Roads and Maritime Services 

Secretary Secretary of the NSW Department of Planning and Environment or 
nominee, whether nominated before or after the date on which this 
approval was granted. 

Secretary’s approval or 
agreement or submissions 
to the Secretary 

A written approval from the Secretary (or nominee). 
 

Sensitive receiver 
 

Residence, educational institution (e.g. school, university, TAFE 
college), health care facility (e.g. nursing home, hospital), religious 
facility (e.g. church) and children’s day care facility. 

Sensitive periods Period of time determined in consultation with affected sensitive 
receiver. 

SES NSW State Emergency Services 
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Term Definition 

Site establishment works Activities undertaken to establish a construction ancillary facility so that 
it is able to be used to support the construction of the CSSI, including 
demolition of existing structures on the site, erection of site fencing / 
hoarding, provision of utility services to the site, site levelling, provision 
of site access, erection of demountable buildings, provision of 
hardstand areas, and erosion and sedimentation controls. 
 
However, site establishment works do not include: 
(a) piling (except for piling required for the erection of noise barriers 

around construction compounds); or 

(b) the erection of acoustic sheds at construction compounds 

including the hardstand area on which it will be erected; or 

(c) establishing tunnel shafts/dives. 

 

Submissions and Preferred 
Infrastructure Report 
(SPIR) 

The M4-M5 Link Submissions and Preferred Infrastructure Report 
dated January 2018, submitted to the Secretary under the EP&A Act, 
comprising a response to written submissions made during the public 
exhibition period of the EIS and changes to the design of the proposal 
since the publication of the EIS. 

Surface and sub-surface 
structures 

Underground and above ground structures including, but not limited to, 

utility services and infrastructure, buildings, roads, rail lines, bridges, 

car parks, parking areas, parks and swimming pools. 

TMC Transport Management Centre for NSW  

Tree As defined in Australian Standard AS 4970-2009  

UDLP Urban Design and Landscape Plan 

Unexpected heritage find An object or place that is discovered during the carrying out of the CSSI 
and which may be a heritage item but was not identified in the EIS or 
SPIR or suspected to be present. An unexpected heritage find does not 
include human remains. 

UrbanGrowth NSW UrbanGrowth NSW Development Corporation (NSW government 
agency) 

Ventilation outlet The location and structure from which air within a tunnel is expelled. 

Walking distance The most direct publicly accessible distance between two points when 
travelled on land. 

Works All physical activities to construct or facilitate the construction of the 
CSSI, including environmental management measures and utility 
works. 
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Table 2: Further Definitions and Terms 

Term Definition 

CO Carbon monoxide 

NATA National Association of Testing Authorities, Australia 

NO Nitric oxide  

NO2 Nitrogen dioxide 

NOx Oxides of nitrogen 

PAH Polycyclic aromatic hydrocarbons 

PM10 Particulate matter (10 micrometres or less in diameter) 

PM2.5 Particulate matter (2.5 micrometres or less in diameter) 

VOC Volatile organic compounds 
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SUMMARY OF REPORTING AND APPROVAL REQUIREMENTS 

Reports and notifications that must be provided to the Secretary under the terms of this approval are 
listed in Table 3. Any appointments of persons requiring approval are also listed. 
 
Table 3: Reporting, Notification and Approval Requests that must be submitted to the Secretary  

Condition* 
Report / Notification 
/ Appointments 

Timing1 Purpose  

Part A - Administrative 

A12 Staging Report 

One month prior to commencement of 
construction (or operation if only staged 
operation is proposed) of the first of the 

proposed stage  

Information 

A18 
Approval of 
Environmental 
Representative  

One month prior to commencement of 
works  Approval 

A21 
Environmental 
Representative 
Monthly Reports 

Within seven days following the end of each 
month for the duration of the ER’s 

engagement for the CSSI  
Information 

A24 Acoustic Advisor 
One month prior to the commencement of 

works  
Approval 

A26(g)(v) 
Monthly Noise and 
Vibration Report 

Within seven days following the end of each 
month for the duration of the construction of 

the CSSI 
Information 

A27 / A28 
Compliance Tracking 
Program 

One month prior to commencement of 
works  

Information 

A30 
Pre-Construction 
Compliance Report 

One month prior to commencement of 
construction  

Information 

A33 
Construction 
Compliance Reports 

6-monthly from the date of the 
commencement of construction  

Information 

A34 
Pre-Operation 
Compliance Report 

One month prior to commencement of 
operation  

Information 

A36 
Environmental Audit 
Program 

One month prior to commencement of 
construction  

Information 

A39 
Environmental Audit 
Report 

Within six weeks of completing the audit  
Information 

A40 Notification of incident 
As early as possible and within 24 hours of 

the incident 
Notification 

A42 
Notification of Incident 
notified to the EPA 
under the POEO Act 

Within 24 hours of notifying the Environment 
Protection Authority (EPA) Notification 

Part B - Communication Information and Reporting 

B1 / B3 Communication 
Strategy 

One month prior to commencement of any 
pre-construction work  

Approval 

B8 / B10 Complaints Register On request during construction and 
operation  

Information 

                                                           
1 Where a project is staged, all required approvals must be obtained prior to the commencement of the relevant 
stage. 
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Condition* 
Report / Notification 
/ Appointments 

Timing1 Purpose  

B13 Community 
Complaints Mediator 

One month of the date of this approval  Approval 

Part C - Construction Environmental Management 

C1 / C3 CEMP  
One month prior to commencement of 

construction 
Approval 

C4 / C6 CEMP Sub-plans 
One month prior to commencement of 

construction 
Approval 

C9 / C14 
Construction 
Monitoring Programs 

One month prior to commencement of 
construction  

Approval 

C17 
Construction 
Monitoring Report 

As specified in Construction Monitoring 
Programs 

Information 

C21 
Comparative Analysis 
Report for Options A 
and B 

One month prior to establishment of 
construction ancillary facility at Haberfield  

Approval 

C22 
Site Establishment 
Management Plan 

One month prior to the establishment of any 
construction ancillary facilities  

Approval 

Part D - Operation Environmental Management 

D1 / D6 OEMP or EMS 
One month prior to commencement of 

operation  
Approval 

D3 / D6 OEMP Sub-plans 
One month prior to commencement of 

operation  
Approval 

D12 
Groundwater 
monitoring review 

Within two weeks of the groundwater 
monitoring review 

Notification 

D8 / D14 
Operational 
Monitoring Programs 

One month prior to commencement of 
operation  

Approval 

D17 
Operational 
Monitoring Report  

As specified in the Operational Monitoring 
Program 

Information 

Part E – Key Issues  

E8 
Emergency 
discharges 

As soon as reasonably practicable Notification 

E10 
Future modification of 
ventilation system 

Prior to finalising detailed design Information 

E13 / E15 

Tunnel Ventilation, 
Traffic Incident 
Response and Traffic 
Management Systems 
Integration Protocol 

One month prior to commencement of 
operation of a tunnel (whether in part or in 

full) 

Information 

E17 

Independent 
Reviewer for in-tunnel 
ventilation and 
ventilation outlet 
design 

Prior to the operation of the CSSI Approval 

E21 
In-tunnel monitoring 
stations methodology 
and location 

Prior to the operation of the CSSI Approval 
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Condition* 
Report / Notification 
/ Appointments 

Timing1 Purpose  

E22 
Independent person 
for auditing of 
monitoring points 

Prior to commencing monitoring for 
compliance  

Approval 

E25 
Establishment and 
operation of 
monitoring stations 

 Approval 

E26 

Closure or 
discontinued use of 
ambient air quality 
monitoring stations 

At least one month prior to the proposed 
closure or discontinued use of the 

monitoring stations 

Approval 

E27 
In-tunnel air quality 
reporting system 

Prior to commencing operation Approval 

E30 
Above goal in-tunnel 
air quality recordings 

As early as possible and within 24 hours of 
the recorded event 

Notification 

E31 
Tunnel Air Quality 
Management Systems 
Effectiveness Report 

Within 20 working days of a request from 
the Secretary 

Information  

E31 

Independent specialist 
for review of Tunnel 
Air Quality 
Management Systems 
Effectiveness Report 

Prior to submissions of Tunnel Air Quality 
Management Systems Effectiveness Report 

to the Secretary 

Approval 

E32 
Ambient Air Quality 
Goal Protocol 

At least 12 months prior to the 
commencement of operation 

Approval 

E32 

Independent person 
to prepare Report on 
Above-Goal 
Recording 

Prior to the preparation of the Report on 
Above-Goal Recording 

Approval 

E33 
Above goal ambient 
air quality recordings 

As soon as possible and within 24 hours of 
the recording 

Notification 

E34 
Report on Above-Goal 
recording 

Within 20 days of a notification of an above 
goal ambient air quality recording 

Information 

E37 / E38 
Independent air 
quality auditor 

Following commencement of operation and 
before the first audit 

Approval 

E40 
Air quality monitoring 
audit results 

Upon request of the Secretary Information 

E41 
Independent QA/QC 
expert 

Prior to commencement of monitoring of air 
quality and ventilation outlet emissions 

Approval 

E49 
Use of local roads for 
spoil haulage 

Prior to the use of the local roads Approval 

E54 
Construction Parking 
and Access Strategy 

One month prior to any works that impact 
on parking 

Approval 

E56 Road Safety Audits Upon request of the Secretary Information  

E60 
Pedestrian and Cycle 
Implementation 
Strategy 

One month prior to the construction of 
permanent built surface works that are the 

subject of the Urban Design and Landscape 
Plan or earthworks for the final landscaping 

of the Rozelle Rail Yards open space 

Approval 
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Condition* 
Report / Notification 
/ Appointments 

Timing1 Purpose  

E63 
Road Network 
Performance Plan 

Prior to the operation of the full CSSI Information 

E64 
Operational Road 
Network Performance 
Review 

Within 60 days of completion of the Review Information  

E76 
Identification of 
respite periods 

Prior to Out-of-Hours Work commencing  Information  

E77 
Out-of-Hours Work 
Protocol  

Prior to the commencement of out-of-hours 
works  

Approval  

E77 

High-risk Out-of-
Hours works in 
accordance with the 
Out-of-Hours Work 
Protocol 

Prior to the commencement of high risk out-
of-hours works 

Approval 

E89 
Noise Insulation 
Program 

At least one month prior to the 
commencement of works (as part of the 

Construction Noise and vibration 
Management Sub-plan) 

Approval  

E92 
Operational Noise and 
Vibration Review 

Prior to the implementation of operational 
noise mitigation measures 

Approval 

E94 

Report on non-
implementation of 
operational noise 
mitigation measures 

Prior to commencement of works that would 
impact identified sensitive receivers 

Information  

E95 
Operational Noise 
Compliance Report  

Within 60 days of completing the 
operational monitoring   

Information  

E96 / E99 
Blast Management 
Strategy  

One month prior to the commencement of 
blasting 

information 

E109 

Composition of 
Independent Property 
Impact Assessment 
Panel 

Prior to property impacts Information 

E112 
Residual Land 
Management Plan 

At least 12 months prior to the 
commencement of operation  

Approval 

E125 / E129 
Design Review Panel 
members 

During detailed design Approval 

E131 
Design Review Panel 
Terms of Reference 

Prior to detailed design Information 

E133 / E135 
Urban Design and 
Landscape Plan 

One month prior to the construction of 
permanent built surface works that are the 

subject of the Urban Design and Landscape 
Plan or earthworks for the final surface 

contouring of the Rozelle Rail Yards open 
space 

Approval 

E138 
Solar Access and 
Overshadowing 
Report 

Prior to the commencement of any 
structures that may cause over shadowing 

of residential properties 

Information 

E140 
Utilities Management 
Strategy 

At least one month prior to commencement 
of utility works 

Approval 
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Condition* 
Report / Notification 
/ Appointments 

Timing1 Purpose  

E153 Flood Review Reports Within one month of finalising the reports Information 

E163 
Heritage Archival 
Recording and 
Salvage Report 

Within 12 months of completing the archival 
recording 

Information 

E169D6(e) Relic findings 
In accordance with the timeframe detailed in 

the Heritage Archaeological Research 
Design and Excavation Methodology 

Notification 

E172 
Archaeological 
Excavation Report 

Within 12 months of completing all 
archaeological investigations 

Information 

E179 Tree report One month prior to operation Information 

E183 
Site Audit Statement 
and Site Audit Report 

One month prior to commencement of 
operation 

Information 

E193 
Groundwater 
Modelling Report 

Prior to finalising tunnel design Information 

E194 
Updated Groundwater 
Modelling Report 

Once 24 months of construction 
groundwater monitoring data are available 

Information 

E198 Water Reuse Strategy 

Prior to commencing tunnelling works. 
Where a separate strategy is prepared for 

operation this is to be submitted at least six 
months prior to commencement of operation 

Approval 

E199 / E200 Sustainability Strategy Prior to commencement of works Information  

* Where two condition references are listed, the first reference refers to the condition which sets out what is 
required in the document and the second refers to the condition that indicates the timing and purpose. 
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SCHEDULE 2 

 
PART A 

 
ADMINISTRATIVE CONDITIONS 

GENERAL 

A1 The CSSI must be carried out in accordance with the terms of this approval and generally in 
accordance with the description of the CSSI in the WestConnex M4-M5 Link Environmental 
Impact Statement – Volumes 1A-C and 2A-J (dated August 2017) (the EIS) and the WestConnex 
M4-M5 Link Submissions and Preferred Infrastructure Report (dated January 2018) (the SPIR). 

 
A2 The CSSI must be carried out in accordance with all procedures, commitments, preventative 

actions, performance criteria and mitigation measures set out in the EIS and SPIR unless 
otherwise specified in, or required under, this approval. 

 
A3 In the event of an inconsistency between the EIS as amended by the description in the SPIR or 

any other document required under this approval, and a term of this approval, the term of this 
approval prevails to the extent of the inconsistency.  

 

Note: For the purpose of this condition, there will be an inconsistency between a term of this 
approval and any document if it is not possible to comply with both the term and the document.  

 
A4 The Proponent must comply with all requirements of the Secretary in relation to:  

 
(a) the environmental performance of the CSSI; 
(b) any document or correspondence under the terms of this approval in relation to the CSSI;  
(c) any notification given to the Secretary under the terms of this approval; 
(d) any audit of the construction or operation of the CSSI; 
(e) compliance with the terms of this approval (including anything required to be done under 

this approval);  
(f) the carrying out of any additional monitoring or mitigation measures; and 
(g) in respect of ongoing monitoring and management obligations, compliance with an 

updated or revised version of a guideline, protocol, Australian Standard or policy required 
to be complied with under this approval.  

 
A5 In the event that there are differing interpretations of the terms of this approval, including in 

relation to a condition of this approval, the Secretary’s interpretation is final. 
 

A6 Where the terms of this approval require a document or monitoring program to be prepared or a 
review to be undertaken in consultation with identified parties, evidence of the consultation 
undertaken must be submitted to the Secretary with the document. The evidence must include:  
 
(a) documentation of the engagement with the party(s) identified in the condition of approval 

that has occurred prior to submitting the document for approval;  
(b) log of the points of engagement or attempted engagement with the identified party(s) and 

a summary of the issues raised by them; 
(c) documentation of the follow-up with the identified party(s) where feedback has not been 

provided to confirm that they have none or have failed to provide feedback after repeated 
requests; 

(d) outline of the issues raised by the identified party(s) and how they have been addressed; 
and  

(e) a description of the outstanding issues raised by the identified party(s) and the reasons 
why they have not been addressed. 
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A7 Where the terms of approval provide for Secretarial discretion (for example in relation to the 
timing of an action), the Proponent must provide supporting evidence so that the Secretary can 
consider the need, environmental impacts and consistency of any request.  

 
 Note: Inaction and/or expedience will not be supported as justifications for need unless it can be 

demonstrated that there is beneficial environmental impacts associated with the request. 
 

A8 Where a condition of this approval requires the Proponent to submit a document or notification 
to the Secretary or obtain an approval from the Secretary within a specified time period, the 
Proponent may make a written request to the Secretary seeking an alternative timeframe. Any 
request must be made at least one (1) month prior to the submission timeframe stipulated in the 
condition of approval relating to the variation request.  

 
A9 Without limitation, all strategies, plans, programs, reviews, audits, report recommendations, 

protocols and the like required by the terms of this approval must be implemented by the 
Proponent in accordance with all requirements issued by the Secretary from time to time in 
respect of them. 

 
A10 This approval lapses five (5) years after the date on which it is granted, unless works for the 

purpose of the CSSI are physically commenced on or before that date.  
 

A11 The Proponent is responsible for any breaches of the conditions of this approval resulting from 
the actions of all persons that it invites onto any site, including contractors, sub-contractors and 
visitors. 

STAGING  

A12 The CSSI may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case 
requires) must be prepared and submitted to the Secretary for information. The Staging Report 
must be submitted to the Secretary no later than one (1) month prior to the commencement of 
construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one (1) month prior to the commencement of operation of the first of the proposed 
stages of operation).  

 
A13 The Staging Report must:  
 

(a) if staged construction is proposed, set out how the construction of the whole of the CSSI will 
be staged, including details of work and other activities to be carried out in each stage and 
the general timing of when construction of each stage will commence and finish;  

(b) if staged operation is proposed, set out how the operation of the whole of the CSSI will be 
staged, including general details of work and other activities to be carried out in each stage 
and the general timing of when operation of each stage will commence and finish (if 
relevant);  

(c) specify the relevant conditions of approval that apply to each stage and how compliance 
with those conditions will be achieved across and between each of the stages of the CSSI; 
and  

(d) set out mechanisms for managing any cumulative impacts arising from the proposed 
staging. 

 
A14 The CSSI must be staged in accordance with the Staging Report, as submitted to the Secretary.  
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A15 Where staging is proposed, the terms of this approval that apply or are relevant to the works or 
activities to be carried out in a specific stage must be complied with at the relevant time for that 
stage.  

 

A16 Where changes are proposed to the staging of construction or operation, a revised Staging 
Report must be prepared and submitted to the Secretary for information no later than one (1) 
month prior to the proposed change in the staging. 

ENVIRONMENTAL REPRESENTATIVE  

A17 Works must not commence until an Environmental Representative (ER) has been approved 
by the Secretary and engaged by the Proponent.  

 
A18 The Secretary’s approval of an ER must be sought no later than one (1) month prior to the 

commencement of works.  
 
A19 The proposed ER must be a suitably qualified and experienced person who was not involved in 

the preparation of the EIS or SPIR, and is independent from the design and construction 
personnel for the CSSI.  

 
A20 The Proponent may engage more than one ER for the CSSI, in which case the functions to be 

exercised by an ER under the terms of this approval may be carried out by any ER that is 
approved by the Secretary for the purposes of the CSSI.  

 
A21 For the duration of the works until the completion of construction, the approved ER must: 
 

(a) receive and respond to communication from the Secretary in relation to the environmental 
performance of the CSSI; 

(b) consider and inform the Secretary on matters specified in the terms of this approval; 
(c) consider and recommend to the Proponent any improvements that may be made to work 

practices to avoid or minimise adverse impact to the environment and to the community; 
(d) review documents identified in Conditions C1, C4 and C9 and any other documents that 

are identified by the Secretary, to ensure they are consistent with requirements in or under 
this approval and if so: 
(i) make a written statement to this effect before submission of such documents to the 

Secretary (if those documents are required to be approved by the Secretary), or 
(ii) make a written statement to this effect before the implementation of such documents 

(if those documents are required to be submitted to the Secretary / Department for 
information or are not required to be submitted to the Secretary / Department); 

(e) regularly monitor the implementation of the documents listed in Conditions C1, C4 and C9 
to ensure implementation is being carried out in accordance with the document and the 
terms of this approval; 

(f) as may be requested by the Secretary, help plan, attend or undertake audits of the 
development commissioned by the Department including scoping audits, programming 
audits, briefings and site visits, but not independent environmental audits required under 
Condition A36 of this approval; 

(g) as may be requested by the Secretary, assist the Department in the resolution of community 
complaints; 

(h) assess the impacts of minor ancillary facilities comprising lunch sheds, office sheds and 
portable toilet facilities as required by Condition C24 of this approval;  

(i) consider any minor amendments to be made to the CEMP, CEMP Sub-plans and monitoring 
programs that comprise updating or are of an administrative nature, and are consistent with 
the terms of this approval and the CEMP, CEMP Sub-plans and monitoring programs 
approved by the Secretary and, if satisfied such amendment is necessary, approve the 
amendment. This does not include any modifications to the terms of this approval; and 
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(j) prepare and submit to the Secretary and other relevant regulatory agencies, for information, 
an Environmental Representative Monthly Report providing the information set out in the 
Environmental Representative Protocol under the heading “Environmental Representative 
Monthly Reports.” The Environmental Representative Monthly Report must be submitted 
within seven (7) calendar days following the end of each month for the duration of the ER’s 
engagement for the CSSI, or as otherwise agreed with the Secretary. 

 
A22 The Proponent must provide the ER with all documentation requested by the ER in order for the 

ER to perform their functions specified in Condition A21 (including preparation of the 
Environmental Representative Monthly Report), as well as: 

 
(a) the complaints register (to be provided on a daily basis); and 
(b) a copy of any assessment carried out by the Proponent of whether proposed work is 

consistent with the approval (which must be provided to the ER before the commencement 
of the subject work). 

  
A23 The Secretary may at any time commission an audit of an ER’s exercise of its functions under 

Condition A21. The Proponent must: 
 

(a) facilitate and assist the Secretary in any such audit; and 
(b) make it a term of their engagement of an ER, that the ER facilitate and assist the Secretary 

in any such audit.  

ACOUSTICS ADVISOR 

A24 A suitably qualified and experienced Acoustics Advisor (AA), who is independent of the design 
and construction personnel, must be nominated by the Proponent and engaged for the duration 
of works and for no less than six (6) months following completion of construction of the CSSI.  

 
The details of the nominated AA must be submitted to the Secretary for approval no later than 
one (1) month before commencement of works. 
 
The Proponent must cooperate with the AA by: 

 
(a) providing access to noise and vibration monitoring activities as they take place; 
(b) providing for review of noise and vibration plans, assessments, monitoring reports, data and 

analyses undertaken; and 
(c) considering any recommendations to improve practices and demonstrating, to the 

satisfaction of the AA, why any recommendation is not adopted. 
 

A25 Any activities generating noise in excess of the ‘Noise affected’ Noise Management Levels 
derived from the Interim Construction Noise Guideline must not commence until an AA, 
nominated under Condition A24 of this approval, has been approved by the Secretary. 

 
A26 The approved AA must: 
 

(a) receive and respond to communication from the Secretary in relation to the performance of 
the CSSI in relation to noise and vibration;  

(b) consider and inform the Secretary on matters specified in the terms of this approval relating 
to noise and vibration; 

(c) consider and recommend, to the Proponent, improvements that may be made to avoid or 
minimise adverse noise and vibration impacts;  

(d) review all noise and vibration documents required to be prepared under the terms of this 
approval and, should they be consistent with the terms of this approval, endorse them before 
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submission to the Secretary (if required to be submitted to the Secretary) or before 
implementation (if not required to be submitted to the Secretary); 

(e) regularly monitor the implementation of all noise and vibration documents required to be 
prepared under the terms of this approval to ensure implementation is in accordance with 
what is stated in the document and the terms of this approval;  

(f) notify the Secretary of noise and vibration incidents in accordance with Condition A40 of 
this approval;  

(g) in conjunction with the ER, the AA must: 
(i) as may be requested by the Secretary or Community Complaints Mediator (required 

by Condition B13), help plan, attend or undertake audits of noise and vibration 
management of the CSSI including briefings, and site visits, 

(ii) in the event that conflict arises between the Proponent and the community in relation 
to the noise and vibration performance of the CSSI, follow the procedure in the 
Communication Strategy approved under Condition B2 to attempt to resolve the 
conflict, and if it cannot be resolved, notify the Secretary,  

(iii) consider relevant minor amendments made to the CEMP, relevant sub-plans and noise 
and vibration monitoring programs that require updating or are of an administrative 
nature, and are consistent with the terms of this approval and the management plans 
and monitoring programs approved by the Secretary and, if satisfied such amendment 
is necessary, endorse the amendment. This does not include any modifications to the 
terms of this approval,  

(iv) review the noise impacts of minor construction ancillary facilities, and 
(v) prepare and submit to the Secretary and other relevant regulatory agencies, for 

information, a Monthly Noise and Vibration Report detailing the AAs actions and 
decisions on matters for which the AA was responsible in the preceding month. The 
Monthly Noise and Vibration Report must be submitted within seven (7) days 
following the end of each month for the duration of the AA’s engagement for the CSSI, 
or as otherwise agreed by the Secretary.  

COMPLIANCE TRACKING PROGRAM 

A27 A Compliance Tracking Program to monitor compliance with the terms of this approval must 
be prepared, taking into consideration any staging of the CSSI that is proposed in a Staging 
Report submitted in accordance with Conditions A12 and A13 of this approval.  

 
A28 The Compliance Tracking Program must be endorsed by the ER and then submitted to the 

Secretary for information at least one (1) month prior to the commencement of works.   
 
A29 The Compliance Tracking Program in the form required under Condition A28 of this approval 

must be implemented for the duration of works and for a minimum of one (1) year following 
commencement of operation, or for a longer period as determined by the Secretary based on the 
outcomes of independent environmental audits, Environmental Representative Monthly 
Reports and regular compliance reviews submitted through Compliance Reports. If staged 
operation is proposed, or operation is commenced of part of the CSSI, the Compliance Tracking 
Program must be implemented for the relevant period for each stage or part of the CSSI. 

CONSTRUCTION COMPLIANCE REPORTING 

A30 A Pre-Construction Compliance Report must be prepared and submitted to the Secretary for 
information no later than one (1) month prior to the commencement of construction (or each stage 
of construction identified in the Staging Report).  

 
A31 The Pre-Construction Compliance Report must include: 
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(a) details of how the terms of this approval that must be addressed before the commencement 
of construction have been complied with; and  

(b) the proposed commencement date for construction. 
 

A32 Construction must not commence until the Pre-Construction Compliance Report has been 
submitted to the Secretary. 
 

A33 Construction Compliance Reports must be prepared and submitted to the Secretary for 
information every six (6) months from the date of the commencement of construction for the 
duration of construction. The Construction Compliance Reports must include: 

 
(a) a results summary and analysis of environmental monitoring; 
(b) the number of any complaints received, including a summary of main areas of complaint, 

action taken, response given and proposed strategies for reducing the recurrence of such 
complaints;  

(c) details of any review of, and minor amendments made to, the CEMP as a result of 
construction carried out during the reporting period;  

(d) a register of any consistency assessments undertaken and their status;  
(e) results of any independent environmental audits and details of any actions taken in response 

to the recommendations of an audit;  
(f) a summary of all incidents notified in accordance with Conditions A40 and A42 of this 

approval; and 
(g) any other matter relating to compliance with the terms of this approval or as requested by 

the Secretary. 

PRE-OPERATION COMPLIANCE REPORT 

A34 A Pre-Operation Compliance Report must be prepared and submitted to the Secretary for 
information no later than one (1) month prior to the commencement of operation. The Pre-
Operation Compliance Report must include: 

 
(a) details of how the terms of this approval that must be addressed before the commencement 

of operation have been complied with; and  
(b) the commencement date for operation.  
 

A35 Operation must not commence until the Pre-Operation Compliance Report has been submitted 
for information to the Secretary. 

AUDITING 

A36 An Environmental Audit Program for annual independent environmental auditing against the 
terms of this approval must be prepared in accordance with AS/NZS ISO 19011:2014 - 
Guidelines for Auditing Management Systems and submitted to the Secretary for information no 
later than one (1) month prior to the commencement of construction.  

 
A37 The Environmental Audit Program, as submitted to the Secretary, must be implemented and 

complied with for the duration of construction and operation. 
 

A38 All independent environmental audits of the CSSI must be conducted by a suitably qualified, 
experienced and independent team of experts in auditing and be documented in an 
Environmental Audit Report which: 

 
(a) assesses the environmental performance of the CSSI, and its effects on the surrounding 

environment; 
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(b) assesses whether the project is complying with the terms of this approval; and 
(c) recommends measures or actions to improve the environmental performance of the CSSI. 

 
A39 The Proponent must submit a copy of the Environmental Audit Report to the Secretary for 

information, with a response to any recommendations contained in the audit report within six (6) 
weeks of completing the audit. 

INCIDENT NOTIFICATION AND REPORTING  

A40 The Secretary must be notified as soon as possible and in any event within 24 hours of any 
incident. 

 
A41 Notification of an incident under Condition A40 of this approval must include the time and date 

of the incident, details of the incident and must identify any consequent non-compliance with this 
approval.  

 
A42 All written requirements of the Secretary or relevant public authority, which may be given at any 

point in time, to address the cause or impact of an incident must be complied with, within any 
timeframe specified by the Secretary or relevant public authority. 

 

A43 If statutory notification is given to the EPA as required under the POEO Act in relation to the 
CSSI, such notification must also be provided to the Secretary within 24 hours after the 
notification was given to the EPA. 

IDENTIFICATION OF WORKFORCE AND COMPOUNDS 

A44 All construction spoil haulage vehicles must be clearly marked as being for WestConnex M4-M5 
Link (including CSSI application number) in such a manner to enable immediate identification 
within at least 50 metres of the vehicles. 

 
A45 Signage on hoardings surrounding construction ancillary facilities must include the CSSI name 

and application number. 
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PART B 

 
COMMUNITY INFORMATION AND REPORTING 

COMMUNITY INFORMATION, CONSULTATION AND INVOLVEMENT 

Communication Strategy 
B1 A Communication Strategy must be prepared to facilitate communication between the 

Proponent, and the community (including relevant councils, government authorities, adjoining 
affected landowners and businesses, and others directly impacted by the CSSI).  
 

B2 The Communication Strategy must: 
 
(a) identify people and organisations to be consulted during the design and work phases; 
(b) set out procedures and mechanisms for the regular distribution of accessible information 

about or relevant to the CSSI; 
(c) identify opportunities to provide accessible information regarding regularly updated site 

construction activities, schedules and milestones at each construction site including use of 
construction hoardings to provide information regarding construction specific to the location; 

(d) identify opportunities for the community to visit construction sites (taking into consideration 
on-site activities and workplace, health and safety requirements); 

(e) detail the measures for advising the community in advance of upcoming utility works; 
(f) provide for the formation of issue or location-based community forums that focus on key 

environmental management issues of concern to the relevant community(s) for the CSSI; 
(g) set out procedures and mechanisms for consulting with relevant council(s) and government 

authorities/agencies, as required under the terms of this approval, including procedures for 
repeated requests and nil responses; 

(h) detail the roles and responsibilities of the Public Liaison Officer(s) engaged under Condition 
B6; 

(i) set out procedures and mechanisms: 
(i) through which the community can discuss or provide feedback to the Proponent,  
(ii) through which the Proponent will respond to enquiries or feedback from the community, 

and 
(iii) to resolve any issues and mediate any disputes that may arise in relation to 

environmental management and delivery of the CSSI.    
 

B3 The Communication Strategy must be submitted to the Secretary for approval no later than one 
(1) month prior to the commencement of any work.  
 

B4 Work for the purposes of the CSSI must not commence until the Communication Strategy has 
been approved by the Secretary.  

 
B5 The Communication Strategy, as approved by the Secretary, must be implemented for the 

duration of the works and for 12 months following the completion of construction. 
 
Public Liaison Officer 
B6 A Public Liaison Officer(s) must be appointed for construction ancillary facility(s) and for utility 

works to assist the public with questions and complaints they may have at any time during 
construction. The Public Liaison Officer(s) must be available at all times that works are 
occurring. 

 
WestConnex Acquisition Assistance Line 

B7 Prior to the commencement of works, the Proponent must maintain and operate a toll-free 
WestConnex Acquisition Assistance Line for a period of up to six (6) months following 
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completion of the final acquisition required for the CSSI, unless otherwise agreed by the 
Secretary. The WestConnex Acquisition Assistance Line must provide an ongoing dispute 
resolution, counselling program and contact information to relevant services for all relocated 
persons. The WestConnex Acquisition Assistance Line must also provide first language 
support for relocated persons with English as a second language.  
 
The management of the assistance line is to be outlined within the Communication Strategy as 
required by Condition B1 and is to be maintained and operated separately from the standard 
complaints and enquiries procedure. 
 
The Proponent must provide all relevant contact details for the WestConnex Acquisition 
Assistance Line to relocated persons prior to the commencement of works. 
 
Nothing in this condition prevents the Proponent from utilising the existing toll-free WestConnex 
Acquisition Assistance Line established for the WestConnex M4 East and New M5 projects. 

COMPLAINTS MANAGEMENT SYSTEM 

B8 A Complaints Management System must be prepared prior to the commencement of any works 
in respect of the CSSI and be implemented and maintained for the duration of construction and 
for a minimum for 12 months following completion of construction of the CSSI. 

 
B9 The Complaints Management System must include a Complaints Register to be maintained 

recording information on all complaints received about the CSSI during the carrying out of any 
works associated with the CSSI and for a minimum of 12 months following the completion of 
construction of the CSSI. The Complaints Register must record the:  

 
(a) number of complaints received; 
(b) number of people affected in relation to a complaint; and 
(c) nature of the complaint and means by which the complaint was addressed and whether 

resolution was reached, with or without mediation. 
 

B10 The Complaints Register must be provided to the Secretary upon request, within the timeframe 
stated in the request. 

 
B11 The following must be available within one (1) month prior to the commencement of works and 

for 12 months following the completion of construction of the CSSI and appropriately broadcast 
to manage community enquiries and complaints: 
 
(a) a 24 hour toll-free telephone number for the registration of complaints and enquiries about 

the CSSI; 
(b) a postal address to which written complaints and enquires may be sent;  
(c) an email address to which electronic complaints and enquiries may be transmitted; 
(d) a mediation system for complaints unable to be resolved; and 
(e) a mechanism for community members to make enquiries in common community languages 

of the area. 
 
B12 The telephone number, postal address and email address required under Condition B11 of this 

approval must be published in a newspaper circulating in the local area and on-site hoarding at 
each construction site before commencement of works and published in the same way again 
prior to the commencement of operation. This information must also be provided on the website 
required under Condition B17 of this approval. 

 
B13 A Community Complaints Mediator that is independent of the design and construction 

personnel must be nominated by the Proponent, approved by the Secretary and engaged during 
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all works associated with the CSSI. The request nominating the Community Complaints 
Mediator must be submitted to the Secretary for approval within one (1) month of the date of this 
approval. 

 
B14 The role of the Community Complaints Mediator is to address any complaint where a member 

of the public is not satisfied by the Proponent’s response. Any member of the public that has 
lodged a complaint which is registered in the Complaints Management System identified in 
Condition B8 may ask the Community Complaints Mediator to review the Proponent’s 
response. The application must be submitted in writing and the Community Complaints 
Mediator must respond within 28 days of the request being made or other specified timeframe 
agreed between the Community Complaints Mediator and the member of the public. 

 
B15 The Community Complaints Mediator will: 

 

(a) review the Proponent’s unresolved disputes between the project and members of the public 
if the procedures and mechanisms under Condition B2(i)(iii) do not satisfactorily address 
complaints; and  

(b) make recommendations to the Proponent to satisfactorily address complaints, resolve 
disputes or mitigate against the occurrence of future complaints or disputes. 

 
B16 The Community Complaints Mediator will not act before the Proponent has provided an initial 

response to a complaint and will not consider issues such as property acquisition where other 
dispute processes are provided for in this approval, or clear government policy and resolution 
processes are available, or matters which are not within the scope of the CSSI. 

PROVISION OF ELECTRONIC INFORMATION 

B17 A website providing information in relation to the CSSI must be established before 
commencement of works and maintained for the duration of works, and for a minimum of 24 
months following the completion of construction of the CSSI. The following up-to-date information 
(excluding confidential, private and commercial information) must be published prior to works 
commencing and maintained on the website or dedicated pages: 
 
(a) information on the current implementation status of the CSSI; 
(b) a copy of the documents listed in Condition A1 of this approval, and any documentation 

relating to any modifications made to the CSSI or the terms of this approval; 
(c) a copy of this approval in its original form, a current consolidated copy of this approval (that 

is, including any approved modifications to its terms), and copies of any approval granted 
by the Minister to a modification of the terms of this approval; and 

(d) a copy of each licence or permit required and obtained in relation to the CSSI. 
 
Where a condition(s) of this approval requires a document(s) be prepared prior to a work or 
construction or operational activity being undertaken, a current copy of the relevant document(s) 
must also be published on the website before the work / activity is undertaken. 
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PART C 

 
CONSTRUCTION ENVIRONMENTAL MANAGEMENT  

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN  

C1 A Construction Environmental Management Plan (CEMP) must be prepared in accordance 
with the Department’s Guideline for the Preparation of Environmental Management Plans 
(DIPNR, 2004) to detail how the performance outcomes, commitments and mitigation measures 
specified in the documents listed in Condition A1 will be implemented and achieved during all 
stages of construction.  

 
C2 The CEMP must provide: 

 
(a) a description of activities to be undertaken during construction (including the scheduling of 

construction); 
(b) details of environmental policies, guidelines and principles to be followed in the construction 

of the CSSI; 
(c) a schedule for compliance auditing; 
(d) a program for ongoing analysis of the key environmental risks arising from the activities 

described in subsection (a) of this condition, including an initial risk assessment undertaken 
before the commencement of construction of the CSSI; 

(e) details of how the activities described in subsection (a) of this condition will be carried out 
to: 
(i) meet the performance outcomes stated in the documents listed in Condition A1, and 
(ii) manage the risks identified in the risk analysis undertaken in subsection (d) of this 

condition; 
(f) an inspection program detailing the activities to be inspected and frequency of inspections;  
(g) a protocol for managing and reporting any: 

(i) incidents, and 
(ii) non-compliances with this approval and with statutory requirements;  

(h) procedures for rectifying any non-compliance with this approval identified during compliance 
auditing, incident management or at any time during construction; 

(i) a list of all the CEMP Sub-plans required in respect of construction, as set out in Condition 
C4. Where staged construction of the CSSI is proposed, the CEMP must also identify which 
CEMP Sub-plan applies to each of the proposed stages of construction; 

(j) a description of the roles and environmental responsibilities for relevant employees and their 
relationship with the ER; 

(k) an outline of the training and induction for employees, including contractors and sub-
contractors, in relation to environmental and compliance obligations under the terms of this 
approval; and 

(l) the process for periodic review and update of the CEMP and all associated plans and 
programs.  

 
C3 The CEMP must be endorsed by the ER and then submitted to the Secretary for approval no 

later than one (1) month prior to the commencement of construction, or where construction is 
staged no later than one (1) month prior to the commencement of that stage. 

 
C4 The following CEMP Sub-plans must be prepared in consultation with the relevant authorities 

identified for each CEMP Sub-plan and be consistent with the CEMP referred to in the EIS.  
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 Required CEMP Sub-plan Relevant authority(s) and council(s) to be 
consulted for each CEMP Sub-plan 

(a) Traffic and transport and 
access 

Port Authority of NSW*, Sydney Coordination Office 
and relevant council(s) 

(b) Noise and vibration EPA and relevant council(s) 

(c) Flora and fauna OEH and relevant council(s) 

(d) Air quality EPA and relevant council(s) 

(e) Soil and surface water 
 

DPI Water; OEH; EPA; Sydney Water; and relevant 
council(s) 

(f) Groundwater DPI Water  

(g) Non-Aboriginal heritage Heritage Council of NSW; Heritage Division; and 
relevant council(s) 

(h) Aboriginal cultural heritage OEH 

(i) Waste management N/A 

* Port Authority of NSW to be consulted when considering impacts on port land. 

 
C5 The CEMP Sub-plans must state how: 
 

(a) the environmental performance outcomes identified in the EIS and SPIR as modified by 
these conditions will be achieved;  

(b) the mitigation measures identified in the EIS and SPIR as modified by these conditions will 
be implemented; 

(c) the relevant terms of this approval will be complied with; and  
(d) issues requiring management during construction (including cumulative impacts), as 

identified through ongoing environmental risk analysis, will be managed.  
 
C6 The CEMP Sub-plans must be endorsed by the ER and then submitted to the Secretary for 

approval no later than one (1) month prior to the commencement of the construction activities to 
which they apply. 

 
C7 Any of the CEMP Sub-plans may be submitted to the Secretary along with, or subsequent to, 

the submission of the CEMP.  
 
C8 Construction must not commence until the CEMP and all CEMP Sub-plans have been approved 

by the Secretary. The CEMP and CEMP Sub-plans, as approved by the Secretary, including 
any minor amendments approved by the ER, must be implemented for the duration of 
construction. Where the CSSI is being staged, construction of that stage is not to commence until 
the relevant CEMP and CEMP sub-plans have been endorsed by the ER and approved by the 
Secretary.  

CONSTRUCTION MONITORING PROGRAMS  

C9 The following Construction Monitoring Programs must be prepared in consultation with the 
relevant authorities identified for each Construction Monitoring Program to compare actual 
performance of construction of the CSSI against predicted performance. 
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 Required Construction 
Monitoring Programs 

Relevant authority(s) and council(s) to be 
consulted for each Construction Monitoring 
Program 

(a) Surface Water Quality 
Monitoring Program 

DPI Water, Sydney Water and relevant council(s) 

(b) Groundwater Monitoring 
Program 

DPI Water, Sydney Water and relevant council(s) 

(c) Noise and Vibration 
Monitoring Program 

Relevant council(s), NSW Health 

(d) Blast Monitoring Program EPA 

 
C10 Each Construction Monitoring Program must provide: 
 

(a) details of baseline data available; 
(b) details of baseline data to be obtained and when; 
(c) details of all monitoring of the project to be undertaken; 
(d) the parameters of the project to be monitored; 
(e) the frequency of monitoring to be undertaken; 
(f) the location of monitoring;  
(g) the reporting of monitoring and analysis results against relevant criteria; 
(h) details of the methods that will be used to analyse the monitoring data; 
(i) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(j) any consultation to be undertaken in relation to the monitoring programs.  

 
C11 The Noise and Vibration Monitoring Program must include provision of real time noise and 

vibration monitoring data. The data must be readily available to the construction team, Proponent, 
ER and AA. The Department and EPA must be provided with access to the real-time monitoring 
data, on request. 
 

C12 The Groundwater Monitoring Program must include: 
(a) daily measurement of the amount of water discharged from the water treatment plants; 
(b) water quality testing of the water discharged from the water treatment plants; 
(c) monitoring of groundwater pore pressures in the Hawkesbury Sandstone aquifers adjacent 

to the tunnel alignment, in consultation with DPI Water; 
(d) monitoring of groundwater electrical conductivity in key locations between saline water 

bodies and the tunnel as identified by the project groundwater model including: 
(i) in the Haberfield / Lilyfield area to the south of Iron Cove, 
(ii) in the Rozelle area to the north of Rozelle Bay,  
(iii) in the Annandale area to the west of Rozelle Bay, 
(iv) in the Rozelle area to the south east of Iron Cove, and  
(v) in the St Peters area to the north west of Alexandra Canal, 
with a minimum of two (2) groundwater monitoring wells to be provided in each key location 
in consultation with DPI Water; 

(e) measures to record or otherwise estimate and report groundwater inflows into the tunnels 
during their construction;  

(f) a method for providing the data collected in (a) and (b) to Sydney Water every three (3) 
months to demonstrate the project’s compliance with the discharge criteria and, if applicable, 
the Proponent’s trade waste licence; and 

(g) a method for providing the groundwater monitoring data to DPI Water every three (3) months 
during construction. 
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C13 The Construction Monitoring Programs must be developed in consultation with the relevant 

authorities as identified in Condition C9. 
 
C14 The Construction Monitoring Programs must be endorsed by the ER and then submitted to 

the Secretary for approval at least one (1) month prior to commencement of construction.  
 
C15 Construction must not commence until the Secretary has approved all of the required 

Construction Monitoring Programs relevant to that activity and all the necessary baseline data 
for the required monitoring programs has been collected, to which the CEMP relates. 

 
C16 The Construction Monitoring Programs, as approved by the Secretary, including any minor 

amendments approved by the ER, must be implemented for the duration of construction and for 
any longer period set out in the monitoring program or specified by the Secretary, whichever is 
the greater. 

 
C17 The results of the Construction Monitoring Programs must be submitted to the Secretary, and 

relevant regulatory authorities, for information in the form of a Construction Monitoring Report 
at the frequency identified in the relevant Construction Monitoring Program. 

 
C18 Where a relevant CEMP Sub-plan exists, the relevant Construction Monitoring Program may 

be incorporated into that CEMP Sub-plan. 

CONSTRUCTION ANCILLARY FACILITIES 

Options A and B, Haberfield 
C19 Only one of the two ancillary facility options (A or B) presented in Chapter 6 of the EIS can be 

implemented at Haberfield, except if one site is used for parking and other works that do not 
exceed the ‘Noise affected’ Noise Management Levels as identified in the ICNG.  
 

C20 Should Option B, as presented in Chapter 6 of the EIS, be progressed, a comparative analysis 
of environmental impacts of the use of the sites during construction of the project (excluding Site 
Establishment Works and erection of acoustic enclosures), must be undertaken. The 
comparative analysis must be undertaken for the following key environmental impacts: noise and 
vibration, traffic and transport, visual amenity and socio-economic. 

 
C21 In the event that Option B is progressed, for purposes other than for parking and works that do 

not exceed the ‘Noise affected’ Noise Management Levels as identified in the ICNG, the 
Proponent must submit a report outlining the findings of the comparative analysis required by 
Condition C20 to the Secretary for approval at least one (1) month prior to the establishment of 
the Option B construction ancillary facilities. The report must demonstrate how management and 
mitigation measures, consistent with those included in the documents referred to in 
Condition A1 and as required by the terms of approval, would be implemented to achieve, on 
balance, comparable environmental outcomes when compared to Option A. 

SITE ESTABLISHMENT WORKS  

Site Establishment Management Plan 
C22 Before establishment of any construction ancillary facility as identified in the EIS and SPIR (and 

excluding minor construction ancillary facilities established under Condition C24), the Proponent 
must prepare a Site Establishment Management Plan which outlines the environmental 
management practices and procedures to be implemented for the establishment of the 
construction ancillary facilities. The Site Establishment Management Plan must be prepared in 
consultation with the relevant council(s) and government authorities. The Plan must be submitted 
to the Secretary for approval one (1) month prior to establishment of any construction ancillary 
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facilities. The Site Establishment Management Plan must detail the management of the 
construction ancillary facilities and include: 
 
(a) a description of activities to be undertaken during establishment of the construction ancillary 

facility (including scheduling and duration of works to be undertaken at the site); 
(b) figures illustrating the proposed operational site layout(s); 
(c) a program for ongoing analysis of the key environmental risks arising from the site 

establishment activities described in subsection (a) of this condition, including an initial risk 
assessment undertaken prior to the commencement of site establishment works;  

(d) details of how the site establishment activities described in subsection (a) of this condition 
will be carried out to: 
(i) meet the performance outcomes stated in the documents listed in the EIS and SPIR, 
(ii) to address the traffic and pedestrian impact assessment required by Condition E51, 

and 
(iii) manage the risks identified in the risk analysis undertaken in subsection (c) of this 

condition; and 
(e) a program for monitoring the performance outcomes, including a program for construction 

noise monitoring consistent with the requirements of Conditions C9 and C10. 
 

Nothing in this condition prevents the Proponent from preparing individual Site Establishment 
Management Plans for each construction ancillary facility. 

 
Operation of Construction Ancillary Facilities 
C23 The operation of a construction ancillary facility must not commence until the CEMP required by 

Condition C1, relevant CEMP Sub-plans required by Condition C4 and relevant Construction 
Monitoring Programs required by Condition C9 have been approved by the Secretary. 

 
Minor Construction Ancillary Facilities 
C24 Lunch sheds, office sheds, and portable toilet facilities, that are not identified as a construction 

ancillary facility in the EIS and SPIR can be established, where they satisfy the following criteria: 
 
(a) have no greater environmental and amenity impacts than those that can be managed 

through the implementation of environmental measures detailed in the Site Establishment 
Management Plan required under Condition C22 of this approval; and 

(b) are located within the project boundary; and 
(c) have been assessed by the ER to have - 

(i) minimal amenity impacts to surrounding residences and businesses, after 
consideration of matters such as compliance with the Interim Construction Noise 
Guideline (DECC, 2009), traffic and access impacts, dust and odour impacts, and visual 
(including light spill) impacts, 

(ii) minimal environmental impact with respect to waste management and flooding, and  
(iii) no impacts on biodiversity, soil and water, and heritage items beyond those already 

approved under other terms of this approval. 
 
Boundary Fencing and Screening 
C25 Boundary fencing that incorporates screening must be erected around all construction ancillary 

facilities that are adjacent to sensitive receivers for the duration of site establishment and 
construction unless otherwise agreed with relevant council(s), and affected residents, business 
operators or landowners.  

 
C26 Boundary fencing required under Condition C25 of this approval must minimise visual, noise 

and air quality impacts on adjacent sensitive receivers. 
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PART D 

 
OPERATIONAL ENVIRONMENTAL MANAGEMENT 

OPERATIONAL ENVIRONMENTAL MANAGEMENT  

D1 An Operational Environmental Management Plan (OEMP) must be prepared in accordance 
with the Guideline for the Preparation of Environmental Management Plans (DIPNR, 2004) to 
detail how the performance outcomes, commitments and mitigation measures made and 
identified in the EIS and SPIR will be implemented and achieved during operation. This condition 
(Condition D1) does not apply if Condition D2 of this approval applies. 

 
D2 An OEMP is not required for the CSSI if the Proponent has an Environmental Management 

System (EMS) or equivalent as agreed with the Secretary, and can demonstrate, to the written 
satisfaction of the Secretary, that through the EMS: 

 
(a) the performance outcomes, commitments and mitigation measures, detailed in the EIS and 

SPIR, and specified relevant terms of this approval, can be achieved;  
(b) issues identified through ongoing risk analysis can be managed; and 
(c) procedures are in place for rectifying any non-compliance with this approval identified during 

compliance auditing, incident management or any other time during operation. 
 
D3 Where an OEMP is required, the Proponent must include the following OEMP Sub-plans in the 

OEMP: 
 

 Required OEMP Sub-plan Relevant authority(s) to be consulted for each 
OEMP Sub-plan 

(a) Groundwater management DPI Water and Sydney Water 

 
 
D4 Each of the OEMP Sub-plans must include the information set out in Condition D2 (a), (b) and 

(c). 
 

The OEMP Sub-plans must be developed in consultation with relevant authorities as identified 
in Condition D3. 

 
D5 The OEMP Sub-plans must be submitted to the Secretary as part of the OEMP. 

 
D6 The OEMP or EMS or equivalent as agreed with the Secretary, must be submitted to the 

Secretary for information no later than one (1) month prior the commencement of operation.  
 
D7 The OEMP or EMS or equivalent as agreed with the Secretary, as submitted to the Secretary 

and amended from time to time, must be implemented for the duration of operation and the OEMP 
or EMS must be made publicly available prior to the commencement of operation. 
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OPERATIONAL MONITORING PROGRAM 

 
D8 The following Operational Monitoring Programs must be prepared in consultation with the 

relevant authorities identified for each Operational Monitoring Program to compare actual 
operational performance against predicted performance.  
 

 Required Operational 
Monitoring Programs 

Relevant authority(s) and council(s) to be 

consulted for each Operational Monitoring 
Program 

(a) Surface Water Quality Plan & 
Monitoring Program 

EPA; DPI Water; OEH; Sydney Water; and relevant 
council(s) 

(b) Groundwater Monitoring 
Program 

DPI Water, relevant council(s), EPA and Sydney 
Water 

 
D9 Each operational monitoring program must include: 

(a) details of baseline data; 
(b) details of all monitoring of the project to be undertaken; 
(c) the parameters of the project to be monitored; 
(d) the frequency of monitoring to be undertaken; 
(e) the location of monitoring;  
(f) the reporting of monitoring and analysis results against relevant criteria; 
(g) details of the methods that will be employed to analyse the monitoring data; 
(h) procedures to identify and implement additional mitigation measures where results of 

monitoring are unsatisfactory; and 
(i) any consultation to be undertaken in relation to the monitoring programs. 

 
D10 The Operational Surface Water Quality Plan and Monitoring Program must address wetland 

and mosquito management. 
 
D11 The Operational Groundwater Monitoring Program must include: 
 

(a) daily measurement of the amount of water discharged from all water treatment plants; 
(b) water quality testing results of the water discharged from all water treatment plants;  
(c) monitoring of groundwater pore pressures in the Hawkesbury Sandstone aquifers adjacent 

to the tunnel alignment, in consultation with DPI Water; 
(d) monitoring of groundwater electrical conductivity in key locations between saline water 

bodies and the tunnel as identified by the project groundwater model including: 
(i) in the Haberfield / Lilyfield area to the south of Iron Cove, 
(ii) in the Rozelle area to the north of Rozelle Bay,  
(iii) in the Annandale area to the west of Rozelle Bay, 
(iv) in the Rozelle area to the south east of Iron Cove, and  
(v) in the St Peters area to the north west of Alexandra Canal, 
with a minimum of two (2) groundwater monitoring wells provided in each key location in 
consultation with DPI Water; 

(e) measures to record or otherwise estimate and report groundwater inflows into the tunnels; 
(f) a method for providing the data collected in (a) and (b) to Sydney Water every three (3) 

months to demonstrate the project’s compliance with the discharge criteria and, if applicable, 
the Proponent’s trade waste licence; and 

(g) a process for annually forwarding data on the monthly volume of groundwater discharged 
from each water treatment plant to DPI Water for a minimum period of five (5) years, 
consistent with Condition D12. 

 
D12 Groundwater monitoring must continue for a period of at least five (5) years following the 

completion of construction of the Rozelle Interchange (and commence once the mainline tunnels 
are operational). At least one (1) month prior to the end of the five (5) year monitoring period, the 
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Proponent must undertake a review of future monitoring requirements in consultation with DPI 
Water. The review must determine if additional monitoring is required, and the time period for 
continued monitoring. The Proponent must notify the Secretary within two (2) weeks of the review 
as to the outcomes of the review and any requirements for future monitoring. 

 
D13 The Operational Monitoring Programs must be developed in consultation with relevant 

authorities as identified in Condition D8 of this approval.  
 
D14 The Operational Monitoring Programs must be submitted to the Secretary for approval at least 

one (1) month prior to the commencement of operation.  
 
D15 Operation must not commence until the Secretary has approved all of the required Operational 

Monitoring Programs, and all relevant baseline data has been collected. 
 
D16 The Operational Monitoring Programs, as approved by the Secretary, must be implemented 

for the duration identified in the relevant Operational Monitoring Program or specified by the 
Secretary, whichever is the greater. 

 
D17 The results of the Operational Monitoring Programs must be submitted to the Secretary, and 

relevant regulatory authorities, for information in the form of an Operational Monitoring Report 
at the frequency identified in the relevant Operational Monitoring Program. 

 
D18 Where a relevant OEMP Sub-plan exists, the relevant Operational Monitoring Program may 

be incorporated into that OEMP Sub-plan. 
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PART E 

 

KEY ISSUE CONDITIONS 

AIR QUALITY 

 In addition to the performance outcomes, commitments and mitigation measures specified in the 
documents listed in Condition A1, all reasonably practicable measures must be implemented to 
minimise the emission of dust and other air pollutants during the construction and operation of 
the CSSI.  

 
Air Quality Community Consultative Committee 

 Prior to finalising the detailed design of the CSSI and establishing the ambient air quality 
monitoring stations required under Condition E24, the Proponent must establish an Air Quality 
Community Consultative Committee (AQCCC) to provide advice prior to and during the 
operation of the CSSI. The AQCCC must: 
 
(a) be comprised of - 

(i) two representatives from the Proponent and tunnel operator, 
(ii) one representative from each of the relevant councils, whose attendance is only required 

when considering matters relevant to their respective local government area,  
(iii) three representatives from each local community adjacent to each ventilation facility 

whose attendance is only required when considering matters relevant to their respective 
local area, and whose appointment has been approved by an expression of interest 
process conducted by the Proponent in consultation with the Secretary, and 

(iv) a Chair who is an independent from the design and construction of the CSSI put forward 
by the Proponent and approved by the Secretary; 

(b) meet at least four (4) times a year, or as otherwise agreed by the Chair and the Secretary; 
(c) review and provide advice on the location of the air quality monitoring stations required under 

Condition E24, operation environmental management plans and other operation stage 
documents, compliance tracking reporting, audit reports, or complaints as they relate to air 
quality; and  

(d) provide advice on the dissemination of monitoring results and other information on air quality 
issues. 

 
The AQCCC may comprise the same members of the AQCCC established under CSSI approvals 
for the WestConnex M4 East and New M5 projects (SSI 6307 and SSI 6788) in relation to the 
ventilation outlets located in Haberfield and St Peters. 
 
The AQCCC must operate for up to two (2) years after commencement of operation, or as 
otherwise approved or directed by the Secretary, in consultation with the Chair. 

 
Air Quality Goals 

In-Tunnel Air Quality Limits 

 The tunnel ventilation system must be designed and operated so that the average concentrations 
of CO and NO2, calculated along the length of the tunnel, do not exceed the concentration limit 
specified for that pollutant in Table 4. 
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Table 4: In-tunnel average limits along length of tunnel 

Pollutant Concentration 

Limit 

Units of 

measurement 

Averaging period 

CO 87 ppm Rolling 15-minute 

CO 50 ppm Rolling 30-minute 

NO2 0.5 ppm Rolling 15-minute 

 
 The concentration of CO as measured at any single point in the tunnel must not exceed the 

concentration limit specified for that pollutant in Table 5 under all traffic scenarios. 
 

Table 5: In-tunnel single point exposure limits 

Pollutant Concentration 

Limit 

Units of 

measurement 

Averaging period 

CO 200 ppm Rolling 3–minute 

 
 The tunnel ventilation system must be designed and operated so that the visibility in the tunnel 

does not exceed the level specified in Table 6. 
 
Table 6: In-tunnel visibility limits along length of tunnel 

Parameter Average 

extinction 

co-efficient 

Limit 

Units of 

measurement 

Averaging period 

Visibility 0.005 m-1 Rolling 15–minute 

 
Ambient Air Quality Goals 

 Should ambient monitoring of air pollutants exceed the following goals, the provisions of 
Conditions E32, E33 and E34 will apply: 
 
(a) CO – 8 hour rolling average of 9.0 ppm (NEPM); 
(b) NO2 – One hour average of 0.12 ppm (245 μg/m3) (NEPM);  
(c) PM10 – 24 hour average of 50 μg/m3 (NEPM);  
(d) PM2.5 – 24 hour average of 25 μg/m3 (NEPM); 
(e) PM10 – annual average of 25 μg/m3 (NEPM); and 
(f) PM2.5 – annual average of 8 μg/m3 (NEPM). 

 
Note: The notification and reporting obligations under conditions E32, E33 and E34 relating to ambient 
monitoring will begin at the commencement of operation of the CSSI. The first annual average 
concentrations for PM10 and PM2.5 must be calculated on the first day the project has been in operation for 
12 months and on a rolling basis thereafter. 

 
Emergency Discharge 

 Conditions E3, E4, E5, and E6 do not apply in an emergency, as defined in the OEMP required 
by Condition D1. 
 

 The Proponent must, as soon as reasonably practicable, notify the Secretary and the EPA of any 
discharge during an emergency. 
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Air Quality Design Objectives 
 
Tunnel Ventilation 

 The tunnel ventilation systems must be designed, constructed and operated so as to only release 
emissions from ventilation outlets and not from the portals or the tunnel support facilities as 
identified in the documents listed in Condition A1, except for emergency smoke management 
purposes in the event of a fire in a tunnel or periodic testing of the system as defined in the OEMP 
required by Condition D1. 

 
 All tunnels must be designed and constructed so as to allow for future modification of the 

ventilation system if required. The Proponent must submit a report to the Secretary demonstrating 
how this will be allowed for prior to finalising detailed design. 
 

 The tunnel ventilation outlets must be constructed at the locations specified in Appendices A, B 
and C. 
 

 The ventilation outlets must be constructed to tip heights within the following ranges: 
 

Location Outlet Reference Outlet Elevation 

(m AHD) 

City West Link, 

Rozelle 

H – Western Harbour Tunnel 39.2 – 42.2 

I – M4-M5 Link/Iron Cove Link 40 - 43 

J – M4-M5 Link/ Iron Cove Link 39.5 – 42.5 

Campbell Road, 

St Peters  

(K – M4-M5 Link) 

SPI-5 32.9 – 35.9 

SPI-6 32.9 – 35.9 

SPI-7 32.8 – 35.8 

SPI-8 32.6 – 35.6 

Victoria Road, 

Rozelle 

 

L – Iron Cove Link 43.2 – 46.2 

   
 
Air Quality Design Optimisation 

 A Tunnel Ventilation, Traffic Incident Response and Traffic Management Systems 
Integration Protocol (Protocol) must be prepared in consultation with the TMC. The Protocol 
must be reviewed and endorsed by a suitably qualified and experienced independent ventilation 
specialist. The Protocol must demonstrate that the ventilation and traffic management systems 
would operate together to ensure conditions of this approval are met.  
 

 The Tunnel Ventilation, Traffic Incident Response and Traffic Management Systems 
Integration Protocol must include a commissioning procedure that is to be carried out before a 
tunnel (or any part of it) is opened to traffic.  

 
 The Tunnel Ventilation, Traffic Incident Response and Traffic Management Systems 

Integration Protocol must be submitted to the Secretary for information no later than one (1) 
month prior to commencement of operation of a tunnel (whether in full or in part).  

 
 The Tunnel Ventilation, Traffic Incident Response and Traffic Management Systems 

Integration Protocol, must be implemented for the duration of operation. 
 

 Prior to commencing operation, a person or organisation, who is independent from the design 
and construction of the CSSI, whose appointment has been approved by the Secretary, must 
review the in-tunnel ventilation and ventilation outlet design of the project and the Tunnel 
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Ventilation, Traffic Incident Response and Traffic Management Systems Integration 
Protocol prepared in accordance with Condition E13 to verify that: 

 
(a) the final design achieves the in-tunnel and ventilation outlet limits for all traffic conditions 

including congestion (as described by the regulatory worst-case scenario in Chapter 9 of the 
EIS); 

(b) the predicted impacts of the final design are no greater than predicted in the documents 
listed in Condition A1 for the equivalent operating conditions; and 

(c) the ventilation system has been optimised to achieve effective and responsive treatment of 
in-tunnel air quality and efficient energy consumption. 

 
The operating scenarios used to model the final design should be the same as those used in the 
documents listed in Condition A1. Should the design review adopt a modelling program different 
to that used in the EIS, the EIS predictions shall be re-modelled using the model adopted for the 
design review, to establish the predicted outcomes under part (b).  
 
The information required in this condition must be made available to the Secretary on request. 

 
Tunnel Air Quality Management 

 Prior to operation, permanent signage must be installed at each surface tunnel entrance and 
variable messaging signage provided at regular intervals throughout the tunnel to instruct tunnel 
users to close windows and turn on recirculated air.  
 
Relevant information about this instruction is to be provided on a website, operated by the 
Proponent, which is maintained throughout operation of the CSSI. 

 
 Prior to operation, the Proponent must investigate, in consultation with the EPA, the measures 

for smoky vehicle enforcement in the tunnels. The effectiveness of the smoky vehicle 
enforcement measures must be documented in the Independent Environmental Audit required 
under Condition A36. 

 
In-tunnel Air Quality Monitoring 

 The Proponent must continuously monitor (by sampling and obtaining results from analysis) the 
pollutants within the tunnel specified in Table 7, using the methods approved by the Secretary. 
Monitoring must commence on the first day of operation of the CSSI and continue throughout the 
operation of the CSSI. 
 
Table 7: In-Tunnel monitoring methodology 

Pollutant/parameter Units of measure 

CO ppm 

NO2 ppm 

Visibility m-1 

 
 The number and location of the monitoring stations inside the tunnel must be determined to 

permit an accurate calculation, per the requirements of Conditions E3, E4 and E5, and be 
independently verified in accordance with a methodology developed in consultation with the EPA 
and approved by the Secretary prior to the operation of the CSSI. As a minimum, monitoring 
stations must be installed near intakes to the ventilation outlets, at the entry portals and at tunnel 
and ramp junctions. 
 

 All sampling points and visibility monitoring points must be audited prior to commencing 
monitoring, for compliance with the requirements set out in Conditions E3, E4, E5 and E20. 
Verification and compliance auditing is to be undertaken by an independent person(s) or 
organisation(s) whose appointment has been approved by the Secretary. The independent 
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person(s) must be a Chartered Professional Engineer (either Mechanical, Chemical or Control 
Systems engineer). 
 

 Air quality monitoring data is to be made available in as close to real time as possible, under the 
website reporting requirements of Condition E28. 
 

Ambient Air Quality — Monitoring 
 The Proponent must monitor (by sampling and obtaining results by analysis) the pollutants and 

parameters specified in Table 8 using the sampling method, units of measure, and sampling 
frequency specified in the table. Monitoring must be undertaken at the following locations as a 
minimum: 
 
(a) two ground level receptors near the Rozelle ventilation outlet, at locations suitable for 

detecting any impact on air quality from the outlet; 
(b) two ground level receptors near the Victoria Road ventilation outlet, at locations suitable for 

detecting any impact on air quality from the outlet; 
(c) two ground level receptors near the Campbell Road ventilation outlet, at locations suitable 

for detecting any impact on air quality from the outlet with one in a location different to that 
established under SSI 6788; and 

(d) two ground level receptors near the Haberfield ventilation outlet, at location suitable for 
detecting any impact on air quality from the outlet (these may be the same as those 
established under SSI 6307).  

 
Table 8: Ambient Air Quality Monitoring Methodologies 

Pollutant Units of 
measurement 

Averaging 
Period 

Frequency Method1 

NO pphm 1-hour  Continuous  AM-12 

NO2 pphm 1-hour  Continuous  AM-12 

NOx pphm 1-hour  Continuous  AM-12 

PM10  μg/m3  24-hour  Continuous AS3580.9.8-20082 

PM2.5
5 μg/m3  24-hour  Continuous AS3580.9.13-20133 or 

as otherwise agreed 
by the Secretary in 
consultation with the 
EPA 

CO  ppm 1-hour,8-
hour 

Continuous AM-6 
 

Parameter4 Units of 
measurement 

Averaging 
Period 

Frequency Method1 

Wind Speed @  
10 m  

m/s  1-hour  Continuous AM-2 & AM-4 

Wind Direction 
@ 10 m  

° 1-hour  Continuous AM-2 & AM-4 

Sigma Theta @ 
10 m  

° 1-hour  Continuous AM-2 & AM-4 

Temperature @ 
2m  

K  1-hour  Continuous AM-4 

Temperature @  
10 m  

K  1-hour  Continuous AM-4 

Other Units of 
measurement 

Averaging 
Period 

Frequency Method1 

Siting NA  NA  NA  AM-1 & AM-4 
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Notes:  

1. Approved Methods for the Sampling and Analysis of Air Pollutants in New South Wales (EPA, 2007) 
or as otherwise agreed by EPA. 

2. AS3580.9.8-2008, Methods for the Sampling and Analysis of Ambient Air – Determination of 
Suspended Particulate Matter – PM10 Continuous Direct Mass Method using Tapered Element 
Oscillating Microbalance Analyser (Standards Australia, 2008). 

3. AS 3580.9.13-2013, Methods for the Sampling and Analysis of Ambient Air – Determination of 
Suspended Particulate Matter – PM2.5 Continuous Direct Mass Method using a Tapered Element 
Oscillating Microbalance Analyser (Standards Australia, 2013). 

4. TBD - location for meteorological monitoring station(s) to be representative of weather conditions 
likely to occur in the vicinity of the Haberfield, Rozelle (including the Rozelle Rail Yards and Victoria 
Road) and Campbell Road ventilation outlets. 

5. Appropriately modified to include size selective inlet for PM2.5 or as otherwise approved by the EPA. 

 
 The monitoring locations must be selected with the objective of achieving like-to-like comparison 

of monitoring results with available pre-construction data. The locations must also allow for the 
review of the accuracy of predicted environmental outcomes discussed in the documents referred 
to in Condition A1 against monitored air quality as part of the environmental audit required under 
Condition A36. 
 
The location of the monitoring stations must be agreed to by the AQCCC and subject to 
landowner’s and occupier’s agreement.  
 
The establishment and operation of the monitoring stations is to be undertaken in accordance 
with recognised Australian standards and undertaken by an organisation accredited by NATA for 
this purpose and approved by the Secretary in consultation with the EPA and the AQCCC. The 
quality of the monitoring results must be assured through a NATA accredited process prior to the 
data being considered as a basis for compliance/auditing purposes.  

 
 The Proponent must commence monitoring for at least 12 continuous months prior to operation 

and continue monitoring for at least two (2) years following the commencement of operation. At 
the conclusion of the two (2) year operational monitoring period, the Proponent must review the 
need for the continued use of ambient monitoring stations in consultation with the AQCCC and 
EPA. Closure or discontinued use of an ambient monitoring station will require the approval of 
the Secretary. 
 

Notification and Reporting 
 
Air Quality — General Reporting 

 The Proponent must develop and implement a reporting system for in-tunnel and ambient limits. 
The reporting system must be approved by the Secretary and fully implemented and operational 
prior to operation. Minimum analytical reporting requirements for air pollution monitoring stations 
must be as specified in the Approved Methods of Modelling and Assessment of Air Pollutants in 
NSW (EPA, 2007, or as updated). 

 
Air Quality — Public Access to Monitoring Results 

 Results of hourly updated real-time monitoring and relevant meteorological data must be 
provided on a website in an easy to interpret format. This data must be preliminary until a quality 
assurance check has been undertaken by a person or organisation, who is accredited by NATA 
for this purpose.  
 

 The availability of monitoring data must be conveyed to the local community by way of newsletter 
(including translation into common community languages in the area) and newspaper 
advertisement at least one month prior to the commencement of operation. 

 
  



 
 

NSW Government  41 

Department of Planning and Environment  
Conditions of Approval for WestConnex M4-M5 Link SSI 7485 
                                                                                                                                                                                    

Tunnel Air Quality Notification and Reporting 
 In addition to the general reporting requirements specified in Condition E27, the Proponent must 

notify the Secretary, EPA and Ministry of Health of any recordings above the limits specified in 
Conditions E3, E4 and E5 as early as possible and within 24 hours of the recorded event.  
 
This notification must provide details of the circumstances of the event, including: 
 
(a) the nature and location of the event, including details relating to the cause; 
(b) the timing and duration of the event; 
(c) the extent and severity of the event;  
(d) the measures employed to minimise the concentration levels, and measures to improve 

visibility levels in the event that visibility levels were above the specified limit; 
(e) the frequency of the event, including whether an event with the same or similar 

circumstances has occurred previously; and 
(f) the date when the Proponent will submit a Tunnel Air Quality Management Systems 

Effectiveness Report in accordance with Condition E31. 
 

 Within 20 working days of a request by the Secretary, the Proponent must prepare and submit 
to the Secretary for information a Tunnel Air Quality Management Systems Effectiveness 
Report on the overall system performance and cause and major contributor of any exceedances, 
including: 
 
(a) the overall performance and concentration levels in the tunnel for the preceding six (6) month 

period (or since commencement of operation, where the CSSI has operated for under six 
(6) months), including average and maximum levels and time periods;  

(b) details of any instances throughout the operation of the CSSI where pollutant concentration 
levels in the tunnel have exceeded the limits specified in Conditions E3, E4 and E5; and 

(c) consideration of improvements to the tunnel air quality management system. 
 
The Tunnel Air Quality Management Systems Effectiveness Report is to be prepared by the 
Proponent and reviewed by a suitably qualified and experienced independent specialist(s) whose 
appointment has been approved by the Secretary.  
 
The Proponent must comply with any requirements arising from the Secretary’s review of the 
Tunnel Air Quality Management Systems Effectiveness Report. 

 
Ambient Air Quality Notification and Reporting 

 The Proponent must prepare an Ambient Air Quality Goal Protocol for evaluating a potential 
measurement that exceeds the goals in Condition E6. The Ambient Air Quality Goal Protocol 
must be developed by the Proponent in consultation with the AQCCC and submitted to the 
Secretary for approval at least 12 months prior to the commencement of operation of the CSSI. 
 
The Ambient Air Quality Goal Protocol must include: 
 
(a) a process for notification of a recording above the ambient air quality goals in Condition E6, 

subject to Condition E33; 
(b) the template that would be used for the Report on Above-Goal Recording, required by 

Condition E34; and 
(c) a process for appointing an independent person/organisation to prepare the Report on 

Above-Goal Recording. The process must include -  
(i) approval of the independent person (independent of the environmental assessment, 

design and construction of the CSSI) by the Secretary prior to preparation of the report, 
and 

(ii) the appointment of the independent person/organisation at least one (1) month prior to 
the commencement of operation, or at some other time prior to preparation of the report 
with the agreement of the Secretary.  
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 In addition to the general reporting requirements specified in Condition E27, the Proponent must 
notify the Secretary, EPA and Ministry of Health of any recordings above the goals in  
Condition E6 as soon as possible and within 24 hours of the recording.  
 
This notification must provide details of the circumstances of the event, including: 
 
(a) the nature of the event;  
(b) the concentration levels that occurred; 
(c) the timing and duration of the event;  
(d) the measures employed to minimise the concentration levels; and 
(e) the date when the Proponent will submit a Report on Above-Goal Recording in 

accordance with Condition E34. 
 

 Within 20 working days of any Notification of Above-Goal Recording, the Proponent must prepare 
and submit to the Secretary for information a Report on Above-Goal Recording that details the 
cause and major contributor of the exceedance, the effectiveness of any action(s) taken in 
response to the exceedance and the options available to prevent recurrence.  
 
Where the operation of the tunnel is identified to be a significant contributor to the recorded 
above-goal reading, the Report on Above-Goal Recording must include consideration of 
improvements to the tunnel air quality management system so as to achieve compliance with the 
ambient air quality goals, including but not limited to installation of the additional ventilation 
management facilities allowed for under Condition E10.  
 

 
Air Quality Auditing and Quality Assurance 

 The provision, operation and maintenance (including all auditing and validation of data) of all air 
quality monitoring and reporting must be funded by the Proponent. 
 

 All continuous emissions monitoring systems installed and operated as a requirement of 
Condition E21 must undergo relative accuracy test audits at an interval not exceeding  
12 months, or within another timeframe agreed with the Secretary. 
 

 The Proponent must engage a person independent from the design and construction of the CSSI, 
to audit the air quality monitoring (in-tunnel and ambient) for the CSSI at six (6) monthly intervals 
following commencement of operation of the CSSI, or at any longer interval if approved by the 
Secretary. 
 

 The Proponent must consult with the EPA and AQCCC before nominating the proposed auditor 
to the Secretary. Operation of the CSSI must not commence until the auditor’s appointment is 
approved by the Secretary. The auditor may be the same person(s) appointed under Condition 
E27. 
 

 The auditor must ensure that the operating procedures and equipment to acquire air monitoring, 
meteorological data and emission monitoring data and monitoring reporting comply with NATA 
(or equivalent) requirements and sound laboratory practice.  
 

 The Proponent must document the results of the audit and make available all audit data for 
inspection by the Secretary upon request. A copy of the audit report must also be issued to the 
Proponent and AQCCC.  
 

 The Proponent must undertake appropriate quality assurance (QA) and quality control (QC) 
measures for air quality and ventilation outlet emission monitoring data. This must include, but 
not be limited to: accreditation/quality systems; staff qualifications and training; auditing; 
monitoring procedure; service and maintenance; equipment or system malfunction; and 
records/reporting. The QA/QC measures must be approved by an expert independent from the 
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design and construction of the CSSI. The independent expert must be approved by the Secretary 
prior to monitoring of air quality and ventilation outlet emissions, as appropriate.  

 
Local and Sub-Regional Air Quality  

 The Proponent must assist the relevant planning authority(s) in developing an air quality 
assessment process for inclusion in a Development Control Plan or other appropriate planning 
instrument, in considering planning and building approvals for new development in areas 
adjacent to the ventilation outlets which would be within a potential three-dimensional zone of 
affectation (buffer volume).  
 
This process must include procedures for identifying the width and height of buildings that are 
likely to be either affected by the plume from the ventilation outlet or affect the dispersion of the 
plume from the ventilation outlet through building wake effects. A part of this process, the 
Proponent must provide data detailing the results of modelling of pollution concentrations at 
various heights and distances from the ventilation outlets. This information must be provided 
within 18 months following the date of this approval. The Proponent must meet all reasonable 
costs for the development of this process and any necessary amendments to the planning 
instrument(s) required to implement the process. 

TRAFFIC, TRANSPORT AND ACCESS 

 During construction, where bus stops are required to be temporarily closed or relocated, such 
closure must not occur until relocated bus stops are functioning, have similar capacity and are 
relocated within a 400 metre walking distance of the existing bus stop. Closures and relocation 
of bus stops during construction must be undertaken in consultation with Transport for NSW and 
relevant council(s). Wayfinding signage must be provided directing commuters to adjacent or 
relocated bus stops. Footpaths must be provided to any relocated bus stops such that 
accessibility standards are met. 

 
 Prior to the commencement of operation of the CSSI, all bus stops temporarily closed or relocated 

must be reinstated in a manner that provides equal or improved capacity and accessibility 
(including footpaths) in consultation with Transport for NSW and relevant council(s).  
 

 Access to Light Rail stops must be maintained at all times.  
 

 Access to all utilities and properties must be maintained during construction, where practicable, 
unless otherwise agreed with the relevant utility owner, landowner or occupier.  
 

 Any property access physically affected by the CSSI must be reinstated to at least an equivalent 
standard, unless otherwise agreed by the landowner or occupier. 
 

 Bignell Lane, Camperdown, must be reinstated to its preimpact alignment and length prior to 
operation, unless otherwise approved by the Secretary following consultation with the relevant 
council. 
 

 Spoil haulage movements associated with the construction of the CSSI are not permitted to use 
local roads within one (1) kilometre of construction works and construction ancillary facilities, 
unless approved by the Secretary. 

 
 Construction vehicles must not use Robert Street, Rozelle to access the White Bay Civil Site. 

 
 All requests to the Secretary for local road usage need to include a traffic and pedestrian impact 

assessment, and should include a swept path analysis if required. The traffic and pedestrian 
impact assessment, incorporated in the Site Establishment Management Plan or Traffic and 
Transport CEMP as relevant, must: 
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(a) demonstrate that the local road usage will not compromise the safety of the public and have 
minimal amenity impacts; 

(b) provide details as to the date of completion of the road dilapidation surveys for the subject 
local roads; and 

(c) describe the measures that will be implemented to avoid where practicable the use of local 
roads past schools, aged care facilities and child care facilities during peak times for 
operation. 

 
 Construction vehicles (including staff vehicles) associated with the CSSI must be managed to:  

 
(a) minimise parking on public roads;  
(b) minimise idling and queuing on public roads; and  
(c) ensure spoil haulage vehicles must adhere to the nominated haulage routes identified in the 

Traffic and Transport CEMP. 
 

 The locations of all construction spoil haulage vehicles must be able to be monitored in real time 
and the records of monitoring be made available electronically to the Secretary and the EPA 
upon request for a period of no less than one year following construction. 

 
Note: Refer to Condition A44 in relation to vehicle identification. 

 
 A Construction Parking and Access Strategy must be prepared and implemented to identify 

and mitigate impacts resulting from on- and off-street parking changes during construction of the 
CSSI. The Strategy must include, but not necessarily be limited to: 

 
(a) confirmation and timing of the removal of on- and off-street parking associated with 

construction of the CSSI;  
(b) parking surveys of all parking spaces to be removed to determine current demand during 

peak, off-peak, school drop off and pickup, and weekend periods;  
(c) consultation with affected stakeholders utilising existing on- and off-street parking stock 

which will be impacted as a result of construction;  
(d) assessment of the impacts of changes to on- and off-street parking stock taking into 

consideration outcomes of consultation with affected stakeholders;  
(e) identification of mitigation measures to manage impacts to stakeholders as a result of on- 

and off-street parking changes including, but not necessarily limited to, staged removal and 
replacement of parking, provision of alternative parking arrangements, managed staff 
parking arrangements and working with relevant council(s) to introduce parking restrictions 
adjacent to work sites and compounds;  

(f) provision of a shuttle bus service(s) to transport workers to site(s) and details of the shuttle 
bus service(s), including service timing and frequency; 

(g) mechanisms for monitoring, over appropriate intervals, to determine the effectiveness of 
implemented mitigation measures; 

(h) provision of contingency measures should the results of mitigation monitoring indicate 
implemented measures are ineffective; and  

(i) provision of reporting of monitoring results to the Secretary and relevant council(s) at three 
(3) monthly intervals. 

 
The Construction Parking and Access Strategy must be submitted to the Secretary for 
approval at least one (1) month prior to the commencement of any works that impact parking. 

 
Road Safety 

 The CSSI (including new or modified local roads, parking, pedestrian and cycle infrastructure) 
must be designed to meet relevant design, engineering and safety guidelines, including the 
Austroads Guide to Traffic Management. 
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 An independent Road Safety Audit(s) is to be undertaken by an appropriately qualified and 
experienced person during detailed design to assess the safety performance of new or modified 
local road, parking, pedestrian and cycle infrastructure provided as part of the CSSI (including 
ancillary facilities) to ensure that they meet the requirements of relevant design, engineering and 
safety guidelines, including Austroads Guide to Traffic Management. Audit findings and 
recommendations must be actioned prior to construction of the relevant infrastructure and must 
be made available to the Secretary on request. 

 
Pedestrian and Cyclist Access 

 Safe pedestrian and cyclist access must be maintained around work sites during construction. In 
circumstances where pedestrian and cyclist access is restricted or removed due to construction 
activities, an alternate route which complies with the relevant standards must be provided and 
signposted. 

 
 The Proponent must provide improved connectivity for cyclist and pedestrians between Roberts 

Street and Springside Street, and incorporate these in the Pedestrian and Cycle 
Implementation Strategy required by Condition E60.   

 
Note: This condition does not specifically require work to be undertaken in the Victoria Road 
reservation, but could include works on the parallel local road network. 

 
 Enhanced cycle facilities at Rozelle Bay and Leichhardt North light rail stops must be investigated 

and implemented if possible in consultation with Transport for NSW and incorporated into the 
Pedestrian and Cycle Implementation Strategy required by Condition E60.  

 
 A detailed Pedestrian and Cycle Implementation Strategy must be included as a component 

of the Urban Design and Landscape Plan required by Condition E133 and reviewed by the 
Design Review Panel. The Strategy must be prepared in consultation with relevant council(s) 
and Bicycle NSW. The Strategy must be consistent with the Active Transport Strategy in 
Volume 2F, Appendix N of the EIS and must incorporate the requirements of Conditions E58 
and E59 and include: 
 
(a) pedestrian and cycle engineering and safety standards;  
(b) a safety audit of existing and proposed pedestrian and cycle facilities to address the above 

standards;  
(c) details of selected routes and connections to existing local and regional routes;  
(d) timing and staging of all works;  
(e) infrastructure details, including lighting, safety, security, and standards compliance;  
(f) signage and wayfinding measures; and  
(g) details of associated landscaping works. 

 
All identified works arising from this condition are to be implemented prior to the commencement 
of project operations, except as permitted by this approval.  
 

Road Dilapidation 
 A Road Dilapidation Report must be prepared by a suitably qualified person, for local roads 

(and associated infrastructure within the road reserve) proposed to be used by heavy vehicles 
for works associated with the CSSI, before the commencement of use by such vehicles. Copies 
of the Road Dilapidation Report must be provided to the relevant road authorities within three 
(3) weeks of completing the surveys and no later than one (1) month before the use of local roads 
by such vehicles. 
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 If damage to roads occurs as a result of the construction of CSSI, the Proponent must either: 
 

(a) compensate the relevant road authority for the damage so caused. The amount of 
compensation may be agreed with the relevant road authority, but compensation must be 
paid even if no agreement is reached; or  

(b) rectify the damage so as to restore the road to at least the condition it was in pre-
construction.   

 
Road Network Performance Plan 

 Prior to the commencement of operation of the full CSSI (mainline tunnel and Rozelle 
Interchange), the Proponent must prepare a Road Network Performance Plan in consultation 
with Transport for NSW and the relevant council(s). The Plan should incorporate operational 
traffic modelling results from the M4 East and New M5 (SSI 6307 and SSI 6788) projects, and 
include: 

 
(a) consideration of movement and place analysis and local initiatives, such as local area 

improvement strategies and potential land use changes, and any traffic changes as a result 
of other major road projects within the project area; 

(b) an updated analysis, including modelling of traffic impacts to the adjoining road network 
(including impacts on local roads from rat-running), as a consequence of the CSSI;  

(c) an assessment of the performance of the road network, including potential ‘pinch-points’ 
where the merging of tunnel exit traffic and surface traffic would occur at the Haberfield 
Interchange, the St Peters Interchange and Rozelle Interchange and Iron Cove Link; and 

(d) mitigation measures to manage predicted traffic performance impacts including local area 
traffic management and bus priority measures as relevant. 

 
The Road Network Performance Plan must be submitted to the Secretary and relevant 
council(s). The implementation of the Plan must have commenced prior to the full operation of 
the CSSI.  The Proponent is responsible for the implementation of the identified measures under 
Condition E63(d). 

 
Note: Identified mitigation measures may need to be further assessed under the Environmental 
Planning and Assessment Act, 1979. Works will need to meet relevant design standards and be 
subject to independent road safety audits. 
 

 The Proponent must prepare an Operational Road Network Performance Review, within 12 
months and five (5) years after the commencement of operation of the full CSSI (of the mainline 
tunnels and Rozelle Interchange). The Review must address road network performance and 
review the performance of the CSSI on the adjoining road network. The Review must confirm the 
adequacy of the mitigation measures identified in the Road Network Performance Plan required 
under Condition E63.   
 
The Review must be undertaken in consultation with Transport for NSW and relevant council(s) 
and be completed within six (6) months of the review timeframes. The Review must be provided 
to the Secretary within 60 days of its completion. 
 
Further mitigation measures, if required, must be included in the Review. The Proponent is 
responsible for the implementation of the identified measures. 
 
Note: Identified mitigation measures may need to be further assessed under the Environmental 
Planning and Assessment Act, 1979. Works will need to meet relevant design standards and to 
subject to independent road safety audits. 

 
 In the event that the Rozelle Interchange is not open to traffic within 24 months of the opening of 

the mainline tunnel, an Operational Road Network Performance Review must be prepared 
prior to the operation of the Rozelle Interchange. 
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NOISE AND VIBRATION 

Land Use Survey 
 A detailed land use survey must be undertaken to confirm sensitive receivers (including critical 

working areas such as operating theatres and precision laboratories) potentially exposed to 
construction noise and vibration, construction ground-borne noise and operational noise. The 
survey may be undertaken on a progressive basis but must be undertaken in any one area prior 
to the commencement of works which generate construction or operational noise, vibration or 
ground-borne noise in that area. The results of the survey must be included in the Construction 
Noise and Vibration Management Sub-plan. 

 
Noise Assessments  

 All noise and vibration assessment, management and mitigation required by this approval must 
consider the cumulative noise impacts of approved CSSI and SSI projects. This includes using 
ambient and background levels which do not include other WestConnex M4 East and New M5 
(SSI 6307 and SSI 6788) projects. This condition applies to all works and operation.  

 
Works Hours  

 Works must be undertaken during the following hours: 
 
(a) 7:00 am to 6:00 pm Mondays to Fridays, inclusive;  
(b) 8:00 am to 1:00 pm Saturdays; and 
(c) at no time on Sundays or public holidays. 
 

 Notwithstanding Condition E68, works may be undertaken between 1:00 pm to 6:00 pm on 
Saturday.  
 

 Notwithstanding Conditions E68 and E69 the following works are permitted to be undertaken 24 
hours a day, seven days a week: 

 
(a) tunnelling activities excluding cut and cover tunnelling; 
(b) haulage of spoil and delivery of material; 
(c) works within an acoustic shed; and 
(d) tunnel fit out works.  
 
Other surface works associated with tunnelling must only be undertaken in accordance with the 
requirements of Condition E73. 

 
 Notwithstanding Conditions E70 and E73 spoil haulage from the Darley Road construction 

ancillary facility must only be undertaken during the hours specified in Conditions E68 and E69. 
Onsite deliveries to the Darley Road ancillary facility may only be undertaken outside the hours 
specified in Conditions E68 and E69 in accordance with Condition E73(e). 

 
Highly Noise Intensive Works 

 Except as permitted by an EPL, highly noise intensive works that result in an exceedance of the 
applicable NML at the same receiver must only be undertaken: 

 
(a) between the hours of 8:00 am to 6:00 pm Monday to Friday; 
(b) between the hours of 8:00 am to 1:00 pm Saturday; and 
(c) in continuous blocks not exceeding three (3) hours each with a minimum respite from those 

activities and works of not less than one (1) hour between each block. 
 

For the purposes of this condition, 'continuous' includes any period during which there is less 
than a one (1) hour respite between ceasing and recommencing any of the work that are the 
subject of this condition.  
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Variation to Works Hours  

 Notwithstanding Conditions E68 to E72 works may be undertaken outside the hours specified 
under those conditions in the following circumstances: 

 
(a) for the delivery of materials required by the NSW Police Force or other authority for safety 

reasons; or 
(b) where it is required in an emergency to avoid injury or the loss of life, to avoid damage or 

loss of property or to prevent environmental harm; or 
(c) where different construction hours are permitted or required under an EPL in force in respect 

of the CSSI; or 
(d) works approved under an Out-of-Hours Work Protocol for works not subject to an EPL as 

required by Condition E77; or 
(e) construction that causes LAeq(15 minute) noise levels: 

(i) no more than 5 dB(A) above the rating background level at any residence in accordance 
with the Interim Construction Noise Guideline (DECC, 2009), and  

(ii) no more than the ‘Noise affected’ noise management levels specified in Table 3 of the 
Interim Construction Noise Guideline (DECC, 2009) at other sensitive land uses, and 

(iii) continuous or impulsive vibration values, measured at the most affected residence are 
no more than the maximum values for human exposure to vibration, specified in Table 
2.2 of Assessing Vibration: a technical guideline (DEC, 2006), and  

(iv) intermittent vibration values measured at the most affected residence are no more than 
the maximum values for human exposure to vibration, specified in Table 2.4 of 
Assessing Vibration: a technical guideline (DEC, 2006). 

 
Note: Section 5.24(1)(e) of the EP&A Act requires that an EPL be substantially consistent with 
this approval. For example, an EPL cannot authorise spoil movements at the Darley Road 
construction ancillary facility outside of the hours specified in Conditions E68 and E69. Out of 
Hours Works considered under Conditions E73(c) and (d) must be justified and include an 
assessment of mitigation measures. 
 

 On becoming aware of the need for emergency works in accordance with Condition E73(b), the 
Proponent must notify the AA, the ER and the EPA of the need for that work. The Proponent 
must use best endeavours to notify all noise and/or vibration affected sensitive receivers of the 
likely impact and duration of those works. 

 
 
Out-of-Hours Work Scheduling and Respite  

 Out-of-hours works that are regulated by an EPL as per Condition E73(c) or through the Out-
of-Hours Work Protocol as per Condition E77 include: 

 
(a) works which could result in a high risk to construction personnel or public safety, based on a 

risk assessment carried out in accordance with AS/NZS ISO 31000:2009 “Risk Management 
– Principles and Guidelines”; or 

(b) where the relevant road network operator has advised the Proponent in writing that carrying 
out the works and activities could result in a high risk to road network operational 
performance; or 

(c) where the relevant utility service operator has advised the Proponent in writing that carrying 
out the works and activities could result in a high risk to the operation and integrity of the 
utility network; or  

(d) where the TfNSW Transport Management Centre (or other road authority) has advised the 
Proponent in writing that a road occupancy licence is required and will not be issued for the 
works or activities during the hours specified in Condition E68 and Condition E69; or 

(e) where Sydney Trains (or other rail authority) has advised the Proponent in writing that a Rail 
Possession is required.  

 



 
 

NSW Government  49 

Department of Planning and Environment  
Conditions of Approval for WestConnex M4-M5 Link SSI 7485 
                                                                                                                                                                                    

Note: Other out-of-hours works can be undertaken with the approval of an EPL, or through the 
project’s Out-of-Hours Work Protocol for works not subject to a EPL.  

 
 In order to undertake out-of-hours work described in Condition E75, the Proponent must identify 

appropriate respite periods for the out-of-hours works in consultation with the community at each 
affected location. This consultation must include (but not be limited to) providing the community 
with: 

 
(a) a schedule of likely out-of-hours work for a period no less than three (3) months; 
(b) the potential works, location and duration; 
(c) the noise characteristics and likely noise levels of the works; and 
(d) likely mitigation and management measures.  
 
The outcomes of the community consultation, the identified respite periods and the scheduling 
of the likely out-of-hour works must be provided to the AA, EPA and the Secretary.  

 
Out-of-Hours Work Protocol – Works not subject to an EPL 

 An Out-of-Hours Work Protocol must be prepared to identify a process for the consideration, 
management and approval of works which are outside the hours defined in Conditions E68 and 
E69, and that are not subject to an EPL. The Protocol must be approved by the Secretary prior 
to commencement of the works. The Protocol must be prepared in consultation with the EPA and 
AA. The Protocol must:  
 
(a) provide a process for the consideration of out-of-hours works against the relevant noise and 

vibration criteria, including the determination of low and high-risk activities;  
(b) provide a process for the identification of mitigation measures for residual impacts, including 

respite periods in consultation with the community at each affected location, consistent with 
the requirements of Condition E76;  

(c) identify procedures to facilitate the coordination of out-of-hours works approved by an EPL 
to ensure appropriate respite is provided; 

(d) identify an approval process that considers the risk of activities, proposed mitigation, 
management, and coordination, including where: 
(i)  low risk activities can be approved by the ER in consultation with the AA, and  
(ii) high risk activities that are approved by the Secretary; and 

(e) identify Department, EPA and community notification arrangements for approved out of 
hours works, which maybe detailed in the Communication Strategy.  

 
Out-of-Hours Works – Utility Coordination and Respite  

 All works undertaken for the delivery of the CSSI, including those undertaken by third parties, 
must be coordinated to ensure respite periods are provided. The Proponent must: 

 
(a) reschedule any works to provide respite to impacted noise sensitive receivers so that the 

respite is achieved in accordance with Condition E76; or 
(b) consider the provision of alternative respite or mitigation to impacted noise sensitive 

receivers; and 
(c) provide documentary evidence to the AA in support of any decision made by the Proponent 

in relation to respite or mitigation. 
 
Construction Noise and Vibration – General  

 Construction Noise and Vibration Impact Statements must be prepared for construction 
ancillary facility(s) before any works that result in noise and vibration impacts commence, and 
include specific mitigation measures identified through consultation with affected sensitive 
receivers. The Statements must supplement the Construction Noise and Vibration 
Management Sub-plan or Site Establishment Management Plan(s) and are to be 
implemented for the duration of the works. 
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The Construction Noise and Vibration Impact Statement for the White Bay Civil Site (C11) 
must be prepared in consultation with the Port Authority of NSW and NSW Heritage Council. 

 
 Noise generating works in the vicinity of potentially-affected community, religious, educational 

institutions and noise and vibration-sensitive businesses and critical working areas (such as 
theatres, laboratories and operating theatres) resulting in noise levels above the NMLs must not 
be timetabled within sensitive periods, unless other reasonable arrangements with the affected 
institutions are made at no cost to the affected institution.  

 
 Mitigation measures must be implemented with the aim of achieving the following construction 

noise management levels and vibration criteria: 
 

(a) construction ‘Noise affected’ noise management levels established using the Interim 
Construction Noise Guideline (DECC, 2009);  

(b) vibration criteria established using the Assessing vibration: a technical guideline (DEC, 
2006) (for human exposure);  

(c) Australian Standard AS 2187.2 - 2006 “Explosives - Storage and Use - Use of Explosives”; 
(d) BS 7385 Part 2-1993 “Evaluation and measurement for vibration in buildings Part 2” as they 

are “applicable to Australian conditions”; and 
(e) the vibration limits set out in the German Standard DIN 4150-3: Structural Vibration- effects 

of vibration on structures (for structural damage).  
 
Any works identified as exceeding the noise management levels and/or vibration criteria must be 
managed in accordance with the Construction Noise and Vibration Management Sub-plan. 
 
Note: The Interim Construction Noise Guideline identifies ‘particularly annoying’ activities that 
require the addition of 5 dB(A) to the predicted level before comparing to the construction Noise 
Management Level.  
 

 Mitigation measures must be applied when the following residential ground-borne noise levels 
are exceeded: 

 
(a) evening (6:00 pm to 10:00 pm) — internal LAeq(15 minute): 40 dB(A); and 
(b) night (10:00 pm to 7:00 am) — internal LAeq(15 minute): 35 dB(A). 

 
The mitigation measures must be outlined in the Construction Noise and Vibration 
Management Sub-plan, including in any Out-of-Hours Work Protocol, required by Condition 
E77. 

 
 Owners and occupiers of properties at risk of exceeding the screening criteria for cosmetic 

damage must be notified before works that generate vibration commences in the vicinity of those 
properties. If the potential exceedance is to occur more than once or extend over a period of 24 
hours, owner and occupiers are to be provided a schedule of potential exceedances on a monthly 
basis for the duration of the potential exceedances, unless otherwise agreed by the owner and 
occupier. These properties must be identified and considered in the Construction Noise and 
Vibration Management Sub-plan. 
 

 The Proponent must conduct vibration testing before and during vibration generating activities 
that have the potential to impact on heritage items to identify minimum working distances to 
prevent cosmetic damage. ln the event that the vibration testing and monitoring shows that the 
preferred values for vibration are likely to be exceeded, the Proponent must review the 
construction methodology and, if necessary, implement additional mitigation measures. 

 
 The Proponent must seek the advice of a heritage specialist on methods and locations for 

installing equipment used for vibration, movement and noise monitoring at heritage-listed 
structures. 
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Construction Noise Mitigation – Acoustic Sheds 
 All acoustic sheds must be erected as soon as site establishment works at the facilities are 

completed and before undertaking any works which are required to be conducted within the 
sheds. 

 
Out-of-Hours Works – Mitigation 

 For out-of-hours work undertaken in accordance with Condition E75, at-receiver noise mitigation 
in the form of at-property treatment must be offered to the land owner for habitable living spaces, 
or other mitigation or management measures as agreed by the occupier, to properties identified 
in Appendix D. Mitigation must be offered prior to out-of-hours work commencing. 
 
This requirement does not apply if the sensitive receiver has been provided with noise mitigation 
under the RMS Noise Abatement Program or the State Environment Planning Policy 
(Infrastructure) 2007 (clause 102(3)). The adequacy of at-property treatments will be reviewed 
where previous treatments have been installed as part of other SSI or CSSI projects. 
 
Note: This condition does not preclude the application of other noise and vibration mitigation and 
management measures.  

 
Construction Fatigue and Amenity – Mitigation  

 At receiver noise mitigation in the form of at-property treatment must be offered to the land owner 
for habitable living spaces, or other mitigation or management measures as agreed by the 
occupier, to residential properties identified in Appendix E. Mitigation must be offered prior to 
works commencing.  
 
This requirement does not apply if the sensitive receiver has been provided with noise mitigation 
under the RMS Noise Abatement Program or the State Environment Planning Policy 
(Infrastructure) 2007 (clause 102(3)). The adequacy of at-property treatments will be reviewed 
where previous treatments have been installed as part of other SSI or CSSI projects. 
 
Note: This condition does not preclude the application of other noise and vibration mitigation and 
management measures.  
 

Noise Insulation Program 
 A Noise Insulation Program must be prepared and implemented for the duration of CSSI works 

for receivers at/to which the requirements of Conditions E87 and E88 apply. The Program must 
be incorporated into the Construction Noise and Vibration Management Sub-plan. 

 
The Noise Insulation Program must detail the following matters: 
(a) receivers eligible for the scheme; 
(b) the scope of the insulation package;  
(c) responsibility for the noise insulation works;  
(d) procedure and the terms of the noise insulation works; 
(e) program monitoring; and 
(f) program review and amendment. 

 
The Noise Insulation Program must be endorsed by the AA. 
 

 Receivers which are eligible for receiving treatment under the Noise Insulation Program 
required under Condition E89 must have treatment implemented within six (6) months following 
the commencement of construction which would affect the receiver. The implementation of the 
Noise Insulation Program must be prioritised based on the degree and duration of exceedance 
with high priority exceedances undertaken within three (3) months of the commencement of 
construction. 
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Workplace health and safety for nearby workers 
 At no time can noise generated by construction exceed the National Standard for exposure to 

noise in the occupational environment of an eight-hour (8hr) equivalent continuous A-weighted 
sound pressure level of LAeq,8h of 85 dB(A) for any employee working at a location near the CSSI. 

 
Noise Mitigation - Operational Noise Mitigation Measures 

 The Proponent must prepare an Operational Noise and Vibration Review (ONVR) to confirm 
noise and vibration control measures that would be implemented for the operation of the CSSI. 
The ONVR must be prepared in consultation with the Department, relevant council(s), other 
relevant stakeholders and the community and must: 
 
(a) confirm the appropriate operational noise and vibration objectives and levels for adjoining 

development, including existing sensitive receivers; 
(b) confirm the operational noise predictions based on the final design. Confirmation must be 

based on an appropriately calibrated noise model (which has incorporated noise monitoring, 
and concurrent traffic counting, where necessary for calibration purposes). The assessment 
must specifically include verification of noise levels at all fixed facilities, based on noise 
monitoring undertaken at appropriately identified noise catchment areas surrounding the 
facilities; 

(c) confirm the operational noise and vibration impacts at adjoining development based on the 
final design of the CSSI, including operational daytime LAeq,15 hour and night-time  
LAe, 9 hour traffic noise contours; 

(d) review the suitability of the operational noise mitigation measures identified in the EIS and 
SPIR and, where necessary, investigate and identify additional noise and vibration mitigation 
measures required to achieve the noise criteria outlined in the NSW Road Noise Policy 
(DECCW, 2011) and NSW Industrial Noise Policy (EPA, 2000), including the timing of 
implementation;  

(e) include a consultation strategy to seek feedback from directly affected landowners on the 
noise and vibration mitigation measures; and 

(f) procedures for the management of operational noise and vibration complaints. 
 
The ONVR is to be verified by a suitably qualified and experienced noise and vibration expert. 
The ONVR is to be undertaken at the Proponent’s expense and submitted to the Secretary for 
approval prior to the implementation of mitigation measures. 
 
The Proponent must implement the identified noise and vibration control measures and make the 
ONVR publicly available. 

 
 Noise mitigation measures as identified in Condition E92 that will not be physically affected by 

works, or which have not been implemented in accordance with Conditions E87 and E88 must 
be implemented within six (6) months of the commencement of construction in the vicinity of the 
impacted receiver to minimise construction noise impacts, and detailed in the Construction 
Noise and Vibration Management Sub-plan for the CSSI. 

 
 Where implementation of operational noise mitigation measures are not proposed early in 

accordance with Condition E93, the Proponent must submit to the Secretary a report providing 
justification as to why, along with details of temporary measures that would be implemented to 
reduce construction noise impacts, until such time that the operational noise mitigation measures 
identified in Condition E92 are implemented. The report must be endorsed by the AA and 
submitted to the Secretary prior to the commencement of construction which would affect the 
identified sensitive receivers. 

 
 Within 12 months of the commencement of operation of the CSSI, the Proponent must undertake 

monitoring of operational noise to compare actual noise performance of the CSSI against the 
noise performance predicted in the review of noise mitigation measures required by Condition 
E92.   
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The Proponent must prepare an Operational Noise Compliance Report to document this 
monitoring. The Report must include, but not necessarily be limited to: 
 
(a) noise monitoring to assess compliance with the operational noise levels predicted in the 

review of operational noise mitigation measures required under Condition E92; 
(b) a review of the operational noise levels in terms of criteria and noise goals established in 

the NSW Road Noise Policy 2011; 
(c) methodology, location and frequency of noise monitoring undertaken, including monitoring 

sites at which CSSI noise levels are ascertained, with specific reference to locations 
indicative of impacts on sensitive receivers; 

(d) details of any complaints and enquiries received in relation to operational noise generated 
by the CSSI between the date of commencement of operation and the date the report was 
prepared; 

(e) any required recalibrations of the noise model taking into consideration factors such as noise 
monitoring and actual traffic numbers and proportions; 

(f) an assessment of the performance and effectiveness of applied noise mitigation measures 
together with a review and if necessary, reassessment of mitigation measures; and 

(g) identification of additional measures to those identified in the review of noise mitigation 
measures required by Condition E92, that would be implemented with the objective of 
meeting the criteria outlined in the NSW Road Noise Policy (EPA, 2011) and Industrial Noise 
Policy (EPA, 2000), when these measures would be implemented and how their 
effectiveness would be measured and reported to the Secretary and the EPA. 

 
The Operational Noise Report must be submitted to the Secretary and the EPA within 60 days 
of completing the operational noise monitoring and made publicly available. 
 

Blast Management Strategy 
 If blasting is proposed a Blast Management Strategy must be prepared and must include: 

 
(a) sequencing and review of trial blasting to inform blasting; 
(b) regularity of blasting; 
(c) intensity of blasting; 
(d) impact mitigation measures including periods of relief; and 
(e) blasting program. 
 

 The Blast Management Strategy must be endorsed by a suitably qualified and experienced 
person and reviewed by an independent specialist. 
 

 The Blast Management Strategy must be prepared in accordance with relevant guidelines and 
in consultation with the EPA to ensure that all blasting and associated activities are carried out 
so as not to generate unacceptable noise and vibration impacts or pose a significant risk to 
sensitive receivers.   

 
 The Blast Management Strategy must be submitted to the Secretary for information no later 

than one (1) month prior to the commencement of blasting. The Strategy as submitted to the 
Secretary, must be implemented for all blasting activities.  
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 Blasting associated with the CSSI must only be undertaken during the following hours: 
 

(a) 9:00 am to 5:00 pm, Monday to Friday, inclusive; 
(b) 9:00 am to 1:00 pm, Saturday; and 
(c) at no time on Sunday or on a public holiday; 
or as authorised through an EPL if blasting is proposed outside of these hours. 
 
This condition does not apply in the event of a direction from police or other relevant authority for 
safety or emergency reasons to avoid loss of life, property loss and/or to prevent environmental 
harm. 

SOCIO-ECONOMIC, LAND USE AND PROPERTY 

 A geotechnical model of representative geological and groundwater conditions must be prepared 
prior to excavation and tunnelling to identify geological structures and groundwater features. The 
model must include details of proposed excavations and tunnels, construction staging, and 
identify surface and sub-surface structures, including any specific attributes, which may be 
impacted by the CSSI. The Proponent must use this model to assess the cumulative predicted 
settlement, ground movement, stress redistribution and horizontal strain profiles caused by 
excavation and tunnelling, including groundwater drawdown and associated impacts, on adjacent 
surface and sub-surface structures. 
 

 The Proponent must undertake a review of surface and sub-surface structures at risk from 
damage to determine appropriate criteria to prevent damage, prior to excavation and tunnelling 
works that may pose a settlement risk. Criteria for surface and sub-surface structures which are 
not included in Condition E103 (Table 9) must be determined in consultation with the owner(s) 
of the surface and sub-surface structures prior to commencement of any excavation or tunnelling 
works potentially affecting the surface and sub-surface structures. 

 
 In the case of buildings, roads, parking areas and parks, the appropriate criteria which governs 
the greatest risk of damage are to be selected from Table 9 (Maximum Settlement, Maximum 
Angular Distortion or Limiting Tensile Strain) unless the Proponent has determined more 
stringent criteria as a result of Condition E102. 

 
Table 9: Settlement criteria 

Surface and Sub-Surface 
Structures 

Maximum 
Settlement 

Maximum 
Angular 

Distortion 

Limiting 
Tensile Strain 

(percent)* 

Buildings – Low or non-sensitive 
properties (i.e. ≤ 2 levels and 
carparks) 

30 mm 1 in 350 0.1 

Buildings and pools – High or 
sensitive properties (i.e. ≥ 3 levels 
and heritage items) 

20 mm 1 in 500 0.1 

Roads and parking areas 40 mm 1 in 250 n/a 

Parks 50 mm 1 in 250 n/a 
* As defined in Burland et al. ‘Building response to tunnelling – Case studies from construction of the Jubilee 
Link Extension’, London, Thomas Telford (2001) 

 
 Should the geotechnical model in Condition E101 identify exceedances of the relevant criteria 
established by Conditions E102 and E103, the Proponent must implement an instrumentation 
and monitoring program to measure settlement, distortion or strain as required. The Proponent 
must also identify and implement appropriate mitigation measures in consultation with the 
owner(s) of the relevant surface and sub-surface structures prior to excavation and tunnelling 
works to ensure where possible that the surface and sub-surface structures will not experience 
exceedances of the relevant criteria. 
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The adopted criteria does not remove any responsibility from the Proponent for the protection of 
existing surface and sub-surface structures or for rectifying any damage to surface and sub-
surface structures resulting from the CSSI. 
 

Building Condition Survey 
 The Proponent must offer pre-dilapidation surveys and must undertake and prepare pre-
dilapidation reports where the offer is accepted, on the current condition of surface and sub-
surface structures identified as at risk from settlement or vibration by the geotechnical model 
described in Condition E101. The pre-dilapidation surveys and reports must be prepared by a 
suitably qualified and experienced person(s) and must be provided to the owners of the surface 
and sub-surface structures for review prior to the commencement of potentially impacting works. 

 
 Where pre-dilapidation surveys have been undertaken in accordance with Condition E105, 
subsequent post-dilapidation surveys must be undertaken to assess damage to the surface and 
sub-surface structures that may have resulted from the construction of the CSSI within three (3) 
months of the completion of construction. 

 
 The results of the surveys must be documented in a Condition Survey Report for each surface 
and sub-surface structure surveyed. Copies of the Condition Survey Reports must be provided 
to the owner(s) of the structures surveyed within three (3) weeks of completing the surveys and 
no later than four (4) months following the completion of construction. 

 
 Where damage has been determined to occur as a result of the project, the Proponent must carry 
out rectification at its expense and to the reasonable requirements of the surface and sub-surface 
structure owner(s) within three (3) months of completion of the post-dilapidation surveys unless 
another timeframe is agreed with the owner of the affected surface or sub-surface structure. 

 
 The Proponent must establish an Independent Property Impact Assessment Panel before 
works that have the potential to result in property impacts commence. The Panel must comprise 
geotechnical and engineering experts independent of the design and construction team. The 
Panel will be responsible for independently reviewing Condition Survey Reports undertaken 
under Conditions E105 and E106, the resolution of property damage disputes, and the 
establishment of ongoing settlement and vibration monitoring requirements. The Secretary must 
be informed of the Panel Members prior to property impact. 
 
Either the affected owner or the Proponent may refer unresolved disputes arising from potential 
and/or actual property impacts to the Panel for resolution. All costs incurred in establishing and 
implementing the Panel must be borne by the Proponent regardless of which party makes a 
referral to the Panel. 

 
Property Acquisition Impact Management 

 The mitigation measures SE3, SE4 and SE5 in Chapter 29 of the EIS must be actioned for at 
least six (6) months following the final acquisition of residential and business-related properties. 

 
Residual Land 

 Land considered surplus to needs for the operation of the motorway, as identified in the 
documents listed in Condition A1, as well as the opportunity sites in Rozelle as identified in 
Appendix L (Volume 2F of the EIS) and land not occupied by operational infrastructure at 
construction site C7, and that is not retained by the Proponent, is to be considered residual land 
and managed in accordance with Condition E112. 
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 A Residual Land Management Plan (RLMP) must be prepared in consultation with the relevant 
council(s) and government agencies. The RLMP must be submitted to the Secretary for approval 
at least 12 months prior to the commencement of operation of the CSSI. The RLMP must identify 
(and consider), but not be limited to: 

 
(a) identification and illustration of all residual land following construction of the CSSI, including 

the physical location, land use characteristics, size and adjacent land uses; 
(b) identification of feasible uses for each piece of residual land guided by relevant 

environmental planning instruments and - 
(i) the Eastern City District Plan (or where updated), 
(ii) The Bays Precinct Urban Transformation Program (or where updated), 
(iii) Parramatta Road Corridor Urban Transformation Strategy, and 
(iv) other strategic planning documents applicable to any residual land from the CSSI; 

(c) identification of residual land that does not have feasible development potential; and 
(d) timeframes for implementing the various components of the RLMP. 
 

 Residual land that is to be used for a public use and/or transferred to a public authority is to be 
in a condition suitable for end use that does not incur additional cost to the public authority to 
reasonably rehabilitate the land for the future development identified in the RLMP. 
 

 All residual land identified for open space uses in accordance with an approved RLMP must be 
made available to the relevant council or public authority within 12 months of the completion of 
construction. 
 

 All residual land is to be managed in accordance with the maintenance requirements of the UDLP 
until such time as it is transferred to a differing owner or authority in accordance with the RLMP, 
unless otherwise agreed with the Secretary (and any relevant authority to own the land). 

URBAN DESIGN AND VISUAL AMENITY  

Construction Ancillary Facilities 
 The CSSI must be constructed in a manner that minimises visual impacts of construction sites, 
including, providing temporary landscaping and vegetative screening of the construction sites, 
minimising light spill, and incorporating architectural treatment and finishes within key elements 
of temporary structures that reflect the context within which the construction sites are located. 

 
Operational Ancillary Facilities 

 The Proponent must investigate, and implement where reasonable, opportunities to consolidate 
operational ancillary facilities at the Rozelle Rail Yards to maximise the amount of open space 
across the site. 

 
Ventilation Facilities – Rozelle and Iron Cove  

 The ventilation outlets at Rozelle and Iron Cove must incorporate a living vertical garden over 
their total areas. Notwithstanding, a reduced coverage or an alternative living green design 
treatment (such as wall climbers or landscape shielding) can be implemented subject to review 
by the Design Review Panel. The green elements are to be an integrated part of the architectural 
composition in aesthetic balance with the non-green elements and addressing key view corridors. 

 
Iron Cove Link Landscaping 

 The design of the landscape verge associated with the Iron Cove Link (Area 01, figure 5.24 of 
Appendix L, Volume 2F of the EIS) must maximise planting opportunities.  

 
Rozelle Rail Yards Pedestrian and Cycling Green Link 

 A pedestrian and cycling green link, as described in the EIS, to be provided from the Rozelle Rail 
Yards and spanning City West Link to the park adjacent Chapman Road, must have adequate 
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soil depth to facilitate planting across the bridge of a diverse range of vegetation consistent with 
the cross section provided at Figure 5.8 of Appendix L, Volume 2F of the EIS. The bridge must 
be a minimum width of 15 metres, where the pedestrian and cycling green link spans from Rozelle 
Rail Yards across the City West Link including the slip lane onto The Crescent, unless otherwise 
agreed by the Secretary. 
 

 The connection between the pedestrian and cycling green link and the park adjacent to Chapman 
Road must be designed to integrate with the open space and active transport infrastructure within 
the park in a manner that maximise the safe movement of pedestrians and cyclists and provide 
a contiguous path between the Rozelle Rail Yards open space and the park adjoining Chapman 
Road.  

 
Lighting and Security 

 The Proponent must construct and operate the CSSI with the objective of minimising light spillage 
to residential properties. All lighting associated with the construction and operation of the CSSI 
must be consistent with the requirements of Australian Standard 4282-1997 Control of the 
obtrusive effects of outdoor lighting and relevant Australian Standards in the series AS/NZ 1158 
– Lighting for Roads and Public Spaces. Notwithstanding, the Proponent must provide mitigation 
measures to manage any residual night lighting impacts to protect properties adjoining or 
adjacent to the CSSI, in consultation with affected landowners. 
 

 The Proponent must construct and operate the CSSI with the objective of avoiding adverse or 
distracting lighting configuration, spillage or intensity to aircraft operations. All lighting associated 
with the construction and operation of the CSSI must adhere to the Lighting in the Vicinity of 
Aerodromes: Advice to Lighting Designer (CASA, 1999) and National Airports Safeguarding 
Framework Guideline E: Managing the Risk of Distractions to Pilots from Lighting in the Vicinity 
of Airports (DIRD, 2012). Notwithstanding, the Proponent must provide mitigation measures to 
manage any residual night lighting impacts to protect aircraft operations, in consultation with 
CASA and DIRD. 
 

 Notwithstanding Condition E123, the Proponent must consult with CASA, DIRD and Sydney 
Airport Operators prior to the commencement of construction to determine the need and potential 
positioning of aviation hazard lighting on any equipment or built form component associated with 
the CSSI where such consultation deems it necessary. 

 
Design Review Panel 

 The Proponent must establish a Design Review Panel during detailed design and prior to 
construction.  
 

 During design development of the CSSI, the Design Review Panel must review the design 
(excluding the tunnels between portals) to assess whether it is consistent with the commitments 
and outcomes made in the documents listed in Condition A1.  

 
 The Design Review Panel must refine the design objectives for place making, public realm and 
urban and heritage interpretation applicable to the length of the project and provide advice on the 
application of the objectives to key design elements in relation to place making, architecture, 
heritage, urban and landscape design and public art and aesthetic aspects of the CSSI. The 
Panel must also review all Urban Design and Landscape Plan(s) prior to these being submitted 
to the Secretary. Evidence of this review and the Proponent’s consideration of the review is to be 
provided to the Secretary. 

 
 The Design Review Panel must be comprised of, a suitably qualified, experienced and 
independent professional in each of the fields of: 

 
(a) architecture; 
(b) urban design; 
(c) landscape design; and 
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(d) Aboriginal cultural heritage and non-Aboriginal heritage. 
 
The NSW Government Architect (or representative) is to be the Chair of the Panel.  
 
The Proponent and its contractor(s) are to be invited onto the Panel as observers only and to 
provide technical advice. The Proponent is to provide independent secretarial resources to the 
Panel.   
 
The Design Review Panel may seek specialist advice from UrbanGrowth NSW (when the Panel 
convenes to discuss matters relating to the Rozelle Rail Yards and its surrounds). 

 
 The Design Review Panel members must be nominated by the Proponent and approved by the 
Secretary in accordance with the timeframes in Condition E125.  
 

 Nomination and appointments of the Design Review Panel must comply with the Public Service 
Commission’s Appointment Standards: Boards and Committees in the NSW Public Sector 
guideline. 
 

 Once the Design Review Panel is composed, and prior to the detailed design of the CSSI, a 
Design Review Panel Terms of Reference is to be developed and endorsed by all panel 
members. The Terms of Reference must be submitted to the Secretary for information and: 

 
(a) establish best practice governance and protocols for the operation of the Design Review 

Panel; 
(b) include a Code of Conduct; 
(c) outline the agreed frequency of Design Review Panel meetings, coordinated with 

Proponent program requirements, to ensure timely advice and design adjustment; and 
(d) outline secretariat functions and administration including the recording and storing of 

meeting agendas, minutes and actions. 
 

 The Design Review Panel is to be operated and managed in accordance with the approved 
Design Review Panel Terms of Reference and in accordance with the NSW Government 
Boards and Committees Guidelines (Department of Premier and Cabinet, September 2015). 

 
Urban Design and Landscape Plan 

 An Urban Design and Landscape Plan(s) (UDLP) must be prepared based on the detailed 
design, and in accordance with the project objectives, and the commitments made in Chapters 
13 and 29 of the EIS and updated in Part E of the SPIR. 

 
 The Urban Design and Landscape Plan(s) must be prepared by a suitably qualified and 
experienced person(s) in consultation with the relevant council(s), UrbanGrowth NSW, the 
community and affected landowners and businesses. The UDLP(s) must include, but not 
necessarily be limited to:  
Objectives, Principles and Standards 
(a) demonstrated consideration of design objectives, principles and standards including: 

(i) local environmental and heritage values, 
(ii) urban design context, 
(iii) sustainable design and maintenance, 
(iv) community safety, amenity and privacy including ‘safer by design’ principles where 

relevant, 
(v) relevant design standards and guidelines, 
(vi) prioritising the visual amenity and values of adjoining receivers over the road user 

experience, 
(vii) minimising the footprint of the project (including operational facilities), and 
(viii) the urban design principles outlined in the document referred to in Condition A1, and 
(ix) the urban design principles outlined in Better Placed and Greener Places by the NSW 

Government Architect; and 
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(x) DRP review. 
 

Consultation 
(b) details of where and how recommendations from the Design Review Panel have been 

incorporated into the plan; 
(c) evidence of consultation with the relevant council(s), UrbanGrowth NSW and the community 

on the proposed urban design and landscape measures, prior to finalisation of the UDLP, 
and details of how the outcomes of this consultation have informed the development of the 
UDLP; 

Context and Form 
(d) an analysis of the built, natural and community context and the urban design objectives, 

principles and standards for the CSSI;  
(e) detailed consideration of integration and continuity with urban design and landscape 

outcomes for the M4 East and New M5 projects taking into account the respective UDLP(s) 
for each project; 

(f) landscaping and building design opportunities to mitigate the visual impacts of road 
infrastructure and operational fixed facilities (including ventilation outlets, tunnel portals, 
Motorway Operations Complexes, noise walls etc.), including 
i) building placement, designs and landscaping that are reflective of the local built form, 
ii) a living vertical garden(s) or alternative treatment for ventilation outlets consistent with 

the requirements of Condition E118, 
Access 
(g) the Pedestrian and Cycle Implementation Strategy identified in Condition E60; 
(h) the following interim park infrastructure must be provided at Rozelle Rail Yards to support 

passive recreational uses of the land: toilet facilities, seating, bins and bicycle parking; 
(i) details of staging to maximise progressive public access and use of the Rozelle Rail Yards 

site; 
Design 
(j) the design of the project landform and earthworks;  
(k) the design of the CSSI elements including their form, materials and detail (including the City 

West Link pedestrian and cycling green link identified in Condition E120); 
(l) a description of the CSSI design features, including graphics such as sections, perspective 

views and sketches of key elements of the CSSI; 
(m) visual screening requirements; 
(n) development and delivery of public art opportunities throughout the Rozelle Rail Yards using 

local artists; 
(o) demonstrated integration of Crime Prevention Through Environmental Design principles into 

the detailed design process; 
Lighting 
(p) an assessment of the location, design and impacts of operational lighting associated with 

the CSSI and measures proposed to minimise lighting impacts in accordance with 
Conditions E122, E123 and E124; 

(q) development of a Rozelle Rail Yards Lighting and Wayfinding Strategy that provides for 
effective, safe and innovative lighting and wayfinding throughout the Rozelle Rail Yards land 
and that also explores lighting as a public art opportunity whilst ensuring adherence to 
conditions E122, E123 and E124; 

Heritage 
(r) the location of existing heritage items; 
(s) information on the reuse of heritage items and items of significance to the urban form and 

landscape character including identification of opportunities for interpretative and innovative 
reuse of salvaged items from the Rozelle Rail Yards to ensure the character of the land 
remains connected to previous and surrounding industrial, transport and maritime land uses; 

Landscaping 
(t) a description of disturbed areas (including construction ancillary facilities) and details of the 

strategies to progressively rehabilitate, regenerate and/or revegetate these areas; 
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(u) details on the location of existing vegetation and proposed landscaping (including use of 
endemic and advanced tree stock where appropriate). Details of species to be 
replanted/revegetated must be provided, including their appropriateness to the areas and 
habitat for threatened species; 

(v) demonstrated integration of water-sensitive urban design principles into the detailed design 
process and maximisation of integration of existing and enhanced water features into the 
open space features of the site including enhancements to Whites Creek and other 
waterways as well as the constructed wetland; 

Implementation and monitoring 

(w) the timing for implementation of access, landscape and open space initiatives; and 
(x) monitoring and maintenance procedures for the built elements, rehabilitated vegetation and 

landscaping (including weed control) including performance indicators, responsibilities, 
timing and duration and contingencies where rehabilitation of vegetation and landscaping 
measures fail. 

 
 The Urban Design and Landscape Plan(s), and its sub-plans, must be reviewed by the Design 
Review Panel. The Proponent must respond to the outcomes of the Design Review Panel’s 
review and submit the UDLP to the Secretary for approval no later than one (1) month prior to 
the construction of permanent built surface works that are the subject of the Urban Design and 
Landscape Plan(s) (in the area to which the UDLP applies) or earth works for the final surface 
contouring of the Rozelle Rail Yards open space, whichever is the sooner. 

 
 Construction of permanent built works or landscaping that are the subject of the Urban Design 
and Landscape Plan must not be commenced (in the area to which the UDLP applies) until the 
Urban Design and Landscape Plan(s) has been approved by the Secretary, after taking into 
consideration advice received from the Design Review Panel. 
 

 The Urban Design and Landscape Plan(s), as approved by the Secretary, must be 
implemented during construction, as required, and operation. 

 
Overshadowing 

 Existing residential properties (and approved residential developments, at the time of this 
approval) that are affected by overshadowing from the CSSI (including any noise mitigation 
measures) are to receive a minimum of three (3) hours of direct sunlight in habitable rooms and 
in at least 50% of the principal private open space area between 9:00 am and 3:00 pm on 21 
June. Such properties must be identified for further consideration by the Proponent in a Solar 
Access and Overshadowing Report which addresses compliance with these requirements. 
 
The Solar Access and Overshadowing Report must be reviewed by the Design Review 
Panel. The Proponent must respond to the outcomes of the Design Review Panel’s review and 
then submit the Report to the Secretary prior to the commencement of construction of any 
structures that may cause overshadowing of residential premises, whenever is the sooner and 
must include: 
 
(a) identification of potentially affected properties; 
(b) assessment of the detailed design’s compliance at each property, informed by –  

(i) a review of the habitable rooms within structures, 
(ii) the size and nature of private open spaces, and 
(iii) shadow diagrams in plan and elevation at hourly intervals between 9:00 am and 3:00 

pm on 21 June; and 
(c) a consultation plan to detail how potential impacts and mitigation measures will be discussed 

and negotiated with potentially affected landowners in the event that compliance with this 
condition is not achieved. 

 
Where existing residential development currently receives less than the required amount of solar 
access, existing access to sunlight should not be unreasonably reduced. 
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Where affected properties include dwellings held under strata or community title, this condition 
must be interpreted in relation to individual units within those properties. 

 
Operational Maintenance 

 The ongoing maintenance and operation costs of urban design, open space, landscaping and 
recreational items and works implemented as part of this approval will remain the Proponent’s 
responsibility until satisfactory arrangements have been put in place for the transfer of the asset 
to the relevant authority. Prior to the transfer of assets, the Proponent will maintain items and 
works to at least the design standards established in the Urban Design and Landscape Plan, 
and its sub-plans, required by Condition E133. 

UTILITIES MANAGEMENT  

 A Utilities Management Strategy must be prepared and implemented for all utility works. The 
Strategy must identify how utility works will be defined and managed.  
 
The Utilities Management Strategy must include: 
(a) a definition of low impact utility work. The definition must consider parameters including, but 

not limited to, type of works, duration of works, hours of works, noise impacts, and traffic 
and access impacts;  

(b) the functions of the Utility Coordination Manager as required by Condition E141; 
(c) a description of all utility works to be undertaken, including low impact utility works and how 

they meet the definition in subclause (a); and 
(d) the management measures that will be implemented to manage dust, noise, traffic, access 

and lighting impacts associated with low impact utility works.  
 
The Utilities Management Strategy must be submitted to the Secretary for approval at least 
one (1) month prior to the commencement of low impact utility works.  

 
 Note: Utility works that are not low impact are construction and appropriate management 
measures would be included in the CEMP. 

 
Utility Coordination Manager 

 A Utility Coordination Manager must be appointed for the duration of the CSSI works. The role 
of the Utility Coordination Manager must include, but not be limited to: 

 
(a) the management and coordination of all utility works associated with the delivery of the 

CSSI, to ensure respite is provided to the community, as required under Condition E75; 
(b) providing advice to the Public Liaison Officer(s), regarding upcoming utility works, 

including the scope of the works and responsibility for the works; and 
(c) investigating complaints received from the Community Complaints Mediator or the Public 

Liaison Officer(s), relating to utility works, and providing a response to the Community 
Complaints Mediator or Public Liaison Officer(s). 

HAZARDS AND RISK  

 Prior to operation, the Proponent must prepare an Emergency Response Plan, in consultation 
with FRNSW and NSW Police Force. 

 
The Emergency Response Plan must include, but not be limited to: 
(a) protocols and procedures to be followed during emergency situations associated with the 

operation of the project (including fires, explosions and, for the purposes of this condition, 
vehicle collisions). The protocols and procedures are to take into account the needs of 
people with a disability or who may experience access problems in emergency situations; 
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(b) details of traffic management measures to be implemented during emergencies, where 
appropriate, to minimise the potential for escalation of the emergency; 

(c) design and management measures for containment of contaminated fire-fighting water, fuel 
spills and gaseous combustion products; 

(d) details of a training and testing program to ensure that -  
(i) all operational staff familiar with the Emergency Response Plan, and 
(ii) coordination with FRNSW and NSW Police is regularly exercised; and  

(e) provision for a simulated emergency response exercise, including the Proponent, FRNSW 
and NSW Police, to be conducted in accordance with the approved Emergence Response 
Plan on at least one occasion prior to the opening of the tunnel to traffic. The time for the 
exercise is to be agreed by the participants. 

 
 Fire simulation and hot smoke testing must be undertaken as part of the simulated emergency 
response exercise to be staged prior to opening of the project to traffic as required in Condition 
E142(e). 
 
The Proponent must respond in writing to any recommendations made by FRNSW and NSW 
Police as a result of the exercise. 
 

 The Proponent must undertake annual Hazard Reviews of the project for the first five (5) years 
of operation. The Hazard Review must detail all hazardous incidents that have occurred during 
the preceding period, identify safety measures required to rectify those incidents, and address 
any ongoing issues. 
 
The first Hazard Review must be undertaken for the first three (3) months of operation after the 
opening of the project to traffic. Subsequent Hazard Reviews must be undertaken for the 
following nine (9) months and thereafter at 12 monthly intervals. 
 
FRNSW may also direct the Proponent to undertake a Hazard Review following any major 
incident in the tunnel. 
 

 A Hazard Review Report, outlining the results of the Hazard Review, and any proposed 
additional safety measure(s) to be implemented in response to the findings of the Hazard 
Review, must be submitted to FRNSW no later than one (1) month after the review period. 
 
The Proponent must respond in writing to any recommendation made by FRNSW in relation to 
the findings of a Hazard Review, within such time as may be agreed to by FRNSW.  
 

 The Proponent must develop a Fire Engineering Brief and Fire Engineering Report to address 
fire and life safety in the tunnel, in consultation with FRNSW. The documents must be prepared 
prior to finalising the relevant design details for the tunnel. The documents must outline fire 
protection systems and other tunnel equipment, systems, and operational protocols required for 
fire and smoke management. 
 
The Proponent must respond in writing to any recommendation made by FRNSW in relation to 
the Fire Engineering Brief and Fire Engineering Report, within such time as may be agreed 
by FRNSW. 
 

 In developing the Fire Engineering Brief and Fire Engineering Report, the Proponent must 
undertake a detailed Fire Engineering Study in accordance with Australian Building Codes 
Board codes and guides, and Fire Safety Engineering Guidelines. Detailed design of the tunnel 
must incorporate the design and operational measures developed in the Fire Engineering Study 
to minimise the potential for, and effect of, fire and hazardous material incidents in the tunnel. 
 
The final design of the tunnel in relation to the fire and life safety features must be verified against 
the Fire Engineering Study in consultation with FRNSW by an Accredited Fire Engineer. 
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 Prior to the opening of the project to traffic, a full audit of the fire and life safety system as defined 
by the Fire Engineering Study required by Condition E147 must be undertaken by an 
Accredited Fire Engineer. The objective of the audit must be to ensure that all design and 
operational measures outlined in the fire engineering study has been installed, are operational, 
and achieve the required design criteria. 
 
The results of the audit must be submitted to FRNSW prior to opening of the project to traffic. 
The Proponent must respond in writing to any recommendations resulting from the FRNSW 
review of the audit.  
 

 A detailed maintenance-testing program outlining the methods of testing the fire and life safety 
systems and schedule for implementation must be developed in consultation with FRNSW prior 
to opening of the project to traffic. 
 
The Proponent must respond in writing to any recommendations made by FRNSW.  
 

 Maintenance testing of fire and life safety systems must be undertaken at least annually, or any 
other interval as required by the design engineer and in consultation of FRNSW. 
 
Results of maintenance testing must be made available to FRNSW for review, and the Proponent 
must respond in writing to any recommendations from FRNSW to ensure the reliability of the fire 
and life safety systems.  

FLOODING 

 The CSSI must be designed so that the following flooding characteristics are not exceeded on 
adjacent lands / properties: 

 
(a) a maximum increase in inundation time of one hour in a 1 in 100 year ARI rainfall event; 
(b) a maximum increase of 10 mm in inundation at properties where floor levels are currently 

exceeded in a 1 in 100 year ARI rainfall event; 
(c) a maximum increase in 50 mm in inundation at properties where floor levels would not be 

exceeded in a 1 in 100 year ARI rainfall event; and  
(d) no inundation of floor levels which are currently not inundated in a 1 in 100 year ARI rainfall 

event. 
 

 Flood information including flood reports, models and geographic information system outputs, 
and work as executed information from a registered surveyor certifying finished ground levels 
and the dimensions and finished levels of all structures within flood prone land, must be provided 
to the relevant council(s) and the SES. The relevant council(s) and the SES must be notified in 
writing that the information is available no later than one (1) month following the completion of 
construction and be provided with that information. Information requested by the relevant 
council(s) or the SES must be provided no later than six (6) months following the completion of 
construction or within another timeframe agreed with the relevant council(s) and the SES. 

 
 The Proponent must prepare a Flood Review Report(s) after the first defined flood event for 
any of the following flood magnitudes – the 5 year ARI event, 20 year ARI event, 100 year ARI 
event and probable maximum flood – to assess the actual flood impact against that predicted in 
the documents referred to in Condition A1. The Flood Review Report(s) must be prepared within 
three (3) months of each flood event. The report(s) must prepared by an appropriately qualified 
person(s) and include: 

 
(a) identification of the properties and infrastructure affected by flooding during the reportable 

event; 
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(b) a comparison of the actual extent, level, velocity and duration of the flooding event against 
the impacts predicted in the documents referred to in Condition A1 and the requirements 
specified in Condition E151; and 

(c) where the actual extent and level of flooding exceed the predicted level and / or the 
requirements specified in Condition E151, with the consequent effect of adversely impacting 
on property(s), structures and infrastructure, identification of the measures to be 
implemented to reduce future impacts of flooding related to the CSSI works, including the 
timing and responsibilities for implementation. 

 
Flood mitigation measures must be developed in consultation with the affected property / structure / 
infrastructure owners and the relevant council(s). 
 
A copy of the Flood Review Report(s) must be submitted to the Secretary and relevant council(s) 
within one (1) months of finalising the report(s). 

HERITAGE 

 The Proponent must not destroy, modify or otherwise physically affect any heritage items, 
including human remains, outside of the CSSI boundary.  

 
 The Proponent must not to harm, modify, or otherwise impact human remains uncovered during 
the construction of the CSSI.  

 
 Identified impacts to heritage items and heritage conservation areas must be minimised through 
both detailed design and construction. The measures for ensuring this are to be detailed in the 
Construction Non-Aboriginal Heritage Management Sub-Plan and Aboriginal Cultural 
Heritage Management Sub-Plan required by Conditions C4(g) and (h), respectively. 

 
 An Unexpected Heritage Finds Procedure must be prepared: 

 
(a) to manage unexpected heritage finds in accordance with any guidelines and standards 

prepared by the Heritage Council of NSW or OEH; and 
(b) by a suitably qualified and experienced heritage specialist. 
 
The Procedure must be included in the Construction Non-Aboriginal Heritage Management 
Sub-plan and Aboriginal Cultural Heritage Management Sub-Plan required by Conditions 
C4(g) and (h).  
 

Note: Human remains that are found unexpectedly during works are under the jurisdiction of the 
NSW State Coroner and must be reported to the NSW Police immediately. 

 
Non-Aboriginal Heritage 

 The Proponent must not destroy, modify or otherwise cause direct damage to the following items: 
 

(a) Southern Penstock associated with White Bay Power Station; and 
(b) 5 Lilyfield Road, Rozelle. 
 

 The Proponent must undertake a condition survey of the Southern Penstock and establish and 
maintain a suitable exclusion zone around the penstock for the duration of construction. The 
extent of the exclusion zone must be determined in consultation with the Heritage Division of 
OEH. 

 
 The Proponent must investigate the feasibility of retaining Cadden Le Messurier (84 Lilyfield 
Road), Former Hotel (78 Lilyfield Road) and the facade of the former Bank of NSW building (164 
Parramatta Road) during detailed design. 
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 Works on Whites Creek Stormwater Channel No. 95 must be undertaken in consultation with 
Sydney Water and a suitably qualified and experienced heritage consultant. The consultation 
process must include consultation on the final design and location of the works. All reasonable 
steps must be undertaken to ensure that the lateral extent and degree of impact to the canal 
fabric is minimised. 

 
 Prior to conducting acoustic treatment at any heritage item identified in the documents listed in 
Condition A1 the advice of a suitably qualified and experienced built heritage expert must be 
obtained and implemented to ensure any such work minimises any adverse impacts on the 
heritage significance of the item. 

 
Heritage Archival Recording and Salvage 

 The Proponent must prepare a Heritage Archival Recording and Salvage Report, including 
photographic recording of heritage items which have been identified for demolition in the 
documents referred to in Condition A1 and outline how any salvage or recovery of material will 
be undertaken from these items. 
 
Archival recording must be undertaken by a suitably qualified heritage specialist and prepared in 
accordance with NSW Heritage Office’s How to Prepare Archival Records of Heritage Items 
(1998) and Photographic Recording of Heritage Items Using Film or Digital Capture (2006). 
 
Within 12 months of completing the archival recording, the Proponent must submit the Heritage 
Archival Recording and Salvage Report to the Secretary, relevant council(s), relevant local 
libraries and local historical societies in the respective local government area(s). 
 

 Archival recording as required by Condition E163 must also be undertaken for the Cadden Le 
Messurier, former Hotel and the former Bank of NSW building, should these structures be 
demolished. 

 
 Following archival recording as required by Condition E163, and prior to demolition, the 
Proponent must assess options for sympathetic reuse (including integrated heritage displays and 
interpretation) on the project or other options for conservation, including architectural salvage for 
re-use in comparable buildings and display. 

 
Where salvage supports good conservation outcomes, the material is to be collected and stored 
in suitable repository locations established in consultation with relevant council(s). The salvage 
from any State-listed items or elements must be determined in consultation with the Heritage 
Division of OEH. 
 
Any residual items and materials are to be made available, through a process to be developed 
by the Proponent in consultation with the relevant council(s), to landowners within the locality 
from where the material originated. 
 

 The Proponent must investigate options for utilising salvaged rail related infrastructure from the 
Rozelle Rail Yards into the landscaping of the Rozelle Rail Yards. How the items are to be used 
is to be detailed in the Urban Design and Landscape Plan required by Condition E133.  
 

Non-Aboriginal Historical Archaeology  
 The Proponent must prepare a Heritage Interpretation Plan, as committed to in the SPIR 
(NAH02) which identifies and interprets the key heritage values and stories of heritage items and 
heritage conservation areas impacted by the CSSI. The Heritage Interpretation Plan must 
include, but not be limited to: 

 
(a) a discussion of the key interpretive themes, stories and messages proposed to interpret the 

history and significance of the affected heritage items and sections of heritage conservation 
areas; and  
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(b) identification of interpretive initiatives implemented to mitigate impacts to archaeological relics, 
heritage items and conservation areas affected by the CSSI. 

 
 Prior to works that have a direct material impact on a Historical Archaeological Management Unit 
(HAMU), the Proponent must engage a suitably qualified archaeologist whose experience 
complies with the Heritage Council of NSW’s Criteria for Assessment of Excavation Directors 
(July, 2011) (referred to as the Excavation Director) to oversee and advise on matters associated 
with historic archaeology and to prepare an Historical Archaeological Research Design and 
Excavation Methodology. 

 
 The Historical Archaeological Research Design and Excavation Methodology must to be 
submitted to the Heritage Council of NSW (or its delegate) for review and comment prior to 
finalisation. The Historical Archaeological Research Design and Excavation Methodology must: 

 
(a) be consistent with the NSW Heritage Council’s Archaeological Assessments Guideline 

(1996) or as updated; 
(b) provide for the detailed analysis of any heritage items discovered during the investigations; 
(c) include management options for discovered heritage items, whether known or unexpected 

finds (including options for avoidance, salvage, relocation and display); 
(d) for unexpected finds that are determined to be relics, set out the assessment process that 

will determine an appropriate archaeological response to managing their significance; 
(e) include procedures for notifying the Heritage Council of NSW (or its delegate) and Secretary 

of any relic findings; and 
(f) if the findings of the investigations are significant, provide for the preparation and 

implementation of a Heritage Interpretation Plan, as required under Condition E167. 
 

 Where excavation works are required in the vicinity of potential archaeological sites, the 
Excavation Director must be consulted to advise on how the works are to be managed and any 
archaeological impact minimised. The Excavation Director must be given the authority to advise 
on the duration and extent of oversight required during excavation. 
 

 Works within the vicinity of the find must not recommence until the relevant requirements of the 
Historical Archaeological Research Design and Excavation Methodology or advice on 
unexpected finds from the Excavation Director have been met. 
 

 The Proponent must prepare an Archaeological Excavation Report containing the findings of 
any excavations, including artefact analysis and the identification of a final repository of any finds. 
The report must be submitted to the Secretary within 12 months of completing all archaeological 
investigations. The Archaeological Excavation Report must also be submitted to the Heritage 
Council of NSW, the local library and the local Historical Society in the relevant local government 
area(s). A copy of the Archaeological Excavation Report must be retained with the relics at all 
times.  

 
Aboriginal Cultural Heritage 

 The Proponent must take all reasonable steps so as not to harm, modify or otherwise impact any 
Aboriginal object associated with the CSSI except as authorised by this approval.  

BIODIVERSITY 

 The clearing of native vegetation must be minimised with the objective of reducing impacts to 
any threatened species, populations and ecological communities to the greatest extent 
practicable. Impacted vegetation must be rehabilitated with endemic species (in the first instance) 
and locally native species to the greatest extent practicable. 
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Pre-clearing Surveys 
 Prior to removing/clearing any vegetation, or demolition of structures identified as potential 
roosting sites for microbats, pre-clearing/demolition inspections for microbats and threatened 
species must be undertaken. The inspections, and any subsequent relocation of species and 
associated management/offset measures, must be undertaken under the guidance of a suitably 
qualified and experienced ecologist. Surveys for the presence of microbat roosting must be 
undertaken to cover the period of roosting, under guidance of a suitably qualified and 
experienced. Survey methodologies must be incorporated into the Construction Flora and 
Fauna Management Sub-plan required under Condition C4 and Site Establishment 
Management Plan required under Condition C22, as relevant.  

 
 The Proponent must prepare a Microbat Management Strategy in the case that microbats or 
evidence of roosting are identified during pre-clearing/demolition surveys. The strategy must 
detail short- and long-term measures to avoid, minimise and mitigate impacts to these species. 

 
 The CSSI must be designed to retain as many trees as possible. Where trees are to be removed, 
the Proponent must provide a net increase in the number of replacement trees. Replacement 
trees must be planted within, and on public land up to 500 metres from the CSSI boundary. 
Replacement tree plantings can be undertaken beyond 500 metres on public land within the local 
government areas to which the CSSI approval applies if no more plantings are practicable within 
and up to 500 metres from the CSSI boundary. The location of the trees must be determined in 
consultation with the relevant authority(s). 

 
 Replacement trees are to have a minimum pot size of 75 litres except where the plantings are 
consistent with the pot sizes specified in a relevant authority’s plans / programs / strategies for 
vegetation management, street planting, or open space landscaping, or as agreed by the relevant 
authority(s). 

 
 The Proponent must submit to the Secretary a report which details the type, size, number and 
location of replacement trees. The report must demonstrate how any replacement plantings with 
a pot size less than 75 litres are consistent with the requirements of Condition E178. The report 
must be submitted to the Secretary one (1) month prior to operation. 

SOILS 

 All reasonably practicable erosion and sediment controls must be installed and appropriately 
maintained to minimise any water pollution. When implementing such controls, any relevant 
guidance in the Managing Urban Stormwater series must be considered. 

 
Contaminated sites 

 A Site Contamination Report, documenting the outcomes of Phase 1 and Phase 2 
contamination assessments of land upon which the CSSI is to be carried out, that is suspected, 
or known to be, contaminated must be prepared by a suitably qualified and experienced person 
in accordance with guidelines made or approved under the Contaminated Land Management Act 
1997 (NSW).  

 
 If a Site Contamination Report prepared under Condition E181 finds such land contains 
contamination, a site audit is required to determine the suitability of a site for a specified use. If a 
site audit is required, a Site Audit Statement and Site Audit Report must be prepared by a 
NSW EPA Accredited Site Auditor. Contaminated land must not be used for the purpose 
approved under the terms of this approval until a Site Audit Statement is obtained that declares 
the land is suitable for that purpose and any conditions on the Site Audit Statement have been 
complied with. 
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 A copy of the Site Audit Statement and Site Audit Report must be submitted to the Secretary 
and relevant council for information no later than one (1) month prior to the commencement of 
operation. 

 
 An Unexpected Contaminated Land and Asbestos Finds Procedure must be prepared and 
must be followed should unexpected contaminated land or asbestos be excavated or otherwise 
discovered during construction.  

 
 The Unexpected Contaminated Land and Asbestos Finds Procedure must be implemented 
throughout construction.  

WATER 

  The CSSI construction water treatment plant discharge criteria must comply with the ANZECC 
(2000) 90 per cent species protection level unless an EPL is in force in respect to the CSSI. 
Discharge criteria for iron during construction must comply with the ANZECC (2000) recreational 
water quality criteria. 
 

 The CSSI operational water treatment plant discharge criteria must comply with the ANZECC 
(2000) 95 per cent species protection level and a 99 per cent protection level for contaminants 
that bioaccumulate unless other discharge criteria are agreed in consultation with relevant 
stakeholders including EPA, DPI Water and Sydney Water. Discharge criteria for iron during 
operation must comply with the ANZECC (2000) recreational water quality criteria. 

 
 Drainage feature crossings (permanent and temporary watercourse crossings and stream 
diversions) and drainage swales and depressions must be undertaken in accordance with 
relevant guidelines and designed by a suitably qualified and experienced person.   

 
 Works on waterfront land must be undertaken in accordance with DPI controlled activity 
guidelines. 

 
Groundwater 

 The Proponent must take all practicable measures to limit operational groundwater inflows into 
each tunnel to no greater than one litre per second across any given kilometre (1L/s/km). 
Compliance with this condition cannot be determined by averaging groundwater inflows across 
the length of the tunnel. 

 
 The Proponent must identify and commit to the implementation of ‘make good’ provisions for 
groundwater users in the event of a decline in water supply levels, quality and quantity from 
registered existing bores associated with groundwater changes from either construction and/or 
ongoing operational dewatering caused by the CSSI. 

 
 The Proponent must undertake further modelling of groundwater drawdown, tunnel inflows and 
saline water migration (using particle tracking) prior to finalising the design of the tunnels and 
undertaking any works that would impact on groundwater flows or levels. The modelling must be 
undertaken in consultation with DPI Water and include the results and hydrogeological analyses 
of at least 12 continuous months of current baseline groundwater monitoring data from bores 
identified in the EIS and SPIR. The modelling must also include data from any other existing 
monitoring bores identified in consultation with DPI Water, as required to supplement baseline 
data.  

 
 The results of the groundwater modelling must be documented in a Groundwater Modelling 
Report. The Groundwater Modelling Report must be finalised in accordance with the 
Australian Groundwater Modelling Guidelines (National Water Commission, 2012) and prepared 
in consultation with DPI Water. The Groundwater Modelling Report must include, but not be 
limited to: 
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(a) justification for layer choice; 
(b) specification and justification of the grid based hydraulic conductivity and storage parameters 

(specific yield and specific storage) assigned to each layer and/or zone with reference to 
those values determined from data analyses and the literature; 

(c) an explanation of how groundwater flow was simulated within each model layer with 
reference to confined, unconfined or variably saturated flow solutions; 

(d) an explanation and justification of the drain-cell conductance term(s) applied to the tunnel 
boundaries to limit tunnel inflows; 

(e) an explanation and justification of the groundwater recharge values applied across the model 
domain, including around the modelled specific yield values and the water table fluctuations 
observed within the monitoring data in response to rainfall-fed groundwater recharge; 

(f) details (including figures) of the expected changes in groundwater flow directions in the 
vicinity of landfills, groundwater wells and surface water receptors; 

(g) cross-section diagrams of geology showing baseline groundwater levels in the monitoring 
piezometres, and for the predicted baseline condition groundwater levels in 2030 and 2100; 

(h) statistical evaluation of the model’s calibration; 
(i) details of the groundwater monitoring data inputs (levels and quality); 
(j) details of the proposed groundwater model update and validation as additional data is 

collected; 
(k) assessment of impacts of groundwater drawdown, taking into consideration the NSW Aquifer 

Interference Policy (DPI, 2012), including potential impacts on licensed bores and 
groundwater dependent ecosystems; 

(l) a comparison of the results with the modelling results detailed in the documents referred to 
in Condition A1; and 

(m) documentation of any additional measures that would be implemented to manage and/or 
mitigate groundwater impacts not previously identified. 

 
A copy of the Groundwater Modelling Report must be submitted to the Secretary prior to 
finalising the tunnel design. The Groundwater Modelling Report must include details of 
consultation with DPI Water. 
 

 The groundwater model must be updated once 24 months of construction groundwater 
monitoring data are available and the results of the updated modelling provided to the Secretary 
and DPI Water in an updated Groundwater Modelling Report. 
 

Stormwater Drainage 
 The Proponent must undertake further hydrological and hydraulic modelling based on the 
detailed design of the CSSI to determine the ability of the receiving drainage systems to 
effectively convey pavement drainage from the CSSI. The modelling must be undertaken in 
consultation with the relevant council(s) and Sydney Water and the outcomes documented in the 
Stormwater Drainage Report required under Condition E196. 

 
 The Stormwater Drainage Report must be prepared at least one (1) month prior to the 
commencement of any new drainage works, modifications or connections to existing drainage 
works, or construction of hard surfaces that are associated with the operation of the project and 
would result in runoff to existing stormwater drainage systems. The Stormwater Drainage 
Report must: 
 
(a) assess the potential impacts of pavement drainage discharges from the CSSI drainage 

systems on the receiving environment and capacity of council or Sydney Water drainage 
infrastructure; 

(b) identify all mitigation measures to be implemented where pavement drainage from the CSSI 
drainage systems is predicted to adversely impact on the receiving environment or capacity 
of council or Sydney Water drainage infrastructure; and 

(c) set out a clear time frame for the implementation of mitigation measures. 
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 All new or modified drainage systems associated with the CSSI must be designed to: 
(a) meet the capacity constraints of any council’s drainage system to receive and convey the 

proposed flows from the CSSI, or otherwise upgrade council’s drainage system at the 
Proponent’s expense, in consultation with the relevant council(s); 

(b) minimise impacts on the receiving environment at the final outflow point resulting from any 
additional flow volume (including, but not limited to scour, flooding, water quality impacts, and 
impacts on riparian vegetation, aquatic ecology and property); and 

(c) ensure mitigation measures are implemented where increased flows through cross drainage 
systems adversely impact on council or Sydney Water drainage infrastructure and the 
receiving environment. 

 
 The Proponent must prepare a Water Reuse Strategy which sets out options for the reuse of 
collected stormwater and groundwater during construction and operation of the CSSI. The Water 
Reuse Strategy must include, but not be limited to: 
 
(a) evaluation of reuse options; 
(b) details of the preferred reuse option(s), including volumes of water to be reused, proposed 

reuse locations and/or activities, proposed treatment (if required), and any additional licences 
or approvals that may be required; and  

(c) a time frame for the implementation of the preferred reuse option(s). 
 
The Water Reuse Strategy must consider public health risks from water recycling and must be 
managed to avoid misuse of recycled water as potable water. The Water Reuse Strategy must 
be undertaken following best practice and advice from sought from relevant agencies as required. 
 
Justification must be provided in the event that it is concluded that no reuse options prevail. 
 
A copy of the Water Reuse Strategy must be submitted to the Secretary for approval prior to 
commencement of tunnelling works. 
 
Nothing in this condition prevents the Proponent from preparing separate Water Reuse 
Strategies for the construction and operational phases of the CSSI. Where a separate Strategy 
is prepared for the operation of the CSSI, this must be submitted to the Secretary for approval at 
least six (6) months prior to the commencement of operation of the CSSI. 

SUSTAINABILITY 

 A Sustainability Strategy must be prepared to achieve a minimum “Excellent” ‘Design’ and ‘As 
built’ rating under the Infrastructure Sustainability Council of Australia infrastructure rating tool. 
 

 The Sustainability Strategy must be submitted to the Secretary for information prior to the 
commencement of works, and must be implemented throughout construction and operation. 

 
 Opportunities to reduce operational greenhouse gas emissions must be investigated during 
detailed design. The sustainability initiatives identified must be implemented, reviewed, updated 
regularly throughout the design development and construction. 

WASTE 

 Waste generated during delivery of the CSSI is to be dealt with in accordance with the following 
priorities:  

 
(a) waste generation is to be avoided and where avoidance is not reasonably practicable, waste 

generation is to be reduced; 
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(b) where avoiding or reducing waste is not possible, waste is to be re-used, recycled, or 
recovered; and 

(c) where re-using, recycling or recovering waste is not possible, waste is to be treated or 
disposed of at a waste management facility or premise lawfully permitted to accept the 
materials or in accordance with a Resource Recovery Exemption or Order issued under the 
Protection of the Environment Operations (Waste) Regulation 2014, or to any other place 
that can lawfully accept such waste.  

 
 Waste generated outside the site must not be received at the site for storage, treatment, 
processing, reprocessing, or disposal on the site, except as expressly permitted by a licence or 
waste exemption under the Protection of the Environment Operations Act 1997, if such a licence 
is required in relation to that waste.  

 
 All waste generated during construction and operation must be classified in accordance with the 
EPA’s Waste Classification Guidelines, with appropriate records and disposal dockets retained 
for audit purposes. 
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APPENDIX A 
ROZELLE VENTILATION FACILITY  

(Condition E11) 
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APPENDIX B 
IRON COVE VENTILATION FACILITY  

(Condition E11) 
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APPENDIX C 
CAMPBELL ROAD, ST PETERS VENTILATION FACILITY  

(Condition E11) 
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APPENDIX D 
OUT-OF-HOURS - MITIGATION 

(Condition E87) 
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APPENDIX E 
CONSTRUCTION FATIGUE AND AMENITY - MITIGATION 

(Condition E88) 
 

 


