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1.0 INTRODUCTION 
Young Shire Council commissioned a planning study to identify and facilitate the 
development of Arts and Cultural facilities. This study examines the key existing cultural 
infrastructure within the Young Local Government Area and assesses the suitability of these facilities 
and other sites for present and future use. 
 
The Cultural Infrastructure Master Plan report provides ; 
• An overview of existing facilities in use for cultural activities including performance, visual arts, 
cultural history (museum) and library. 
• Identification of gaps in cultural infrastructure 
• Recommendations for upgrading present facilities or building new facilities. 
 
And takes into account; 
• Cultural and Heritage Tourism distinctive to Young 
• Indicative capital and operational costs over the period 
• Environmental sustainability 
• Timeframe 
• Anticipated impact on heritage, economic, tourism and cultural development in the Shire 
 
Young appears to have a vibrant cultural sector, despite an absence of a coordinated strategic 
approach to its development or presentation.  Although groups may be in co-location with others, 
they work in isolation and competitively rather than in collaboration to support an overall shared 
vision. 
Young’s key attractions are through its distinctive heritage and opportunity for a range of arts/cultural 
experience.  Some attractions are well established, others are in need of attention to build their 
capacity to realise their full potential.  The creative industry sector is the ideal vehicle to enable, 
enrich and support these experiences to flourish and become the ‘destination’ magnet for visitors. 
These include; 
• Young Cherry Festival (December) 
• Lambing Flat Chinese Festival (April) 
• Chinese Tribute Gardens 
• Lambing Flat Folk Museum 
• Goldfields  
 

ISSUES RAISED FROM 2010 COMMUNITY STRATEGIC PLAN ; 
Cultural Facilities 
• Need to improved museum facilities 
• Improve and upgrade library facility 
• Access to Art Gallery 
• Need cultural centre – Support for artists and growth for youth – including workshop 
  and training facilities, gallery, travelling exhibitions 
• No opportunities for art training / workshops 
• Library and museum need upgrading 
• Need improved facilities for the arts – art gallery 
 

The improvement of current and future advancement of new facilities will further support Young’s 
capacity become a destination of choice as per Council’s Community Strategic Plan proposed 
directions. 
 

 
 

The Young Community Plan (2012-13) has four key focuses that are described as creating the  
foundations for the goals of the Community ; 

• Plan Young 
• Lead Young 
• Grow Young 
• Live Young 

The four goals and the aspirations they represent for the Community are reflected in and supported 
by the Cultural Infrastructure Master Plan and it’s findings and recommendations. 

Stakeholder Consultation 
 
To date there have been three separate formal meetings with the 355 Committee who form the 
stakeholder group representatives,  and one public meeting which have provided an open forum 
Community Consultation and enabled participants to provide valuable input. 
Regular, one-on-one consultation has continued with key stakeholders from each of the facilities to 
inform the masterplan’s design and development. 
In addition to our meetings with groups, organisations and individuals, we prepared a survey to 
assist us gather more information to ensure that the report  reflect the community’s aspirations. 
 
OVERVIEW OF EXISTING CULTURAL FACILITES  
 
The Young community are in the enviable position to have a number of buildings that are available 
for cultural activity.  Although these facilities may not effectively support the current level of activity or 
allow for the future development of the creative sector, it is our observation Young has a firm 
foundation from which the community can grow their creative sector and in turn the capacity of their 
tourism sector and local economy. 
The initial objective was to assess and review a number of buildings that are owned and/ or 
managed by Council. 
 
These included; 
• Town Hall 
• Southern Cross Hall/ Cinema 
• Visitor Centre/ Burrangong Gallery 
• Marie McCormick Centre/ Senior Citizens Centre 
• Library 
• PCYC 
• Young Community Arts Centre 
• the Lambing Flat Enterprises building, adjacent to Southern Cross Hall  
 
Following our meeting with the 355 committee and open community forum and further Community 
consultation, including discussion with the Young School of Music, we also conducted reviews of the 
following properties ;  
• The Mercy Care site  
• The Millard Centre 
These investigations re-iterated the lack of suitability of these privately owned buildings as 
Community and Cultural venues due to the high cost of renovation to comply with current building 
and accessibility standards, fire safety standards and in the case of the Millard Centre, accessibility 
and parking requirements. 
 
 
 
 



 4

 
 
OVERVIEW OF EXISTING CULTURAL FACILITES (cont) 
 
The following have been prepared and completed; 
 
•  A review and general description of buildings as specified by Council, of their building size,  
   height, number of levels, conditions and serviceability. 
•  A schedule of areas with detailed remarks, and photographic records for each facility. 
•  A review and description of all elements and finishes of the buildings including a full description  
   of materials and their general condition. Other consultants may be required to assess specialised 

components of the building such as structural, electrical/ lighting, mechanical,  and acoustic. 
•  Investigations with bodies such as the Young Council, the National Trust of Australia and the 
   Heritage Council to check if the building is listed as worthy of preservation or of historical 

significance. 
•  Check with Council that the necessary local authority approvals have been issued. Provisions of 
    new legislation may require alterations to comply with current building regulations and standards.  
•  An emphasis on defective items with recommended actions for rectification has been included.  
   An estimate of the value of the remedial work may also be required. 
•  A pro forma schedule to cover the inspection of the buildings has be used and this may be 

supplemented by additional information found to be relevant for the particular circumstances of 
each building for the purpose of the Cultural Infrastructure report  with a view for carrying out 
rectification work. Existing building condition reports are appended. 

•  A measured survey and dimensional drawings of some buildings may be required where not 
currently available. 

 
 
Existing Building Condition reports have been prepared for the following; 
• Town Hall 
• Southern Cross Hall/ Cinema 
• Visitor Centre/ Burrangong Gallery 
• Library 
• Young Community Arts Centre 
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2.0 ANALYSIS 
 
2.1 OPPORTUNITIES 
 
KEY ARTS AND CULTURAL NODES 

The Creek is located centrally between the main arts and cultural institutions, which can be identified 
as nodes on an Arts and Culture trail in the CBD of Young, with a diverse range of activities that 
attract people to the precinct 
 

   
 
 
HERITAGE SIGNIFICANT ZONE 

• Engage the public with the built form of the  and their distinctive heritage elements 
 
 

 
 

 
 
 
 
BURRANGONG CREEK 
 
• Create public spaces with high quality amenity to establish continuous Creek Reserve access  

• Maximise the interface with the Creek, Arboretum Park and Cultural facilities and the walkways 
between 

• Expand opportunities for people to participate in and enjoy, arts and cultural activities, 
entertainment, outdoor eating, promenading, commuter amenity and passive recreation along the 
Creek, Park and surrounds 
 

 
 
CENTRAL LOCATION 
• Existing arts and cultural facilities are within CBD 
• Facilities are close to the Olympic Way providing good access for visitors 
• Close to existing public transport routes and destinations 
• CBD location provides more opportunity for local community to utilise cultural facilities 
• Extensive programming of a range of complementary activities for a wide range of users 

 

 
 

The Cultural Infrastructure strategy proposes revitalising and expanding the existing cluster of 
cultural institutions and attractions through the development of an Arts and cultural precinct linking 
the cultural venues around Burrangong Creek, it’s reserves, bridges and parks and the CBD.  

• Define a clear identity and character for the proposed arts precinct that celebrates the sites 
heritage  
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2.2 Young Town Hall 
 
Strengths include; 

- Location – it is central, ample parking 
- Large venue – Opportunity for versatile usage in particular large scale exhibitions and 

performance. 
- Well presented 
- Flat floor  
- grand piano 
- Sound system  
- accessible  
 
 
 
 
 
 
  

         
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
Weaknesses include; 

- Entrance is not visible from the main street 
- sense of ‘entry’ to the venue 
- Foyer doesn’t support the full audience capacity of the venue 
- Acoustics  
- Stage acoustics – external noise interference (roof, back stage noise) 
- Dressing rooms – no acoustic seal between dressing rooms and stage 
- Kitchen/ Bar – location doesn’t enable it to function well 
- Insufficient storage 
- Sound system/ Lighting equipment operation limitations 
- No raked seating  
- Stage – not adequate or flexible for touring shows 
- accessibility issues at various access and egress points throughout the complex 

- accessibility for delivery and installation of stage sets   
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2.3 Southern Cross Hall and Cinema 
 
Strengths include; 

- Central location with ample parking 
- Well supported by the community 
- Operated by volunteers 
- Raked seating –(the only venue in Young with raked seating) 
- Suitable for presentation of film, live music and performance 
- Provides space for dance with external independent access 
- Provides a home for Young Society of Artists (YSA) 
- Mezzanine – flexibility of use 

 
 
 
 
 
 
 

 
 
 

 
 

Weaknesses include; 
- Acoustic interference when more than one room is being utilized 
- Accessibility for the rooms upstairs, in particular Studio One 
- Kitchen area inadequate for YSA needs – poor ventilation, space and storage 
- Insufficient storage available 
- Stage is raked – not suitable for all productions 
- Film distributor screening requirements limits the presentation of live performance/music 
- Building façade looking neglected 
- Roof requires replacement 
- Studio One –  no external signage, limited access, WHS issues for the installation of 

exhibitions/ workshops, acoustic interference 
- Mezzanine – poor air circulation, poor acoustics with noise interference 
- Dance Studio – poor acoustics 
- No Acoustic insulation between floor levels 
- Audio & lighting room unfinished 
- Non compliant accessible toilets 
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2.4 Young Regional Library 
 
Strengths include; 

- Central location  
- Visibility / access 
- Accessibility 
- Community support 
- Staff 
- Public access to internet / IT services 

 
 
 
 
 

 
 
 
 

 
 
    

Weaknesses include; 
- Size – no space for public programs, limited space 
- Building defects 
- Lack of Climate control 
- Out dated facilities 
- Toilets 
- No parking 
- Access to toilets 
- Staff / delivery access 
- Limited scope for services upgrades 
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2.5 Young Visitor Information Centre 
 
Strengths include; 

- Central location with ample parking 
- Adjacent to Anderson Park 
- Visibility 
- Connection with public transport 
- Heritage value of building and precinct 
- Easy walking distance from the town centre 
- Wine retail display / local produce 
- Gallery ; supported by staff, no volunteers required to manage access 
- Staff 

 

 
 
 

 
 
 
    
Weaknesses include; 
- Acoustic interference when more than one room is being utilized 
- Limited capacity to effectively display the region apart from the wine 
- Burrangong Gallery – small, tucked away, not clearly signed, limited display 
- Inadequate storage for promotional collateral and merchandise 
- Burrangong Gallery could  be relocated into a suitable venue 
- Access to accessible toilets 
- Inflexible layout 
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2.6 Young Community Arts Centre 
 
Strengths include; 

- Victorian era buildings of heritage significance (1884)  in fairly original condition   
- well maintained and in overall good condition for their age. 
-  former classroom spaces which are used for a variety of purposes and functions,  
- generic nature of the original classroom layouts being suitable or adaptable for most uses. 
- The building complex allows for co-location of several Cultural groups 
- North facing central Courtyard suits a variety of uses 
- Opportunity to integrate site / landscaping with Burrangong Creek reserve 
- Location is highly visible with ample parking 
- Proximity to a number of schools 
- Significance of items within the collection 
- Local integrity – managed by volunteers  
- Site is within proximity to town centre and other cultural facilities 
- Mechanical and electrical services not suitable for contemporary Museum exhibition 

requirements. 
- accessibility issues at various access and egress points throughout the complex. 

 

   
  
 
 

 

 
 
 
 
 
 
 
 
Weaknesses include; 

- Mechanical and electrical services not suitable for contemporary Museum exhibition 
requirements. 

- accessibility issues at various access and egress points throughout the complex. 
- Building is inadequate – no climate control, building in disrepair, no fire protection 
- Insufficient storage 
- No collection management area – nowhere to restore items 
- Display of collection is overwhelming 
- Low visitation 
- Volunteers are aging, no succession planning 
- Collection is vast and susceptible to deterioration 
- No accessible toilets 
- Reliance on entry fees a primary income 
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2.7 Marie McCormick Centre 
 
Strengths include; 

- Location (central and close to other Cultural facilities) 
- Visibility  
- Parking 
- Accessibility 
- Small performance space for Community groups 
- Café and external deck 
- Availability to range of groups 
- Staff 
 

 
 
 
 
 
 

 
 
 
 
Weaknesses include; 

- Limited usage 
- Availability of Senior Citizens Centre 
- Not flexible space 
- Lack of blackout for windows 
- Lack of A/V and lighting services 
- Limited services for a range of Cultural activities 
- Limited scope for services upgrades 
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3.0 PRECEDENCE 
 
A range of Cultural facilities and precincts in other regional settings have been discussed and 
analysed in the consideration of the Cultural Infrastructure Master Plan 
 
3.1 MUSEUM 
 
AUSTRALIAN MINERAL AND FOSSIL MUSEUM, BATHURST 
 

    
 

 
 

 
 

• Varied funding model, incorporating a range of Government support, donations and private 
benefactors 

 
 
 
 
 
 
3.2 ARTS CENTRE 
 
THE ARTS CENTRE COOTAMUNDRA 
 

 
 

 
 
• venue for combined arts facilities 
• successful community driven project 
• supports local artists 
• enhances cultural development in the Shire by accommodating a range of cultural / recreational / 

arts activities 
• attracts visitors and locals with quality facilities 
 
 
 
 
 
 
 

• Adaptive reuse of heritage listed building 
• High quality well designed fitout 
• Major tourism destination 
• High quality and informative, professionally curated display of donated collection 
• generally good access to building and displays apart from mezzanine level 
• Successful education programme 
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3.3 MUSEUM / LIBRARY COLOCATED FACILITES 
 
 
 

 
 
 

 
 
 
• High quality and versatile public spaces 
• Major destination and event space in Albury for a range of arts and cultural activities 
• Co-located facilities sharing resources and patrons / visitors 
• New. High quality facilities set in heritage area 
• $8 million project 
 
 
Albury City Council  
ARM Architects 
 
 
 
 
 
 

3.4 LIBRARY DEVELOPMENT 
 
 
 

   
Mount Gambier Library, new capital works facility; 
 

   
Mount Gambier Library                         Mount Gambier Library 
 
 
 
• High quality and versatile public spaces 
• Provision of various facilities including; 

- library 
- kids zone 
- Local and Family history research centre 
- Café 

• located adjacent to existing park land  
• New high quality facilities adjacent to other cultural facilities and heritage area 
• $8 million project 
 
Mt Gambier City Council 
Brown Falconer Architects 
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4.0 MASTER PLAN STRATEGIES 
 
4.1 Strategies 
 

• Establishment of an Arts and Culture Precinct in Young 
 

• Definition of Precinct, included facilities and identification of clear access and 
movement between 

 
• Precinct based around, and integral to, Young Central Business district and 

Burrangong Creek Reserve 
 

• Showcase Young’s Cultural life, open up the precinct and the institutions 
 

• Expand or improve physical capacity of existing spaces and identify new  
 

• Engage all sectors of the Young Community 
 

• Precinct enables the promotion of Young as a Cultural destination, to increase 
audiences and participation, and enhance Young as a Cultural destination 

 
• Define a sustainable commercial strategy to achieve goals of Master Plan working  

with Cultural groups and Institutions 
 
 
      
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 
Young Cultural Precinct 2014 
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4.2 Young Town Hall 
 
Acoustic treatment (stage and auditorium); roof treatment, acoustic seal between 
dressing room and stage, auditorium area reviewed by an acoustic engineer. 
• Installation of moveable walls and hanging system  – increase versatility of the venue, make 
spaces within the space for differing scaled functions; better 
display of the visual arts enabling it to become an exhibition venue. Walls could be 
painted the same neutral colour of the wall to minimise their impact on the space. 
They can be stored pushed to the edges when not in use. Ideal for creating internal 
rooms within rooms. In turn increasing the versatility of the space. 
• Install hook & line hanging system in the large expanses of uninterrupted wall space. 
• Review of auditorium lighting to include support for exhibitions. The system needs to 
be able to flood the space with light and delete any shadowed areas. These could 
work as overall auditorium lighting, may be addition to the lighting that is in place. 
• Lighting / sound operation from the stage as well as the rear of the hall. 
• Improve the sense of arrival at the hall when events are occurring. 
• Additional consideration should be given to the preparation of venue promotional 
materials; good internal images, technical specifications eg. Information potential 
touring groups need.  
• Kitchen is small, with limited access from the Town Hall, and limited capacity for the 
type of function that can be catered for.  
when required, functions could be catered for by setting up temporary bar / serving areas in the foyer 
itself, with the kitchen and servery being used as a service station. 
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4.3 Young Community Arts Centre 
 

 
 
The former school (1884) is a good example of both educational building and practice of the period 
and the Victorian Italianate style of architecture.  
It includes the former school buildings and two-storey headmaster's residence. The buildings are 
generally in good and original condition, with some, mostly non-structural repair works necessary. 
The building complex is deemed to have Local Heritage significance, and provides a usable facility 
for the Young Community Arts Centre, although it has been identified that the former school 
buildings are not ideal in their current condition for the operations of the Museum. 
 
The Young Community Arts Centre Conservation Management Plan (2007) identified constraints 
and opportunities affecting the Young Community Arts Centre facility, as well as conservation works 
required. 
Whilst some conservation work has been done in the interim, mainly the resurfacing and drainage of 
the northern car park, other significant and some urgent works are required, and an ongoing, 
professional maintenance system that complies with the recommendations of the Conservation 
Management Plan should be developed by the Board of Trustees. 
Due to the ownership and leasing arrangements to the Community (through the Board of Trustees) it 
is apparent that the available financial resources do not meet ongoing maintenance requirements, 
and that Young Shire Council is limited in it’s capacity to provide funding for capital and maintenance 
projects on buildings it does not own,. This, however, impacts the functionality of the space for the 
tenants, particularly the Museum, and should be addressed. 
 
Due to the nature of the site, there are inherent access issues around the building complex, which 
have been addressed in some locations with the installation of temporary threshold ramps, but the 7 
steps from pavement level to Museum entry, create access difficulties at the main Museum entrance, 
and does not conform with the National Standard 
 
Young Community Arts Centre Tenants 
The Lambing Flat Museum have identified requirements for their ongoing functioning in their 10 year 
strategic plan, mainly that the Museum should be be relocated to a purpose built facility that enables 
the collection to be presented as a collection of significance with a range of supporting 
educational and public programs. 
Co-location with Young Regional Library in a precinct with new facilities could maximise its profile 
and potential. 
FAMILY HISTORY GROUP  are custodians of important community information. 
The group share many of the same concerns/ challenges as the museum with the building’s 
characteristics. 
It is proposed that the Family History Group and Museum would be well positioned to 
co-locate with each other and increase the opportunity for the sharing 
of resources eg. Access to technology. 

 
Alternatively, it could be possible for the existing facility to be upgraded and renovated in a manner 
that could suit the functional requirements of a contemporary museum, which would be a significant 
capital works programme in its own right, and would require significant professional curating of the 
Museums displays. 
 
Some of the YCAC activity appears to occur behind closed doors without clear signage or capacity 
to easily access.  
The proposed relocation of the Museum and Family History Group to an alternative 
facility would free up the rooms. Vacated rooms could work as studio, workshop and exhibition areas 
to support the activities of groups such as the Camera Club, Porcelain Doll painters and Young 
Society of Artists.  
There is also potential for the inclusion of an intimate performance/ rehearsal venue. 
 
The court yard area is also an under utilised space. It would be advantageous to maximise the use 
of the outdoor courtyard area as an additional space to present live performance, makers markets 
and other community celebrations. 
 
The inclusion of the café and potentially other additional food providers (eg.restaurant/ wine bar) 
could enhance the sense of place and visitor experience. 
We encourage the reinstatement of the main entrance area as the primary entrance, 
supported by effective signage that clearly identifies who is using what in the precinct. 
It is ideally positioned with the car park to provide easy access. 
 
The existing residential wing of the complex may provide opportunity for Artist-in-residence 
accommodation 
 
New Museum Development Principles ; 
The building would need to be built to contemporary Museum standards which include: 

• Fireproofing / fire alarmed 
• climate control 
• storage facilities 
• theatrette 
• areas for preservation and restoration 
• accessibility by the public 
• toilet facilities 
• modern displays 
• a café 
• a souvenir shop 
• parking area suitable for buses 
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4.4 Burrangong Creek Reserve 
 
The Creek and associated landscape areas and walking trails provide a natural amenity to the centre 
of town 
The Creek and surrounds is also central to many of the Cultural facilities that we have investigated, 
and provides a connection between them both physically and with sight lines through the gardens.  
Footpaths and bridges connect the various precincts and the gardens provide an amenable 
transition between the different areas of town 
Due to the siting of the Young Community Arts Centre, with it’s gardens adjacent to the Creek 
gardens, the Creek reserve provides a natural threshold between the natural reserve and the 
Cultural facility, and adding to the extensive restorative works already undertaken by the Shire in this 
area, the Creek reserve could not only act as an amenable conduit between the facilities, but also 
incorporate outdoor sculpture, art installation and outdoor performance to become an active part of 
the Cultural infrastructure of Young and the central connector in the establishment of a Cultural 
precinct. 
The development of the Burrangong Creek reserve and associated park land as a key element in the 
Cultural landscape of Young provides the opportunity to ;  

- create and promote the use of new or revitalized green/public spaces that link the towns key 
Cultural facilities 

- Enhance the Creek reserve and parks with sculpture, art and interpretive signage 
- Combine the promotion of Cultural activity with the ongoing sustainable development of the 

natural reserve 
- Allows for future expansion of the creek parkland precinct as a community park in either 

direction  
- Incorporate art work, sculpture and interactive landscape elements / play elements (locally 

commissioned) 
A new pedestrian bridge linking the Young Community Arts Centre grounds directly to the CBD area, 
near the causeway, has been suggested by project stakeholders, which would add to the amenity of 
the park and the series of existing bridges 
 

   
 

      

4.5 Rotary Park Music Bowl 
 

      
 

      
 
The existing music bowl., although small and slightly dilapidated, provides a facility for small outdoor 
performances in a pleasant location that could mark the current commencement of the Cultural 
precinct along the Burrangong Creek reserve, allows for good access with car parking and 
pedestrian bridge access to the site. 
The existing performance area/ stage is slightly high and does not provide good sight lines if the 
audience are seated or standing on the grassed area below. There are also access difficulties to the 
site from Main Street, and better user accessibility may be provided from the other side of the Lynch 
Street bridge 
Future development at the Music Bowl could include terraced seating,  redevelopment of the stage / 
performance area, including allowance for electrical services for A/V equipment for performance, and 
enhancement of the site and it’s co-location to the creek with new paving and possibly railing along 
the creek edge, improved seating and other park amenities, including the incorporation of locally 
commissioned art, sculpture and/or outdoor furniture, handrails or other landscaping hardware items 
required. 
 

    
Wagga Wagga Lagoon Amphitheatre, arts space         
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4.6 Southern Cross Hall 
 

   
 
• Acoustic treatment of Studio One and Cinema. 
• Primary function be for the presentation of film, the performing arts and live music. 
• Studio One –  functions as a rehearsal/ performance/workshop space 
• Cinema & Arts Centre Manager programs better use of the areas to 
  minimise interference between users. 
• Cinema programming dedicates specific time for live performances. 
• Foyer area – revamp the area, more effective use of the candy bar creating a lovely 
sense of arrival and ambience. Improve the presentation of film information. 
• Mezzanine area – developed as a spill out area to complement the downstairs foyer 
area. 
• Young Society of Artists, relocate into a facility that will more effectively support their 
activities and aspirations. The group have used the adjacent premises of Lambing Flat Enterprises 
for art workshops, and these premises would be suitable for a variety of arts infrastructure needs, 
including both workshop and studio space, and exhibition space, should they become available. 
• The kitchen area, be reinstated as kitchen to support functions and events in the 
cinema. 
• Dance Studio and other building modifications should obtain retrospective statutory approvals for 
what has been constructed. It is recommended that no further building or renovation works be 
conducted by YDAC without consultant and Council reference. 
 
Further building dilapidations and recommendations are contained within the Building Condition 
Assessment report  (Appendix 10.0) 

    
Muswellbrook Arts Centre, adaptive reuse of existing building in combination with newly constructed facilities 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
Griffith War Memorial Hall and Art Gallery, adaptive reuse of existing building for Arts Infrastructure 
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4.7 Young Regional Library 
 
The building is inadequate and does not meet current guidelines for such a facility relative to the 
community size. 
It is proposed that the library service be rehoused in a purpose built facility. This would enable a 
review of the current operations, collections and bring it into line with industry standards.  
A new library facility has the capacity to become a social hub through the presentation of a rich and 
varied public program of events and activities. New web based access to collections enables 
regional areas to provide access to the latest publications. 
Libraries are ideal services to be co-located with other groups such as museums, family history 
groups, visitor centres, cafes and galleries.  
We also recommend that the feasibility study / concept for a new Library facility incorporate co-
location with the Lambing Flat Folk Museum, the Young Historical Society and the Family History 
Society. 
Co-location with these facilities provides both an overlap of function, for research and  
Community records, as well as providing a multi-purpose Cultural destination for both visitors and 
residents. All organizations located within the proposed facility would benefit through improved 
facilities, sharing of physical and personnel resources and increased visitor numbers. 
and potential location  
We recommend that the Library be supported to proceed with planned urgent upgrade and 
refurbishment works in the short term, whilst the long term strategy be to relocate to a new purpose 
built facility.  
We also recommend that Young Shire Council identify a proposed site and commence a Feasibility 
Study into the procurement of a new Library facility, as well as the commissioning of a concept 
design, which can be used as the project basis and for the application to funding bodies. 
 
Existing Library 
The Young Regional Library building has hosted library services for the people of 
Young since its construction in 1904 and is one of the oldest continuously operating 
library buildings in New South Wales as outlined in the Conservation Management Strategy. 
The facility has been assessed as having historical, social and aesthetic heritage significance for the 
Community, and should be retained as an example of local heritage, and as a Community facility 
since 1904. 
 
We recommend that when Young Shire Council is in a position to commission the development of a 
new Library facility, that the existing Library would be suitable for use as a Community or 
Professional Art Gallery 
 
The ongoing management of the building should focus on maintenance of the 
existing fabric and retaining the style of the original section of the buildings as outlined in the 
Conservation Management Strategy. Replacement or repair of fabric, if required, 
should be undertaken with items of the same materials and profiles as items being 
replaced in accordance with conservation strategy recommendation. 
 
Outbuildings and the later extension should be demolished. 
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4.8 Young Visitor Information Centre 
 
In the short term, the visitor centre display of promotional collateral and merchandise 
appears inadequate. This would be improved by investing in purposed designed 
display shelving/ cabinets that do not require any fixtures to the building.  
There is opportunity to work with local designers/ makers to produce these items, incorporating 
promotion of local makers and improve the display. 
The relocation of the gallery would create a small area for the display of local history, 
attractions or specific events. This can be achieved relatively easily through the careful design of 
display panels and cabinets.  
The Centre benefits from it’s location with Anderson Park and this provides amenity to both visitors 
and local residents who use the Park. Better sourcing and promotion of local growers and suppliers, 
and perhaps widening to include local crafts and arts could improve the viability of the regular 
farmers markets and enhance use of the Park and Centre as a community facility for local residents. 
 

   
 
4.9 Marie McCormick Centre 
This facility is regularly used by groups and appears to operate effectively for its 
requirements. It was not considered a facility that required further investment for 
specific to the purpose of cultural activity, but as a venue used by Community groups as a 
performance space, and given it’’s location, the Centre is included in the Cultural Facilities precinct 
and promoted accordingly to suit it’s usage patterns for Community performances and small 
concerts. 
The location provides good access and parking for patrons, and the facilities and stage equipment 
available should be itemized and included in promotion of Young as a Cultural destination. 
Landscaping works on the Western side of the Centre could enhance the Burrangong Creek precinct 
and incorporate better pedestrian access on the CBD side of the Creek. 
 
4.10 Young PCYC 
The PCYC is located away from the centre of town and has been designed specifically as a sporting/ 
recreation precinct. It houses a range of areas including a gym/ boxing ring, basketball courts, 
canteen etc, surrounded by sporting fields and netball courts. 
The venue has recently appointed a new manager who envisages increasing the 
precincts use through a range of new training and other programs. Although this could include a 
range of creative practices, it is not the PCYC’s primary area of focus. 
It is considered that there are other appropriate facilities available that would better 
support cultural infrastructure requirements. 
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5.0 CULTURAL INFRSASTRUCTURE PRECINCT PLAN 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 

 

 

 

 
Existing pathways 
 
 
Proposed new pathways 
 
 
CBD zone 
 
 
Education zone 

Park land 
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5.0 CULTURAL INFRSASTRUCTURE RECOMMENDATIONS 
 
 
5.1 Establishment of an Arts and Culture Precinct in Young 
 
 

• Definition of Precinct, included facilities, and identification of clear access and movement 
between 

 
• Utilise Arts precinct and common branding to ; 

o Create spaces to connect, exhibit and perform 
o Showcase arts within the community 
o Build a digital space for online community and Cultural tourists / professionals  

 
• Precinct based around, and integral to, Young Central Business district and Burrangong 

Creek Reserve 
 

• Promotion of Young as a Cultural destination with improved Cultural facilities for both visitors 
and residents 

 
• Utilise Tourism strategies for the promotion of Young as a Cultural destination, including the 

following ; 
o Develop and promote a comprehensive local arts directory as a web based, branded 

information portal, possibly linked to the Visit Young website and including ; 
o Publication of Arts Precinct building descriptions, seating plans,  available facilities and 

contact details for booking  
o Publication of Arts Spaces Technical specifications for availability to touring 

professional Arts organisations (ERA) 
o Utilisation of a Cultural Officer / liaison for professional arts engagement and touring 

(though ERA, YDAC or within Council) 
 

• Establishment of an Art’s and Culture Walking trail, based around existing facilities within the 
CBD and Burrangong Creek location, and incorporating existing Creek bridges and footpaths, 
as well as any proposed amenities, but also the establishment of outdoor Arts attractions, 
including sculpture trail and outdoor performance venues. 
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5.2 Young Town Hall 
 

Site Area   2024 m2 
      Building Area whole of site 
Recommendations 
 
Proposed improvements to the Town Hall as an Arts Venue reflect the shortcomings identified by 
various Community Cultural groups who use the venue for different arts practice, and also aim to 
provide the venue  with acceptable industry standards for a professional performance and exhibition 
venue. 

1- Acoustic treatment stage roof and ceiling; roof treatment 
Previous quotation for required works $ 20,000 

 
2- Refinish stage floor to suit touring productions and a greater variety of performances 

Recommendation : install new board flooring and finish 
Opinion of probable cost : $ 20,000 

 
3-  Acoustic seal between dressing room and stage 

Recommendation : Install acoustic wall linings to dressing room and acoustic seals to doors 
Opinion of probable cost : $ $ 20,000 

 
4- Improve acoustics in auditorium 

Recommendation : Engage Acoustic Engineer. design and construct purpose built auditorium 
acoustic ceiling 
Opinion of probable cost : $ 50,000 

 
5- Improve auditorium’s function as exhibition venue 

Recommendation : Installation of moveable, stackable walls and hanging system – increase 
versatility of the venue, make spaces within the space for differing scaled functions; better 
display of the visual arts enabling it to become an exhibition venue.  
Opinion of probable cost $ 20,000 

 
6- Paint auditorium walls the same neutral colour to minimise the impact on the space. 

Opinion of probable cost $ 20,000 
 

7-  Install hook & line hanging system in the large expanses of uninterrupted wall space. 
Opinion of probable cost : $  10,000 

 
8- Electrical Requirements :  

Review of auditorium lighting to include support for exhibitions. The system needs to  
be able to flood the space with light and delete any shadowed areas. These could 
work as overall auditorium lighting, in addition to the lighting that is in place. 
Allowance for Lighting / sound operation from the stage as well as the rear of the hall. 
Opinion of probable cost : $ 40,000 

 
9- Theatre Seating 

Consider purchase of movable tiered theatre seating for intimate theatre performance mode 
stackable against rear walls. 
Opinion of probable cost : $ 50,000 

 
10- Additional consideration should be given to the preparation of venue promotional 

materials; good internal images, technical specifications and information potential 
touring groups need. (refer recommendation 5.1) 
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5.3 Young Community Arts Centre 
 
      Site Area   5345 m2 
 
      Building Area   770 m2 
 
 
Our consultation with user groups from the Young Community Arts Centre, and assessment of the 
current facility have established that the preferred option for future use and development of the 
facility includes the relocation of the Museum to a purpose built facility with the Family History 
Society,  being co-located with a proposed (required) new Regional Library Facility (refer Museum 
development Recommendations A below and  5.7 Young Regional Library recommendations). 
This recommendation is supportive of the 5-10 Year Strategic Plan of the Young Historical Society, 
as submitted to Council 
 
The proposed relocation of the Museum and Family History Group to an alternative facility would 
free up the rooms.   Vacated rooms could work effectively as studio workshop and exhibition areas 
to support the activities of groups such as the Camera Club, Porcelain Doll painters and Young 
Society of Artists.  There is also potential for the inclusion of an intimate performance/ rehearsal 
venue, and expansion of the Young Theatre Group’s utilization of the Community Arts Centre. 
Should the Museum be able to relocate to a new purpose built facility in the future, space may be 
available at t he Community Arts Centre to accommodate the Young Society of Artists with both 
studio and exhibition space (refer 5.6 Southern Cross Hall Recommendations) and/or the 
Burrangong Gallery (refer 4.8 Young Visitor’s Information Centre Strategy) 
 
It would be advantageous to maximise the use of the outdoor courtyard area as an additional space 
to present live performance, makers markets and other community celebrations.   
Some rearrangement of the courtyard, including the possibility of demolition of old toilet block, some 
re-paving and the provision of some shade structure would facilitate this. 
The inclusion of the café and potentially other additional food providers (eg. restaurant/ wine bar) 
enhances the sense of place, purpose and appeal to locals and visitors alike.   
 
The neighbouring gardens along the river could also be developed to include  public art, improved 
amenities and enhancement of its appeal to generate a point of destination, and would be an integral 
link and destination in the Burrangong Creek Cultural precinct.. 
 
Although the facility is not owned by Council, we believe buildings can and do function well as a 
Community Arts precinct, however the ownership and building tenure creates difficulties in the 
management of ongoing building maintenance and ensuring the facilities contained within maintain 
the necessary standards for contemporary Cultural infrastructure. 
 
The establishment of a new purpose built facility for the Museum would be a significant capital work 
requiring significant investment, and whilst this is the preferred recommendation and most suitable 
for the ongoing operations of the Museum, funding opportunities and a proposed site have not been 
able to be identified.                                                                                                                             
We have therefore prepared a secondary set of recommendations (Recommendations B below) 
which provide a framework for the ongoing operations of the Young Community Arts Centre with the 
Museum remaining in place. 
These recommendation, if acted on, will require formal agreement for cost sharing and ongoing 
tenure arrangements between the building owners, the Trustee, the tenants and the Shire Council. 
 

 
Young Community Arts Centre 

 

 
Australian Mineral and Fossil Museum, Bathurst 
 

 
Adaptive re-use of heritage building as Museum 
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5.3 Young Community Arts Centre – Recommendations 
 
Recommendations A 
 
The museum houses an extensive collection, including the national treasure of the Lambing Flat 
Riots flag, and as such is a desirable  tourism destination and experience. 
It is proposed that the Museum relocate to a purpose built facility to accommodate the Young 
Historical Society, the Lambing Flat Folk Museum and the Family History Society, to be co-located 
with a new facility for the Young Regional Library, refer 5.7 Young Regional Library 
recommendations 
This would be a purpose built facility that enables the collection to be presented as a curated 
collection of significance with a range of supporting educational and public programs, as well as 
providing accommodation in line with contemporary Museum Standards and ensuring better safety 
for and operation by volunteers. The Museum will also require incorporation of curatorial work areas 
and climate controlled storage and archiving to enable regular curation of the collection. 
Being co-located with a new Library facility in a precinct would maximise profile and potential and 
increase the opportunity for the sharing of resources eg. archival records and access to technology 
and provide enhanced shared amenity for users. It would also allow the Museum to remain open and 
secure for self guided Museum tours during Library opening hours, under a shared agreement for 
staffing, without being dependent on full time staffing by volunteers. 
We recommend that the Historical Society request Young Shire Council to formally investigate site 
options for the new facility, preferably in the CBD area, on the Olympic Way or another main 
thoroughfare, close to parking and transport amenities, on a site large enough to accommodate both 
the proposed new Museum as well as the Young Regional Library. 
We also recommend that the Shire, on behalf of the Young Historical Society, procure a concept 
design incorporating the Museum and the Library as outlined above, once a realistic and appropriate 
site has been identified and hopefully acquired. This will form the basis of the project development in 
the future and will provide the Council and Community Groups with a concept plan and/or 
Development Application ready design which will be required and can be used for application to 
Government Funding for the project. 
 
We have provided an assessment of the areas required for both the Museum and the Family History 
Society, outlined below, which are the recommended requirements for the procurement of a new 
facility. These can be combined with the Recommendations for a proposed new Library facility. 
 

    
Young Community Arts Centre Courtyard                      Heritage courtyard as Cultural Venue, Florence, Italy 
 

 
 

 
MUSEUM AREA REQUIREMENTS 
 
LAMBING FLAT MUSEUM DSPLAY  80 m2 
 
THEATRETTE / SMALL AUDITORIUM  40 m2 
 
GENERAL COLLECTION EXHIBITION  80 m2 
 
TOURING EXHIBITION SPACE    60 m2 
 
CURATORIIAL WORK SPACE   40 m2 
 
STORAGE / ARCHIVE    80 m2 
 
OFFICE / ADMIN     12 m2 
 
ENTRY / RETAIL     24 m2 
 
FAMILY HISTORY SOCIETY   80 m2 
 
AREA TOTAL    496 m2 
 
This represents the minimum identifies area requirements for a new Museum facility. The 
establishment of a new, shared Cultural precinct, with the Library would also benefit from the 
incorporation of other shared amenities, such as a café and outdoor interpretive displays. 
The areas will be more detailed during concept design phase. 
 
BUDGET  
 
We recommend an allowance of possible cost for new Museum development in the order of  
$3,600 to $4,200 / m2 , for an identified area of around 500m2 of fully enclosed covered area. 
Allowing for ancillaries and associated unenclosed covered areas estimated at 10% of project value, 
we recommend consideration of a capital works estimate of $2,000,000 to $ 2,500,000 
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5.3 Young Community Arts Centre – Recommendations (cont) 
 
Recommendations B 
 
Recommendations for the upgrade and minimum required works for the Young Community Arts 
Centre, allowing of the retention of the Museum. 
Building dilapidations and heritage conservation maintenance requirements are outlined separately 
in the Building Condition Assessment and the Conservation Management Strategy. 
Refer 4.3 Young Community Arts Centre Strategies 
 
 1 – GENERAL BUILDING REPAIR MUSEUM 
        Structural repairs, painting and re-finishing, new display joinery  $200,000 
 
 2 -  MECHANICAL / ELECTRICAL / FIRE SERVICES - MUSEUM 
 Upgrade the services to Museum Standard     $ 100,000 
  
 3 – FAMILY HISTORY SOCIETY 
 Allowance for new compacti, re-finishing and climate control   $  20,000 
 
4 – KITCHEN / CAFÉ 
 Renovate to Commercial Standard      $  50,000 
 
5 – COMMUITY ARTS TENANCIES 
 Minor refurbishment allowance       $  30,000 
 
6 – COURTYARD IMPROVEMENTS 
 Paving, grading, accessibility, shade structure     $  80,000 
 
7 – ENHANCE LINKS TO CREEK RESERVE 
 Paving, grading, landscaping, accessibility, signage    $  20,000 
 
TOTAL OPINION OF POSSIBLE RENOVATION BUDGET (minimum)  $500,000 
 

. 
The reinstatement of the main entrance area as the primary entrance, supported by effective 
signage that clearly identifies who is using what in the precinct, would provide better visibility and 
could improve access. 
 
 
 
 
 
 
 

 
 
 
 
 
. 
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5.4 Burrangong Creek Reserve / Arboretum Park - Consideration 
 

 
Arboretum Park 
 
Burrangong Creek Reserve and associated parks and walkways is central to many of the Cultural 
facilities that we have investigated, and provides a connection between them both physically and 
with sight lines through the gardens.  
Footpaths and bridges connect the various precincts and the gardens provide an amenable 
transition between the different areas of town 
Due to the siting of the Young Community Arts Centre, with it’s gardens adjacent to the Creek 
gardens, the Creek reserve provides a natural threshold between the natural reserve and the 
Cultural facility, and adding to the extensive restorative works already undertaken by the Shire in this 
area, the Creek reserve not only acts as an amenable conduit between the facilities, but could 
incorporate outdoor sculpture, art installation and outdoor performance to become an active part of 
the Cultural infrastructure of Young and the central connector in the establishment of a Cultural 
precinct. 
The development of the Burrangong Creek reserve and associated park land as a key element in the 
Cultural landscape of Young will;  

- create and promote the use of new or revitalised green/public spaces that link the towns key 
Cultural facilities 

- Enhance the Creek reserve and parks with sculpture, art and interpretive signage 
- Combine the promotion of Cultural activity with the ongoing sustainable development of the 

natural reserve 
- Allows for future expansion of the creek parkland precinct as a community park in either 

direction  
- Incorporate art work, sculpture and interactive landscape elements / play elements  

Site specific art and sculpture could be procured through exhibition and locally commissioned 
 

Images below show examples of Sculpture trails and park walks in various locations, incorporating a 
variety of settings and materials used 
 
 

 
 

     Wicklow Forest Woodlands Walk,                                                                                             Co. Wicklow. Ireland 

 

             Sculpture Trail                  Lake Jindabyne 

 

          
Wollongong University, water edge treatments                composite construction materials and pave 
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5.5 Rotary Park Music Bowl - Recommendations 
 
Rotary Park and the existing music bowl provides a facility for small outdoor performances in a park 
setting that could mark the commencement of the Cultural precinct along the Burrangong Creek 
reserve and allows for good access with car parking and pedestrian bridge access to the site. 
The Park provides a valuable amenity for the community for outdoor gathering and performance 
The existing performance area/ stage is high and does not provide good sight lines if the audience 
are seated or standing on the grassed area below. There are also access difficulties to the site from 
Main Street, and better user accessibility may be provided from the other side of the Lynch Street 
bridge 
Future development at the Music Bowl could include terraced seating, redevelopment of the 
dilapidated stage / performance area, including allowance for electrical services for A/V equipment 
for performance. We recommend the installation of a new paved and decked area along the Creek 
edge as indicated on the suggested layout, which would form a central focal point for the park and 
could be used a performance area/stage with tiered landscaping around, as indicated.  
This would provide a performance area that was central, more visible and the tiered amphitheatre 
style landscaping along northern edge of Creek is in a more accessible location  
Further enhancement of the site could be provided with new paving and possibly railing along the 
creek edge, improved seating and other park amenities, including the incorporation of locally 
commissioned art, sculpture and/or outdoor furniture, handrails or other landscaping hardware items 
required. 
Images below reflect a variety of landscaped parks and amphitheatres in natural settings that allow 
for both interaction with the environment as well as suitability as performance and Cultural venues, 
with good design.  
 
 
 
 
 

 

                
 
Allowances for possible cost ;  
 
Earthworks and paving to ;  

- Forecourt and Main Street 
- Sound Stage area 
- New paths     TOTAL 1100m2 ALLOWANCE $220,000 

 
Renovation of existing Sound Shell (allowance)        $  20,000 
 
Cultural Precinct and Site Signage (allowance)        $  10,000 
 
Park furniture, railings, hardware(allowance)         $  40,000 
 
Bollards (allowance)             $  10,000 
 
Site Sculpture / art by commission) 
 
TOTAL            $300,000 
 
 

      
Landscaped amphitheatre                     Charles Sturt University, Thurgoona, walkway /amphitheatre 

         
Wagga Wagga Music Bowl                                            Wollundry Lagoon Amphitheatre, Wagga Wagga 
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5.6 Southern Cross Hall  
 

Site Area    936 m2 
 

     Building Area  Whole of Site 
 
The Southern Cross Hall/ Cinema precinct buildings are ideally position to support the presentation 
of film, live music and the performing arts.  It is not considered that the facility would be viable for a 
commercial operator. The Cinema is well supported by the community and is viable only because of 
the goodwill from the YDAC cinema volunteer operators. 
 
As outlined in 4.6 Southern Cross Hall Strategies, the venue’s capacity to operate effectively 
would be enhanced by the following recommendations; 
• Acoustic treatment of Studio One and Cinema, for dividing walls and floor 
• General minor refurbishment of Cinema and stage to suit more performance 
• Increase venues accessibility ; construct compliant accessible bathroom and install lift 
• Primary function is for the presentation of film, the performing arts and live music. 
• Studio One – primarily functions as a rehearsal/ performance workshop space and intimate 

performance venue. 
• Cinema & Arts Centre Manager actively programs better use of the areas to minimise interference 

between users. 
• Cinema programming dedicates specific time for live performances.  
• Foyer area – revamp the area, more effective use of the candy bar creating a lovely sense of 

arrival and ambience. Improve the presentation of film information. 
• Mezzanine area – developed as a spill out area to complement the downstairs foyer area, 

investigate feasibility of glazed partitions for use as drama studio  
• Young Society of Artists, relocate into a facility that will more effectively support their activities and 

aspirations.   
• Investigate the feasibility of leasing / purchasing the adjacent Lambing Flat Enterprises building 

for refurbishment as fine art Studio and exhibition space for use by Community based art groups 
(Young Society of Artists) and professional practitioners and workshops 

• The kitchen area, be reinstated as kitchen to support functions and events in the cinema. 
• Re-roof the building 
• Publication of venue promotional materials; good internal images, technical specifications and 

information for potential touring groups  (refer recommendation 5.1) 
• General building repair requirements are outlined in Building Condition report, with opinion of 

possible costs outlined below. 
 

  
Southern Cross Cinema    Roxy Cinema Leeton 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

     
Southern Cross Auditorium 
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5.6 Southern Cross Hall - Recommendations 
 
Recommendations for the upgrade and minimum required works for the Southern Cross Cinema and 
Performing Arts Complex 
Building dilapidations and heritage conservation maintenance requirements are outlined separately 
in the Building Condition Assessment and the Conservation Management Strategy. 
Refer 4.6 Southern Cross Cinema Centre Strategies 
 
 1 – GENERAL EXTERIOR BUILDING REPAIR / IMPROVE PRESENTATION 
        Renovate and repaint exterior, clean brickwork, signage and repair windows $  80,000 
 
 2 -  REPLACE ROOF 
        Replace roof to main building with Zincalum custom orb sheeting and insulation  
        (confirm Heritage advice)         $  80,000
   
 3 – FOYER IMPROVEMENTS 
        Minor refurbishments to foyer and serving counter to improve functionality and  
        appearance                            $  40,000 
 
4 – STUDIO 
        Convert former Radio broadcast studio to recording studio as a Community resource 

Allowance           $  30,000 
 
5 – IMPROVEMENTS TO BALCONY 

Minor refurbishment allowance and installation of glazed partitioning or acoustic shutters
             $  30,000 
6 – THEATRE REFURBISHMENT 

Allowance for minor refurbishment, new floor finish to stage, acoustic wall lining to theatre and 
repainting            $  50,000 
 

7 – IMPROVE ACOUSTIC SEPARATION 
Installation of acoustic wall linings between Theatre and Studio 1 and completion of acoustic 
insulation and ceiling between floors       $  20,000 

 
8 – ACCESSIBILITY 

Improve venues accessibility with the provision of a compliant accessible bathroom and  
 

9 -  consideration of installation of a lift       $  20,000 
And $  50,000 

10 – KITCHEN 
Relocation of Young Society of Artists and installation of moderate kitchen facilities to suit 
catering purposes required at the venue.       $  20,000 

 
11 – SOUND & LIGHTING 
 Completion of sound, lighting and projection rooms ; allowance    $ 12,000 
 
12 – DANCE STUDIO ACOUSTICS 
 Design and construction of appropriate acoustic attenuation measures in Dance Studio 
 Allowance           $  24,000 
 
OPINION OF POSSIBLE COST for SOUTHERN CROSS VENUE IMPROVEMENTS 
(allowing for contingencies, fees and approvals)       $500,000 

 
 
FEASIBILITY of USE OF LAMBING FLAT ENTERPRISES BUILDING as ART SUDIOS AND 
EXHIBTION SPACE 
 
We recommend that Young Shire Council investigate the feasibility of the acquisition or leasing of 
the adjacent Lambing Flat Enterprises building for the establishment of arts practice studios in the 
warehouse section of the building, and exhibition space in the front section (currently offices) with 
direct access to Main Street.  
Arts studios could be utilised by both Community Arts groups and professional artists, as well as 
providing a venue for art studio educational workshops. The warehouse section of the building has 
good access required for studios, good access to natural light and ventilation. 
The shop-fron / offce section at the front, off Main Street, provides good access and exposure for an 
exhibition space. 
 
We recommend an allowance based on opinion of probable cost required to renovate the building to 
suit the functions outlined above, as well as improving the external appearance, to be in the order of 
$200,000 to $250,000, not allowing for studio furniture, electrical upgrades or mechanical (A/C) 
services which may be required. 
The above opinion refers to building fit out only and does not take into account property acquisition 
or rental. Allowances should also be made for other services as outlined above and fees, pending 
further consideration of this building as a permanent Arts venue. 
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5.7 Young Regional Library 
 
Proposed Library Development Principles 
 
To provide a new library facility which: 
• is attractive, functional and accessible 
• stimulates interest 
• designed for flexible use, efficiency in operation and sustainability 
• accommodate library collections, resources and programs which serve the identified needs of the 
  community. 
 
Library Facility Master plan Guidelines 
The new Library facility will be designed to meet legislative requirements and standards, including 
but not necessarily limited to: 
• the Building Code of Australia 
• Australian Standards 
• occupational health and safety requirements 
• accessibility standards 
• environmental design and sustainability requirements 
• local planning schemes. 
The Library building should be sited prominently, near gathering points in the Young CBD, other 
cultural centres such as the Museum or\educational precincts, and with prominent signage and with 
good access for all modes of transport, including pedestrian, and parking facilities 
The new facility should be safely and easily accessible by all library customers. 
Customer comfort facilities, such as public toilets, are provided in accordance with BCA 
requirements. 
Future growth, including expected population growth, should be considered in the planning stages of 
library buildings. 
Minimum building size is based on ten-year population projections for the local government area or 
its relevant catchment subdivisions. 
Population projections may need to include visitors to the catchment area, including tourists and 
commuters for work, school or shopping. 
Calculation of building size and floor areas will take into account trends in library service delivery and 
anticipated changes in technology, programs and types of resources provided. The specialised 
standards cited below provide guidance for calculations. 
Planning must take into account library functional areas such as: 
• customer service points, display and entry/orientation 
• people spaces, for example reading, individual and communal study, lounge, listening zones,  
  wireless access for mobile devices 
• children’s space 
• youth space 
• flexible spaces for activities such as story time and author talks 
• computers and Internet access 
• housing collections 
• local history/special collections 
• stack or archival storage requirements 
• meeting/training rooms (with provision for after-hours access) 
• outdoor areas 
• mobile library support, including access, loading/unloading space, turning and parking 
requirements. 
Space for related functions to be factored into the planning. 
 
 

 

    
Jerilderie Library, new capital works project, well presented and flexible, accessible facilities 
Jerilderie Shire Council, $900,000.00 project 
 

        
Muswellbrook Library, renovated building combining existing building with new, improved presentation and facilities                     
 
Library Facility Master plan Guidelines (cont)  
 
Interior spaces should have a high degree of adaptability, for new or varied purposes and collection 
re-organisation. 
Buildings which are adapted from previous purposes should be carefully redeveloped/ refurbished to 
make suitable and workable library spaces. 
Library furniture and fittings should be attractive, durable, functional, and comfortable. A variety of 
types of seating should be provided. 
Workstation furniture should be adjustable to suit customer characteristics and requirements. 
Optimum use should be made of natural light. 
Library spaces, fittings and furniture should comply with relevant standards, including those for: 
• floor loading 
• shelving 
• lighting according to functional purpose 
• safety, accessibility and ergonomic design. 
Shelving should be: 
• adjustable 
• easily re-configurable to accommodate changes in library layout 
• reachable without excessive bending or stretching 
• well-lit and clearly labelled. 
Adequate power, communications, computer cabling/wireless networking is provided, with adequate 
provision of computers and workstations. 
Wireless technology and connectivity should be provided within the library for use by customers. 
 
The development guidelines outlined above can form the basis of the development of a brief for the 
design of a proposed new facility.  
It is recommended that Young Shire immediately begin the identification of a suitable site. 
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5.7 Young Regional Library - Recommendations 
 
The Library building is severely dilapidated, inadequate and does not meet current guidelines for 
such a facility relative to the community size, nor does it fully meet the needs of many users, or staff, 
or legal Australian Building standards and compliance for use as a public building. 
 

1. We recommend that a new, purpose built facility be procured to accommodate the Young 
Regional Library. 
 

2. The existing Library be supported to proceed with planned urgent upgrade and 
refurbishment works in the short term, whilst the long term strategy be to relocate to a new 
purpose built facility.  

 
3. We recommend that Young Shire Council fund these urgent works as outlined and quoted 

by contractors in the Library’s recent unsuccessful grant application to State Libraries 
NSW, but note that the quotations for required works will not be valid as they are 12 
months old. 

 
4.  Young Shire Council should identify a proposed site and immediately commence a 

Feasibility Study into the procurement of a new Library facility, as well as the 
commissioning of a concept design, which can be used as the project basis and for the 
application to funding bodies. 

 
5. The feasibility study / concept for a new Library facility incorporate co-location with the 

Lambing Flat Folk Museum, the Young Historical Society and the Family History Society. 
 

6. We recommend that Young Shire incorporate projected spending on a new Library facility 
into their forward budgets in the immediate future with reference to the opinions of 
possible cost outlined below. 

 
7. Council should allow for fees for feasibility study and site acquisition in the 2014/15 

financial year, allow for concept design of the new facility in the 2015/16 year and  full 
design, Development Application . Construction certification and procurement of the new 
facility in the 2016/17 financial year. 

 
8. We recommend that when Young Shire Council is in a position to commission the 

development of a new Library facility, that the existing Library would be suitable for use as 
a Community or Professional Art Gallery 

 
We have inspected several suggested and/or possible sites for a proposed new Library, none of 
which are owned by Council, and all of which have been either too small to accommodate the size 
required for the Library, based on Library standards, or were not close to the CBD of Young and 
associated transport links, necessary for the amenity of local users and identified as being important 
in Community consultations. 
 
We have provided an assessment of the areas required for both a proposed new Library, outlined 
below, which are the recommended requirements for the procurement of a new facility. These can 
be combined with the recommendations (5.3) for a new Museum and Family History Society facility.  
 
 
 
 
 

LIBRARY AREAS existing 
 
General Library (incorporating Service Counter   205 m2 
 
Fiction            85 m2 
 
Workroom                    80 m2 
 
Toilets / amenities            0 m2 
 
 
LIBRARY AREAS required 
 
General Library (incorporating Service Counter   300  m2 
 
Fiction           120 m2 
 
Workroom                   100 m2 
 
Public Programmes / Auditorium      120 m2 
 
Customer Service Points / Display     100 m2 
 
Computer / Accessible IT          80 m2 
 
Archive / Storage           80 m2 
 
Toilets / amenities           60 m2 
 
Café / Community Space          120 m2 
 
 
AREA TOTAL (recommended)        1080 m2 
 
 
State Library of NSW Benchmark guidelines recommendations are for 1084 m2 on the population 
based calculation and 1154 m2 on the Service based area calculations. 
Area requirements foe Museum and Family History Society have been calculated separately (5.3) 
 
Based on the area requirements identified, we recommend an allowance based on opinion of 
probable cost required for the areas outlined above, to be in the order of $3,500,000 to $4,000,000 
not allowing for loose furniture, site acquisition or fees required. We recommend an allowance of 
10% of proposed project budget for ancillary items as well as the application of a contingency 
amount to any proposed project budget. 
 
Existing Library  
We recommend an allowance in the order of $500,000 to refurbish the current Library / School of 
Arts building for use as a Community or professional Art Gallery, with reference to the Conservation 
Management Strategy 2014 (High Ground Consulting) 
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7.0 STRATEGIC PLAN / COMMUNITY PLAN 2013 2014  
 

 
 
 
 
 
 
 
 
 
Prop
osed 

cultural precinct vision supports this action. 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Refers again to the Section 355 Committee. 
 
 
STRATEGY 
2.1.2 

 
Build stronger partnerships with business, developers, the 
community and stakeholders CC 

G24,4,5,9 

 
COUNCIL 
ROLE 
PROVIDER 

QBL 

  
ACTION 

2013- 
2014 

2014- 
2015 

2015- 
2016 

2016- 
2017 

 
Directorate 

 
Responsible 
Officer 

 
Resourcing 

2.1.2.1 Encourage and support 
partnerships with 
community, agency, NGOs 
and stakeholders

O O O O  

Governance 
 

General 
Manager 

 

Operating 

 
 
 
 
 
 

 
 
 
Consultation process in addition to the proposed co location etc… in partnership with the Council 
supports this action. 
 
 
STRATEGY
2.2.4 

 
CC 

Take a leadership role in matters of regional significance 
COUNCIL ROLE
PROVIDER 

QBL 

  
ACTION 2013

- 
2014 

2014- 
2015 

2015- 
2016 

2016- 
2017 

Directorate Responsible 
Officer 

Resourcing

2.2.4.1 Ensure Council is an effective 
participant and partner in all current 
regional alliances and organisations 

O O O O Governance General 
Manager 

Operating 

 
 
Council invests in Eastern Riverina Arts (ERA) positioning itself in the broader regional and creative 
industries context.  This investment into the relationship is supported by the Young Shire Council’s 
Community Strategy Directions.   
 
To maximise the benefit of this relationship for both parties, it is advised that Council and ERA 
formulate a service agreement between the organisations.   It is encouraged that the Service 
Agreement is in keeping with directions from the Community Strategic Plan.   
 
STRATEGY
3.3.1 

Promote, develop and support local events and tourism attractions 
for the further development of Young 
Shire as a community and tourist centre CC 
G1 

COUNCIL ROLE
PROVIDER & 
FACILITATOR 

QBL 

 $ 

  
ACTION 2013

- 
2014 

2014- 
2015 

2015- 
2016 

2016- 
2017 

 
Directorate

 
Responsible 
Officer 

 
Resourcing

3.3.1.8 Develop new initiatives and events 
that capitalise on Shire assets and 
attractions

O O O O  

Corporate 
Services 

 

Tourism 
Manager 

 

Operating 

 
The master planning process – the Cultural Precinct and suggested co locations of organisations 
beautifully compliments this action. 
 

STRATEGY
4.2.2 

Upgrade and improve service provision at the library CC 
G27,G198 COUNCIL 

ROLE 
PROVIDER/FBO

QBL 

  
ACTION 2013

- 
2014 

2014- 
2015 

2015- 
2016 

2016- 
2017 

 
Directorate

 
Responsible 
Officer 

 
Resourcing 

4.2.2.1 Ensure that the Library and public 
information access within our 
community meets or exceeds 
expectations for learning 
opportunities for residents and 
visitors 

 
O 

 
O 

 
O 

 
O 

 

 
Corporate 
Services 

 

 
Director 

 

 
Operating 

 
 

 
STRATEGY 
1.7.1 

 
Ensure preservation and maintenance of heritage buildings, 
objects and places of interest CC 

 
COUNCIL 
ROLE 
FACILITATOR

QBL

  
ACTION 2013- 

2014 
2014- 
2015 

2015- 
2016 

2016- 
2017 

 
Directorate 

 
Responsible
Officer 

 
Resourcing

1.7.1.2 Deliver programs to support 
the preservation and 
maintenance of heritage 
items 

O O O O Planning & 
Environment 

 

Director 
 

Operating 

1.7.1.3 Provide professional advice 
and input with regard to 
heritage items 

O O O O Planning & 
Environment 

 

Manager 
Planning 

 

Operating 

 
STRATEGY 
2.1.1 

 
To engage and empower our community CC 

G24 
COUNCIL 
ROLE 
PROVIDER & 
FACILITATOR

QBL

  
ACTION 

2013- 
2014 

2014- 
2015 

2015- 
2016 

2016- 
2017 

 
Directorate 

 
Responsible 
Officer 

 
Resourcing 

2.1.1.1 Plan and conduct regular 
engagement with the 
community cc 

O O O O  

Governance 
 

General 
Manager 

 

Operating 

2.1.1.3 Encourage community and 
stakeholder involvement in 
Council committees 

O O O O  

Governance 
 

General 
Manager 

 

Operating 
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The library is a point of great focus and as such the allocation for Library Replacement should be 
brought forward from their allocation in 2017/ 18 to 2014/15 or at least in 2015/16.  The current state 
of disrepair and inadequacy should ensure it to be a priority. 
 
STRATEGY
4.5.1 

Support the development of a community that encourages and 
participates in Cultural Arts CC 
G27 

COUNCIL 
ROLE 
FACILITATOR & 
PROVIDER/FBO

QBL 

  
ACTION 2013

- 
2014 

2014
- 
2015 

2015
- 
2016

2016
- 
2017 

 
Directorate 

 
Responsible 
Officer 

 
Resourcing

4.5.1.1 Research and report on options to 
support or expand cultural 
facilities that will meet the needs 
of the community 

 
 

 

    
Governance 

 
General 
Manager 

 
Operating 

 
This action supports the preparation of our report. 
 
STRATEG
Y 
4.4.2 

Build a community that works in partnership with Government, 
community based and private organisations 
to achieve real and lasting improvements1 

COUNCIL 
ROLE 
FACILITATOR

QBL 

  
ACTION 

2013- 
2014 

2014- 
2015 

2015-
2016 

2016- 
2017 

 
Directorate 

 
Responsible 
Officer 

 
Resourcing

4.4.2.1 Encourage community and 
stakeholder involvement in 
Council committees 

O O O O  

Corporate 
Services 

 

Director 
 

Operating 

4.4.2.2 Review section 355 committee 
delegations 

O O O O Corporate 
Services 

Risk Manager Operating 

 
355 ARTS & CULTURAL COMMITTEE 
Council is commended on the formulation of the 355 Arts & Cultural Committee.  Committees such 
as these can become great advocates for the community but also an important point of reference for 
arts and cultural development for the region.   
 
The committee appears to have been dominated by individual interests.   
 
A proposed structure to support the role of the committee that should enable its role to be more 
effective in progressing the development of the arts and cultural sector and associated industries in 
the shire.   
 
 
355 ARTS AND CULTURAL ADVISORY COMMITTEE – Terms of Reference 
 
The committee shall be referred to as the 355 Arts & Cultural Advisory Committee. 
 
The committee shall function as a non-delegate advisory committee assisting Council to evaluate 
and advance strategic directions in relation to the Shire’s Arts and Cultural sectors to progress.  The 
committee will guide these directions and provide formal advice to Council for consideration. 
 
Aim 
Young Shire Council acknowledges the integral role arts and culture has in celebrating, promoting 
and developing the region’s distinctive characteristics, heritage, tourism, cultural diversity, economic 
vitality, sense of pride and wellbeing.   
 

The committee aims to maximise Council’s capacity to strengthen and progress the arts and cultural 
sector to contribute to the vibrancy of lifestyle in the Shire. 
 
Objectives 

1. To provide advice to Council in the process of review of the Southern Cross Hall/ Cinema’s 
operations and infrastructural development. 

2. To provide advice to Council in the preparation and implementation of the Cultural 
Infrastructure Master Plan. 

3. To provide advice on the viability for access to and participation in the broad spectrum of high 
quality arts and cultural experiences. 

4. Provide advice and guidance to Council on the strategic directions to strengthen and progress 
the arts and cultural sector in the shire. 

5. Provide advice and guidance on the development of strategic partnerships within the 
community/business sectors and government 

6. Provide leadership, inspiration and advocacy for the ongoing arts and cultural development in 
the shire. 

 
Membership, Committee Structure and Quorum 
It is recommended that the 355 Arts & Cultural Advisory Committee (the committee) initially comprise 
the following members; 

• Councilor as Chairperson/  Councilor as member Chairperson back up 
• General Manager 
• 1 x representatives Young District Arts Council 
• 1 x representatives Young School of Music 
• 1 x representatives Young Society of Artists 
• 1 x representative Young Lambing Flat Museum 
• 1 x representative Young Opera Group 
• 1 x representative Young Branch Australian Writers Federation 
• 2 x Community Representatives (x 2 with experience in arts and cultural sector)                                 

(Selected by public advertisement.) 
• 1 x Eastern Riverina Arts (Regional Arts Development Officer or Chairperson) 
• The quorum of the committee is five members.  
Total membership: 11 

 
Selection Criteria 

• The independent community representatives are to be qualified and/or experienced in some 
area of the arts relevant to the arts and cultural sector. 
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8.0 CULTURAL INFRSASTRUCTURE FUNDING OPPORTUNITIES 
 
There are a number of funding opportunities available to support the development of the 
infrastructure and the creative industry sector of Young. 
 
Councils are best positioned to work in collaboration with community groups and the business sector 
to secure many of these funding opportunities.   
 
It would be advisable to identify which community groups/organisations have or have the capacity to 
acquire DGR (Deductible Gift Recipient) status.  Additional prospects may arise through the planning 
of the infrastructure development. DGR status may present opportunities for philanthropic funds to 
become available. 
 
For further information with regards to compliancy: https://www.ato.gov.au/Non-profit/Guides/In-
detail/Guides---booklets/Gifts---fundraising/HYPERLINK "https://www.ato.gov.au/Non-
profit/Guides/In-detail/Guides---booklets/Gifts---fundraising/GiftPack/?page=7"GiftPackHYPERLINK 
"https://www.ato.gov.au/Non-profit/Guides/In-detail/Guides---booklets/Gifts---
fundraising/GiftPack/?page=7"/?page=7#Cultural_organisations  
 
Council is encouraged to be imaginative as well as collaborative as to how they approach funding 
their vision.  Each component of the overall plan should be considered with a view to how it can 
attract additional resources. Infrastructure funding should be complemented with programming, 
project, collection management or operational funding.   
 
Developing strategic alliances with the private sector also opens advantageous opportunities to 
enable the realisation of the overall vision for the development of arts and cultural infrastructure. 
 
The funding climate has recently undergone major reviews, abolition of some programs and 
redirection of priorities with others.  Funding availability is an ever changing arena and as such we 
can only provide direction on what is current. 
 
Various funding sources could include but are not limited to;   
 
DEPARTMENT OF TRADE & INVESTMENT, REGIONAL INFRASTRUCTURE & SERVICES 
REGIONAL INDUSTRIES INVESTMENT FUND Regional NSW Assistance Programs 
http://www.business.nsw.gov.au  
 
LOCAL INFRASTRUCTURE PROJECTS 
Support is available for local infrastructure projects that are linked with employment generation 
investments and deliver industrial projects that have the potential to benefit more than one firm. The 
RIIF aims to address infrastructure barriers impeding business investment and job creation for 
specific projects in regional locations. Assistance is directed toward offsetting the costs of specific 
critical infrastructure required for business establishment, expansion or relocation in regional NSW.  
Applicants must demonstrate: 
• that the business infrastructure is directly linked to development of actual business investment 

and employment creation opportunities at the location 
• to what extent the business infrastructure will be “common” ie has the potential to benefit other 

business users (current or future) 
• an estimated timetable for the infrastructure being required/connected.  
• how funding will be a catalyst for infrastructure outcomes which would not otherwise be achieved  
* As per their guidelines. 
 
ClubGRANTS.Catagory 3 Fund  

OFFICE OF LIQUOR, GAMING and RACING. 
http://www.olgr.nsw.gov.au/ClubGRANTSCategory3/ 
DEPARTMENT OF INFRASTRUCTURE AND REGIONAL DEVELOPMENT 
www.infrastructure.gov.au.  
 
COMMUNITY DEVELOPMENT GRANTS PROGRAM 
The Australian Government has established the Community Development Grants Program to 
support needed infrastructure that promotes stable, secure and viable local and regional economies. 
 
More than $300 million is available under the Community Development Grants Program for single 
year or multiple years projects. Funding for projects range in value from $2,000 to $13 million. 
 
Funding will commence in the 2013-14 financial year and will cease on 30 June 2017. Multi-year 
projects must be scheduled for completion and final payment made on or before 30 June 2017. 
* As per their guidelines. 
 
ARTS NSW www.arts.nsw.gov.au 
Arts NSW provides a range of programs that could support the development of Young’s arts and 
cultural sector. 
 
Particular to infrastructure development. 
 
REGIONAL CAPITAL  
Arts NSW will provide matched funding of up to $60,000 
Funds are available for capital works and the purchase of equipment used for arts and cultural 
purposes.  
 
Capital works can include construction, alteration, renovation, completion or fitting out of buildings or 
facilities for arts and cultural use. Funding can support the purchase of auditorium seating, storage 
units and equipment such as theatre and exhibition lighting and sound systems, air-conditioning, 
stage machinery and electrical systems which improve the usability of arts and cultural facilities.  
 
Regional Capital funding does not support the purchase of furniture and equipment to be used for 
administrative purposes (e.g. computers, printers). Applicants must clearly demonstrate the 
purchase of capital items is primarily used for arts and cultural purposes and/or to improve the 
usability of arts and cultural facilities. 
* As per their guidelines. 
 
COMMUNITY BUILDING PARTNERSHIPS   
www.communitybulidingpartnerships.nsw.gov.au  
The NSW Community Building Partnership program aims to provide improved community 
infrastructure for the people of NSW and encourage the enhancement of local community based 
activities that create more vibrant and inclusive communities. 
 
The program offers grants across the State at an individual State Electorate level for community 
infrastructure projects. 
 
Grant funding of up to $200,000 is available for every NSW State Electorate. An additional $100,000 
is available for electorates with higher levels of social disadvantage as indicated by higher 
comparative unemployment rates. 
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8.0 FUNDING OPPORTUNITIES (cont) 
 
STATE LIBRARY OF NEW SOUTH WALES   
www.sl.nsw.gov.au  
LIBRARY DEVELOPMENT GRANTS 
REVITALISING REGIONAL LIBRARIES GRANTS 
 
AUSTRALIA COUNCIL FOR THE ARTS  
www.australiacouncil.gov.au 
 
REGIONAL ARTS NSW  
www.regionalartsnsw.com.au 
 
EASTERN RIVERINA ARTS 
www.easternriverinaarts.org.au  
 
M&G NSW (Museums and Galleries NSW) 
http://mgnsw.org.au/sector/funding/grants-we-administer/  
There are a number of grant programs through M&G NSW that would support addressing the needs 
of the Lambing Flat Museum and the site is well worth a visit for consideration. 
 
THE MUSEUM AND GALLERY BUILDING IMPROVEMENT FUNDING PROGRAM  
This program is designed to enable energy efficiency, feasibility studies to be undertaken on 
buildings in NSW, being considered or utilized as museums or galleries, to ensure they can offer 
appropriate access and egress, sustainability, environmental and/or collection care controls.  
There are three types of projects that will be funded under this program:  
· Building assessments  
· Developing a schedule of works and costing 
· Building maintenance or repairs  
 
AMOUNT AVAILABLE  
Applications to fund buildings assessments, including energy efficiency studies, will be sub-
contracted by M&G NSW to appropriate heritage specialists after a tender process.  
The maximum amount that can be applied for under this program for building conservation and 
repair work is $15,000. 
* As per their guidelines. 
 
AUSTRALIAN GOVERNMENT - DEPARTMENT OF ENVIRONMENT 
http://www.environment.gov.au/topics/heritage/heritage-grants-and-funding 
Various programs, 
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Planning into the future 
 
Reflecting on the various consultations with a groups and individuals, understanding the needs for 
the community to meet their aspirations.  It is evident that the Master Plan will only be realised in 
stages and with the assistance of external funding.   Council needs to appreciate there is a need for 
increased investment in their support for in order to develop the cultural life of the Shire.  
 
Recommendations have been based on Council’s utilisation of existing infrastructure where it is 
economical to do so and ensures the location of sites are centrally located for ease of access; 
connect around the Burrangong Creek to compliment the rejuvenation already occurring of this area 
and to build on the natural synergies between the various locations. 
 
With this in mind it is recommended that; 
 
Improvements are made to existing facilities to make them more useable and effective for the 
presentation or creation of creative practice. 
 
The building of new facilities (Library) be centrally located to compliment the overall vision for the 
precinct. 
 
Consideration be given to actively facilitate use of and programming in the facilities.  This would 
need the establishment of a designated position. A position focussed on creating a strategic 
direction for the advancement of Young’s arts and cultural community. The position establishes a 
central point of focus and coordination; aimed to develop the capacity of the various groups and 
individuals build their skills and professional practice; increase opportunities for the community to 
actively engage in, experience and participate in a range of creative practice. An important role 
would also include the facilitation of an information sharing network.  These networks generate a 
broad range of opportunities for cross pollination and collaboration between groups, individuals 
and potential increased use of facilities. 

 

 

 

 

 

 

9.0 RESOURCES 
Standards and Guidelines for Australian Public Libraries 2nd Edition 2012 

Australian Library and Information Association  

Produced collaboratively by: Arts Tasmania, History SA, Museum and Gallery Services Queensland, 
Museums & Galleries NSW, Museums Australia (Victoria),  
Western Australian Museum 
 

5 – 10 Year Strategic Plan; Young Historical Society, July 2011 

 

Conservation Management Strategy 
Young Regional Library (Young School of Arts) 
 
High Ground Consulting, 10 February 2014 
 
 
NSW Heritage Search, Former Public School, Young.  
 
NSW Office of Environment and Heritage 
 
People Places – A Guide for Public Library Buildings in NSW 3rd Edition – State Library NSW 
 
National Standards for Australian Museums and Galleries Version 1.3 May 2013 Produced 
collaboratively by: Arts Tasmania, History SA, Museum and Gallery Services Queensland, Museums 
& Galleries NSW, Museums Australia (Victoria), Western Australian Museum 
 
 
Adding Value! - A report on the economic impact of the cultural infrastructure on the Evocities NSW.  
Museum and Galleries NSW 
 
Eastern Riverina Arts – Community Consultation report 
 

 


