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PHARMALCY AND STORES

PHASE 1 - SITE ESTABLISHMENT

1. INSTIGATE PROTOCOL WITH DCS FOR ACCESS TO SITE FOR WORKERS & STAFF
NOMINATE ACCESS GATES & SPECIAL INDUCTION PROCESS FOR WORKERS & STAFF

1.1 ESTABLISH MPX SECURITY GUARD HOUSE FOR ENTRY OF WORKERS
& MATERIALS TO SITE

1.2 SIGNPOST EXISTING ENTRY FOR WORKERS & MATERIALS DELIVERIES

ITEM23
NEW ACCESS ROAD
TO"SPC”

FORENSIC HOSPITAL

2. FENCING & AREA7

2.1 ERECT NEW FENCE TO NORTH SIDE OF SITE AND CONNECT TO
EXISTING FENCE ON WESTERN BOUNDARY

22 REMOVE EXISTING PORTION OF NORTHERN FENCE
2.3 CUTIN NEW ROAD TO "SPECIAL PROGRAMMES CENTRE"
24 ONCE NEW ROAD OPEN, ERECT SOUTHERN SITE BOUNDARY FENCE

ITEM 2.4
ERECT NEW FENCE

oo

ITEM 3.1 - SITE ACCOMMODATION
~ 180 WORKERS / 40 STAFF incl SUBCONTRACTORS

3. SITE ACCOMMODATION [TEM 2.1
3.1 ESTABLISH SITE ACCOMMODATION FOR WORKERS & STAFF AND CONECT TO SERVICES ERECTl NEW FENCE
3.2 DISCONNECT EXISTING SERVICES TO ALLOW DEMOLITION & EXCAVATION JOIN TO EXISTING
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4. DCS TO DECANT WARD A READY FOR DEMOLITION £ ;
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ITEM 1.1 GUARDHOUSE FOR DCS & MPX SECURITY
FOR ENTRY OF MEN & MATERIALS

SECURE ACCESS ITEM 1.2 - SIGNAGE

MULTIPLEX
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