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Acronyms 

AHMP Aboriginal heritage management plan  

AWA Australian Wind Alliance  

BAM Biodiversity assessment method  

BC Act Biodiversity Conservation Act, 2016   

BCD Biodiversity Conservation Division of Department of Planning, Industry and 

Environment (formerly Office of Environment and Heritage) 

BDAR  Biodiversity development assessment report  

BMP Biodiversity management plan  

CCC Community consultative committee  

CWP  CWP Renewables  

DEE  Department of Environment and Energy   

DPE Department of Planning and Environment 

DPIE Department of Planning, Industry and Environment 

EA  Environmental Assessment  

EMS  Environmental management strategy  

EPA  Environment Protection Authority  

EP&A Act Environmental Planning and Assessment Act 1979  

ERP Emergency response plan 

EPBC Act  Environment Protection and Biodiversity Conservation Act, 1999 

Ha Hectare  

IPC  Independent Planning Commission  

LGA  Local government area 

LEMC Local emergency management committee  

Km Kilometre  

MW Megawatt 

NSW New South Wales  

OEH  Office of Environment and Heritage  

OSOM over-size over-mass  
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PPR Preferred project report  

RMS  Roads and Maritime Services 

RTS  Response to submissions  

SMRC Snowy Monaro Regional Council 

SSD  State Significant Development  

TMP Traffic management plan 

WTG  Wind turbine generator  
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1 Introduction 

1.1 Background 

Boco Rock Wind Farm (the Project) is an operating wind farm located approximately 6 km south west 

of Nimmitabel and 30 km north of Bombala in NSW within Snowy Monaro Regional Council (SMRC) 

area. The Project Approval was issued on 9 August 2010 permitting up to 122 wind turbine generators 

(WTGs) (Major Project Application 09_0103). Stage One of the Project commenced construction in 

2013 and operation of 67 WTGs in 2015.  The remaining WTG locations within the Boco and Yandra 

clusters, are yet to be constructed.  

Boco Rock Stage Two Pty Ltd (the Proponent) has applied to modify the Project Approval for the 

Yandra cluster, Stage Two of the Project. The application for modification (the Modification) was 

prepared under Section 4.55 of the EP&A Act and placed on public exhibition over 14 days between 

November 29 and December 13th 2018.  

During public exhibition a total of 66 submissions were received from the public, organisations and 

government agencies.  A number of amendments to the Modification are sought to address the 

submissions which are described in this amended modification application.  A detailed review of 

submissions are provided in Boco Rock Wind Farm Stage Two Response to Submissions (February 

2020) (RTS).   

1.2 Purpose of the Report 

This Amendment Modification Report has been prepared to describe changes made to the Project 

since public exhibition of the Modification.  It provides an updated project description and 

environmental assessment, where required to address these changes.  Accordingly, additional 

mitigation measures are described and incorporated in a revised list of Statement of Commitments 

(refer to Appendix A).  

1.3 Overview of Proposed Amendment  

Amendments to the Modification are proposed following assessment of the submissions, feedback 

from the local community and further environmental assessment.  The changes include:  

• A further reduction in the number of approved WTG locations for the Yandra Cluster from 32 

to 25 (removing locations 108, 109, 110, 118, and 122 in addition to 102 and 119);  
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• Locating the temporary construction compound slightly to the south of the location proposed 

in the Modification;  

• Increasing the height of monitoring masts to WTG hub height;   

• A commitment to contribute to the Community Enhancement Fund based on a 32 WTG layout; 

and  

• Subdivision of the land over the Project site to allow for the registration of long-term leases 

over the WTG locations. 

The proposed amendments are further described in Amendments to the Modification Section 2 and 
updated project description is provided in Section 4.  
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2 Amendments to the Modification 

2.1 Reduction to approved WTG locations 

It is proposed that an additional five WTG locations (to the two already proposed) of the possible 32 

WTGs locations are removed from the Yandra Cluster.  As such, and as shown in Figure 1, the proposed 

Modification seeks to remove WTG locations 108, 109, 110, 118, and 122 (in addition to the removal 

of WTG locations 102 and 119 which formed part of the Modification Report).  As a result, this will 

permit construction of up to 20 WTG from a selection of 25 approved locations.   

The five WTG locations that will be removed are located toward the south east of the Yandra cluster.  

They have been proposed for removal given their relatively remote distance from other WTGs and 

ability to proportionately reduce the amount of vegetation clearing and associated impacts including 

visual, noise and construction related impacts. As a result, there will be approximately 8 km less of 

access tracks and electrical cabling and further consolidation of the Yandra cluster to considerably 

reduce its extent.     
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Figure 1: Amended Modification Layout 
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2.2 Locating temporary construction compound  

It is proposed that the location of the temporary construction compound shown in Figure 3 of the 

Modification, be moved further to the south, remaining within the Project Site.  The amended location 

of the temporary construction compound is shown in Figure 1 (and the original location shown in 

grey).  

The location of the temporary construction compound has been altered to meet the request of the 

landowner following further consultation.  If further relocation is required, it will be undertaken in 

accordance with condition 2.50 of the Project Approval.   

2.3 Monitoring masts height 

Consistent with the Project Approval it is anticipated that two permanent wind monitoring masts with 

a guyed, narrow lattice or tubular steel design, will be installed.  They will be located onsite within the 

Project Site however their locations are yet to be determined and will be influenced by the final wind 

turbine selection.  For each permanent wind monitoring mast, two temporary wind monitoring masts 

will be erected in their vicinity during construction of the Project.  

The wind monitoring mast will need to be erected to hub height of the WTG which is a modification 

to the maximum height of 100 m as stated in the Project Approval. In all other respects, the monitoring 

masts will remain consistent with the Project Approval. 

2.4 Benefits to Community Enhancement Fund 

Per Condition 2.51 of the Project Approval, it is a requirement for the Project to contribute $2,500 for 

every WTG installed, annually and uplifted by CPI from the commencement of operations in 2015.  As 

the proposed Modification sought to reduce the number of WTGs a consequential reduction of 

contributions into the Community Enhancement Fund would result.     

This was referred to in submissions as a ‘short change’, as with the proposed Modification funding 

would only be provided for 20 WTGs instead of 32 WTGs, if all were constructed.   The Proponent has 

carefully considered the submissions and sentiment of the community, having also further discussed 

the issue with the Community Consultative Committee (CCC) and with Council, and has agreed to 

contribute to the Community Enhancement Fund for each of the 32 WTG locations originally approved 

in the Yandra cluster.  This is regardless of the total number of WTGs to be constructed for Stage Two. 
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2.5 Subdivision for lease purposes 

Subdivision of the Project site to allow for the registration of long-term leases over the WTG locations 

is outlined in Section 3.1  
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3 Environmental Impact Assessment  

An assessment of the environmental impacts associated with the proposed amendments are provided 

in Table 1. 

Table 1: Assessment of environmental impacts  

Environmental Aspect  Assessment of impact  Consideration of change  

Reduction of approved WTG locations 

• Biodiversity  

• Visual  

• Noise  

• Construction impacts  

Removing five of the approved 

WTG locations from the Yandra 

cluster will provide a relatively 

high reduction in ground 

clearing per WTG, removing 

approximately 8 km less of 

combined road and electrical 

cabling.  The Yandra cluster will 

be further consolidated and 

reduced by more than 25%.  

Consequently, contributing to a 

reduction in visual impact, noise 

impact and construction related 

impacts.    

Positive change.  Reduced 

environmental impact.  

 

 

Locating temporary construction compound 

• Biodiversity 

• Cultural heritage 

• Community   

 

The clearing, of approximately 3 

hectares (ha), required for the 

temporary construction 

compound has been assessed in 

the Modification application. 

No additional clearing will be 

required to facilitate the 

proposed change in location 

(approximately 1km to the 

south) from that assessed in the 

Modification.  

Positive change.  Improved 

community outcome.     
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Environmental Aspect  Assessment of impact  Consideration of change  

It is not expected that there will 

be any additional impact to 

cultural heritage or biodiversity.  

Relocating the temporary 

construction compound will 

reduce impact to the landowner.      

Monitoring mast height 

• Aviation  

• Visual  

An increase in height of 

monitoring masts is not 

expected to be discernible from 

surrounding view points and 

consistent with impacts 

associated with the increase to 

WTG height (proposed and 

assessed in the Modification).  

As such, the Modification report 

states: ‘the increase will not 

give rise to a significant increase 

in the magnitude of visual 

effect’.  

As required notification will be 

provided to the Aviation 

Authorities to notify of the 

installation of monitoring masts.   

Negligible change to impact.   

 

Benefit to community enhancement fund 

• Socioeconomics  The Proponents commitment to 

contribute to the Community 

Enhancement Fund for each of 

the 32 WTG locations, originally 

approved in the Yandra cluster, 

will result in an improved 

Positive change.  Improved 

socioeconomic benefit. 
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Environmental Aspect  Assessment of impact  Consideration of change  

socioeconomic outcome and 

community satisfaction. 

Subdivision of land 

• Land use  The subdivision of land is 

permissible, will not result in 

fragmentation of agricultural 

land or create land use conflicts.  

Refer Table 2 for further 

assessment.   

Nil change.  The intent of a Lease 

Subdivision is administrative in 

nature, the legal mechanism to 

enable the Project to be carried 

out under the Project Approval. 

No change to the nature or scope 

of the Project.  

3.1 Subdivision of Land   

Development consent is required for the subdivision of land for lease purposes for Stage Two (Lease 

Subdivision).  

“Development” for the purposes of the EP&A Act includes the “subdivision of land” (section 1.5(1)(b) 

EP&A Act). The definition of “subdivision of land” in section 6.2 of the EP&A Act means the “division 

of land into two or more parts that after the division would be obviously adapted for separate 

occupation, use or disposition”. The division may be affected by any agreement, dealing, plan or 

instrument rendering different parts of the land available for separate occupation, use or disposition. 

This includes the grant of a lease of a part of a lot. 

The definition of “subdivision of land” also includes the procuring of registration in the office of the 

Registrar-General of a plan of subdivision within the meaning of section 195 of the Conveyancing Act 

1919. Section 195 of the Conveyancing Act specifies that “plan of subdivision” includes any plan that 

shows the division of land. 

Interaction with the Conveyancing Act 

Further, under section 23F(2) of the Conveyancing Act, the Registrar-General may refuse to register a 

“transaction”, including the lease of part of an existing lot for a period exceeding five years, unless it 

is shown on a “current plan” and the boundaries of each part into which the land is divided follows 

the boundaries of an existing lot. The exception to the application of section 23F, in section 23G(e) of 

the Conveyancing Act for a “transaction” that comprises the lease of a building, will not apply to the 
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WTGs the subject of this Modification as they will not have been constructed at the time the options 

to the leases are required to be exercised. 

As the long term leases arising as a result of the Landowner Agreements will be over parts of existing 

lots and will exceed five years, the Registrar-General will not register the leases unless the relevant 

lots are deemed to be subdivided so that the leases are for the whole of each ‘lot’.  That a lease of 

part of an existing lot of land for greater than five years creates a subdivision under the Conveyancing 

Act is explained in the Registrar-General’s Guidelines for Lease of Land at Appendix B  

Subdivision plans for Stage Two are attached at Appendix C.  

We have set out below a high-level justification for the Lease Subdivision, and an assessment of 

permissibility of the Lease Subdivision within the planning framework. The consent authority can take 

comfort that the Lease Subdivision is permissible and will not create any fragmentation of agricultural 

land. 

Requirement for Lease Subdivision 

The approved Project extends over a number of adjoining properties. This means that, in order to 

finance and carry out the Project, the Proponent requires separate long-term leases (with durations 

in excess of five years) to be granted by each of the registered proprietors over parts of existing lots 

where the WTGs will be constructed.  

The intent of a Lease Subdivision is administrative in nature. It is merely the legal mechanism to enable 

the approved Project to be carried out under the Project Approval. It does not change the nature or 

scope of the Project as approved under the Project Approval. There will be no actual subdivision of 

the relevant titles to create new freehold lots or which could give rise to any new dwelling 

entitlements. Therefore, a Lease Subdivision does not result in any fragmentation of agricultural land 

and/or create potential land use conflicts. 

Registration 

Once the leases are granted, they will be registered on title with NSW Land Registry Services (LRS). As 

the leases will exceed five years, the Registrar-General will not register them unless the relevant lots 

are deemed to be subdivided so that the leases are for the whole of each ‘lot’ (Conveyancing Act, 

section 23F(2)).  To satisfy this requirement, deposited plans for lease purposes must be created to 

show the boundaries of the leased areas. The leased areas will be circular shaped sites to 

accommodate dimensions of the WTGs (in particular the extent of the rotor) and centred on the 

location of each WTG.  The deposited plans for lease purposes will also identify easements for access 

and services connecting to each WTG. 
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The leases will be registered on the existing titles only and will not subdivide the underlying titles to 

create new titles. The reason that the long-term leases are not registered over the whole of the 

existing lots is to allow the current registered proprietors to continue to maintain control over the 

majority of their land, and use that land, for ongoing agricultural purposes. 

Once a lease is registered, the title search will state that a lease over a windmill site, together with an 

easement of access and services as shown on the deposited plan, has been granted to the Proponent.  

Following the expiry or earlier termination of the leases, a landowner may request that LRS remove 

the lease from their title.   

Permissibility of Lease Subdivision 

Snowy Monaro Regional Council was established on 12 May 2016. The former Council LEPs are still 

current for the former Shire areas. The Cooma-Monaro Local Environmental Plan 2013 (LEP) 

commenced on 25 October 2013. The Project site is zoned RU1 Primary Production under the LEP. 

Lease Subdivision is permissible with development consent under the LEP (clause 2.6) see Table 2. 

Clause 4.1(3) requires that any resulting lot be of a specified minimum size shown on the Lot Size Map. 

The applicable minimum lot size under the LEP is 80 hectares.  

However, the LEP contains exceptions to the minimum lot size requirement. Relevantly, clause 4.2D 

permits land to be subdivided to create a smaller lot than the minimum size if the consent authority 

is satisfied of certain matters.  We have set out below an assessment of the proposed lease subdivision 

against clauses 4.1 and 4.2D. 

The Proponent notes, however, that: 

1. any development standards do not apply to the modification a development consent 

(section 4.55(4) of the EP&A Act); and 

2. section 4.38(3) of the EP&A Act allows development consent to be granted despite the 

development being partly prohibited by an environmental planning instrument (which 

includes an LEP).  

Accordingly, under the applicable statutory framework, regardless of the controls set out in the LEP, 

consent for the Lease Subdivision can be granted.  
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Table 2: Cooma-Monaro Local Environmental Plan 2013 (LEP) clause 2.6 

LEP provision Lease subdivision analysis 

Clause 4.1 (Minimum subdivision lot size) 

(1)  The objectives of this clause are as follows: 

 

(a)  to allow for the limited subdivision of agricultural 

land for residential purposes, 

(1)(a) This objective is not relevant as the subdivision is 
not for residential purposes.  

(b)  to protect and maintain environmentally sensitive 

land, 

 

 

 

(1)(b) This consideration is not relevant because the 
subdivision will not change the nature or scope of 
the Project as approved and there will be no actual 
subdivision of the relevant titles for the purposes of 
future development which could give rise to new 
dwelling entitlements.  

(c)  to ensure the efficient use of business, industrial 

and residential land, 

(1)(c) The consideration is not relevant as the Project is on 
rural land. 

Clause 4.2D (Exceptions to minimum lot sizes for 

subdivisions in Zone RU1 and Zone E4) 

 

(1)  The objective of this clause is to enable the subdivision 

of land in Zone RU1 Primary Production … to create lots of 

an appropriate size to meet the needs of current 

permissible uses other than for the purpose of dwelling 

houses or dual occupancies. 

… 

(3)  Land to which this clause applies may, with 

development consent, be subdivided to create a lot of a 

size that is less than the minimum size shown on the Lot 

Size Map in relation to that land, if the consent authority 

is satisfied that: 

(a)  there is no dwelling house or dual occupancy located 

on the land, and 

 

(b)  the use of the land after the subdivision will be the 

same use permitted under the existing development 

consent for the land. 

1. The subdivision of land would create leasehold lots of 
appropriate size to meet the needs of the approved 
Project. 

 

 

 

 

 

3(a) There is no dwelling house or dual occupancy located 
on the land. 

 
3(b) The use of the land after subdivision will be the same 

use permitted under the existing Project Approval for 
the Project. Ownership of the lot will remain with the 
current landowner. 

(4)  Development consent must not be granted for the 

subdivision of land to which this clause applies unless the 

consent authority is satisfied that: 

 

1. the subdivision will not adversely affect the use 

of the surrounding land for agriculture, and 

 

 

4(a) There will be no additional adverse impact on the use 
of the surrounding land for agriculture other than 
what was assessed prior to the grant of the Project 
Approval. The existing landowners retain ownership of 
the whole of the existing lot and can continue their 
existing use of the land, outside the leased areas, for 
agriculture. 
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LEP provision Lease subdivision analysis 

2. the subdivision is necessary for the ongoing 

operation of the permissible use, and 

 

3. the subdivision will not increase rural land use 

conflict in the locality, and 

 

 

 

4. the subdivision is appropriate having regard to 

the natural and physical constraints affecting 

the land. 

4(b) The subdivision is necessary for the construction and 
operation of a permissible use, being the Project as 
approved under the Project Approval. 

 

4(c) There will be no additional increase in rural land use 
conflict in the locality other than what was assessed 
prior to the grant of the Project Approval. The 
landowners can continue their existing use of the 
land, outside the leased areas, for agriculture. 

 

4(d) This consideration is not relevant because the 
subdivision will not change the nature or scope of the 
approved Project and there will be no actual 
subdivision of the relevant titles for the purposes of 
future development which could give rise to new 
dwelling entitlements. 
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4 Updated project description 

It is proposed that the Boco Rock Stage Two Yandra cluster would comprise construction, operation 

and decommissioning of up to 20 WTGs with a maximum tip height of 200m from a selection of 25 

approved locations as shown on Figure 2. 

The Yandra cluster is proposed to be modified as follows:  

• Reduction in the number of approved WTG locations for the Yandra Cluster from 32 to 25 

(removing locations 102, 108, 109, 110, 118, 119 and 122);  

• Reduction in the number of approved WTGs to be constructed for Yandra Cluster from 32 to 

20 (maximum); 

• Increase in the size and capacity of WTGs to a 200 m tip height, to accommodate modern 

technology; 

• Increase in height of monitoring mast to WTG hub height (consistent with WTG height 

increase); 

• Removal of the 3.3 megawatt (MW) generating limit on individual WTGs;  

• Inclusion of a temporary construction compound within the Yandra cluster to minimise traffic 

and construction impacts;   

• commitment to contribute to the Community Enhancement Fund based on a 32 WTG layout; 

and  

• Subdivision of the land over the Project site to allow for the registration of long-term leases 

over the WTG locations. 

Details of the project description as updated from the Modification and incorporating the proposed 

amendments are provided below.   

No change to the operational Project or the approved Boco Cluster are proposed in this Modification. 
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Figure 2: Yandra Cluster Layout    
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4.1 Land Tenure  

The modified Project will be spread over five of the original properties of the Project site with details 

of land tenure provided in Table 3. It is noted that there are additional lots within the Project Area 

than were originally proposed due to the closing of Crown Roads after the Project Approval and the 

subsequent creation of new freehold lots.  

Table 3: Land Tenture  

Landowner  Lot  DP  

Freehold 1 190* 756818 

2 801347 

157* 756818 

191* 756818 

158* 756818 

205* 756818 

159* 756818 

1* 1176409 

Freehold 2 10 456658 

8 456658 

7 456658 

1* 1175331 

1 1106166 

Freehold 3 2 14852 

Freehold 4 252 756818 

Freehold 5 1 210967 

5 456651 

253 756818 

* Identifies land which is proposed to be removed by this Modification. 

Note: The project site will also be taken to include any crown land, and any road reserves, contained within the 

project site. 

4.2 Wind Turbine Generator Locations  

Table 4 provides the WTG centre-point coordinates for the approved 32 locations in Yandra cluster 

and identifies using asterisks the 7 WTG locations which would be removed by the proposed 
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Modification. The remaining 25 WTG optional locations are not proposed to be relocated beyond the 

permitted 100 m micrositing allowance under the Project Approval. 

Table 4: WTG centre-point coordinates 

 WTG ID Easting Northing   WTG ID Easting Northing 

Yandra cluster 
  

Yandra cluster 

94 696989 5951367   110* 698243 5950882 

95 695888 5951937   111 698025 5953446 

96 697108 5950831   112 694594 5954992 

97 697385 5951300   113 695268 5954084 

98 696829 5952159   114 694917 5954701 

99 696793 5952502   115 695166 5953796 

100 696828 5952868   116 695722 5953341 

101 697727 5953359   117 696029 5952768 

102* 697254 5953921   118* 698084 5951461 

103 697222 5953441   119* 698787 5954759 

104 698520 5953754   120 694775 5951867 

105 698582 5954018   121 698310 5953551 

106 698490 5954502   122* 698542 5950987 

107 696897 5951793   123 695883 5953654 

108* 698712 5952101   124 695453 5952686 

109* 698463 5951758   125 694890 5952608 

* Identifies an approved WTG location which is proposed to be removed by this Modification. 

4.3 Wind Turbine Generator Dimensions  

The Project Approval permits a wind farm with a total capacity of 270 MW and associated 

infrastructure, including up to 122 WTGs with a maximum capacity of 3.3 MW and a maximum tip 

height of 152 m.   

The Modification seeks to increase the size and capacity of WTGs consistent with current industry 

standards and technology. The Proponent seeks approval for a WTG tip height of up to 200 m (48 m 

greater than the approval) including an increased rotor diameter, as shown in Figure 3. It is anticipated 

that WTGs will have a nameplate capacity of 4 MW or greater, as WTG technology continues to 

advance rapidly. The Modification seeks to clarify the error in the Schedule 1 of the Project Approval 
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which references a 33 MW limit on individual WTGs, and requests that the limit on generating capacity 

of individual WTGs be removed.   

The Stage Two WTG specifications will be determined following a competitive tender process, which 

will involve detailed modelling to determine the most cost effective and energy efficient design for 

the selected WTG. For this reason, the Modification seeks flexibility to select up to 20 WTG locations 

to be constructed from the 25 locations identified in Table 4 and Figure 2 following approval of the 

Modification. The selected WTGs will be constructed within the micro-siting allowance of 100m from 

the approved WTG locations. 

Figure 3 Proposed Modification to WTG dimensions 

 

4.4 Ancillary Infrastructure   

If further relocation is required, it will be undertaken in accordance with condition 2.50 of the Project 

Approval.  Additionally, Condition 6.2(c) of the Project Approval allows the Construction 

Environmental Management Plan (CEMP) to identify and address alternate locations for temporary 

construction sites, if any are proposed in accordance with Condition 2.50. Table 5 identifies the 

approximate parameters for Project components and provides a comparison between the Approved 

Project and the proposed Modification for Yandra cluster. The only additional project component is a 

temporary construction compound within Yandra cluster (as discussed in the Modification Report) 

which was not previously included in the Approved Project.  
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Table 5 Approximate parameters for Project Components in Yandra cluster only 

Permanent Infrastructure  
Project 

Approval 
Modification 

WTGs  Up to 32 Up to 201 

Tower height c. 101.5 m c. 130 m 

Rotor diameter c. 104 m c.160 m 

Tip height Up to 152 m Up to 200 m 

Hardstands (individual WTG) 50 m x 25 m 60 m x 35 m 

Footings (individual WTG) 14 m x 14m 24 m diameter  

Road length 21.2 km 16.5 km 

Road width (excludes cut and fill) 12 m 6 m 

Cables (underground or overhead) 15.6 km 12.2 km 

Permanent monitoring masts  100 m high WTG hub height 

 

Temporary Infrastructure 
Project 

Approval 
Modification 

Concrete batch plant  0.5 ha 0.5 ha 

Temporary monitoring masts 100 m high WTG hub height 

Construction compound (additional) N/A 150 x 200 m 

1 Up to 20 WTG locations will be selected from the 25 remaining approved WTG sites in Yandra cluster 

The final design of Yandra cluster will be determined within the micro-siting limits once the final 20 

WTGs locations have been selected.  The Project will be constructed to not exceed the total vegetation 

clearing limits for the Approved Project (ie 65.99 as discussed in the RTS) and consistent with the 

approximate parameters for project components as shown in Table 5. Avoidance of impacts will be 

undertaken wherever possible in accordance with condition 2.3 of the Project Approval. This approach 

will ensure that the Project is delivered in accordance with the commitments already made and the 

biodiversity offsets will continue to provide a net gain for biodiversity.    
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5 Project Evaluation and Acceptability 

5.1 Additional Statement of Commitments 

In response to the submission received and additional environmental assessment, the following 

additional Statement of Commitments are proposed.  Appendix A provides the full list of statements 

of commitment for the project.  

SoC110 - Community Enhancement Fund 

Commitment to contribute $2,500 (CPI adjusted from 2015 when Stage 1 became operational) per 

WTG approved in Yandra cluster (32) into the established Community Enhancement Fund, regardless 

of the number of WTGs to be installed, in order to maximise the contribution to the fund. 

SoC111 – Traffic and Transport 

• A pre-construction dilapidation assessment of Springfield Road (between Monaro Highway 

and Yandra Road) shall be undertaken by the Proponent in consultation with SMRC to 

determine the pre-existing road condition. 

• The Proponent will, where appropriate, undertake maintenance and repair of Springfield 

Road in response to issues identified in the visual inspections undertaken by SMRC during 

construction of Yandra cluster. 

• Following construction, the Proponent will undertake a post construction dilapidation 

assessment and return Springfield Road to the pre-existing condition identified in the pre-

construction dilapidation assessment. 

• The Traffic Management Plan will identify Council roads to be used for heavy vehicle or over-

dimensional vehicle traffic during construction of Stage Two, once the source of supply 

materials is known, and the above dilapidation requirements will similarly apply to those 

roads. 

SoC112 – Construction Environmental Management Plan  

The CEMP shall include:  

• erosion and sedimentation control procedures and measures to locate temporary ancillary 

infrastructure away from watercourses;  

• include measures to prevent water pollution at the premises; 

• a Heritage management sub plan prepared in consultation with the RAPs; and  

• address the Guidelines for Controlled Activities.   
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SoC 113 – Noise  

A comprehensive Noise Compliance Test Plan (NCTP) will be prepared prior to commissioning of Stage 

2 of the wind farm. The NCTP shall provide all details of the monitoring including considerations of the 

requirements of the 'Noise Monitoring' section of the NSW Department of Planning and Environment's 

Wind Energy: Noise Assessment Bulletin (December 2016), other the relevant guideline at the time. 

Post-commissioning noise performance validation will be completed within the time frame required 

by the Project Approval. 

SoC 114 – Additional approvals 

Prior to commencement of construction of Stage Two, the Proponent shall engage with the EPA to 

secure all necessary licences, or variations to existing licences, under the relevant legislation at the 

time. 

SoC 115 – Emergency Response Plan  

Prior to the commencement of construction of Stage Two, the existing Emergency Response Plan (ERP) 

for the Project will be amended to specifically address the requirements stated above. The ERP will be 

stored in a prominently located ‘emergency information cabinet’ during construction and will form 

part of the induction for all site personnel.   
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Appendix A Statement of Commitments 

  
  

Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

Landscape and Visual 

                            

001 

 

Impact to 
receptors 

 

Minimise view 
of 
infrastructure 

 

Use of a matt and/or off-white finish on the structures to reduce 
visual contrast between wind turbine generator (WTG) structures 
and the viewing background (this is subject to final turbine selection). 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

 

 

002 

 

Impact to 
receptors 

 

Minimise view 
of 
infrastructure 

 

Tracks have been designed to follow contour lines and existing roads 
will be used as much as possible, which will minimise cut-and-fill and 
the potential landscape scarring. 

 

Proponent in 
consultation with 
road engineers 

✓ ✓ 

 

✓ 

          
  

 

 

003 

 

Impact to 
receptors 

 

Minimise view 
of 
infrastructure 

 

Location of the collector substation and other ancillary infrastructure 
sited sympathetically with the nature of the locality and away from 
major roads and residences where possible to mitigate visual impact. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

 

 

004 

 

Impact to 
receptors 

 

Minimise view 
of 
infrastructure 

 

The majority of electrical connections within the Project site (i.e. 
cables between the WTG's) have been designed to be located 
underground (where possible), in order to further reduce potential 
visual impacts. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

 

 

005 

 

Impact to 
receptors 

 

Minimise view 
of 
infrastructure 

 

Undertake landscape planting where screening is deemed 
appropriate and in accordance with the outcomes of the assessment 
process. 

 

Proponent in 
consultation with 
affected receptor 

 

✓ ✓ ✓ 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

006 

 

Impact to 
receptors 

 

Minimise view 
of 
construction 

 

Re-instate disturbed soil areas immediately after completion of 
construction and decommissioning which would include re-
contouring and re-seeding with appropriate plant species and local 
materials where feasible. 

 

Proponent 

 

✓ 
 
✓ 

007 

 

Impact to 
receptors 

 

Minimise view 
of 
construction 

 

Enforce safeguards to control and minimise dust emissions during 
construction and decommissioning. 

 

Proponent 

 

✓ 
 
✓ 

           
   

008 

 

Impact to 
receptors 

 

Minimise view 
of 
construction 

 

Minimise activities that may require night time lighting and, if 
necessary, use low lux (intensity) lighting designed to be mounted 
with the light projecting inwards to the Project site to minimise glare. 

 

Proponent 

 

✓ 

 

✓ 

           
 
 

 

Noise            
 
 

 

009 

 

Operational 
noise 
exceedance 

 

Compliance 

 

If WTG noise impacts are non-compliant with stated criteria used for 
the assessment due to temperature inversion, atmospheric stability 
or other reasons, then an ‘adaptive management’ approach can be 
implemented to mitigate or remove the impact. This process could 
include: 

 

Proponent 

 

 
✓ 

 

   

• Investigating the nature of the reported impact; 

 

   

• Identifying exactly what conditions or times lead to undue 
impacts; 

 

   

• Consideration of operating WTG’s in a reduced ‘noise optimised’ 
mode during offending wind directions and at night-time (sector 
management); 

 

   

• Turning off WTG’s that are identified as causing the undue 
impact; and 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Providing acoustic upgrades (glazing, façade, masking noise etc) 
to affected dwellings. 

 

010 

 

Construction 
noise 
exceedance 

 

Minimisation 

 

Ensure work activities occur within recommended working hours, 
according to the EPA, where practicable (i.e. 7.00 am to 6.00 pm, 
weekdays and 8.00 am to 1.00 pm on Saturdays).  Any proposed work 
outside of these hours will entail close consultation with the affected 
community. 

 

Proponent in 
consultation with 
EPA 

 

✓ 
 
✓ 

           
   

011 

 

Construction 
noise 
exceedance 

 

Minimisation 

 

Prior notification to the affected public and restricted use of 
exhaust/engine brakes in built up areas for night-time deliveries. 

 

Proponent 

 

✓ 

 

✓ 

           
 
 

 

012 

 

Construction 
noise 
exceedance 

 

Minimisation 

 

Continued adequate maintenance of construction vehicles. 

 

Proponent 

 

✓ 

 

✓ 

           
 
 

 

013 

 

Construction 
noise 
exceedance 

 

Minimisation 

 

Noise emissions from construction activity will be localised and 
temporary. 

 

Proponent 

 

✓ 

 

✓ 

113  Operational 
noise 
exceedance 

 Minimisation  A comprehensive Noise Compliance Test Plan (NCTP) will be 
prepared prior to commissioning of Stage 2 of the wind farm. The 
NCTP shall provide all details of the monitoring including 
considerations of the requirements of the 'Noise Monitoring' section 
of the NSW Department of Planning and Environment's Wind Energy: 
Noise Assessment Bulletin (December 2016), other the relevant 
guideline at the time.  

 Proponent  

✓ 

 

 

      Post-commissioning noise performance validation will be completed 
within the time frame required by the Project Approval. 

   

 
✓ 

 

Flora and Fauna 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

014 

 

Spread of 
weeds 

 

Minimise 
spread 

 

Development of a Weed Management Plan, which provides: 

 

Proponent in 
consultation with 
ecologist and 
associated 
landowners 

 

✓ ✓ ✓ 

   

• From soil disturbance and vegetation clearance, placing soil 
which may contain exotic species at least 50 m from any water 
source;  

 

   

• Where a specific weed risk has been identified, all machinery, 
equipment and vehicles are to be washed down before entering 
and leaving the Project site; 

 

   

• Topsoil that is limited in weeds, harvested to salvage the native 
soil seed bank and then used to reintroduce the seed bank back 
into disturbed areas; 

 

   

• All onsite staff and contractors educated on noxious weeds 
present at the Project site and ways to prevent spread; 

 

   

• Revegetation with locally native endemic species characteristic 
of the cleared vegetation type; 

 

   

• Control of perennial weed grasses within the disturbance zone 
for 3 to 5 years after construction; and 

 

   

• Management of stock access during periods of vegetation and 
soil disturbance in coordination with landowners. 

 

           
  

 

015 

 

Loss of 
biodiversity 
value 

 

Minimise 
impact 

 

Development of a Conservation Management Plan, which provides: 

 

Proponent in 
consultation with 
ecologist and 
DECCW ✓ ✓ ✓ ✓ 

   

• All vehicles are to remain within the extent of the earth works 
designed specifically for the Project to minimise vegetation 
disturbance; 

 

   

• Care to be taken when working in close proximity to trees to 
prevent damage to roots; 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• All on-site staff and contractors to undergo a brief site induction 
regarding the known threatened species on-site and the 
management protocol should any be encountered; 

 

   

• All logs and large rocks removed from within the proposed 
development area are to be redistributed following the 
completion of works in temporary clearance areas or adjacent 
areas to supplement habitat; 

 

   

• Revegetation of disturbed areas will be timed to maximise 
success. Average rainfall is steady throughout the year with a 
slightly higher average number of rain days in spring. With 
spring being the typical growth period of many flora, 
revegetation is likely to be undertaken at this time.  The CEMP 
will include Key Performance Indicators to measure the success 
of the revegetation process and adaptive responses will be 
applied relative to the observed success; 

 

   

• Daily checking of trenches by the Environmental Compliance 
Manager to ensure any captured fauna will be released 
according to the Construction Environmental Management 
Plan (CEMP) or Threatened Species Management Plan (TSMP) 
(Note: this will not be carried out during the operation phase); 

 

   

• Pre-clearance surveys undertaken to determine if roosts, nests 
or dens present in any trees proposed for clearing; 

 

   

• Bird and bat strike monitoring will be undertaken in accordance 
with the monitoring guidelines provided by the Australian Wind 
Energy Association (Brett Lane & Associates 2005). If results 
show that longer term monitoring is required then a monitoring 
programme will be developed in consultation with DECCWW 
and other departments/agencies as required. Such a 
programme could include adaptive management whereby 
significant impacts are dealt with by using an adaptive approach; 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Should WTG's require lighting, select lighting that minimises the 
likelihood of attracting insects and hence foraging bats, subject 
to CASA requirements; 

 

   

• During water extraction from the dam, a suitable water level for 
use by the Blue-billed Duck should be maintained and extraction 
from the dam undertaken in a manner that avoids key habitat 
areas such as reeds and rushes;  

 

          
   

 

016 

 

Loss of 
biodiversity 
value 

 

Minimise 
impact 

 

An offset package comprising Natural Temperate Grassland EEC, and 
known habitat for Grassland Earless Dragon and Striped Legless 
Lizard of approximately 750 ha is proposed, which will be secured 
through the Biodiversity Banking and Offsets Scheme (BioBanking).  

 

Proponent in 
consultation with 
ecologist, DECCW, 
DEWHA and 
associated land 
owners  

✓ 
  

           
 

  
 

Flora and Fauna - Grassland Earless Dragon               

017 

 

Impacts on GED 
sensitive 
lifecycle stages - 
mating and 
laying periods 

 

Minimise 
impact 

 

The following activities will not be carried out in the Sherwin and 
Springfield Clusters during the GED breeding season (November to 
January): 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

 
✓ 

 

✓ 

   

• Civil construction comprising earthworks associated with the 
building or removal of internal access tracks and crane 
hardstands; 

 

   

• Trenching for underground cables; 

 

   

• Excavation and construction of wind turbine foundations; 

 

   

• Clearing and benching the substation location; and 

 

   

• Clearing, excavation and construction for any power line pole 
foundations required to be installed. 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

This excludes all activity which does not have a direct impact on GED 
habitat, such as the installation of turbine, substation and powerline 
components following the construction of the above. 

 

018 

 

Injury or death 
of GED present 
within 
construction 
area 

 

Minimise 
impact 

 

Pre-clearance surveys within the construction area boundaries where 
located within known or potential GED habitat within three weeks of 
the proposed construction activities commencing. Including: 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ 

 

  

   

• Spider-tubed sized pitfalls - between late January and April (or 
until the onset of cold weather); and 

 

 

  

   

• Systematic searches of tussocks, rolling of all rocks with a 
diameter greater than 20 cm and the use of an endoscope to 
search spider burrows - May to end of October. 

 

 

  

          
  

  

019 

 

Relocation to 
avoid Injury or 
death of GED 
present within 
construction 
area 

 

Minimise 
impact 

 

Survey of distribution and habitat to select relocation sites: 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ 

 

  

   

• Use aerial photography etc to map areas of potential habitat and 
likely condition; 

 

 

  

   

• Identify areas for relocations and hence field verification; 

 
 

  

   

• Field verification will be undertaken well in advance of pre-
clearance surveys to ensure relocation sites have been selected 
prior to pre-clearance surveys; 

 

 

  

   

• Gather data from known sites, including rock cover, tussock 
spacing and spider burrow densities; 

 

 

  

   

• Undertake field assessment to confirm desktop habitat mapping 
and use data collected from known sites to assess habitat 
condition.  Map habitat condition for proposed relocation sites; 
and 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Simultaneously undertake rock rolling and endoscope surveys 
for the GED with particular focus on relocation sites to 
determine the distribution and density of GED and ensure 
relocations do not occur in areas where there are already high 
densities (i.e. assess carry capacity of the land).  Note: Spider 
tubing will not be used if any surveys are undertaken between 
November and January or during winter months. 

 

 

  

          
  

  

020 

 

Injury or death 
of GED present 
within 
construction 
area 

 

Minimise 
Impact 

 

Relocation of GED from construction area (detailed relocation 
strategy is included in Appendix 10): 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 

 

✓ 

   

• GED will be moved to adjacent areas (i.e. outside construction 
boundaries) within 150 m to 200 m of the construction area; 

  

   

• Relocation sites will support habitat similar to that of where the 
individual was caught or if this is not possible, within an area 
currently mapped as potential habitat. This is explained in the 
original Environmental Assessment in Section 10.5. 

  

   

• Individuals caught in pitfall traps will be left in the pitfall traps 
and moved immediately to the relocation site and placed within 
one of the three proposed artificial burrows to be installed for 
each relocated individual.  The pitfall will then be re-installed at 
the pre-clearance survey site; 

  

   

• If individuals are caught during winter, they will be placed in a 
cloth bag and transported immediately to the release site.  They 
will then be placed in one of the artificial burrows.  Individuals 
in torpor will be warmed slightly to assist in getting them to 
enter the burrow and a flat stone placed over the burrow for 
protection; 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Individuals found active during the warmer months of the year 
will be placed in cloth bags and immediately transported to the 
release site where they will be released into a grass sward; and 

  

   

• In areas where a group of individuals are found the same 
approach as that used for individuals would be implemented.  
However, a greater density of artificial burrows will be 
established (1,000 burrows within a 150 m zone). 

  

          
   

 

021 

     

This Statement of Commitment has been removed. 

  
    

          
   

 

022 

 

Injury or death 
of GED that re-
enter the 
construction 
area 

 

Minimise 
impact 

 

During the summer months (January to April) in areas where GED 
habitat (both known and potential) occurs within turbine 
construction areas, the development zone should be partially fenced 
off using plastic gutter guard to deter individuals from nearby 
grassland moving back into the area. It obviously will only be possible 
to fence out some sides of the area where machinery and vehicle 
access is not required. 

 

Proponent in 
consultation with 
ecologist and 
DECCW ✓ ✓ 

 
✓ 

          
   

 

023 

 

Capture within 
trenches 

 

Minimise 
impact 

 

An Environmental Compliance Manager will be onsite during the civil 
works phase (including cable trenching and laying) to conduct regular 
inspections in trenches and excavated areas and manage any 
incidental GED encounters.  

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 
 
✓ 

          
   

 

024 

 

Capture within 
trenches 

 

Minimise 
impact 

 

A trained field officer or post graduate research student will be onsite 
a minimum of two days per week and on call to assist in the 
management of any findings by construction personnel. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 
 
✓ 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

025 

 

Capture within 
trenches 

 

Minimise 
impact 

 

Trenches will be dug and filled in sections and therefore it is not 
anticipated that any section of trench would remain uncovered for 
more than a few days. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 
 
✓ 

          
   

 

026 

 

Habitat loss 

 

Minimise 
impact 

 

Rocks removed from the construction area will be scattered 
throughout designated areas of NTG where past rock removal has 
been undertaken, during the rehabilitation phase of the track verges. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

 
✓ 

 
✓ 

          
   

 

027 

 

Habitat loss 

 

Minimise 
impact 

 

Rocks between 20 cm diameter and 50 cm diameter will be salvaged 
from earth works and scattered across identified re-rocking areas. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

 
✓ 

 
✓ 

          
   

 

028 

     

This Statement of Commitment has been removed. 

  
    

Flora and Fauna - Striped Legless Lizard               

029 

 

Impacts on 
Striped Legless 
Lizard lifecycle 
stages 

 

Minimise 
impact 

 

The following activities will not be carried out in the Sherwin and 
Springfield Clusters during the SLL breeding season (November to 
January): 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

 
✓ 

 

✓ 

   

• Civil construction comprising earthworks associated with the 
building or removal of internal access tracks and crane 
hardstands; 

 

   

• Trenching for underground cables; 

 

   

• Excavation and construction of wind turbine foundations; 

 

   

• Clearing and benching the substation location; and 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Clearing, excavation and construction for any power line pole 
foundations required to be installed. 

 

 

 

 

 

 

 

This excludes all activity which does not have a direct impact on SLL 
habitat, such as the installation of turbine, substation and powerline 
components following the construction of the above. 

 

   

  

              

030 

 

Injury or death 
of Striped 
Legless Lizard 
present within 
construction 
area 

 

Minimise 
impact 

 

Pre-clearance surveys within the construction area boundaries where 
located within known or potential Striped Legless Lizard habitat 
within three weeks of the proposed construction activities 
commencing. Methodology to be developed in consultation with 
DECCW and DEWHA. Including: 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 

 

✓    

• Funnel traps; and 

  

   

• Systematic searches of tussocks, rolling of all rocks with a 
diameter greater than 20 cm. 

  

          
  

  

031 

 

Injury or death 
of Striped 
Legless Lizard 
present within 
construction 
area 

 

Minimise 
impact 

 

Striped Legless Lizard will be moved to adjacent areas (i.e. outside 
construction boundaries) within 150 m to 200 m of the construction 
area. Methodology to be developed in consultation with DECCW and 
DEWHA. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 

 

✓ 

          
  

  

032 

 

Injury or death 
of Striped 
Legless Lizard 
present within 
construction 
area 

 

Minimise 
impact 

 

During the summer months (January to April), the development zone 
should be partially fenced off with plastic gutter guard to deter 
individuals from nearby grassland moving back into the area. It 
obviously will only be possible to fence out some sides of the area 
where machinery and vehicle access is not required. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 

 

✓ 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

033 

 

Injury or death 
of Striped 
Legless Lizard 
present within 
construction 
area 

 

Minimise 
impact 

 

Reticulation trenches (each section will only be open for short 
periods) which will then be checked daily for any trapped Striped 
Legless Lizard will be released on-site into adjacent areas with 
suitable habitat and cover. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ ✓ 

 

✓ 

 

Flora and Fauna - Natural Temperate Grassland               

034 

 

Loss of habitat 

 

Minimise 
impact 

 

Road layouts have been placed outside areas of NTG so as to 
minimise fragmentation of NTG wherever feasible. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ 

   

          
 

   

035 

 

Loss of habitat 

 

Minimise 
impact 

 

Potential locations for concrete batching plants have been located in 
disturbed and sown areas to avoid further impacts on NTG. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

✓ 

   

          
 

   

036 

 

Loss of habitat 

 

Minimise 
impact 

 

Temporary construction facilities will be located in disturbed areas 
and within the current study area wherever possible to avoid further 
impacts on NTG. 

 

Proponent in 
consultation with 
ecologist and 
DECCW 

 

 

  

✓ 

   

Cultural Heritage               
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

037 

 

Loss of cultural 
heritage items 

 

Minimise 
impact 

 

Development of a Cultural Heritage Management Protocol, which 
provides procedures to be followed for impact avoidance and 
accidental discovery. 

 

Proponent in 
consultation with 
an archaeologist, 
relevant Aboriginal 
communities and 
NSW DECCW 

✓ ✓ 

 

✓ 

          
   

 

038 

 

Loss of cultural 
heritage items 

 

Minimise 
impact 

 

Personnel involved in the construction and management phases of 
the Project should be trained in procedures to implement 
recommendations relating to cultural heritage, where necessary, to 
decrease impact. 

 

Proponent in 
consultation with 
archaeologist 

✓ ✓ ✓ ✓ 

          
   

 

039 

 

Loss of 
Aboriginal 
heritage items 

 

Minimise 
impact 

 

A program to salvage archaeological excavations and analysis be 
undertaken in a sample of Survey Units prior to construction. 

 

Proponent in 
consultation with 
archaeologist 

✓ ✓ 

 

✓ 

          
  

  

040 

 

Loss of 
Aboriginal 
heritage items 

 

Minimise 
impact 

 

In the case of a few low/moderate and moderate archaeological 
significance locales, it is recommended that impacts are avoided or 
limited through the detailed design and construction phases of the 
Project. 

 

Proponent in 
consultation with 
archaeologist 

✓ ✓ 
 
✓ 

          
  

 

 

041 

 

Loss of 
Aboriginal 
heritage items 

 

Minimise 
impact 

 

Ground disturbance impacts associated with the Project be kept to a 
minimum and to defined areas, as to ensure minimum impact to 
Aboriginal objects (stone artefacts), which can be expected to extend 
in a relatively continuous, albeit very low to low density distribution, 
across the broader landscape encompassed by the Project. 

 

Proponent in 
consultation with 
archaeologist 

 

✓ 

 

✓ 

           
 
 

 

042 

 

Loss of Non-
Indigenous 
heritage items 

 

Minimise 
impact 

 

Impact on already-disturbed sections or avoid recorded items 
altogether where feasible. 

 

Proponent in 
consultation with 
archaeologist 

 

✓ 

 

✓ 
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        PC C OM RD            

 

 

 

Traffic and Transport            
 
 

 

043 

 

Safety and asset 
protection 

 

Minimise risk 

 

Contract a licensed haulage contractor with experience in 
transporting heavy and over-size loads, to be responsible for 
obtaining all required approvals and permits from the RTA and 
Councils and for complying with conditions specified in the 
aforementioned approvals. 

 

Proponent in 
consultation with 
RTA and councils ✓ 

   

          
 
   

044 

 

Safety and asset 
protection 

 

Minimise risk 

 

Development of a Traffic Management Plan, which provides: 

 

Proponent in 
consultation with 
licensed haulage 
contractor and 
road authorities 

✓ ✓ 

 

✓ 

   

• Scheduling of deliveries, timing of transport, limiting the 
number of trips per day; 

 

   

• Undertaking community consultation before and during all 
haulage activities and providing a dedicated telephone contacts 
list to enable any issues or concerns to be rapidly identified and 
addressed; 

 

   

• Managing the haulage process, including the erection of 
warning signs and/or advisory speed signs posting in advance of 
isolated curves, crests, narrow bridges and changes of road 
conditions; 

 

   

• Placing of speed limits on all roads that would be used primarily 
by construction traffic to reduce the likelihood of any accidents 
and reduce maintenance costs; 

 

   

• Designing and implementing temporary modifications to 
intersections and roadside furniture as appropriate; 
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• Producing a Transport Code of Conduct which would be made 
available to all contractors and staff detailing traffic routes, 
behavioural requirements and speed limits; 

 

   

• Establishing procedures to monitor traffic impacts on public and 
internal access tracks during construction, including noise, dust 
nuisance and travel times, and to implement modified work 
methods to reduce such impacts where possible; and 

 

   

• Reinstating pre-existing conditions after temporary 
modifications to the roads and pavements along the route, 
where applicable, in consultation with relevant authorities. 

 

 

 

 

 

 

 

• Provide the RTA with traffic movements at the following 
junctions throughout the duration of the construction period: 

• Monaro Highway and Springfield Road 
• Monaro Highway and Snowy River Way 
• The Snowy River Way and Avon Lake Road 
• Any access along the Snowy River Way proposed to be 

used for the wind farm development 

 

     

          
  

  

045 

 

Safety and asset 
protection 

 

Minimise risk 

 

Implement all aspects of the Traffic Management Plan in co-
ordination with the Councils and Road Traffic Authority (RTA). 

 

Proponent in 
consultation with 
licensed haulage 
contractor and 
road authorities 

 

✓ 

 

✓ 

           
 
  

046 

 

Safety and asset 
protection 

 

Minimise risk 

 

Prepare road dilapidation reports covering pavement and drainage 
structures for all of the routes before and after construction. Any 
damage resulting from construction traffic, except that resulting 
from normal wear and tear, would be repaired at the Proponent’s 
cost. Alternatively, the Proponent may negotiate other forms of 

 

Proponent in 
consultation with 
council and road 
authorities ✓ ✓ 

 

✓ 



Boco Rock Wind Farm Stage Two 

Amended Modification Report  

 

Boco Rock Stage Two Pty Ltd  42 

  
  

Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 
compensation for road damage with the relevant roads authorities 
as appropriate. 

          
  

  

047 

 

Loss of 
biodiversity 
value 

 

Minimise 
impact 

 

The reconstruction of the causeway, as discussed in Chapter 3 Project 
Description, will be in accordance with the Department of Water and 
Energy under the Water Management Act 2000 and the NSW 
Department of Primary Industries Fish Friendly Waterways Crossing 
guidelines. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

  

048 

 

Safety and asset 
protection 

 

Minimise risk 

 

Consideration for establishing a transport pool for employees from 
nearby towns to minimise traffic volumes. 

 

Proponent 
✓ 

   

          
  

  

049 

 

Safety and asset 
protection 

 

Minimise risk 

 

Establish a procedure to ensure the ongoing maintenance of the 
Project site internal access roads during the operation phase. This 
maintenance would include sedimentation and erosion control 
structures, where necessary. 

 

Proponent 

 

 
✓ 

 

          
  

  

050 

 

Safety and asset 
protection 

 

Minimise risk 

 

Prepare and implement a revised Traffic Management Plan 
reflecting change in traffic volumes, during time of decommissioning. 

 

Proponent in 
consultation with 
council and road 
authorities 

   

✓ 

111  Safety and asset 
management 

 Minimise risk  • A pre-construction dilapidation assessment of Springfield Road 

(between Monaro Highway and Yandra Road) shall be 
 Proponent in 

consultation with 
council and road 
authorities 

✓  
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undertaken by the Proponent in consultation with SMRC to 

determine the pre-existing road condition. 

      • The Proponent will, where appropriate, undertake maintenance 
and repair of Springfield Road in response to issues identified in 
the visual inspections undertaken by SMRC during construction 
of Yandra cluster. 

 Proponent in 
consultation with 
council and road 
authorities 

 ✓ 

  

      • Following construction, the Proponent will undertake a post 
construction dilapidation assessment and return Springfield 
Road to the pre-existing condition identified in the pre-
construction dilapidation assessment. 

 Proponent in 
consultation with 
council and road 
authorities 

  ✓ 

 

      • The Traffic Management Plan will identify Council roads to be 
used for heavy vehicle or over-dimensional vehicle traffic during 
construction of Stage Two, once the source of supply materials 
is known, and the above dilapidation requirements will similarly 
apply to those roads. 

 Proponent in 
consultation with 
council and road 
authorities 

✓  

  

          
  

  

Aviation Assessment           
  

  

051 

 

Creation of 
hazard 

 

Minimise risk 

 

The Proponent will provide the RAAF AIS, CASA, AA and AAAA with 
the location and height details once final design positions are known 
and before construction commences. After construction is complete, 
the Proponent will provide RAAF AIS, CASA, AA and AAAA with “as 
constructed” details. 

 

Proponent 

✓ ✓ ✓ ✓ 

          
  

  

052 

 

Creation of 
hazard 

 

Minimise risk 

 

The Proponent will provide CASA with notification of any cranes 
(temporary obstacles) that exceed 110 m above ground level. 

 

Proponent 
✓ ✓ 

 

✓ 
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053 

 

Creation of 
hazard 

 

Minimise risk 

 

Appropriate information regarding the WTG layout and dimensions 
will be supplied to the Rural Fire Service, if required, to assist in their 
planning and execution of fire response. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

  

054 

 

Creation of 
hazard 

 

Minimise risk 

 

On receipt of Development Approval for the Project, and with 
particular regard to the Aeronautical Impact Assessment and 
Obstacle Lighting Review, the Proponent will consult with CASA on 
the issue of obstacle lighting. 

 

Proponent in 
consultation with 
CASA 

✓ 

   

          
  

  

055 

 

Impact to 
nearby 
properties 

 

Minimise 
impact 

 

If lighting is required, the Proponent will commit to shielding 
provisions allowed under existing CASA guidelines. At the time of 
writing the shielding restricts the downward component of light to 5 
% of nominal intensity emitted below 5 ° below horizontal and zero 
light emission below 10 ° below horizontal.  

 

Proponent in 
consultation with 
CASA ✓ 

   

              

Communication           
  

  

056 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

Amend planned WTG positions if necessary and feasible within the 
Approval Conditions, to create corridors to ensure minimal 
interference on links. 

 

Proponent 

✓ 
  

 

          
  

  

057 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

Use of primarily non-metallic WTG blades, to minimise disruption. 

 

Proponent 
✓ ✓ 

 
✓ 

          
  

  

058 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

Where practical, use equipment complying with the Electromagnetic 
Emission Standard AS/NZS 4251.2:1999. 

 

Proponent 
✓ ✓ 

 
✓ 

          
  

  

059 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

A system for recording any complaints on interference, to allow for 
further investigations with the affected party, to reach an amicable 
solution. 

 

Proponent 
  

✓ ✓ 
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060 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

General mitigation methods for radio-communication include: 

 

Proponent 

  

✓ ✓ 

   

• Modifications to or relocation of existing antennae; 

 

   

• Installation of a directional antennae; and 

 

   

• Installation of an amplifier to boost the signal. 

 

          
  

  

061 

 

Deterioration of 
signal strength 

 

Minimise 
deterioration 

 

If television interference is experienced and reported by an existing 
receiver in the vicinity of the Project, the source and nature of the 
interference would be investigated by the Proponent. Should the 
cause of interference be attributed to the Project, then the 
Proponent will put suitable mitigation measures in place after 
consultation and agreement with the effected landowner. These 
could include: 

 

Proponent 

  

✓ ✓ 

   

• Re-orientation of existing aerials to an alternative transmitter; 

 

   

• Provision of a land line between the effected receiver and an 
antenna located in a suitable reception area; 

 

   

• Provision of satellite or digital TV where available; and 

 

   

• Installation of a new repeater station in a location where 
interference can be avoided (this is more complex for digital but 
also less likely to be required for digital television). 

 

Electromagnetic Fields           
  

  

062 

 

Exposure from 
EMF’s 

 

Minimise 
exposure 

 

Bury electrical cables where possible to shield electrical fields. 

 

Proponent 

 

✓ 

 

✓ 
          

  
  

063 

 

Exposure from 
EMF’s 

 

Minimise 
exposure 

 

Place wires together to cause a cancellation between the fields of 
electrical phases for magnetic fields. 

 

Proponent 

 

✓ 

 

✓ 
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064 

 

Exposure from 
EMF’s 

 

Minimise 
exposure 

 

Place appropriate security around emitting structures (e.g. collector 
substation). 

 

Proponent 
✓ 

   

          
  

  

065 

 

Exposure from 
EMF’s 

 

Minimise 
exposure 

 

Ensure the public, including tourists, that need to go near emitting 
structures are accompanied by a trained and qualified staff member. 

 

Proponent 

  

✓ ✓ 

          
  

  

Fire and Bushfire           
  

  

066 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Adherence to all regulations under the NSW Rural Fires Act 1997 and 
the Snowy Monaro and Bombala Bushfire Risk Management Plans. 

 

Proponent in 
consultation with 
relevant 
authorities 

✓ ✓ ✓ ✓ 

          
  

  

067 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

The Rural Fire Service (RFS) and NSW Fire Brigade will be consulted 
in regard to the adequacy of bushfire prevention measures to be 
implemented on-site during construction, operation and 
decommissioning. These measures would potentially cover hot-work 
procedures,  asset protection zones (APZ’s), safety, communication, 
site access and response protocols in the event of a fire originating in 
the Project infrastructure, or in the event of an external wildfire 
threatening the Project or nearby properties. 

 

Proponent in 
consultation with 
RFS and NSW Fire 
Brigade 

✓ ✓ ✓ ✓ 

          
  

  

068 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Provide RFS with the locations of individual WTG locations, ancillary 
infrastructure, construction work schedule, location of additional 
water supplies for construction, potential landing pads for fire 
fighting aircrafts and helicopters and access gates for fire fighting 
services. 

 

Proponent 

✓ ✓ ✓ ✓ 
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069 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Installation of access tracks at appropriate width and vertical 
clearances with access suitable for all weather conditions. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

  

070 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Education to construction crews and maintenance staff on the topic 
of bushfire risk management and risks that could be present at the 
Project. 

 

Proponent 

 

✓ ✓ ✓ 

          
  

  

071 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Provision of basic fire fighting equipment at each active site, including 
fire extinguishers, knapsacks and other equipment suitable for initial 
response actions with a minimum of one trained person on-site. 

 

Proponent 

 

✓ ✓ ✓ 

          
  

  

072 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Maintain provision for mobile telephone and UHF radio 
communications. 

 

Proponent in 
consultation with 
RFS and NSW Fire 
Brigade 

 

✓ ✓ ✓ 

          
  

  

073 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

The collector substation will be surrounded by a gravel and concrete 
area, free of vegetation, to provide an APZ. 

 

Proponent 

✓ ✓ 

 

✓ 

          
  

  

074 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

The collector substation facility will be bunded with a capacity 
exceeding the volume of the transformer oil. The facility will be 
regularly inspected and maintained to ensure leaks do not present a 
fire hazard, and to ensure the bunded area is clear (including 
removing any rainwater). 

 

Proponent 

✓ ✓ ✓ ✓ 
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075 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Placement and maintenance of APZ will occur around WTG's, 
transmission line easements and ancillary structures to minimise the 
spread of fire. Workplace health and safety protocols will be 
developed to minimise the risk of fire for workers in the control room 
and amenities. 

 

Proponent 

✓ ✓ ✓ ✓ 

          
  

  

076 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

WTG's will be shut down if monitored components reach critical 
temperatures or if directed to by the RFS in the case of a nearby 
wildfire being declared (an all-hours contact number would be 
available to the RFS during the bushfire period). 

 

Proponent in 
consultation with 
the RFS 

  

✓ 
 

          
  

  

077 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Flammable materials and ignition sources brought onto the Project 
site will be handled and stored as per manufacturer’s instructions. 

 

Proponent 

 

✓ ✓ ✓ 

          
  

  

078 

 

Increase risk of 
fire ignition or 
spread 

 

Minimise risk 

 

Lightening protection will be installed correctly to minimise risk of 
malfunction. 

 

Proponent 

 

✓ 
 
✓ 

          
  

  

Water           
  

  

079 

 

Loss of integrity 
to riparian 
corridor 

 

Minimise loss 

 

Any access tracks (with the exception of crossings) and all other 
works and disturbances should not be located in any riparian 
corridors. 

 

Proponent in 
consultation with  
DWE 

✓ ✓ 

 

✓ 

          
  

  

080 

 

Loss of integrity 
to riparian 
corridor 

 

Minimise loss 

 

DWE guidelines for river crossing designs, based on the Strahler 
Stream Order Categorisation to minimise environmental impact, will 
be followed in the design and upgrade of existing roads and river 
crossings. 

 

Proponent in 
consultation with  
DWE 

✓ ✓ 

 

✓ 

          
  

  



Boco Rock Wind Farm Stage Two 

Amended Modification Report  

 

Boco Rock Stage Two Pty Ltd  49 

  
  

Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

081 

 

Loss of water 
quality and 
change to 
hydraulic 
regime 

 

Minimise loss 
and impact on 
adjacent 
watercourses 

 

Development of a Soil and Water Management Plan (SWMP), to 
minimise soil disturbance, prevent erosion from surface runoff and 
to prevent disturbance of water resources in the area. Including: 

 

Proponent in 
reference to 
Landcom 2004 

✓ ✓ ✓ ✓ 

   

• All drainage from the Project is in accordance with the POEO Act; 

 

   

• All outlet structures designed in accordance with DWE 
guidelines;     

• Avoid removal or disruption to naturally occurring drainage 
stabilisers;     

• Installation of water retardation and diversion devices around 
construction areas, including devices to manage surface runoff 
from hardstand areas and surfaced access tracks;     

• Design appropriate sedimentation basins to catch and treat all 
water from the Project site and consider utilising existing 
drainage paths for discharge points; 

 

   

• Monitor changes to quantity and quality of receiving waters at 
Nimmitabel Wastewater Treatment Facility (Station No 
222017);     

• Regular inspection, maintenance and cleaning of water quality 
and sedimentation control devices; and     

• If erosion is detected as a result of inadequate maintenance of 
drainage control devices, the relevant Environmental Manager 
shall be alerted and remedial action is to occur immediately, to 
ensure no re-occurrence of the event.            

  
  

082 

 

Loss of water 
quality and 
change to 

 

Minimise loss 
and impact on 

 

In particular the SWMP provides specific measures for access tracks:  Proponent in 
reference to 
Landcom 2004 

✓ ✓ ✓ ✓ 

   

• All roads have sufficient cross-fall gradient to allow all runoff to 
be collected and treated; 
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hydraulic 
regime 

 
adjacent 
watercourses 

 

• All watercourse crossings to be designed in accordance with the 
DWE guidelines; 

 

   

• The design and construction footprint and the extent of 
disturbances proposed within the riparian zone should be 
minimised; 

 

   

• Maintain existing or natural hydraulic, hydrologic, geomorphic 
and ecological functions of the watercourse; and 

 

   

• Stabilise and rehabilitate all disturbed areas. 

 

          
  

  

083 

 

Loss of water 
quality and 
change to 
hydraulic 
regime 

 

Minimise loss 
and impact on 
adjacent 
watercourses 

 

In particular the SWMP provides specific measures for hydrology:  Proponent in 
reference to 
Landcom 2004 

✓ ✓ ✓ ✓ 

   

• The establishment and operation of the concrete batching 
plant(s) facilities must be in accordance with the Environment 
Protection Authority’s guidelines for the Concrete Batching 
Industry and the Environment Protection Licence issued by 
Department of Environment and Climate Change (DECCW);     

• Concrete and cement carrying vehicles should be washed out in 
appropriate wash-down facilities off-site; 

 

   

• Management of hazardous material, waste and sewage; 

 

   

• Wastewater produced from temporary on-site toilets during 
construction will be stored and trucked off-site;     

• All hazardous materials are to be properly classified and stored 
away from flood prone areas and drainage lines.  Appropriate 
spill kits and fire protection are to be provided on-site during 
construction;      

• Any on-site refuelling must occur in an area greater than 100 m 
from the nearest drainage line; and  
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• All hazardous materials are to be stored and transported 
appropriately in accordance with relevant DECCW and 
Workcover guidelines and regulations, to avoid release into the 
environment.            

  
  

Air Quality           
  

  

084 

 

Deterioration of 
air quality 

 

Minimise 
impact 

 

During excavation topsoil will be stockpiled. After excavation topsoil 
will be replaced for seeding and excess subsoil will be disposed of in 
an appropriate manner.  If any excavation occurs on steep slopes the 
topsoil will need to be stabilised. 

 

Proponent 

 

✓ 

 

✓ 

          
  

  

085 

 

Deterioration of 
air quality 

 

Minimise 
impact 

 

Any stockpiled material will be covered with plastic, seeded or 
otherwise bound to reduce dust.  Dust levels at stockpile sites would 
be visually monitored.  Dust suppression (e.g. water sprays) would be 
implemented if required. 

 

Proponent 

 

✓ 

 

✓ 

          
  

  

086 

 

Deterioration of 
air quality 

 

Minimise 
impact 

 

During dry and windy conditions a water cart or alternative (non-
chemical) dust suppression would be available and applied to work 
areas. 

 

Proponent 

 

✓ 

 

✓ 

          
  

  

087 

 

Deterioration of 
air quality 

 

Minimise 
impact 

 

If blasting is required, Australian New Zealand Environment and 
Conservation Council guidelines for control of blasting impacts will be 
followed. 

 

Proponent in 
consultation with 
ANZECC 

 

✓ 

 

✓ 

Soil and Landforms           
  

  

088 

 

Disturbance to 
existing land 
formations 

 

Minimise 
disturbance 

 

The SWMP provides specific measures for soil: 

 

Proponent 

 

✓ 
 
✓ 

   

• Procedure for personnel to manage suspected contaminated 
soils disturbed during earthworks; 
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• All disturbed soil surfaces should be stabilised as soon as 
practicable after works have ceased in the area; and 

 

   

• All stockpiles should be covered to prevent the loss of material 
during high wind and rain events. Where practicable stockpiles 
should be placed in areas sheltered from the wind. 

 

          
  

  

089 

 

Soil compaction 

 

Minimise 
impact 

 

The SWMP will have specific measures for stock management: 

 

Proponent in 
consultation with 
associated 
landowners 

 

✓ 

 

✓ 

   

• Management of stock access during periods of vegetation and 
soil disturbances; and 

  

 

   

• Removal of stock access from construction areas for entire 
construction periods to allow for regeneration – subject to 
landowner participation. 

  

 

          
  

  

Waste           
  

  

090 

 

Waste 
generation 

 

Minimise 
waste and 
maximise 
recycling 

 

Provision of skip bins and recycling bins on-site to handle packaging 
materials and domestic waste. 

 

Proponent 

 

✓ ✓ ✓ 

          
  

  

091 

 

Waste 
generation 

 

Minimise 
waste and 
maximise 
recycling 

 

Mulch vegetation and use on-site where feasible, otherwise burn on-
site with permission from council, provide firewood to landowners or 
take to Cooma landfill. 

 

Proponent 

 

✓ 

 

✓ 

          
  

  

092 

 

Waste 
generation 

 

Appropriate 
disposal of 
waste 

 

On-site toilets will either be drained by a septic tank or be an 
enclosed unit. 

 

Proponent 

 

✓ ✓ ✓ 
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093 

 

Waste 
generation 

 

Appropriate 
disposal of 
waste 

 

All chemicals and oils will be treated as contaminated waste at the 
Cooma landfill. 

 

Proponent 

 

✓ ✓ ✓ 

          
  

  

094 

 

Waste 
generation 

 

Appropriate 
disposal of 
waste 

 

Any disposal of unsuitable excavated material will require 
development consent from Bombala Council, unless it is virgin 
excavated natural material, then it can be disposed of at the Cooma 
landfill. 

 

Proponent 

 

✓ 

 

✓ 

       

    

  
  

  

Response to Consultation           
  

  

095 

 

Damage to 
Trigonometrical 
Stations 

 

Avoid damage 

 

Commitment to avoid disturbing and damaging the Trigonometrical 
Station’s and adjacent witness marks. 

 

Proponent 

 

✓ 

 

✓ 

          
  

  

096 

 

Crown roads 
and Crown land 

 

Avoid impact 

 

Relocation of overhead line to ensure no part of the Project intersects 
the known area of land under an Aboriginal Land Claim. 

 

Proponent 
✓ ✓ 

 

✓ 
          

  
  

097 

 

Council roads 

 

Liaison with 
council 

 

It may be necessary to transfer a Crown Road to Council for discrete 
sections of land that are to be affected by the proposed 
development. The Proponent will cover the cost of Council adopting 
such roads and maintaining them for the duration of the Project. 

 

Proponent in 
consultation with 
council 

✓ ✓ 

 

✓ 

          
  

  

098 

 

Council roads 

 

Liaison with 
council 

 

In the instance of an existing council road located outside of the legal 
road reserve, road boundaries will be adjusted as necessary so that 
any part of the road on which upgrading work was carried out for the 
Project was brought into the legal reserve. 

 

Proponent in 
consultation with 
council 

✓ ✓ 

 

✓ 

          
  

  

Construction 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD           
  

  

099 

 

Environmental 

 

Minimise 
impact 

 

Micro-site on-site infrastructure within a 100 m radius of the 
proposed Project infrastructure with respect to: 

 

Proponent in 
consultation with 
relevant consultant 

✓ ✓ 

 

✓ 

   

• Maintaining a minimum 500 m buffer between constructed 
WTG's and the neighbouring landowner to the south of the Boco 
Cluster; 

 

   

• Minimising impacts to ecologically sensitive habitats and 
species, as listed in Chapter 10 Flora and Fauna; and 

 

   

• Avoiding hollow-bearing trees wherever possible. 

 

          
  

  

100 

 

Environmental 

 

Minimise 
impact 

 

Access roads have been designed along current tracks and roads 
present within the study area where possible to avoid additional 
vegetation clearance for access. 

 

Proponent 

✓ 
 

 

           
  

  

101 

 

Environmental 

 

Minimise 
impact 

 

The reticulation has been placed underground and within the road 
footprint where possible to allow for temporary rather than 
permanent disturbance. 

 

Proponent 

✓ 
 

 

           
  

  

102 

 

Environmental 

 

Minimise 
impact 

 

Electrical cables occurring across significant gullies and waterways 
will be strung overhead. 

 

Proponent 
✓ 

 

 

           
  

  

103 

 

Environmental 

 

Minimise 
impact 

 

Development of a Construction Environmental Management Plan 
(CEMP), which provides: 

 

Proponent 

✓ ✓ 

 

✓ 

   

• A SWMP in accordance with Landcom (2004). Managing Urban 
Stormwater: Soils and Construction, 4th Edition; 

 

   

• A Construction Dust Management Plan (CDMP) as listed in 
Appendix 23; 

 



Boco Rock Wind Farm Stage Two 

Amended Modification Report  

 

Boco Rock Stage Two Pty Ltd  55 

  
  

Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Manage site security and uncontrolled access via a lockable 
chain link fence around the temporary site facilities to minimise 
acts of vandalism and arson; 

 

   

• Obtain necessary licenses and permits from NOW, DPI and NSW 
DECCW; 

 

   

• Manage disturbance to ‘no go’ areas by flagging, fencing and 
including details on hard copy and electronic construction plans; 

 

   

• Designate environmental management responsibility to key 
personnel; 

 

   

• Transport of oil (80,000 L for collector substation transformer 
and 1,000 L per WTG transformers) will be via purpose built 
vehicles/ tankers in accordance with the Australian Dangerous 
Goods Code and will be fitted with emergency spill equipment.  
Oil will be transferred to transformers by qualified personnel, 
who have training in emergency spill response.  Spill control 
equipment will be available at the point of use; 

 

   

• Incorporate licensing requirements for the concrete batching 
plants into the CEMP, including speed limits, portable spill kits, 
and management of concrete slurry; 

 

   

• Use of fire mitigation and management strategies discussed in 
Chapter 16 Fire and Bushfire; 

 

   

• Use local water supplies, where possible, in written agreement 
with local landowner; 

 

   

• Community consultation strategy for the duration of the 
construction period, to keep community informed of 
progress/delays and to maintain a method for receiving and 
addressing community feedback; and 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD    

• Other mitigation measures as outlined in Appendix 23. 

 

          
  

  

104 

 

Environmental 

 

Minimise 
impact 

 

Development of an Operational Environmental Management Plan 
(OEMP), which can be combined with the CEMP and additions added 
for operation of the Project as listed in Appendix 23. 

 

Proponent 

  

✓ 

 

112  Environmental  Minimise 
impact 

  The CEMP shall include:  

• erosion and sedimentation control procedures and 

measures to locate temporary ancillary infrastructure away 

from watercourses;  

• include measures to prevent water pollution at the 

premises; 

• a Heritage management sub plan prepared in consultation 

with the RAPs; and  

• address the Guidelines for Controlled Activities.   

 

  

✓  

  

114  Environmental  Minimise 
impact 

  Prior to commencement of construction of Stage Two, the 

Proponent shall engage with the EPA to secure all necessary 

licences, or variations to existing licences, under the relevant 

legislation at the time. 

  

✓  

  

          
  

  

Mineral Exploration           
  

  

105 

 

Future land use 
for mineral 
exploration 

 

Minimise 
impact 

 

Liaise with Volcan Australia Pty Ltd and Geogen Victoria Pty Ltd and 
provide updates of any modifications to the Project design that arise 
during the construction of the Project.  

 

Proponent 

 

✓ 
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

106 

 

Future land use 
for mineral 
exploration 

 

Minimise 
impact 

 

At the time of decommissioning, communicate with associated 
landowners and mineral title holders that may wish to retain roads. 

 

Proponent 

   

✓ 

              

Tourism           
  

  

107 

 

Future tourism 

 

Manage 
increase 

 

Consideration of a parking or stopping bay if required. 

 

Proponent in 
consultation with 
councils and 
landowners 

  

✓ 

 

          
  

  

Community Wellbeing           
  

  

108 

 

Effect on local 
area 

 

Maximise 
positive effect 
of proposal 

 

Contributions of $2,500 per wind turbine into a Community Fund as 
each stage of the Project commences commercial operation will be 
established in close cooperation with the Bombala and Cooma-
Monaro Shire Councils to provide funding for local community 
interest groups and activities. 

 

Proponent in 
consultations with 
councils and 
community 

✓ 

 

✓ ✓ 

110  Effect on local 
area 

 Maximise 
contribution 
to Community 
Enhancement 
Fund 

 Commitment to contribute $2,500 (CPI adjusted from 2015 when 

Stage 1 became operational) per WTG approved in Yandra cluster 

(32) into the established Community Enhancement Fund, regardless 

of the number of WTGs to be installed, in order to maximise the 

contribution to the fund. 

 Proponent  

  ✓ ✓ 

          
  

  

Economic           
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Impact 
  

Objective 
  

Mitigation Task 
  

By 
Stages 

        PC C OM RD 

109   Effect on local 
economy 

  Maximise 
positive effect 
of proposal 

  Local contractors will be used where it is feasible, which will allow the 
Proponent to utilise the full potential of local resources. 

  Proponent in 
consultation with 
local industry 
representatives 

✓ ✓ 

 

✓ 
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Appendix B Registrar-General’s Guidelines for 

Lease of Land 

NSW Land Registry Services Registrar General’s Guidelines: (accessed Dec 2019) 

https://rg-guidelines.nswlrs.com.au/deposited_plans/lease_plans/lease_land 

 

Lease of Land 

A lease may be registered affecting whole or part of a current parcel. 

If it is intended to lease a piece of land that comprises part of a current parcel, the site must be defined 

in either a deposited plan or a compiled sketch plan annexed to the lease. Any compiled plan must 

comply with the Registrar General's compiled plan policy. 

The requirements for the plan and the associated lease document will depend on the length of the 

total term of the lease. The total term is the combination of the original term plus any option of 

renewal period. There are two periods to consider: 

• total term of 5 years or less, or 

• total term of more than 5 years. 

Total term for more than five years 

A lease of land creates a subdivision under s.7A Conveyancing Act 1919 (formerly s.327AA Local 

Government Act 1919 now repealed) when the total of the original term of the lease, together with 

any option of renewal, is more than five years. 

When the lease affects the whole of a lot in a current plan - the body of the lease will simply identify 

the area to be leased by reference to the lot and deposited plan number. A new plan is not required. 

When the lease affects part of a lot or lots in a current plan - it will be necessary to provide a plan to 

define the land in the lease and the residue of any lot in a current plan affected by the leased area. 

The plan must: 

• be a deposited plan of subdivision 

• bear a completed subdivision certificate and 

• be a survey, complying with the normal requirements for plan preparation and lodgment. 

https://rg-guidelines.nswlrs.com.au/deposited_plans/lease_plans/lease_land
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Alternatively, the lease may refer to a plan which has already been lodged in NSW LRS and complies 

with the above standards. 

Note A sub-lease with a term greater than five years will constitute a subdivision, even if the head 

lease affects the entirety of the parcel. 

  



Boco Rock Wind Farm Stage Two 

Amended Modification Report  

 

Boco Rock Stage Two Pty Ltd  61 

 

Appendix C Indicative Site Layout Showing 

Lease Areas 

 




